

Grantee: State of Iowa

Grant: B-08-DI-19-0001

January 1, 2010 thru March 31, 2010 Performance Report

Grant Number:

B-08-DI-19-0001

Obligation Date:**Grantee Name:**

State of Iowa

Award Date:**Grant Amount:**

\$642,011,010.00

Contract End Date:**Grant Status:**

Active

Review by HUD:

Reviewed and Approved

QPR Contact:

Linda Jean bishop

Disasters:**Declaration Number**

FEMA-1737-DR-IA

Plan Description:

THE EFFECT OF THE DISASTERS AND IOWAS RECOVERY NEEDS In the late spring and early summer of 2008, the State of Iowa suffered through a series of disastrous events, tornados followed by record-breaking floods. In some cases, the same community was hit by both events. Also, in some Iowa communities the 2008 flood crested 8 feet higher than the flood of 1993. Among the larger communities, Cedar Rapids, Iowas second-largest city, was especially hard hit. It is estimated that 1300 blocks in Cedar Rapids were flooded to the point that repair/rehabilitation will be difficult to impossible in many of those areas. It is estimated that, statewide, over 21,000 housing units have been damaged, with over 4200 of those destroyed or suffering major structural damage. Also, an estimated 2400 businesses were damaged physically, and another 3000+ have suffered economic losses. It is quite clear that FEMA and SBA assistance will not come close to covering all of the uninsured costs associated with the damage.

Recovery Needs:

Following are estimates of damages compiled by the Rebuild Iowa Advisory Commission in just three community/economic development categories. (The full reports from the Commission are available at <http://rio.iowa.gov/>)

Economic and Workforce Development

**Total estimated unmet need for small and intermediate businesses - \$2.78 billion

» » \$5.36 billion total assessed damage.

» » Approximately 4,800 non-manufacturing small businesses and 800 intermediate businesses were impacted.

**Large businesses experienced an estimated \$100 million in losses.

**Small business and non-profit corporations - \$600 million in lost revenue in one year in the Cedar Rapids area, according to a report from Iowa Commercial Realty in Cedar Rapids.

**Physical damage to businesses from a Safeguard Iowa online survey - \$426,011,267; economic loss - \$178,593,361.

**Manufacturing damages and lost income from the ISU Center for Industrial Research and Service (CIRAS) survey - \$100 million projected.

**Increase in unemployment rate from Iowa Workforce Development data 3.9% in May; 4% in June; 4.3% in July, 4.6% in August.

**Initial claims for unemployment insurance program - increased by over 6,500 (over 44% increase) from May to June 2008, according to Mass Layoffs Statistics.

Housing

Cost to communities and to the state to repair and replace the damage to housing:

**The total unmet housing need is \$946 million for single family and multi-family housing.

» » \$90 million is for rental property

» » \$856 million is for single family dwellings

**The unmet housing need represents need remaining after all insurance and government housing program

assistance is taken into account.

Infrastructure and Transportation

**Roads and bridges

- » » Federal aid routes - \$30 million according to Iowa Department of Transportation as of August 8, 2008
- » » County roads - \$43 million according to FEMA County Survey as of July 31, 2008
- » » Roads and bridges - \$55 million according to FEMA as of July 29, 2008

**Public Transit - \$53 million according to Iowa Department of Transportation as of August 8, 2008

Rebuild Iowa Advisory Commission

**Railroads, according to Iowa Department of Transportation as of August 8, 2008

- » » Class 1 railroads - \$45 to \$60 million
- » » Short line railroads - \$23 million

**Communications and Utilities

» » Telecommunications - \$66 million according to Iowa Telecom, rural independent telephone companies, and Qwest as of August 7, 2008

» » Public utilities (water, wastewater, power generation, communications) - \$342 million according to FEMA as of August 11, 2008

» » Private utilities and communications companies are not eligible for FEMA assistance.

**Flood control facilities (drainage channels, pumping facilities, some flood control facilities) - \$13 million according to FEMA estimates as of August 11, 2008

**Public buildings and equipment - \$380 million according to FEMA estimates as of August 11, 2008

» » In order for public buildings located in a floodplain to receive FEMA assistance, they must pay the first \$500,000 of cost for damage to the structure and \$500,000 of cost for damage to contents.

» » This creates an additional unmet need for many communities.

**Total estimated unmet need for public buildings and infrastructure - \$703 million

» » Total damages to publicly-owned buildings and infrastructure - \$798.3 million

» » Information was compiled in cooperation with other state and federal agencies by the Rebuild Iowa Office.

Overall	This Report Period	To Date
Total Projected Budget from All Sources	N/A	\$342,245,983.00
Total CDBG Program Funds Budgeted	N/A	\$342,245,983.00
Program Funds Drawdown	\$8,097,946.00	\$16,947,804.00
Obligated CDBG DR Funds	\$281,363,974.00	\$341,773,488.00
Expended CDBG DR Funds	\$7,600,478.00	\$12,323,207.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Progress Toward Required Numeric Targets

Requirement	Required	To Date
Minimum Overall Benefit Percentage	50.00%	0.00%
Minimum Non-Federal Match	\$0.00	\$0.00
Limit on Public Services	\$96,301,651.50	\$0.00
Limit on Admin/Planning	\$64,201,101.00	\$633,149.00
Limit on State Admin	\$0.00	\$0.00

Progress Toward Activity Type Targets

Activity Type	Target	Actual
Affordable Rental Housing (KRW and Ike Grants)	\$71,905,233.12	\$28,346,080.00

Progress Toward National Objective Targets

National Objective	Target	Actual
Low/Mod	\$321,005,505.00	\$57,825,686.00

Overall Progress Narrative:

During the first quarter of 2010, there were 10 Infrastructure grants awarded, totalling \$17,441,851. This utilizes all but about \$120,000 of our \$122 million towards Infrastructure. \$28.714,000 has been obligated for the Business Assistance Programs to date, with \$8,529,835 disbursed to date. 39 businesses have been assisted to date. There were no additional awards made for the CDBG buyouts this quarter and we have not disbursed any funds for the CDBG buyouts. Total amounts budgeted from this grant is \$342,245,983. Future substantial awards will be made in the housing area, especially for new single-family and multi-family new construction.

Project Summary

Project #, Project Title	This Report Period	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
08D2 - Local Admin, 08D2 - Local Admin	\$191,138.00	\$12,840,220.00	\$271,692.00
08D2_BusinessAssistance, 08D2_BusinessAssistance	\$6,130,905.00	\$101,200,000.00	\$11,917,730.00
08D2_Housing, 08D2_Housing	\$1,583,613.00	\$394,832,285.00	\$4,078,864.00
08D2_Infrastructure, 08D2_Infrastructure	\$180,897.00	\$113,878,175.00	\$648,989.00
08D2_State_Admin, 08D2_State_Admin	\$11,393.00	\$19,260,330.00	\$30,529.00
9999, Restricted Balance	\$0.00	\$0.00	\$0.00

Activities

Grantee Activity Number: 08-DRB-201-106A
Activity Title: BRAP - Cedar Rapids_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Urgent Need

Responsible Organization:

City of Cedar Rapids

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$9,800,000.00
Total CDBG Program Funds Budgeted	N/A	\$9,800,000.00
Program Funds Drawdown	\$185,929.00	\$2,087,126.00
Obligated CDBG DR Funds	\$9,800,000.00	\$9,800,000.00
Expended CDBG DR Funds	\$2,087,126.00	\$2,087,126.00
City of Cedar Rapids	\$2,087,126.00	\$2,087,126.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	265	0/0	0/0	172/500

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-201-106B**Activity Title: BRAP - Cedar Rapids_LMI****Activity Category:**

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

City of Cedar Rapids

Overall**Jan 1 thru Mar 31, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$9,800,000.00
Total CDBG Program Funds Budgeted	N/A	\$9,800,000.00
Program Funds Drawdown	\$657,294.00	\$2,816,852.00
Obligated CDBG DR Funds	\$2,450,000.00	\$9,800,000.00
Expended CDBG DR Funds	\$1,423,054.00	\$2,816,852.00
City of Cedar Rapids	\$1,423,054.00	\$2,816,852.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support; and Commercial Rental Revenue Gap

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	2	0/0	0/0	181/500

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-201-181

Activity Title: BRAP Admin - Cedar Rapids

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$400,000.00
Total CDBG Program Funds Budgeted	N/A	\$400,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$250,000.00	\$400,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-202-106A

Activity Title: BRAP - Cedar Falls_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Urgent Need

Responsible Organization:

City of Cedar Falls

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$196,000.00
Total CDBG Program Funds Budgeted	N/A	\$196,000.00
Program Funds Drawdown	\$0.00	\$49,327.00
Obligated CDBG DR Funds	\$196,000.00	\$196,000.00
Expended CDBG DR Funds	\$49,327.00	\$49,327.00
City of Cedar Falls	\$49,327.00	\$49,327.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities – one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	7	0/0	0/0	10/20

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-202-106B

Activity Title: BRAP - Cedar Falls_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

City of Cedar Falls

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$196,000.00
Total CDBG Program Funds Budgeted	N/A	\$196,000.00
Program Funds Drawdown	\$2,621.00	\$102,089.00
Obligated CDBG DR Funds	(\$98,000.00)	\$196,000.00
Expended CDBG DR Funds	\$2,621.00	\$102,089.00
City of Cedar Falls	\$2,621.00	\$102,089.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	-7	0/0	0/0	0/20

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-202-181

Activity Title: BRAP admin - Cedar Falls

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

City of Cedar Falls

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$8,000.00
Total CDBG Program Funds Budgeted	N/A	\$8,000.00
Program Funds Drawdown	\$52.00	\$3,028.00
Obligated CDBG DR Funds	\$2,000.00	\$8,000.00
Expended CDBG DR Funds	\$0.00	\$2,222.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration for Business Rental Assistance Program

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRB-203-106A
Activity Title:	BRAP - Des Moines_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_BusinessAssistance

Projected End Date:

04/30/2010

Responsible Organization:

City of Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$122,500.00
Total CDBG Program Funds Budgeted	N/A	\$122,500.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$122,500.00	\$122,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Des Moines

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRB-203-106B
Activity Title:	BRAP - Des Moines_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

City of Des Moines

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$122,500.00
Total CDBG Program Funds Budgeted	N/A	\$122,500.00
Program Funds Drawdown	\$12,000.00	\$12,000.00
Obligated CDBG DR Funds	(\$122,500.00)	\$122,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Des Moines

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-203-181

Activity Title: BRAP Admin - Des Moines

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

City of Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$5,000.00

Total CDBG Program Funds Budgeted

N/A

\$5,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$0.00

\$5,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-204-106A
Activity Title: BRAP - Iowa City_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Urgent Need

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$980,000.00
Total CDBG Program Funds Budgeted	N/A	\$980,000.00
Program Funds Drawdown	\$539,071.00	\$539,071.00
Obligated CDBG DR Funds	\$980,000.00	\$980,000.00
Expended CDBG DR Funds	\$539,071.00	\$539,071.00
City of Iowa City	\$539,071.00	\$539,071.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Iowa City

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	38	0/0	0/0	45/25

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-204-106B

Activity Title: BRAP - Iowa City_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$980,000.00
Total CDBG Program Funds Budgeted	N/A	\$980,000.00
Program Funds Drawdown	\$128,013.00	\$128,013.00
Obligated CDBG DR Funds	\$0.00	\$980,000.00
Expended CDBG DR Funds	\$128,013.00	\$128,013.00
City of Iowa City	\$128,013.00	\$128,013.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Iowa City

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	-36	0/0	0/0	1/25

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRB-204-181
Activity Title:	BRAP Admin - Iowa City

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$40,000.00
Total CDBG Program Funds Budgeted	N/A	\$40,000.00
Program Funds Drawdown	\$13,342.00	\$13,342.00
Obligated CDBG DR Funds	\$20,000.00	\$40,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

City of Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-205-106A

Activity Title: BRAP - Waterloo_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Urgent Need

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$980,000.00
Total CDBG Program Funds Budgeted	N/A	\$980,000.00
Program Funds Drawdown	\$11,500.00	\$162,270.00
Obligated CDBG DR Funds	\$980,000.00	\$980,000.00
Expended CDBG DR Funds	\$162,270.00	\$162,270.00
City of Waterloo	\$162,270.00	\$162,270.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Waterloo

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	45	0/0	0/0	54/25

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found
 Total Other Funding Sources

Grantee Activity Number: 08-DRB-205-106B
Activity Title: BRAP - Waterloo_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

City of Waterloo

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$980,000.00
Total CDBG Program Funds Budgeted	N/A	\$980,000.00
Program Funds Drawdown	\$500,564.00	\$916,482.00
Obligated CDBG DR Funds	\$245,000.00	\$980,000.00
Expended CDBG DR Funds	\$916,482.00	\$916,482.00
City of Waterloo	\$916,482.00	\$916,482.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

City of Waterloo

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	15	0/0	0/0	33/25

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-205-181

Activity Title: BRAP Admin - Waterloo

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$40,000.00

Total CDBG Program Funds Budgeted

N/A

\$40,000.00

Program Funds Drawdown

\$8,837.00

\$15,004.00

Obligated CDBG DR Funds

\$25,000.00

\$40,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

City of Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-206-106A

Activity Title: BRAP - Black Hawk Co_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Urgent Need

Responsible Organization:

Black Hawk County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$392,000.00
Total CDBG Program Funds Budgeted	N/A	\$392,000.00
Program Funds Drawdown	\$16,500.00	\$16,500.00
Obligated CDBG DR Funds	\$392,000.00	\$392,000.00
Expended CDBG DR Funds	\$16,500.00	\$16,500.00
Black Hawk County	\$16,500.00	\$16,500.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

Eleven counties in NE Iowa encompassed by Iowa Northland Regional Council of Governments and the Upper Explorerland Regional Planning Commission, excluding the cities of Cedar Falls and Waterloo.

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	2	0/0	0/0	12/50

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-206-106B

Activity Title: BRAP - Black Hawk County_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

Black Hawk County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$392,000.00
Total CDBG Program Funds Budgeted	N/A	\$392,000.00
Program Funds Drawdown	\$261,492.00	\$267,809.00
Obligated CDBG DR Funds	(\$392,000.00)	\$392,000.00
Expended CDBG DR Funds	\$267,809.00	\$267,809.00
Black Hawk County	\$267,809.00	\$267,809.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

Eleven counties in NE Iowa encompassed by Iowa Northland Regional Council of Governments and the Upper Explorerland Regional Planning Commission, excluding the cities of Cedar Falls and Waterloo.

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	28	0/0	0/0	33/50

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRB-206-181
Activity Title:	BRAP Admin - Black Hawk County 181

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

Black Hawk County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$16,000.00
Total CDBG Program Funds Budgeted	N/A	\$16,000.00
Program Funds Drawdown	\$5,686.00	\$5,686.00
Obligated CDBG DR Funds	\$0.00	\$16,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

Eleven counties in NE Iowa encompassed by Iowa Northland Regional Council of Governments and the Upper Explorerland Regional Planning Commission, excluding the cities of Cedar Falls and Waterloo.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-207-106A
Activity Title: BRAP - Cass County_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_BusinessAssistance

Projected End Date:

04/30/2010

Responsible Organization:

Cass County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$49,000.00
Total CDBG Program Funds Budgeted	N/A	\$49,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$49,000.00	\$49,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

Thirteen counties and their cities in SW Iowa, all within the borders of Southwest Iowa Planning Council, Region XII Council of Governments, and the Metropolitan Planning Area and two other counties - Dallas and Monona.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-207-106B

Activity Title: BRAP - Cass County_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

Cass County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$49,000.00
Total CDBG Program Funds Budgeted	N/A	\$49,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	(\$49,000.00)	\$49,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

Thirteen counties and their cities in SW Iowa, all within the borders of Southwest Iowa Planning Council, Region XII Council of Governments, and the Metropolitan Planning Area and two other counties - Dallas and Monona.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-207-181

Activity Title: BRAP Admin - Cass County 181

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

Cass County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$2,000.00

Total CDBG Program Funds Budgeted

N/A

\$2,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$0.00

\$2,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

Thirteen counties and their cities in SW Iowa, all within the borders of Southwest Iowa Planning Council, Region XII Council of Governments, and the Metropolitan Planning Area and two other counties - Dallas and Monona.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-208-106A

Activity Title: BRAP - Cerro Gordo County_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Urgent Need

Responsible Organization:

Cerro Gordo County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$16,218.00
Total CDBG Program Funds Budgeted	N/A	\$16,218.00
Program Funds Drawdown	\$0.00	\$16,218.00
Obligated CDBG DR Funds	\$16,218.00	\$16,218.00
Expended CDBG DR Funds	\$16,218.00	\$16,218.00
Cerro Gordo County	\$16,218.00	\$16,218.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	9	0/0	0/0	3/3

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-208-106B

Activity Title: BRAP - Cerro Gordo County_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

Cerro Gordo County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$179,782.00
Total CDBG Program Funds Budgeted	N/A	\$179,782.00
Program Funds Drawdown	\$0.00	\$43,077.00
Obligated CDBG DR Funds	\$81,782.00	\$179,782.00
Expended CDBG DR Funds	\$1,382.00	\$43,077.00
Cerro Gordo County	\$1,382.00	\$43,077.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	1	0/0	0/0	9/20

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-208-181

Activity Title: BRAP admin - Cerro Gordo County - 181

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

Cerro Gordo County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$4,000.00

Total CDBG Program Funds Budgeted

N/A

\$4,000.00

Program Funds Drawdown

\$0.00

\$1,186.00

Obligated CDBG DR Funds

\$2,000.00

\$4,000.00

Expended CDBG DR Funds

\$0.00

\$834.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRB-209-106A
Activity Title:	BRAP - Dubuque County_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_BusinessAssistance

Projected End Date:

04/30/2010

Responsible Organization:

Dubuque County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$245,000.00
Total CDBG Program Funds Budgeted	N/A	\$245,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$245,000.00	\$245,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

Eleven counties and their cities in East and Southeast Iowa, all within the borders of East Central Intergovernmental Association, Bi-State Regional Commission, and Southeast Iowa Regional Planning Commission. This includes the entitlement cities of Dubuque and Davenport.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-209-106B

Activity Title: BRAP - Dubuque County_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

Dubuque County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$245,000.00
Total CDBG Program Funds Budgeted	N/A	\$245,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$147,000.00	\$245,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

Eleven counties and their cities in East and Southeast Iowa, all within the borders of East Central Intergovernmental Association, Bi-State Regional Commission, and Southeast Iowa Regional Planning Commission. This includes the entitlement cities of Dubuque and Davenport.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-209-181

Activity Title: BRAP Admin - Dubuque County 181

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

Dubuque County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$10,000.00
Total CDBG Program Funds Budgeted	N/A	\$10,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$8,000.00	\$10,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

Eleven counties and their cities in East and Southeast Iowa, all within the borders of East Central Intergovernmental Association, Bi-State Regional Commission, and Southeast Iowa Regional Planning Commission. This includes the entitlement cities of Dubuque and Davenport.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-210-106A

Activity Title: BRAP - Linn County_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Urgent Need

Responsible Organization:

Linn County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$1,470,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,470,000.00
Program Funds Drawdown	\$65,971.00	\$299,576.00
Obligated CDBG DR Funds	\$1,470,000.00	\$1,470,000.00
Expended CDBG DR Funds	\$299,576.00	\$299,576.00
Linn County	\$299,576.00	\$299,576.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

The following counties and cities within those counties: Linn County, Benton County, Jones County, Iowa County, Johnson County, Washington County, excluding the cities of Cedar Rapids and Iowa City

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Businesses	0	0	40	0/0	0/0	55/45

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found
 Total Other Funding Sources

Grantee Activity Number: 08-DRB-210-106B
Activity Title: BRAP - Linn County_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

Linn County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$1,470,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,470,000.00
Program Funds Drawdown	\$362,055.00	\$1,073,425.00
Obligated CDBG DR Funds	(\$490,000.00)	\$1,470,000.00
Expended CDBG DR Funds	\$461,112.00	\$1,073,425.00
Linn County	\$461,112.00	\$1,073,425.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

The following counties and cities within those counties: Linn County, Benton County, Jones County, Iowa County, Johnson County, Washington County, excluding the cities of Cedar Rapids and Iowa City

Activity Progress Narrative:

Last quarter, the single activity for this recipient was divided into two activities &ndash one for LMI and one for U/N. In most cases where dollars were already drawn on the one activity, the recipients provided supplementary information on amounts attributable to LMI or UN, and appropriate amounts were transferred to the newly created activity. After conferring with HUD headquarters staff, it was decided we would correct it on this QPR. Totals should be correct for these activities now.

Performance Measures

	This Report Period		Total	Cumulative Actual Total / Expected		
	Low	Mod		Low	Mod	Total
# of Businesses	0	0	1	0/0	0/0	4/45

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-210-181

Activity Title: BRAP Admin - Linn County 181

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$60,000.00

Total CDBG Program Funds Budgeted

N/A

\$60,000.00

Program Funds Drawdown

\$9,719.00

\$28,619.00

Obligated CDBG DR Funds

\$20,000.00

\$60,000.00

Expended CDBG DR Funds

\$0.00

\$12,246.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Business Rental Assistance Program - Rental assistance to businesses who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.

Location Description:

The following counties and cities within those counties: Linn County, Benton County, Jones County, Iowa County, Johnson County, Washington County, excluding the cities of Cedar Rapids and Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRB-211-106A
Activity Title:	BRAP - Union County_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Urgent Need

Responsible Organization:

Union County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$49,000.00
Total CDBG Program Funds Budgeted	N/A	\$49,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$49,000.00	\$49,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

Seventeen counties and their cities in South Central Iowa, encompassed with the borders of Southern Iowa Council of Governments, Chariton Valley Planning and Development and Area XV Regional Planning Commission, and 2 additional counties, Warren and Marion

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-211-106B

Activity Title: BRAP - Union County_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

Low/Mod

Responsible Organization:

Union County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$49,000.00
Total CDBG Program Funds Budgeted	N/A	\$49,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	(\$49,000.00)	\$49,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received damage during the floods of 2008, to offset building rental lease payments for a maximum of six months. Also includes Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap

Location Description:

Seventeen counties and their cities in South Central Iowa, encompassed with the borders of Southern Iowa Council of Governments, Chariton Valley Planning and Development and Area XV Regional Planning Commission, and 2 additional counties, Warren and Marion

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRB-211-181
Activity Title:	BRAP - Union County 181

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

09/23/2008

Projected End Date:

04/30/2010

National Objective:

N/A

Responsible Organization:

Union County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$2,000.00
Total CDBG Program Funds Budgeted	N/A	\$2,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$2,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)

Location Description:

Seventeen counties and their cities in South Central Iowa, encompassed with the borders of Southern Iowa Council of Governments, Chariton Valley Planning and Development and Area XV Regional Planning Commission, and 2 additional counties, Warren and Marion

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRB-SBDC-177
Activity Title:	SBA Loan Review - ISU/SBDC

Activity Category:

Planning

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

07/29/2009

Projected End Date:

07/28/2010

National Objective:

Urgent Need

Responsible Organization:

Iowa State University - SBDC

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$46,236.00
Total CDBG Program Funds Budgeted	N/A	\$46,236.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	(\$149,764.00)	\$46,236.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

SBA loan reviews for flood-impacted businesses in the state of Iowa

Location Description:

Flood impacted areas of Iowa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRB-SBDC-181

Activity Title: SBA Loan Review - ISU/SBDC Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

07/29/2009

Projected End Date:

07/28/2010

National Objective:

N/A

Responsible Organization:

Iowa State University - SBDC

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$944.00

Total CDBG Program Funds Budgeted

N/A

\$944.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

(\$3,056.00)

\$944.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

administration of the contract for SBA loan reviews for flood-impacted businesses in the state of Iowa

Location Description:

Flood impacted counties in the state of Iowa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRBSC-201-105
Activity Title:	Cedar Rapids Steam Rate Buydown_UN

Activity Category:
Econ. development or recovery activity that creates/retains jobs

Project Number:
08D2_BusinessAssistance

Projected Start Date:
09/09/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_BusinessAssistance

Projected End Date:
09/09/2010

Responsible Organization:
City of Cedar Rapids

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$3,841,531.00
Total CDBG Program Funds Budgeted	N/A	\$3,841,531.00
Program Funds Drawdown	\$3,065,342.00	\$3,065,342.00
Obligated CDBG DR Funds	(\$1,083,469.00)	\$3,841,531.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Buy Down of Steam Rates for 50 businesses qualified under Urgent Need.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRBSC-201-105A

Activity Title: Cedar Rapids Steam Buydown_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

08D2_BusinessAssistance

Projected Start Date:

09/09/2009

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

08D2_BusinessAssistance

Projected End Date:

09/09/2010

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,038,469.00
Total CDBG Program Funds Budgeted	N/A	\$1,038,469.00
Program Funds Drawdown	\$322,553.00	\$322,553.00
Obligated CDBG DR Funds	\$1,038,469.00	\$1,038,469.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Buy Down of Steam Rates for 60 businesses qualified under Low/Moderate Income.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRBSC-201-111

Activity Title: Cedar Rapids Steam Conversion_UN

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Activity Status:

Under Way

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Projected Start Date:

09/09/2009

Projected End Date:

09/09/2010

National Objective:

Urgent Need

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$5,400,000.00
Total CDBG Program Funds Budgeted	N/A	\$5,400,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	(\$5,525,000.00)	\$5,400,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Installation of Alternative Energy Source for 50 businesses qualified under Urgent Need

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRBSC-201-111A
Activity Title:	Cedar Rapids Steam Conversion_LMI

Activity Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

08D2_BusinessAssistance

Projected Start Date:

09/09/2009

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

08D2_BusinessAssistance

Projected End Date:

09/09/2010

Responsible Organization:

City of Cedar Rapids

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$5,400,000.00
Total CDBG Program Funds Budgeted	N/A	\$5,400,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$5,400,000.00	\$5,400,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Location Description:

Installation of Alternative Energy Source for 60 businesses qualified under Low/Moderate Income

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRBSC-201-181
Activity Title:	Cedar Rapids Steam Admin

Activity Category:

Administration

Project Number:

08D2 - Local Admin

Projected Start Date:

09/09/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

08D2 - Local Admin

Projected End Date:

09/09/2011

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$320,000.00
Total CDBG Program Funds Budgeted	N/A	\$320,000.00
Program Funds Drawdown	\$126,808.00	\$126,808.00
Obligated CDBG DR Funds	\$170,000.00	\$320,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administrative activities for the provision of assistance to Cedar Rapids businesses in the conversion from steam to alternative energy sources.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRFPM-001-178
Activity Title:	Flood Plain Mapping - Pilot

Activity Category:

Planning

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

09/16/2009

Projected End Date:

09/16/2010

National Objective:

N/A

Responsible Organization:

Iowa Department of Natural Resources

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$200,000.00
Total CDBG Program Funds Budgeted	N/A	\$200,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$0.00	\$0.00
Expended CDBG DR Funds	\$0.00	\$0.00
Iowa Department of Natural Resources	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Update of flood plain maps

Location Description:

Statewide

Activity Progress Narrative:

The Iowa Flood Center (IFC) completed the pilot project this past quarter. They have provided all of the products specified in the contract and we were very pleased with their work.

The University of Iowa, Hydroscience & Engineering (IHR) will conduct a pilot study for the Iowa Department of Natural Resources (IDNR) statewide floodplain mapping program. The pilot study will include approximate zone mapping of Poweshiek County, completed to the work map level.

The scope of services lists:

- Inundation mapping
- Hydrologic analysis
- Discharge calculation
- Hydraulic analysis

These tasks will be documented in detail to assist IDNR in evaluating time and costs associated with various components of the mapping program. Other deliverables will include GIS and model data generated as part of the study.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-201-181

Activity Title: BlackHawkCo DRH Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

N/A

Responsible Organization:

Black Hawk County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$15,789.00

Total CDBG Program Funds Budgeted

N/A

\$15,789.00

Program Funds Drawdown

\$5,968.00

\$5,968.00

Obligated CDBG DR Funds

\$15,789.00

\$15,789.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administration for Black Hawk County

Location Description:

Black Hawk County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-201-731

Activity Title: BlackHawkCoRentalRehab_LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

08D2_Housing

Projected Start Date:

03/18/2009

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

03/31/2011

Responsible Organization:

Black Hawk County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$750,000.00
Total CDBG Program Funds Budgeted	N/A	\$750,000.00
Program Funds Drawdown	\$697.00	\$697.00
Obligated CDBG DR Funds	\$750,000.00	\$750,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Multi-family rental rehabilitation (small, under 8 units) in Black Hawk County.

Location Description:

various locations in Black Hawk County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-202-181**Activity Title: Cerro Gordo Co. DRH Admin****Activity Category:**

Administration

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

N/A

Responsible Organization:

Cerro Gordo County

Overall**Jan 1 thru Mar 31, 2010****To Date****Total Projected Budget from All Sources**

N/A

\$54,628.00

Total CDBG Program Funds Budgeted

N/A

\$54,628.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$29,378.00

\$54,628.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative costs

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:**Performance Measures**

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-202-731

Activity Title: Cerro Gordo Small Rental Rehab-LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Low/Mod

Responsible Organization:

Cerro Gordo County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,482,334.00
Total CDBG Program Funds Budgeted	N/A	\$1,482,334.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$919,834.00	\$1,482,334.00
Expended CDBG DR Funds	\$0.00	\$0.00
Cerro Gordo County	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of small rental units (defined as 8 units and less)

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

Awards have been made to 16 units of rental housing.

Performance Measures

	This Report Period		Total	Cumulative Actual Total / Expected		
	Low	Mod		Low	Mod	Total
# of housing units	0	0	16	0/0	0/0	22/39

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-202-732

Activity Title: Cerro Gordo Co. Large Rental Rehab-LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

08D2_Housing

Projected Start Date:

03/18/2009

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

03/31/2011

Responsible Organization:

Cerro Gordo County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,112,500.00
Total CDBG Program Funds Budgeted	N/A	\$1,112,500.00
Program Funds Drawdown	\$0.00	\$431,560.00
Obligated CDBG DR Funds	\$412,500.00	\$1,112,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of rental units (projects of 8 units and larger)

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-203-181

Activity Title: CassCo DRH Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

N/A

Responsible Organization:

Cass County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$667.00

Total CDBG Program Funds Budgeted

N/A

\$667.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$667.00

\$667.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administration for Cass County

Location Description:

Cass County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-203-731

Activity Title: CassCoRentalRehabSm_LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

08D2_Housing

Projected Start Date:

03/18/2009

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

03/31/2011

Responsible Organization:

Cass County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$31,693.00
Total CDBG Program Funds Budgeted	N/A	\$31,693.00
Program Funds Drawdown	\$15,259.00	\$15,259.00
Obligated CDBG DR Funds	\$31,693.00	\$31,693.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Multi-family rental rehabilitation (small, under 8 units) in Cass County

Location Description:

various locations in Cass County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-181

Activity Title: Linn Co. DRH Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

N/A

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$49,746.00
Total CDBG Program Funds Budgeted	N/A	\$49,746.00
Program Funds Drawdown	\$400.00	\$2,066.00
Obligated CDBG DR Funds	\$15,901.00	\$49,746.00
Expended CDBG DR Funds	\$0.00	\$1,666.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration for Linn County DRH activities

Location Description:

Cities and Counties in the ECICOG area, excluding the cities of Cedar Rapids and Iowa City, within the following counties: Linn County, Benton County, Jones County, Iowa County, Johnson County, Washington County.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-731

Activity Title: Linn County - SmRentalRehab-LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2009

National Objective:

Low/Mod

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$525,650.00
Total CDBG Program Funds Budgeted	N/A	\$525,650.00
Program Funds Drawdown	\$169,849.00	\$200,072.00
Obligated CDBG DR Funds	(\$282,037.00)	\$525,650.00
Expended CDBG DR Funds	\$169,849.00	\$200,072.00
Linn County	\$169,849.00	\$200,072.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of rental units in projects of under 8 units.

Location Description:

Cities and Counties in the ECICOG area, excluding the cities of Cedar Rapids and Iowa City, within the following counties: Linn County, Benton County, Jones County, Iowa County, Johnson County, Washington County.

Activity Progress Narrative:

Awards have been made to 8 units of rental housing.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	8	0/0	0/0	13/22

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRH-205-732
Activity Title:	Linn Co. - LgRentalRehab - LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Low/Mod

Responsible Organization:

Linn County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$950,765.00
Total CDBG Program Funds Budgeted	N/A	\$950,765.00
Program Funds Drawdown	\$3,860.00	\$22,299.00
Obligated CDBG DR Funds	\$150,797.00	\$950,765.00
Expended CDBG DR Funds	\$0.00	\$10,980.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of rental units in projects of 8 units and over.

Location Description:

Cities and Counties in the ECICOG area, excluding the cities of Cedar Rapids and Iowa City, within the following counties: Linn County, Benton County, Jones County, Iowa County, Johnson County, Washington County.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-971

Activity Title: LinnCoRepair/Rehab_LMI

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Low/Mod

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$180,000.00
Total CDBG Program Funds Budgeted	N/A	\$180,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$180,000.00	\$180,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing repair for low and moderate income families in flood impacted areas for 3 units.

Location Description:

Linn County, Iowa (ECICOG)

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-972

Activity Title: LinnCoRepairRehab_UN

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Urgent Need

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$125,000.00
Total CDBG Program Funds Budgeted	N/A	\$125,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$125,000.00	\$125,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing repair for 80 - 100% of MFI(Median Family Income) in flood impacted areas for 2 units.

Location Description:

Linn County, Iowa (ECICOG)

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-975

Activity Title: LinnCo_JSE_LMI

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Low/Mod

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$150,000.00
Total CDBG Program Funds Budgeted	N/A	\$150,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$150,000.00	\$150,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab/Repair of flood-damaged units, up to \$24,999 in hard construction rehab costs for LMI households.

Location Description:

Linn County, Iowa (ECICOG)

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-976

Activity Title: LinnCo_JSE_UN

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Urgent Need

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$115,500.00

Total CDBG Program Funds Budgeted

N/A

\$115,500.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$115,500.00

\$115,500.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Rehab/Repair of flood-damaged units, up to \$24,999 in hard construction rehab costs for households of 80% - 100% of median income.

Location Description:

Linn County, Iowa (ECICOG)

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-981

Activity Title: LinnCoHomebuyerAsst_LMI

Activity Category:

Homeownership Assistance to low- and moderate-income

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Low/Mod

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$180,000.00
Total CDBG Program Funds Budgeted	N/A	\$180,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$180,000.00	\$180,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Homebuyer assistance for 3 LMI households

Location Description:

Linn County, Iowa (ECICOG)

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-982

Activity Title: LinnCoHomeBuyerAsst_UN

Activity Category:

Homeownership Assistance to low- and moderate-income

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Urgent Need

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$130,000.00

Total CDBG Program Funds Budgeted

N/A

\$130,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$130,000.00

\$130,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Homebuyer assistance to households 80% - 100% of median income.

Location Description:

Linn county, Iowa (ECICOG)

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-205-991

Activity Title: LinnCo_IMA_LMI

Activity Category:

Homeownership Assistance (with waiver only)

Project Number:

08D2_Housing

Projected Start Date:

03/18/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

03/31/2011

Responsible Organization:

Linn County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,000.00
Total CDBG Program Funds Budgeted	N/A	\$6,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,000.00	\$6,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Interim Mortgage Assistance for families/households effected by flood damage with urgent need, 0 - 100%LMI

Location Description:

Linn County, Iowa (ECICOG)

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:	08-DRH-208-181
Activity Title:	Cedar Rapids DRH Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

N/A

Responsible Organization:

City of Cedar Rapids

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$331,354.00
Total CDBG Program Funds Budgeted	N/A	\$331,354.00
Program Funds Drawdown	\$20,326.00	\$69,985.00
Obligated CDBG DR Funds	\$0.00	\$331,354.00
Expended CDBG DR Funds	\$0.00	\$15,027.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration and planning costs for disaster recovery funds.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRH-208-731
Activity Title:	Cedar Rapids Small Rental Rehab-LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Low/Mod

Responsible Organization:

City of Cedar Rapids

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$11,895,701.00
Total CDBG Program Funds Budgeted	N/A	\$11,895,701.00
Program Funds Drawdown	\$879,171.00	\$2,894,200.00
Obligated CDBG DR Funds	\$0.00	\$11,895,701.00
Expended CDBG DR Funds	\$879,171.00	\$2,894,200.00
City of Cedar Rapids	\$879,171.00	\$2,894,200.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of flood impacted rental properties with 7 and under units.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Progress has been steady for this activity, with a total of 136 units having been awarded funds.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of housing units	0	0	136	0/0	0/0	220/397

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-208-876

Activity Title: Cedar Rapids MultiFamily New Constr.-LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

08D2_Housing

Projected Start Date:

09/01/2009

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

03/31/2011

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$3,500,000.00
Total CDBG Program Funds Budgeted	N/A	\$3,500,000.00
Program Funds Drawdown	\$514,777.00	\$514,777.00
Obligated CDBG DR Funds	\$0.00	\$3,500,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Two multi-family rental new construction projects in the city of Cedar Rapids

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number: 08-DRH-209-181

Activity Title: DesMoines_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

N/A

Responsible Organization:

Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$20,801.00

Total CDBG Program Funds Budgeted

N/A

\$20,801.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$20,801.00

\$20,801.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration Services

Location Description:

City of Des Moines.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRH-209-731
Activity Title:	Des Moines Rental Rehab Sm_LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Low/Mod

Responsible Organization:

Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$357,458.00
Total CDBG Program Funds Budgeted	N/A	\$357,458.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$357,458.00	\$357,458.00
Expended CDBG DR Funds	\$0.00	\$0.00
Des Moines	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehabilitation of small rental units (defined as 7 units and less)

Location Description:

City of Des Moines

Activity Progress Narrative:

Prrogress noted, with 5 of the projected 11 units now awarded.

Performance Measures

	This Report Period		Total	Cumulative Actual Total / Expected		
	Low	Mod		Low	Mod	Total
# of housing units	0	0	5	0/0	0/0	5/11

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-209-971

Activity Title: DesMoinesRepair/Rehab_LMI

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Low/Mod

Responsible Organization:

Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$468,117.00

Total CDBG Program Funds Budgeted

N/A

\$468,117.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$468,117.00

\$468,117.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Housing Repair for low and moderate income families in flood impacted areas for 15 units.

Location Description:

City of Des Moines

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-209-972

Activity Title: DesMoinesRepair/Rehab_UN

Activity Category:

Rehabilitation/reconstruction of residential structures

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

Urgent Need

Responsible Organization:

Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$162,493.00
Total CDBG Program Funds Budgeted	N/A	\$162,493.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$162,493.00	\$162,493.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Housing repair for 80 - 100% of MFI(Median Family Income) in flood impacted areas for 5 units.

Location Description:

City of Des Moines.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-210-181

Activity Title: Iowa City DRH Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

N/A

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$21,669.00

Total CDBG Program Funds Budgeted

N/A

\$21,669.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$21,669.00

\$21,669.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-211-181

Activity Title: Waterloo DRH Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

03/18/2009

Projected End Date:

03/31/2011

National Objective:

N/A

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$6,316.00

Total CDBG Program Funds Budgeted

N/A

\$6,316.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$6,316.00

\$6,316.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

administration for Waterloo

Location Description:

Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRH-211-731

Activity Title: WaterlooRentalRehabSm_LMI

Activity Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

08D2_Housing

Projected Start Date:

03/18/2009

National Objective:

Low/Mod

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

03/31/2011

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$300,000.00
Total CDBG Program Funds Budgeted	N/A	\$300,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$300,000.00	\$300,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Multi-family rental rehab (small, under 8 units) in Waterloo

Location Description:

Various locations in Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-210-1
Activity Title:	Muscatine County DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Muscatine County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$198,149.00
Total CDBG Program Funds Budgeted	N/A	\$198,149.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$198,149.00	\$198,149.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of one property in Muscatine County

Location Description:

Muscatine County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-210-181

Activity Title: Muscatine County DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Muscatine County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$4,575.00

Total CDBG Program Funds Budgeted

N/A

\$4,575.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$4,575.00

\$4,575.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

Muscatine County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-210-75
Activity Title:	Muscatine County DRHB Demo

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Muscatine County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$25,188.00
Total CDBG Program Funds Budgeted	N/A	\$25,188.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$25,188.00	\$25,188.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 1 property of Muscatine County

Location Description:

Muscatine County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-210-81

Activity Title: Muscatine County DRHB ReplaceAllow

Activity Category:

Relocation payments and assistance

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Muscatine County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$857.00
Total CDBG Program Funds Budgeted	N/A	\$857.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$857.00	\$857.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for one household in Muscatine County

Location Description:

Muscatine County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-211-1

Activity Title: Eddyville DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Eddyville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$25,732.00
Total CDBG Program Funds Budgeted	N/A	\$25,732.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$25,732.00	\$25,732.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of one property in Eddyville

Location Description:

City of Eddyville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:	08-DRHB-211-181
Activity Title:	Eddyville DRHB Admin

Activity Category:

Administration

Project Number:

08D2 - Local Admin

Projected Start Date:

11/04/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

08D2 - Local Admin

Projected End Date:

11/04/2012

Responsible Organization:

Eddyville

Overall**Jan 1 thru Mar 31, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$809.00
Total CDBG Program Funds Budgeted	N/A	\$809.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$809.00	\$809.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Eddyville

Activity Progress Narrative:**Performance Measures**

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-211-75
Activity Title:	Eddyville DRHB Demo

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Eddyville

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$8,600.00
Total CDBG Program Funds Budgeted	N/A	\$8,600.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$8,600.00	\$8,600.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of one household in Eddyville

Location Description:

City of Eddyville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-211-81
Activity Title:	Eddyville DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Eddyville

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$5,312.00
Total CDBG Program Funds Budgeted	N/A	\$5,312.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$5,312.00	\$5,312.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for one household in Eddyville

Location Description:

City of Eddyville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 08-DRHB-212-1

Activity Title: La Porte City DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2009

National Objective:

Urgent Need

Responsible Organization:

La Porte city

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$86,685.00

Total CDBG Program Funds Budgeted

N/A

\$86,685.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$86,685.00

\$86,685.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Acquisition of one property in La Porte City

Location Description:

City of La Porte City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-212-181

Activity Title: La Porte City DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

La Porte city

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$2,501.00
Total CDBG Program Funds Budgeted	N/A	\$2,501.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,501.00	\$2,501.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of La Porte City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-212-75
Activity Title:	La Porte City DRHB Demo

Activity Category:

Clearance and Demolition

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

La Porte city

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$16,159.00
Total CDBG Program Funds Budgeted	N/A	\$16,159.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$16,159.00	\$16,159.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 1 property in La Porte City

Location Description:

City of La Porte City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	08-DRHB-212-81
Activity Title:	La Porte City DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
La Porte city

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$19,715.00
Total CDBG Program Funds Budgeted	N/A	\$19,715.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$19,715.00	\$19,715.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for one household in La Porte City

Location Description:

City of La Porte City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-213-1
Activity Title:	Black Hawk County DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2011

Responsible Organization:

Black Hawk County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$263,364.00
Total CDBG Program Funds Budgeted	N/A	\$263,364.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$263,364.00	\$263,364.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 2 properties

Location Description:

Sites in Black Hawk County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-213-181

Activity Title: Black Hawk County DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2011

National Objective:

N/A

Responsible Organization:

Black Hawk County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$6,474.00

Total CDBG Program Funds Budgeted

N/A

\$6,474.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$6,474.00

\$6,474.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

Black Hawk County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-213-75
Activity Title:	Black Hawk County DRHB Demo

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2011

National Objective:
Urgent Need

Responsible Organization:
Black Hawk County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$31,266.00
Total CDBG Program Funds Budgeted	N/A	\$31,266.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$31,266.00	\$31,266.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 2 properties

Location Description:

Site in Black Hawk County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-213-81
Activity Title:	Black Hawk County DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2011

National Objective:
Urgent Need

Responsible Organization:
Black Hawk County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$22,615.00
Total CDBG Program Funds Budgeted	N/A	\$22,615.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$22,615.00	\$22,615.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Replacement Housing Allowance for 2 households.

Location Description:
Sites in Black Hawk County

Activity Progress Narrative:

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-214-1
Activity Title:	Cedar County DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2011

Responsible Organization:

Cedar County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$76,805.00
Total CDBG Program Funds Budgeted	N/A	\$76,805.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$76,805.00	\$76,805.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of one property in Cedar County

Location Description:

Sites in Cedar County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 08-DRHB-214-181

Activity Title: Cedar County DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Cedar County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$2,245.00

Total CDBG Program Funds Budgeted

N/A

\$2,245.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$2,245.00

\$2,245.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

Cedar County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-214-75
Activity Title:	Cedar County DRHB Demo

Activity Category:

Clearance and Demolition

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Cedar County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$21,517.00
Total CDBG Program Funds Budgeted	N/A	\$21,517.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$21,517.00	\$21,517.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 1 property in Cedar County

Location Description:

Sites in Cedar County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-214-81
Activity Title:	Cedar County DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Cedar County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$11,673.00
Total CDBG Program Funds Budgeted	N/A	\$11,673.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$11,673.00	\$11,673.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for one household in Cedar County

Location Description:

Sites in Cedar County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	08-DRHB-215-1
Activity Title:	Coralville DRHB Acq

Activity Category:
Acquisition - buyout of residential properties

Project Number:
08D2_Housing

Projected Start Date:
11/04/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_Housing

Projected End Date:
11/04/2012

Responsible Organization:
Coralville

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$293,184.00
Total CDBG Program Funds Budgeted	N/A	\$293,184.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$293,184.00	\$293,184.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Acquisition of 3 properties in Coralville.

Location Description:
City of Coralville

Activity Progress Narrative:

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-215-181
Activity Title:	Coralville DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Coralville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,419.00
Total CDBG Program Funds Budgeted	N/A	\$6,419.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,419.00	\$6,419.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administrative services

Location Description:

City of Coralville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-215-75
Activity Title:	Coralville DRHB Demo

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Coralville

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$10,242.00
Total CDBG Program Funds Budgeted	N/A	\$10,242.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$10,242.00	\$10,242.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 1 property in Coralville

Location Description:

City of Coralville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	08-DRHB-215-81
Activity Title:	Coralville DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Coralville

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$11,113.00
Total CDBG Program Funds Budgeted	N/A	\$11,113.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$11,113.00	\$11,113.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for one household in Coralville.

Location Description:

City of Coralville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-216-1
Activity Title:	Johnson County DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Johnson County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,142,091.00
Total CDBG Program Funds Budgeted	N/A	\$1,142,091.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,142,091.00	\$1,142,091.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 8 properties in Johnson county

Location Description:

Sites in Johnson County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-216-181

Activity Title: Johnson County DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Johnson County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$28,266.00

Total CDBG Program Funds Budgeted

N/A

\$28,266.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$28,266.00

\$28,266.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

Johnson County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-216-75
Activity Title:	Johnson County DRHB Demo

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Johnson County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$187,737.00
Total CDBG Program Funds Budgeted	N/A	\$187,737.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$187,737.00	\$187,737.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 8 properties in Johnson County

Location Description:

Sites in Johnson County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-216-81

Activity Title: Johnson County DRHB ReplaceAllow

Activity Category:

Relocation payments and assistance

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Johnson County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$55,214.00

Total CDBG Program Funds Budgeted

N/A

\$55,214.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$55,214.00

\$55,214.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Replacement Housing Allowance for 7 households in Johnson County

Location Description:

Johnson County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-217-1

Activity Title: Olin DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Olin

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$357,472.00
Total CDBG Program Funds Budgeted	N/A	\$357,472.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$357,472.00	\$357,472.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 7 properties in Olin

Location Description:

City of Olin

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-217-181

Activity Title: Olin DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Olin

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$9,818.00

Total CDBG Program Funds Budgeted

N/A

\$9,818.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$9,818.00

\$9,818.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Olin

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-217-75

Activity Title: Olin DRHB Demo

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Olin

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$87,878.00

Total CDBG Program Funds Budgeted

N/A

\$87,878.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$87,878.00

\$87,878.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Demolition of 4 properties in Olin

Location Description:

City of Olin

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-217-81
Activity Title:	Olin DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Olin

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$35,756.00
Total CDBG Program Funds Budgeted	N/A	\$35,756.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$35,756.00	\$35,756.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 5 households in Olin

Location Description:

City of Olin

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 08-DRHB-218-1

Activity Title: Dyersville DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Dyersville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$779,022.00
Total CDBG Program Funds Budgeted	N/A	\$779,022.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$779,022.00	\$779,022.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 10 properties in Dyersville

Location Description:

City of Dyersville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-218-181
Activity Title:	Dyersville DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Dyersville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$22,000.00
Total CDBG Program Funds Budgeted	N/A	\$22,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$22,000.00	\$22,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Dyersville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-218-75
Activity Title:	Dyersville DRHB Demo

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Dyersville

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$188,273.00
Total CDBG Program Funds Budgeted	N/A	\$188,273.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$188,273.00	\$188,273.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolitiion of 10 properties in Dyersville

Location Description:

City of Dyersville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	08-DRHB-218-81
Activity Title:	Dyersville DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Dyersville

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$110,705.00
Total CDBG Program Funds Budgeted	N/A	\$110,705.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$110,705.00	\$110,705.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 10 households in Dyersville

Location Description:

City of Dyersville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-219-1
Activity Title:	Des Moines County DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Des Moines County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,661,912.00
Total CDBG Program Funds Budgeted	N/A	\$1,661,912.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,661,912.00	\$1,661,912.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 20 properties in Des Moines County

Location Description:

Sites in Des Moines County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-219-181

Activity Title: Des Moines County DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Des Moines County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$39,060.00

Total CDBG Program Funds Budgeted

N/A

\$39,060.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$39,060.00

\$39,060.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

Des Moines County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-219-75
Activity Title:	Des Moines County DRHB Demo

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Des Moines County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$225,849.00
Total CDBG Program Funds Budgeted	N/A	\$225,849.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$225,849.00	\$225,849.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 16 properties in Des Moines County

Location Description:

Sites in Des Moines County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-219-81
Activity Title:	Des Moines County DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Des Moines County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$26,209.00
Total CDBG Program Funds Budgeted	N/A	\$26,209.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$26,209.00	\$26,209.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Replacement Housing Allowance for 17 households in Des Moines County

Location Description:
Sites in Des Moines County

Activity Progress Narrative:

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-220-1

Activity Title: Davenport DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Davenport

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,710,896.00
Total CDBG Program Funds Budgeted	N/A	\$1,710,896.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,710,896.00	\$1,710,896.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 18 properties in Davenport

Location Description:

City of Davenport

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:	08-DRHB-220-181
Activity Title:	Davenport DRHB Admin

Activity Category:

Administration

Project Number:

08D2 - Local Admin

Projected Start Date:

11/04/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

08D2 - Local Admin

Projected End Date:

11/04/2012

Responsible Organization:

Davenport

Overall**Jan 1 thru Mar 31, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$44,268.00
Total CDBG Program Funds Budgeted	N/A	\$44,268.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$44,268.00	\$44,268.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administrative Activities

Location Description:

City of Davenport

Activity Progress Narrative:**Performance Measures**

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-220-75
Activity Title:	Davenport DRHB Demo

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Davenport

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$271,924.00
Total CDBG Program Funds Budgeted	N/A	\$271,924.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$271,924.00	\$271,924.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 18 properties in Davenport

Location Description:

City of Davenport

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-220-81
Activity Title:	Davenport DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Davenport

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$186,292.00
Total CDBG Program Funds Budgeted	N/A	\$186,292.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$186,292.00	\$186,292.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 18 households in Davenport

Location Description:

City of Davenport

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 08-DRHB-221-1

Activity Title: Des Moines DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

City of Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$618,136.00
Total CDBG Program Funds Budgeted	N/A	\$618,136.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$618,136.00	\$618,136.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquire 19 properties in Des Moines

Location Description:

City of Des Moines

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-221-181
Activity Title:	Des Moines DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

City of Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$16,309.00
Total CDBG Program Funds Budgeted	N/A	\$16,309.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$16,309.00	\$16,309.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Des Moines

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-221-75
Activity Title:	Des Moines DRHB Demo

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
City of Des Moines

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$111,866.00
Total CDBG Program Funds Budgeted	N/A	\$111,866.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$111,866.00	\$111,866.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 8 properties in Des Moines

Location Description:

City of Des Moines

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	08-DRHB-221-81
Activity Title:	Des Moines DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
City of Des Moines

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$69,149.00
Total CDBG Program Funds Budgeted	N/A	\$69,149.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$69,149.00	\$69,149.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 7 households in Des Moines

Location Description:

City of Des Moines

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-222-1

Activity Title: Waterloo DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$191,442.00
Total CDBG Program Funds Budgeted	N/A	\$191,442.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$191,442.00	\$191,442.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 4 properties in Waterloo

Location Description:

City of Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-222-181

Activity Title: Waterloo DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$5,224.00

Total CDBG Program Funds Budgeted

N/A

\$5,224.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$5,224.00

\$5,224.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-222-75
Activity Title:	Waterloo DRHB Demo

Activity Category:
Clearance and Demolition

Project Number:
08D2_Housing

Projected Start Date:
11/04/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_Housing

Projected End Date:
11/04/2012

Responsible Organization:
City of Waterloo

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$36,346.00
Total CDBG Program Funds Budgeted	N/A	\$36,346.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$36,346.00	\$36,346.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 2 properties in Waterloo

Location Description:

City of Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-222-81

Activity Title: Waterloo DRHB ReplaceAllow

Activity Category:

Relocation payments and assistance

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$28,168.00
Total CDBG Program Funds Budgeted	N/A	\$28,168.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$28,168.00	\$28,168.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 2 households in Waterloo

Location Description:

City of Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-223-1

Activity Title: Waverly DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Waverly

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$2,980,358.00
Total CDBG Program Funds Budgeted	N/A	\$2,980,358.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,980,358.00	\$2,980,358.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 28 properties in Waverly

Location Description:

City of Waverly

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-223-181
Activity Title:	Waverly DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Waverly

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$75,145.00
Total CDBG Program Funds Budgeted	N/A	\$75,145.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$75,145.00	\$75,145.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Waverly

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-223-75
Activity Title:	Waverly DRHB Demo

Activity Category:

Clearance and Demolition

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Waverly

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$427,885.00
Total CDBG Program Funds Budgeted	N/A	\$427,885.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$427,885.00	\$427,885.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 27 properties in Waverly

Location Description:

City of Waverly

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-223-81
Activity Title:	Waverly DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Waverly

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$273,846.00
Total CDBG Program Funds Budgeted	N/A	\$273,846.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$273,846.00	\$273,846.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 28 households in Waverly

Location Description:

City of Waverly

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	08-DRHB-224-1
Activity Title:	Louisa County DRHB Acq

Activity Category:
Acquisition - buyout of residential properties

Project Number:
08D2_Housing

Projected Start Date:
11/04/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_Housing

Projected End Date:
11/04/2012

Responsible Organization:
Louisa County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$2,948,387.00
Total CDBG Program Funds Budgeted	N/A	\$2,948,387.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,948,387.00	\$2,948,387.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:
Acquisition of 32 properties in Louisa County

Location Description:
Sites in Louisa County

Activity Progress Narrative:

Performance Measures
No Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-224-181
Activity Title:	Louisa County DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Louisa County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$66,459.00
Total CDBG Program Funds Budgeted	N/A	\$66,459.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$66,459.00	\$66,459.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

Louisa County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-224-75
Activity Title:	Louisa County DRHB Demo

Activity Category:

Clearance and Demolition

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Louisa County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$204,913.00
Total CDBG Program Funds Budgeted	N/A	\$204,913.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$204,913.00	\$204,913.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 28 properties in Louisa County

Location Description:

sites in Louisa county

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	08-DRHB-224-81
Activity Title:	Louisa County DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Louisa County

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$103,192.00
Total CDBG Program Funds Budgeted	N/A	\$103,192.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$103,192.00	\$103,192.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 32 households in Louisa County

Location Description:

Louisa County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-225-1

Activity Title: Iowa City DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$9,954,110.00
Total CDBG Program Funds Budgeted	N/A	\$9,954,110.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$9,954,110.00	\$9,954,110.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 52 properties in Iowa City

Location Description:

City of Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-225-181

Activity Title: Iowa City DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$233,310.00

Total CDBG Program Funds Budgeted

N/A

\$233,310.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$233,310.00

\$233,310.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-225-75
Activity Title:	Iowa City DRHB Demo

Activity Category:
Clearance and Demolition

Project Number:
08D2_Housing

Projected Start Date:
11/04/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_Housing

Projected End Date:
11/04/2012

Responsible Organization:
City of Iowa City

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$1,394,300.00
Total CDBG Program Funds Budgeted	N/A	\$1,394,300.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,394,300.00	\$1,394,300.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 46 properties in Iowa City

Location Description:

City of Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-225-81

Activity Title: Iowa City DRHB ReplaceAllow

Activity Category:

Relocation payments and assistance

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$83,810.00
Total CDBG Program Funds Budgeted	N/A	\$83,810.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$83,810.00	\$83,810.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 51 households

Location Description:

City of Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-226-1

Activity Title: Mason City DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Mason City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,443,299.00
Total CDBG Program Funds Budgeted	N/A	\$6,443,299.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,443,299.00	\$6,443,299.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 63 properties in Mason City.

Location Description:

City of Mason City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:	08-DRHB-226-181
Activity Title:	Mason City DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Mason City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$170,349.00
Total CDBG Program Funds Budgeted	N/A	\$170,349.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$170,349.00	\$170,349.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Mason City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-226-75
Activity Title:	Mason City DRHB Demo

Activity Category:

Clearance and Demolition

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Mason City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,297,143.00
Total CDBG Program Funds Budgeted	N/A	\$1,297,143.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,297,143.00	\$1,297,143.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 63 properties in Mason City

Location Description:

City of Mason city

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-226-81
Activity Title:	Mason City DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
Mason City

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$606,664.00
Total CDBG Program Funds Budgeted	N/A	\$606,664.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$606,664.00	\$606,664.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for for 57 households in Mason City

Location Description:

City of Mason City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number: 08-DRHB-227-1

Activity Title: Cedar Falls DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

City of Cedar Falls

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$8,452,015.00
Total CDBG Program Funds Budgeted	N/A	\$8,452,015.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$8,452,015.00	\$8,452,015.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 101 properties in Cedar Falls

Location Description:

Sites in Cedar Falls

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-227-181

Activity Title: Cedar Falls DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

City of Cedar Falls

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$205,184.00

Total CDBG Program Funds Budgeted

N/A

\$205,184.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$205,184.00

\$205,184.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-227-75
Activity Title:	Cedar Falls DRHB Demo

Activity Category:
Clearance and Demolition

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
City of Cedar Falls

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$870,642.00
Total CDBG Program Funds Budgeted	N/A	\$870,642.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$870,642.00	\$870,642.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 55 properties in Cedar Falls

Location Description:

Sites in Cedar Falls

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Grantee Activity Number:	08-DRHB-227-81
Activity Title:	Cedar Falls DRHB ReplaceAllow

Activity Category:
Relocation payments and assistance

Activity Status:
Under Way

Project Number:
08D2_Housing

Project Title:
08D2_Housing

Projected Start Date:
11/04/2009

Projected End Date:
11/04/2012

National Objective:
Urgent Need

Responsible Organization:
City of Cedar Falls

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$731,339.00
Total CDBG Program Funds Budgeted	N/A	\$731,339.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$731,339.00	\$731,339.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 72 households in Cedar Falls.

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-228-1
Activity Title:	Oakville DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Activity Status:

Under Way

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

Urgent Need

Responsible Organization:

Oakville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$5,122,526.00
Total CDBG Program Funds Budgeted	N/A	\$5,122,526.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$5,122,526.00	\$5,122,526.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of 102 properties in Oakville

Location Description:

City of Oakville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-228-181

Activity Title: Oakville DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

Oakville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$128,643.00

Total CDBG Program Funds Budgeted

N/A

\$128,643.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$128,643.00

\$128,643.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Oakville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-228-75
Activity Title:	Oakville DRHB Demo

Activity Category:
Clearance and Demolition

Project Number:
08D2_Housing

Projected Start Date:
11/04/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_Housing

Projected End Date:
11/04/2012

Responsible Organization:
Oakville

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$980,005.00
Total CDBG Program Funds Budgeted	N/A	\$980,005.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$980,005.00	\$980,005.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 78 properties in Oakville

Location Description:

City of Oakville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-228-81
Activity Title:	Oakville DRHB ReplaceAllow

Activity Category:

Relocation payments and assistance

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

Oakville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$201,017.00
Total CDBG Program Funds Budgeted	N/A	\$201,017.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$201,017.00	\$201,017.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 91 households in Oakville.

Location Description:

City of Oakville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-229-1

Activity Title: Cedar Rapids DRHB Acq

Activity Category:

Acquisition - buyout of residential properties

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$69,434,374.00
Total CDBG Program Funds Budgeted	N/A	\$69,434,374.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$69,434,374.00	\$69,434,374.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Acquisition of flood damaged homes in Cedar Rapids.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number: 08-DRHB-229-181

Activity Title: Cedar Rapids DRHB Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

11/04/2012

National Objective:

N/A

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,909,483.00
Total CDBG Program Funds Budgeted	N/A	\$1,909,483.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,909,483.00	\$1,909,483.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRHB-229-75
Activity Title:	Cedar Rapids DRHB Demo

Activity Category:

Clearance and Demolition

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$16,695,045.00
Total CDBG Program Funds Budgeted	N/A	\$16,695,045.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$16,695,045.00	\$16,695,045.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Demolition of 702 properties in flood damaged areas of Cedar Rapids

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRHB-229-81

Activity Title: Cedar Rapids DRHB ReplaceAllow

Activity Category:

Relocation payments and assistance

Project Number:

08D2_Housing

Projected Start Date:

11/04/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Housing

Projected End Date:

11/04/2012

Responsible Organization:

City of Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$7,435,235.00
Total CDBG Program Funds Budgeted	N/A	\$7,435,235.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$7,435,235.00	\$7,435,235.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replacement Housing Allowance for 785 homeowners.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number:	08-DRI-201-181
Activity Title:	AppanooseCo_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

06/16/2009

Projected End Date:

12/31/2010

National Objective:

N/A

Responsible Organization:

Appanoose County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,380.00
Total CDBG Program Funds Budgeted	N/A	\$1,380.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,380.00	\$1,380.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration of Sanitary Sewer Improvements project

Location Description:

Appanosse County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-201-55

Activity Title: AppanooseCoSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

06/16/2009

Projected End Date:

12/31/2010

National Objective:

Urgent Need

Responsible Organization:

Appanoose County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$67,620.00
Total CDBG Program Funds Budgeted	N/A	\$67,620.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$67,620.00	\$67,620.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replace sanitary sewer pipe in residential area of Appanoose County

Location Description:

Residential area of Appanoose County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-205-69

Activity Title: Des Moines DRI 205StormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

08D2_Infrastructure

Projected Start Date:

03/18/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Infrastructure

Projected End Date:

12/31/2009

Responsible Organization:

City of Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$2,500,000.00
Total CDBG Program Funds Budgeted	N/A	\$2,500,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,500,000.00	\$2,500,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Storm sewer repairs

Location Description:

Des Moines, Iowa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Amount

Grantee Activity Number: 08-DRI-207-55

Activity Title: Des Moines DRI 207 SanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

03/18/2009

Projected End Date:

12/31/2009

National Objective:

Urgent Need

Responsible Organization:

City of Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,200,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,200,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,200,000.00	\$1,200,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
City of Des Moines	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary sewer repairs in the Highland Hills neighborhood area

Location Description:

City of Des Moines

Activity Progress Narrative:

Approximately 4% of project funds have been expended.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Persons benefitting	0	0	0	0/0	0/0	0/5654

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-213-181

Activity Title: Cedar Rapids DRI 213 Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,500.00
Total CDBG Program Funds Budgeted	N/A	\$6,500.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,500.00	\$6,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-213-55

Activity Title: CedarRapids DRI 213 SanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$6,488,900.00

Total CDBG Program Funds Budgeted

N/A

\$6,488,900.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$6,488,900.00

\$6,488,900.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Sanitary Sewer Improvements in Cedar Rapids, Iowa

Location Description:

Sanitary sewer system in Cedar Rapids, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-214-181

Activity Title: Louisa Co DRI Admin

Activity Category:

Administration

Project Number:

08D2 - Local Admin

Projected Start Date:

06/16/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

08D2 - Local Admin

Projected End Date:

12/31/2010

Responsible Organization:

Louisa County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$5,000.00

Total CDBG Program Funds Budgeted

N/A

\$5,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$5,000.00

\$5,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administration for bridges project

Location Description:

Louisa County

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-214-31

Activity Title: Louisa Co DRI Bridges_UN

Activity Category:

Construction/reconstruction of streets

Project Number:

08D2_Infrastructure

Projected Start Date:

06/16/2009

National Objective:

Urgent Need

Activity Status:

Under Way

Project Title:

08D2_Infrastructure

Projected End Date:

12/31/2010

Responsible Organization:

Louisa County

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,552,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,552,000.00
Program Funds Drawdown	\$5,726.00	\$5,726.00
Obligated CDBG DR Funds	\$1,552,000.00	\$1,552,000.00
Expended CDBG DR Funds	\$5,726.00	\$5,726.00
Louisa County	\$5,726.00	\$5,726.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replace two bridges and approaches

Location Description:

Louisa County

Activity Progress Narrative:

Less than 1% of project funds were expended this quarter.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Persons benefitting	0	0	0	0/0	0/6168	0/12183

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-215-181

Activity Title: ColumbusJunction DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

06/16/2009

Projected End Date:

12/31/2010

National Objective:

N/A

Responsible Organization:

Columbus Junction

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,000.00

Total CDBG Program Funds Budgeted

N/A

\$8,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Administration for water treatment project

Location Description:

City of Columbus Junction

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-215-45

Activity Title: ColumbusJunction DRI WaterTreat_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

06/16/2009

Projected End Date:

12/31/2010

National Objective:

Urgent Need

Responsible Organization:

Columbus Junction

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$912,000.00

Total CDBG Program Funds Budgeted

N/A

\$912,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$912,000.00

\$912,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Relocate the water treatment plant out of the 100 year flood plain.

Location Description:

City of Columbus Junction

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-216-181

Activity Title: Cedar Rapids DRI 216 Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$8,000.00
Total CDBG Program Funds Budgeted	N/A	\$8,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$8,000.00	\$8,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-216-69

Activity Title: CedarRapids DRI 216 StormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Cedar Rapids

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$8,914,700.00
Total CDBG Program Funds Budgeted	N/A	\$8,914,700.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$8,914,700.00	\$8,914,700.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Storm Sewer Improvements in Cedar Rapids, Iowa

Location Description:

Storm sewer in Cedar Rapids, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-218-181

Activity Title: Avoca DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Avoca

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$3,000.00

Total CDBG Program Funds Budgeted

N/A

\$3,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$3,000.00

\$3,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Avoca

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-218-55

Activity Title: AvocaSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Avoca

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$148,772.00
Total CDBG Program Funds Budgeted	N/A	\$148,772.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$148,772.00	\$148,772.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Avoca, Iowa

Location Description:

Sanitary sewer system in Avoca, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-223-181

Activity Title: Coralville DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Coralville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,300.00

Total CDBG Program Funds Budgeted

N/A

\$8,300.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,300.00

\$8,300.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Coralville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-223-69

Activity Title: Coralville DRI StormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Coralville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$591,700.00
Total CDBG Program Funds Budgeted	N/A	\$591,700.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$591,700.00	\$591,700.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Storm Sewer Improvements in Coralville, Iowa

Location Description:

Storm sewer system in Coralville, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-225-181
Activity Title:	Humboldt DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Humboldt

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$8,000.00
Total CDBG Program Funds Budgeted	N/A	\$8,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$8,000.00	\$8,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services.

Location Description:

City of Humboldt

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-225-69

Activity Title: HumboldtStormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Humboldt

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$2,985,955.00
Total CDBG Program Funds Budgeted	N/A	\$2,985,955.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,985,955.00	\$2,985,955.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Storm Sewer Improvements in Humboldt, Iowa

Location Description:

Storm Sewer in Humboldt, IA

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-226-181

Activity Title: Mason City DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Mason City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,000.00

Total CDBG Program Funds Budgeted

N/A

\$8,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Mason City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-226-55
Activity Title:	Mason City DRI SanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Mason City

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$4,483,800.00
Total CDBG Program Funds Budgeted	N/A	\$4,483,800.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$4,483,800.00	\$4,483,800.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Repair sanitary sewer to reduce inflow/infiltration

Location Description:

City of Mason City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-229-181

Activity Title: Clarksville DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Clarksville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,000.00

Total CDBG Program Funds Budgeted

N/A

\$8,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Clarksville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-229-67

Activity Title: ClarksvilleStormSewInst_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Clarksville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,992,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,992,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,992,000.00	\$1,992,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Storm Sewer Installation in Clarksville, Iowa

Location Description:

Storm sewer in Clarksville, IA

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-234-67

Activity Title: DesMoinesStormSewInst_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$1,200,000.00

Total CDBG Program Funds Budgeted

N/A

\$1,200,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$1,200,000.00

\$1,200,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Storm Sewer Installation in Des Moines, Iowa

Location Description:

Storm sewer system in Des Moines, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-235-67

Activity Title: Des Moines DRI235 StormSew UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

City of Des Moines

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$5,000,000.00
Total CDBG Program Funds Budgeted	N/A	\$5,000,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$5,000,000.00	\$5,000,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construct a permanent pumping facility and enlarge existing storm water basin at the Jackson Basin Pump Station in Des Moines

Location Description:

City of Des Moines, Jackson Basin

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-236-181

Activity Title: Palo_Admin

Activity Category:

Administration

Project Number:

08D2 - Local Admin

Projected Start Date:

02/08/2010

National Objective:

N/A

Activity Status:

Under Way

Project Title:

08D2 - Local Admin

Projected End Date:

08/30/2011

Responsible Organization:

Palo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$10,000.00
Total CDBG Program Funds Budgeted	N/A	\$10,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$10,000.00	\$10,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration Services.

Location Description:

City of Palo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-236-33
Activity Title:	PaloWaterSystemInst_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

Urgent Need

Responsible Organization:

Palo

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$6,635,781.00
Total CDBG Program Funds Budgeted	N/A	\$6,635,781.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,635,781.00	\$6,635,781.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Provide a complete water source, distribution and storage system for the City of Palo

Location Description:

City of Palo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-238-181

Activity Title: Shellsburg DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Shellsburg

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,000.00

Total CDBG Program Funds Budgeted

N/A

\$8,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Shellsburg

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-238-55
Activity Title:	Shellsburg DRI San Sew_UN

Activity Category:
Construction/reconstruction of water/sewer lines or systems

Project Number:
08D2_Infrastructure

Projected Start Date:
11/04/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_Infrastructure

Projected End Date:
05/31/2011

Responsible Organization:
Shellsburg

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$494,557.00
Total CDBG Program Funds Budgeted	N/A	\$494,557.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$494,557.00	\$494,557.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Install new storm sewers, main sanitary sdwers, sewer lining, and related manholes, intakes and surface restoration

Location Description:

City of Shellsburg

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-239-181

Activity Title: Anamosa_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

N/A

Responsible Organization:

Anamosa

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$10,000.00
Total CDBG Program Funds Budgeted	N/A	\$10,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$10,000.00	\$10,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration Services.

Location Description:

City of Anamosa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-239-59

Activity Title: AnamosaWastewtrPlantImpr_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

Urgent Need

Responsible Organization:

Anamosa

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$3,059,000.00

Total CDBG Program Funds Budgeted

N/A

\$3,059,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$3,059,000.00

\$3,059,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Wastewater Plant Improvements..Elevate and replace the raw pumping and gritt screening facilities, as well as secondary wastewater treatment unit.

Location Description:

City of Anamosa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-240-181

Activity Title: Cedar Falls DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Cedar Falls

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$10,000.00

Total CDBG Program Funds Budgeted

N/A

\$10,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$10,000.00

\$10,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-240-55

Activity Title: CedarFallsSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Cedar Falls

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$3,959,300.00

Total CDBG Program Funds Budgeted

N/A

\$3,959,300.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$3,959,300.00

\$3,959,300.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Sanitary Sewer Improvements in Cedar Falls, Iowa

Location Description:

Sanitary sewer system in Cedar Falls, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-241-181

Activity Title: Clear Lake DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Clear Lake

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,000.00

Total CDBG Program Funds Budgeted

N/A

\$8,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Clear Lake

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-241-55
Activity Title:	ClearLakeSanSew_UN

Activity Category:
Construction/reconstruction of water/sewer lines or systems

Project Number:
08D2_Infrastructure

Projected Start Date:
11/04/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_Infrastructure

Projected End Date:
05/31/2011

Responsible Organization:
Clear Lake

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$2,360,000.00
Total CDBG Program Funds Budgeted	N/A	\$2,360,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,360,000.00	\$2,360,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Clear Lake, Iowa

Location Description:

Sanitary sewer system in Clear Lake, IA

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-242-181

Activity Title: Conrad DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Conrad

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$6,000.00

Total CDBG Program Funds Budgeted

N/A

\$6,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$6,000.00

\$6,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Conrad

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-242-55

Activity Title: ConradSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Conrad

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$819,039.00

Total CDBG Program Funds Budgeted

N/A

\$819,039.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$819,039.00

\$819,039.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Sanitary Sewer Improvements in Conrad, Iowa

Location Description:

Sanitary sewer system in Conrad, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-243-181

Activity Title: St. Ansgar DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

St. Ansgar

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$3,000.00

Total CDBG Program Funds Budgeted

N/A

\$3,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$3,000.00

\$3,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of St. Ansgar

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-243-69

Activity Title: St. Ansgar DRI StormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

St. Ansgar

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$372,000.00
Total CDBG Program Funds Budgeted	N/A	\$372,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$372,000.00	\$372,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construct several drainage improvements, ditch excavation, culvert installation, surface restoration and seeding in St. Ansgar.

Location Description:

City of St. Ansgar

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-244-181

Activity Title: Ackley DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Ackley

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$6,000.00

Total CDBG Program Funds Budgeted

N/A

\$6,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$6,000.00

\$6,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Ackley

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-244-55

Activity Title: AckleySanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Ackley

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,270,175.00
Total CDBG Program Funds Budgeted	N/A	\$1,270,175.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,270,175.00	\$1,270,175.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Ackley, Iowa

Location Description:

Sanitary sewer system in Ackley, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-245-181

Activity Title: Parkersburg_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

N/A

Responsible Organization:

Parkersburg

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,000.00

Total CDBG Program Funds Budgeted

N/A

\$8,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration Services.

Location Description:

City of Parkersburg

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-245-67

Activity Title: ParkersburgStormSewInst_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

Urgent Need

Responsible Organization:

Parkersburg

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,498,660.00
Total CDBG Program Funds Budgeted	N/A	\$1,498,660.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,498,660.00	\$1,498,660.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Install new storm sewers to increase the extent of sewer coverage to nearly 85% in Parkersburg.

Location Description:

Storm sewer system in Parkersburg, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-246-181

Activity Title: Brooklyn DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Brooklyn

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,000.00

Total CDBG Program Funds Budgeted

N/A

\$8,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Brooklyn

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-246-55

Activity Title: BrooklynSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Brooklyn

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,554,000.00
Total CDBG Program Funds Budgeted	N/A	\$1,554,000.00
Program Funds Drawdown	\$18,101.00	\$18,101.00
Obligated CDBG DR Funds	\$1,554,000.00	\$1,554,000.00
Expended CDBG DR Funds	\$18,101.00	\$18,101.00
Brooklyn	\$18,101.00	\$18,101.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Brooklyn, Iowa

Location Description:

Sanitary sewer system in Brooklyn, IA.

Activity Progress Narrative:

Approximately 1% of project funds have been expended. Approximately 15% of Engineering is complete.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Persons benefitting	0	0	0	0/0	0/0	0/1367

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-251-181

Activity Title: Sheffield DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Sheffield

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$5,000.00

Total CDBG Program Funds Budgeted

N/A

\$5,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$5,000.00

\$5,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Sheffield

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-251-55

Activity Title: Sheffield DRI SanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Sheffield

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$688,000.00
Total CDBG Program Funds Budgeted	N/A	\$688,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$688,000.00	\$688,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Replace sewer lines, line sewer lines and rehab manholes to prevent sewage backup and reduce inflow and infiltration in Sheffield

Location Description:

City of Sheffield

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-252-181

Activity Title: Alden DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Alden

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$5,000.00
Total CDBG Program Funds Budgeted	N/A	\$5,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$5,000.00	\$5,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services.

Location Description:

City of Alden

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-252-55

Activity Title: AldenSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Alden

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,319,500.00
Total CDBG Program Funds Budgeted	N/A	\$1,319,500.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,319,500.00	\$1,319,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Alden, IA.

Location Description:

Sanitary sewer system in Alden, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-253-181

Activity Title: Manly DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Manly

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$6,000.00

Total CDBG Program Funds Budgeted

N/A

\$6,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$6,000.00

\$6,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Manly

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-253-69

Activity Title: Manly DRI StormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Manly

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$1,052,100.00
Total CDBG Program Funds Budgeted	N/A	\$1,052,100.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$1,052,100.00	\$1,052,100.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rebuild storm sewer outlet pipe, several reaches of storm sewer replacement , as well as erosion control and restoration work in Manly

Location Description:

City of Manly

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-254-181

Activity Title: Britt DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Britt

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$5,000.00

Total CDBG Program Funds Budgeted

N/A

\$5,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$5,000.00

\$5,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Britt

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-254-55

Activity Title: BrittSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Britt

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$437,750.00
Total CDBG Program Funds Budgeted	N/A	\$437,750.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$437,750.00	\$437,750.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Britt, Iowa

Location Description:

Sanitary sewer system in Britt, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-256-181
Activity Title:	Marshalltown_DRI_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

N/A

Responsible Organization:

Marshalltown

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$8,000.00
Total CDBG Program Funds Budgeted	N/A	\$8,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$8,000.00	\$8,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration Services

Location Description:

City of Marshalltown, Iowa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-256-55

Activity Title: MarshalltownSanSewerImp-DRI_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

Urgent Need

Responsible Organization:

Marshalltown

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$2,492,000.00
Total CDBG Program Funds Budgeted	N/A	\$2,492,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$2,492,000.00	\$2,492,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements: Line sanitary sewer system to mitigate wastewater backups into basements.

Location Description:

City of Marshalltown, Iowa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-260-181
Activity Title:	Cambridge DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Cambridge

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,000.00
Total CDBG Program Funds Budgeted	N/A	\$6,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,000.00	\$6,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services.

Location Description:

City of Cambridge

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-260-69
Activity Title:	CambridgeStormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Cambridge

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$823,600.00
Total CDBG Program Funds Budgeted	N/A	\$823,600.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$823,600.00	\$823,600.00
Expended CDBG DR Funds	\$0.00	\$0.00
Cambridge	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Storm Sewer Improvements in Cambridge, Iowa

Location Description:

Storm sewer in Cambridge, IA.

Activity Progress Narrative:

Approximately 1% of project funds have been expended.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Persons benefitting	0	0	0	0/0	0/0	0/819

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-261-181

Activity Title: Leland DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Leland

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$4,000.00

Total CDBG Program Funds Budgeted

N/A

\$4,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$4,000.00

\$4,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Leland

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-261-55
Activity Title:	Leland DRI SanSew_UN

Activity Category:
Construction/reconstruction of water/sewer lines or systems

Project Number:
08D2_Infrastructure

Projected Start Date:
11/04/2009

National Objective:
Urgent Need

Activity Status:
Under Way

Project Title:
08D2_Infrastructure

Projected End Date:
05/31/2011

Responsible Organization:
Leland

Overall	Jan 1 thru Mar 31, 2010	To Date
Total Projected Budget from All Sources	N/A	\$307,000.00
Total CDBG Program Funds Budgeted	N/A	\$307,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$307,000.00	\$307,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Rehab the sanitary sewer system to reduce inflow and infiltration and surcharging of the storm sewer system.

Location Description:

City of Leland

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-264-181

Activity Title: Elliott DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Elliott

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$4,000.00

Total CDBG Program Funds Budgeted

N/A

\$4,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$4,000.00

\$4,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Elliott

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-264-55

Activity Title: Elliott DRI San Sew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Elliott

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$263,250.00

Total CDBG Program Funds Budgeted

N/A

\$263,250.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$263,250.00

\$263,250.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Replace failing sewage lift station damaged in floods in Elliott.

Location Description:

City of Elliott

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-265-181

Activity Title: Lawler DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Lawler

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$4,000.00

Total CDBG Program Funds Budgeted

N/A

\$4,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$4,000.00

\$4,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Lawler

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-265-55

Activity Title: LawlerSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Lawler

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$362,670.00
Total CDBG Program Funds Budgeted	N/A	\$362,670.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$362,670.00	\$362,670.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Lawler, Iowa

Location Description:

Sanitary Sewer in Lawler, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-266-181

Activity Title: Rockford DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Rockford

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$4,000.00

Total CDBG Program Funds Budgeted

N/A

\$4,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$4,000.00

\$4,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Rockford

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-266-69

Activity Title: Rockford DRI StormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Rockford

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$381,000.00

Total CDBG Program Funds Budgeted

N/A

\$381,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$381,000.00

\$381,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Remove and replace deteriorated storm sewer damaged in the 2008 flood in Rockford

Location Description:

City of Rockford

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-268-181

Activity Title: Glidden DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Glidden

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,000.00
Total CDBG Program Funds Budgeted	N/A	\$6,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,000.00	\$6,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services.

Location Description:

City of Glidden

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-268-69

Activity Title: Glidden DRI Storm Sew UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Glidden

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$454,500.00
Total CDBG Program Funds Budgeted	N/A	\$454,500.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$454,500.00	\$454,500.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Install additional capacity to the existing West pond berm and collect and redirect storm water flow through Glidden

Location Description:

City of Glidden

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-269-181

Activity Title: Centerville_DRI_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

N/A

Responsible Organization:

City of Centerville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$6,000.00

Total CDBG Program Funds Budgeted

N/A

\$6,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$6,000.00

\$6,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration Services

Location Description:

City of Centerville, Iowa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-269-69

Activity Title: CentervilleStormSewerImp_LMI

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

Low/Mod

Responsible Organization:

City of Centerville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$599,120.00
Total CDBG Program Funds Budgeted	N/A	\$599,120.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$599,120.00	\$599,120.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Storm Sewer Improvements: Repair storm sewers in several neighborhoods to prevent damage to homes and businesses. LMI determined by 2000 HUD Census for entire city.

Location Description:

City of Centerville, Iowa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-270-181

Activity Title: Bancroft DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Bancroft

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$5,000.00

Total CDBG Program Funds Budgeted

N/A

\$5,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$5,000.00

\$5,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Bancroft

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-270-55

Activity Title: BancroftSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Bancroft

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$561,000.00
Total CDBG Program Funds Budgeted	N/A	\$561,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$561,000.00	\$561,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Bancroft, Iowa

Location Description:

Sanitary sewer system in Bancroft, IA.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-273-181

Activity Title: Iowa City DRI 273 Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$10,000.00
Total CDBG Program Funds Budgeted	N/A	\$10,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$10,000.00	\$10,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services.

Location Description:

City of Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-273-69

Activity Title: Iowa City DRI StormSew LMI

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Low/Mod

Responsible Organization:

City of Iowa City

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,586,300.00
Total CDBG Program Funds Budgeted	N/A	\$6,586,300.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,586,300.00	\$6,586,300.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Install infrastructure to minimize water on the dry side of the existing levee to protect Iowa City and Coralville.
LMI from Census:

TRACT	BLKGRP	LOWMOD	LOWMODUNIV	LOWMODPCT	
002300	2	796	1571	50.67%	Iowa City
000200	1	715	1136	62.94%	Coralville
		1511	2707	55.82%	TOTAL

Location Description:

City of Iowa City

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-277-181

Activity Title: Waterloo DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$10,000.00
Total CDBG Program Funds Budgeted	N/A	\$10,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$10,000.00	\$10,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-277-69

Activity Title: Waterloo DRI StormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

City of Waterloo

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$6,300,000.00
Total CDBG Program Funds Budgeted	N/A	\$6,300,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,300,000.00	\$6,300,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Install lift stations to protect residential areas from flooding in Waterloo.

Location Description:

City of Waterloo

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-278-181
Activity Title:	Waterloo_DRI_278_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Waterloo

Overall**Jan 1 thru Mar 31, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$10,000.00
Total CDBG Program Funds Budgeted	N/A	\$10,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$6,000.00	\$6,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administration of Storm Sewer Improvements project in Waterloo, Iowa

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:**Performance Measures**

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-278-69**Activity Title: Waterloo_DRI_StormSewerImp_UN****Activity Category:**

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Waterloo

Overall**Jan 1 thru Mar 31, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$3,931,250.00
Total CDBG Program Funds Budgeted	N/A	\$3,931,250.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$568,450.00	\$568,450.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Storm Sewer Improvements - install lift stations in commercial area

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:**Performance Measures**

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-280-181

Activity Title: Spillville_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

N/A

Responsible Organization:

Spillville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$5,000.00

Total CDBG Program Funds Budgeted

N/A

\$5,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$5,000.00

\$5,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General Administration Services.

Location Description:

City of Spillville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-280-59

Activity Title: SpillvilleWastewtrPlantImpr_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

Urgent Need

Responsible Organization:

Spillville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$320,379.00
Total CDBG Program Funds Budgeted	N/A	\$320,379.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$320,379.00	\$320,379.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construct a 3-cell lagoon system and dike to prevent flooding from the Turkey River.

Location Description:

City of Spillville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-281-181

Activity Title: Fonda_DRI_Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

N/A

Responsible Organization:

Fonda

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$3,000.00
Total CDBG Program Funds Budgeted	N/A	\$3,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$3,000.00	\$3,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General Administration Services

Location Description:

City of Fonda, Iowa

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-281-55

Activity Title: FondaSanSewerImp_DRI_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

08/30/2011

National Objective:

Urgent Need

Responsible Organization:

Fonda

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$147,000.00

Total CDBG Program Funds Budgeted

N/A

\$147,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$147,000.00

\$147,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Sanitary Sewer Improvements: Replace sanitary sewer main located under Canadian National Railroad to prevent basement backups.

Location Description:

City of Fonda.

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-284-181

Activity Title: Madrid DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Madrid

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$8,000.00

Total CDBG Program Funds Budgeted

N/A

\$8,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Madrid

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-284-69

Activity Title: Madrid DRI StormSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Madrid

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$2,060,000.00
Total CDBG Program Funds Budgeted	N/A	\$2,060,000.00
Program Funds Drawdown	\$34,310.00	\$34,310.00
Obligated CDBG DR Funds	\$2,060,000.00	\$2,060,000.00
Expended CDBG DR Funds	\$34,310.00	\$34,310.00
Madrid	\$34,310.00	\$34,310.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construct improvements to the main storm drainage way through Madrid

Location Description:

City of Madrid

Activity Progress Narrative:

Approximately 2% of project funds have been expended. Engineering is approximately 13% complete.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Persons benefitting	0	0	0	0/0	0/0	0/2264

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-285-181

Activity Title: Eddyville DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Eddyville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$10,000.00

Total CDBG Program Funds Budgeted

N/A

\$10,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$10,000.00

\$10,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services

Location Description:

City of Eddyville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-285-55

Activity Title: Eddyville DRI SanSewImp_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Eddyville

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$4,091,680.00
Total CDBG Program Funds Budgeted	N/A	\$4,091,680.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$4,091,680.00	\$4,091,680.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Construct improvements to the wastewater treatment lagoon, upgrade sanitary life stations and sewer lining.

Location Description:

City of Eddyville

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-286-181

Activity Title: Birmingham DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Birmingham

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$5,000.00

Total CDBG Program Funds Budgeted

N/A

\$5,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$5,000.00

\$5,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Birmingham

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-286-55

Activity Title: BirminghamSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Birmingham

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$807,000.00
Total CDBG Program Funds Budgeted	N/A	\$807,000.00
Program Funds Drawdown	\$4,291.00	\$4,291.00
Obligated CDBG DR Funds	\$807,000.00	\$807,000.00
Expended CDBG DR Funds	\$4,291.00	\$4,291.00
Birmingham	\$4,291.00	\$4,291.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Birmingham, Iowa

Location Description:

Sanitary sewer system in Birmingham, IA.

Activity Progress Narrative:

Approximately 1% of project funds have been expended, totalling \$4291. Approximately 7% of Engineering is complete.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Persons benefitting	0	0	0	0/0	0/0	0/423

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-287-181

Activity Title: Fremont DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Fremont

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$5,000.00
Total CDBG Program Funds Budgeted	N/A	\$5,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$5,000.00	\$5,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Fremont

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-287-69

Activity Title: Fremont DRI Storm Sew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Fremont

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$758,000.00

Total CDBG Program Funds Budgeted

N/A

\$758,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$758,000.00

\$758,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Construct storm sewer to serve entire city by reducing standing water and averting future damages in Fremont

Location Description:

City of Fremont

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-289-181

Activity Title: Montour DRI Admin

Activity Category:

Administration

Project Number:

08D2 - Local Admin

Projected Start Date:

11/04/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

08D2 - Local Admin

Projected End Date:

05/31/2011

Responsible Organization:

Montour

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$8,000.00
Total CDBG Program Funds Budgeted	N/A	\$8,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$8,000.00	\$8,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services

Location Description:

City of Montour

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources**Amount**

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-289-55**Activity Title: Montour DRI SanSew_UN****Activity Category:**

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Montour

Overall**Jan 1 thru Mar 31, 2010****To Date**

Total Projected Budget from All Sources	N/A	\$813,600.00
Total CDBG Program Funds Budgeted	N/A	\$813,600.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$813,600.00	\$813,600.00
Expended CDBG DR Funds	\$0.00	\$0.00
Montour	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Renovate and/or line sewer lines to eliminate inflow and infiltration into the sanitary sewer system in Montour

Location Description:

City of Montour

Activity Progress Narrative:

Approximately 3% of project funds have been expended.

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Persons benefitting	0	0	0	0/0	0/0	0/285

Activity Locations**No Activity Locations found.**

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-290-181

Activity Title: Chelsea DRI Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Chelsea

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$4,000.00

Total CDBG Program Funds Budgeted

N/A

\$4,000.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$4,000.00

\$4,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

General administrative services.

Location Description:

City of Chelsea

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-290-55

Activity Title: ChelseaSanSew_UN

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

Urgent Need

Responsible Organization:

Chelsea

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$545,000.00
Total CDBG Program Funds Budgeted	N/A	\$545,000.00
Program Funds Drawdown	\$4,543.00	\$4,543.00
Obligated CDBG DR Funds	\$545,000.00	\$545,000.00
Expended CDBG DR Funds	\$4,543.00	\$4,543.00
Chelsea	\$4,543.00	\$4,543.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Sanitary Sewer Improvements in Chelsea, Iowa

Location Description:

Sanitary sewer system in Chelsea, IA.

Activity Progress Narrative:

Approximately 1% of project funds have been expended. Approximately 5% of Engineering is complete

Performance Measures

	This Report Period			Cumulative Actual Total / Expected		
	Low	Mod	Total	Low	Mod	Total
# of Persons benefitting	0	0	0	0/0	0/0	0/287

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-292-181
Activity Title:	Reasnor DRI 292 Admin

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2011

National Objective:

N/A

Responsible Organization:

Reasnor

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$4,000.00
Total CDBG Program Funds Budgeted	N/A	\$4,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$4,000.00	\$4,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

General administrative services.

Location Description:

City of Reasnor

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08-DRI-292-59

Activity Title: Reasnor DRI WastewaterPlntImp_LMI

Activity Category:

Construction/reconstruction of water/sewer lines or systems

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

05/31/2010

National Objective:

Low/Mod

Responsible Organization:

Reasnor

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$190,000.00
Total CDBG Program Funds Budgeted	N/A	\$190,000.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$190,000.00	\$190,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Expand wastewater treatment lagoon.
LMI determination - overall Census:
TRACT BLKGRP LOWMOD LMIUNIV LMI%
040800 1 100 192 52.1%

Location Description:

City of Reasnor

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-GB-201-185
Activity Title:	Green Building - ISOSC

Activity Category:

Planning

Activity Status:

Under Way

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

06/17/2009

Projected End Date:

06/30/2010

National Objective:

N/A

Responsible Organization:

Center on Sustainable Communities

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$900,000.00
Total CDBG Program Funds Budgeted	N/A	\$900,000.00
Program Funds Drawdown	\$113,926.00	\$582,018.00
Obligated CDBG DR Funds	\$0.00	\$900,000.00
Expended CDBG DR Funds	\$113,926.00	\$582,018.00
Center on Sustainable Communities	\$113,926.00	\$582,018.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Develop, coordinate and deliver green and sustainable building and community training.

Location Description:

State wide

Activity Progress Narrative:

As of March 31, we have delivered 105 workshops and classes to 1721 attendees. We continue to have strong attendance at the Affordable Green Building Training: West Union and in all Professional HVAC training sessions. We held four training sessions at the Natural Living Expo and had productive dialogue with several colleges participating in the Sustainable College Forum. 31 green building or sustainable community training classes were held this quarter with 691 attendees.

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number:	08-DRI-GB-208-181
Activity Title:	Green Building Admin - ICOSC

Activity Category:

Administration

Activity Status:

Under Way

Project Number:

08D2_State_Admin

Project Title:

08D2_State_Admin

Projected Start Date:

06/17/2009

Projected End Date:

06/30/2010

National Objective:

N/A

Responsible Organization:

Center on Sustainable Communities

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$100,000.00
Total CDBG Program Funds Budgeted	N/A	\$100,000.00
Program Funds Drawdown	\$11,393.00	\$30,529.00
Obligated CDBG DR Funds	\$0.00	\$100,000.00
Expended CDBG DR Funds	\$0.00	\$19,136.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

administration for activity to develop, coordinate and deliver green and sustainable building and community training.

Location Description:

West Des Moines headquarters

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: 08D2_StateAdmin

Activity Title: 08D2_StateAdmin

Activity Category:

Administration

Project Number:

08D2_State_Admin

Projected Start Date:

03/18/2009

National Objective:

N/A

Activity Status:

Under Way

Project Title:

08D2_State_Admin

Projected End Date:

12/31/2010

Responsible Organization:

Iowa Department of Economic Development

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$19,160,330.00
Total CDBG Program Funds Budgeted	N/A	\$19,160,330.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$15,501,416.00	\$19,160,330.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Administrative and planning functions for the disaster grant.

Location Description:

200 E. Grand Ave. Des Moines, Iowa 50309

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity

Activity Title: Extra Activity

Activity Category:

Administration

Activity Status:

Cancelled

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

02/08/2010

Projected End Date:

04/24/2010

National Objective:

N/A

Responsible Organization:

Elgin

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$7,000.00	\$7,000.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Extra Activity

Location Description:

Extra Activity

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity 1

Activity Title: Extra Activity 1

Activity Category:

Administration

Activity Status:

Cancelled

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

04/24/2010

National Objective:

N/A

Responsible Organization:

Elgin

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$869,950.00

\$869,950.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Extra Activity 1

Location Description:

Extra Activity 1

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity 2

Activity Title: Extra Activity 2

Activity Category:

Administration

Activity Status:

Cancelled

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

02/08/2010

Projected End Date:

04/24/2010

National Objective:

N/A

Responsible Organization:

City of Elkader

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$8,000.00

\$8,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Extra Activity 2

Location Description:

Extra Activity 2

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity 3

Activity Title: Extra Activity 3

Activity Category:

Administration

Activity Status:

Cancelled

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

04/24/2010

National Objective:

N/A

Responsible Organization:

City of Elkader

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources	N/A	\$0.00
Total CDBG Program Funds Budgeted	N/A	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Obligated CDBG DR Funds	\$499,750.00	\$499,750.00
Expended CDBG DR Funds	\$0.00	\$0.00
Match Contributed	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00

Activity Description:

Extra Activity 3

Location Description:

Extra Activity 3

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity 4

Activity Title: Extra Activity 4

Activity Category:

Administration

Activity Status:

Cancelled

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

02/08/2010

Projected End Date:

04/24/2010

National Objective:

N/A

Responsible Organization:

City of Elkader

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$667,050.00

\$667,050.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Extra Activity 4

Location Description:

Extra Activity 4

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity 5

Activity Title: Extra Activity 5

Activity Category:

Administration

Activity Status:

Cancelled

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

04/24/2010

National Objective:

N/A

Responsible Organization:

Pisgah

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$4,000.00

\$4,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Extra Activity 5

Location Description:

Extra Activity 5

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity 6

Activity Title: Extra Activity 6

Activity Category:

Administration

Activity Status:

Cancelled

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Projected Start Date:

11/04/2009

Projected End Date:

04/24/2011

National Objective:

N/A

Responsible Organization:

Pisgah

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$288,555.00

\$288,555.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Extra Activity 6

Location Description:

Extra Activity 6

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity 7

Activity Title: Extra Activity 7

Activity Category:

Administration

Activity Status:

Cancelled

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

Projected Start Date:

11/04/2009

Projected End Date:

04/24/2010

National Objective:

N/A

Responsible Organization:

Sigourney

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$5,000.00

\$5,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Extra Activity 7

Location Description:

Extra Activity 7

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Grantee Activity Number: Extra Activity 8

Activity Title: Extra Activity 8

Activity Category:

Administration

Project Number:

08D2_Infrastructure

Projected Start Date:

11/04/2009

National Objective:

N/A

Activity Status:

Cancelled

Project Title:

08D2_Infrastructure

Projected End Date:

04/24/2010

Responsible Organization:

Sigourney

Overall

Jan 1 thru Mar 31, 2010

To Date

Total Projected Budget from All Sources

N/A

\$0.00

Total CDBG Program Funds Budgeted

N/A

\$0.00

Program Funds Drawdown

\$0.00

\$0.00

Obligated CDBG DR Funds

\$945,000.00

\$945,000.00

Expended CDBG DR Funds

\$0.00

\$0.00

Match Contributed

\$0.00

\$0.00

Program Income Received

\$0.00

\$0.00

Program Income Drawdown

\$0.00

\$0.00

Activity Description:

Extra Activity 8

Location Description:

Extra Activity 8

Activity Progress Narrative:

Performance Measures

No Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources
