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Grant Number:
B-08-DN-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$21,607,197.00

Grant Status:
Active

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:

Reviewed and Approved

Review by HUD:

QPR Contact:
Linda Jean bishop

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:
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$30,000.00

N/A

$11,737,569.01

$0.00

$1,492,192.00

$1,513,896.00

Program Funds Obligated

$30,000.00

$0.00

Program Funds Expended

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$21,607,197.00

$31,491.00 $31,491.00

Match Contributed

Program Funds Drawdown

To Date

$11,717,400.01

$22,656,785.00

$21,607,197.00

Overall

Program Income Received

N/A

$0.00

Approximately 54% of NSP1 Program Funds have been expended and drawn. The State of Iowa NSP Program is
on schedule for drawing 100% of $21,607,197 by 2013 and exceeding the LH 25% requirement. We continue to
appreciate all the efforts HUD Omaha and HUD HQ has made to assist the State and to resolve the DRGR and
regulatory issues that have arisen in the course of administering and reporting on this program.
The State of Iowa is not receipting Program Income, rather our sub-grantees are allowed to retain Program Income
and re-use it on NSP eligible activities. After extensive discussions with HUD HQ, a method of tracking receipt and

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,098,568.01

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $7,870,986.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:
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expenditure of sub-grantee Program Income has been designed and implemented for accurate reporting in DRGR. 
Street addresses are being reported only on projects that have achieved their national objective. Only addresses for
completed projects that had not been previously reported as complete were entered this quarter

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $61,231.00 $203,500.00 $61,231.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $448,407.00 $10,997,588.00 $6,635,271.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $408,071.00 $2,850,289.00 $1,670,798.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $505,473.00 $5,515,358.00 $2,271,701.00

08-NSP-LocalAdm, NSP-LocalAdm $51,714.00 $1,176,175.00 $512,069.00

08-NSP-StateAdmin, NSP State Admin $39,000.00 $864,287.00 $586,499.01

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $0.00

Activities
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$586,499.01

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NS-StAdmin

$39,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

N/A

$586,499.01

Program Funds Expended

Responsible Organization:

$39,000.00

Administration Under Way

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$586,499.01$39,000.00Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$11,664.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-181

$883.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$11,664.00

Program Funds Expended

Responsible Organization:

$883.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Only two lots are within code to rebuild and are being retained by owner.  Deed restrictions are being recorded.  Rehabilitation
on 118 E. Division is appr. 95% completed.  Punch list on two demo lots that cannot be completed until ground dries.
 Acquisition is anticipated on 202 Tracy and 202 Washington next month.

Activity Progress Narrative:

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$11,664.00$883.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,021.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$68,021.00

N/A

$0.00

$0.00

$68,021.00

$62,911.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$62,911.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of 6 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$62,911.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,679.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$44,679.00

N/A

$0.00

$0.00

$44,679.00

$44,679.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,679.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of one housing unit.

Location Description:

City of Audubon, Iowa

Acquisiton of -1 housing unit.

Activity Progress Narrative:

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$44,679.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household

Location Description:

City of Audubon, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

AudubonCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,690.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources

Match Contributed

$95,690.00

N/A

$0.00

$0.00

$98,570.00

$59,575.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-675

$48,999.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$59,575.00

Program Funds Expended

Responsible Organization:

$48,999.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 10 housing units.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$59,575.00$48,999.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,110.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$52,110.00

N/A

$0.00

$0.00

$49,230.00

$40,548.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-001-697

$16,224.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,548.00

Program Funds Expended

Responsible Organization:

$16,224.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,548.00$16,224.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$38,249.00

$9,740.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-181

$1,169.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,740.00

Program Funds Expended

Responsible Organization:

$1,169.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Final inspection has been completed on 1415 3rd Street and 1201 Boone.  Waiting for final cleanup of properties.  Realtors
have been notified.  Final inspection is anticipated to be done on 721 Benton in April.  Construction being completed on 921
13th Street.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,740.00$1,169.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,995.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$25,995.00

N/A

$0.00

$0.00

$25,995.00

$370.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$370.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$370.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,837.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$148,837.00

N/A

$0.00

$0.00

$148,837.00

$148,837.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-602

$1,322.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$148,837.00

Program Funds Expended

Responsible Organization:

$1,322.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,837.00$1,322.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$311,008.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$311,008.00

N/A

$0.00

$0.00

$311,008.00

$311,008.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-675

$5,167.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$311,008.00

Program Funds Expended

Responsible Organization:

$5,167.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$311,008.00$5,167.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,876.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$42,876.00

N/A

$0.00

$0.00

$42,876.00

$40,084.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-696

$30,047.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,084.00

Program Funds Expended

Responsible Organization:

$30,047.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,084.00$30,047.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$106,779.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$106,779.00

N/A

$0.00

$0.00

$106,779.00

$59,855.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-002-697

$53,916.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$59,855.00

Program Funds Expended

Responsible Organization:

$53,916.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$59,855.00$53,916.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$27,600.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$27,600.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

An offer was made on 703 Summer Street and the city accepted it.  The house was closed on March 18, 2011.  The City of
Burlington has purchased a foreclosed home located at 1315 Washington Street.  This home has been demolished and the city
is working with an investor who is wanting to purchase the lot.  An offer has been made at 1613 Lincoln Street and the
homeowners income verification is being completed.  Contracts have been signed for the rehabilitation of 1400 South 13th
Street.  The city of Burlington has purchased 408 South Gunnison and contracts will be signed soon so construction can start
this spring.  The city also purchased 805 South 8th Street and is working with SHPO to get this property cleared.  The city will
start the rehabilitation of this property when they receive program income.  Burlington has purchased 251 Central Street and
demolished this house.  The lot will remain green space.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,600.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,715.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$68,715.00

N/A

$0.00

$0.00

$68,715.00

$68,215.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$68,215.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$68,215.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,879.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$67,879.00

N/A

$0.00

$0.00

$68,054.00

$67,879.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,879.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,879.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$177,777.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$177,777.00

N/A

$0.00

$0.00

$177,777.00

$171,745.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,745.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,745.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,112.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$35,112.00

N/A

$0.00

$0.00

$35,112.00

$35,112.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$35,112.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,112.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$88,692.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$88,692.00

N/A

$0.00

$0.00

$88,692.00

$266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$266.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$266.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,825.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$136,825.00

N/A

$0.00

$0.00

$136,650.00

$35,888.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-003-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$35,888.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$35,888.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$18,750.00

$9,756.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,756.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

All objectives have been met for obligations:  5 house acquisitions, 3 demolitions, 2 rehabilitations, and one new construction
on the site of a demolished home.  All demolition work is complete.  All acquisitions have been completed.  One rehab is
complete and one is nearly complete.  The new home construction and a vacant lot redevelopment project (green space and
parking) are nearly complete.  Contract for homebuyer counseling is in place.  Homes are being marketed.  Both rehab projects
have been appraised and purchase prices have been set and conveyed to local lenders.  City is now looking for additional
projects, likely acquisitions and demolition or rehab, to expend program income that will be created from the sale of homes.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,756.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

N/A

$0.00

$0.00

$21,684.00

$21,683.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$21,683.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

N/A

$0.00

$0.00

$58,190.00

$57,313.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,313.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,313.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

N/A

$0.00

$0.00

$140,645.00

$76,708.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-651

$42,850.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$76,708.00

Program Funds Expended

Responsible Organization:

$42,850.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$76,708.00$42,850.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

N/A

$0.00

$0.00

$333.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

N/A

$0.00

$0.00

$667.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.

Location Description:

City of Corning, Iowa

New Construction correction to last month -2

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

N/A

$0.00

$0.00

$24,852.00

$24,597.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$24,597.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,597.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

N/A

$0.00

$0.00

$47,629.00

$40,450.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-004-697

$14,536.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$40,450.00

Program Funds Expended

Responsible Organization:

$14,536.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,450.00$14,536.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

N/A

$0.00

$0.00

$18,045.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

In the last quarter, the City of Creston has continued to make progress on the activities of its grant award.  Both rehabilitation
projects are complete, and the rehabilitated properties have been listed with local realtors.  Income verification has been
completed on multiple homeowners, but no purchase off has been accepted by the City.  The city of Creston continues to work
with the local chapter of Habitat for Humanity, and the preliminary work on the new home will begin within the next few months. 
The properties demolished utilizing NSP funds have continued to be advertised for sale as well.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$42,000.00

N/A

$0.00

$0.00

$42,000.00

$40,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$40,998.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$40,998.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,030.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$59,030.00

N/A

$0.00

$0.00

$59,030.00

$57,031.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$57,031.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition of two housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,031.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,720.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$53,720.00

N/A

$0.00

$0.00

$53,720.00

$49,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$49,918.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$49,918.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,250.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$15,250.00

N/A

$0.00

$0.00

$15,250.00

$14,322.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-676

$14,086.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,322.00

Program Funds Expended

Responsible Organization:

$14,086.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonDemo_LH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$14,322.00$14,086.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,150.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$33,150.00

N/A

$0.00

$0.00

$33,150.00

$29,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$29,250.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,250.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,105.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$24,105.00

N/A

$0.00

$0.00

$24,105.00

$20,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-697

$20,203.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,203.00

Program Funds Expended

Responsible Organization:

$20,203.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,203.00$20,203.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$53,500.00

NSP Only - LH - 25% Set-Aside Creston

Total Projected Budget from All Sources

Match Contributed

$53,500.00

N/A

$0.00

$0.00

$53,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-005-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Creston

Activity Progress Narrative:

CrestonFM_LH-25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,133.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$18,133.00

N/A

$0.00

$0.00

$18,133.00

$9,792.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,792.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has met 100% obligations and has expenses above the grant amount that should be paid for by program
revenue.  All demolitions but two are complete as the City works towards ownership of the property or having the owner agree
to the lien for the demolition costs.  No major changes form last report other than continuing progress on new construction,
rehab and selling of property.  Currently two houses have appraisals completed and one rehab house is nearing completion for
resale.  One purchase offer was resend as financing fell through. 

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,792.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,230.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$21,230.00

N/A

$0.00

$0.00

$21,230.00

$17,810.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$17,810.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 6 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,810.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,450.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$45,450.00

N/A

$0.00

$0.00

$45,450.00

$43,969.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,969.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,969.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,890.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$190,890.00

N/A

$0.00

$0.00

$190,890.00

$115,040.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,040.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit

Location Description:

City of Eldora, Iowa

Corrections to last QPR -4 housing units

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,040.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

91



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,688.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$191,688.00

N/A

$0.00

$1,491.00

$191,688.00

$179,408.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-675

$0.00

$1,491.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$179,408.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$179,408.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,639.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$201,639.00

N/A

$0.00

$0.00

$201,639.00

$90,388.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-006-697

$28,477.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$118,865.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$90,388.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,886.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,886.00

N/A

$0.00

$0.00

$75,886.00

$51,141.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-181

$6,344.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$51,141.00

Program Funds Expended

Responsible Organization:

$3,653.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$51,141.00$3,653.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,332.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$182,332.00

N/A

$0.00

$0.00

$182,332.00

$131,902.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$131,902.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 13 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$131,902.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$80,376.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$80,376.00

N/A

$0.00

$0.00

$80,376.00

$80,376.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$80,376.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$80,376.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/8# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,621.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$171,621.00

N/A

$0.00

$0.00

$171,621.00

$171,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-651

$27,533.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$171,621.00

Program Funds Expended

Responsible Organization:

$27,533.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$171,621.00$27,533.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$491,009.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$491,009.00

N/A

$0.00

$0.00

$476,410.00

$312,923.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-652

$173,468.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$312,923.00

Program Funds Expended

Responsible Organization:

$176,159.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 4 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$312,923.00$176,159.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,852.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$181,852.00

N/A

$0.00

$0.00

$181,852.00

$154,892.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-675

$2,268.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$154,892.00

Program Funds Expended

Responsible Organization:

$2,268.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 17 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$154,892.00$2,268.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,707.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$61,707.00

N/A

$0.00

$0.00

$51,707.00

$51,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$51,707.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$51,707.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,004.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$20,004.00

N/A

$0.00

$0.00

$44,603.00

$20,004.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-697

$9,650.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,004.00

Program Funds Expended

Responsible Organization:

$9,650.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Fort Dodge, IA

Activity Progress Narrative:

Fort DodgeRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,004.00$9,650.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-007-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 3 housing units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$0.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$29,819.00

$8,981.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$8,981.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

905 N. 13th changed to 602 &ndash near completion; 709 3rd (now 206 Park New Construction) is now coded 601 is near
completion.  Budget amendment will be process to change line item amounts around.  707 North is in process of acquiring
bids.  Rehabilitation (707 North) and Demolition (803 5th Street) will begin once properties are being sold.  City has sold two
properties (675) to date.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,981.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$79,006.00

N/A

$0.00

$0.00

$148,820.00

$148,498.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$79,006.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$148,498.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,545.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,545.00

N/A

$0.00

$0.00

$29,731.00

$29,731.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$99,223.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$29,731.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$156,279.00

$34,749.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$34,749.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/0# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$1,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$1,000.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Guthrie Center

Activity Progress Narrative:

Guthrie CenterCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,790.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$99,790.00

N/A

$0.00

$0.00

$102,257.00

$22,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$22,659.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$22,095.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$564.00

$564.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 0 housing unit

Location Description:

City of Guther Center

Activity Progress Narrative:

Guther CenterDemo_LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$564.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$55,845.00

$8,568.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$2,000.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$8,568.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,122.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$58,122.00

N/A

$0.00

$0.00

$2,000.00

$2,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-008-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$8,568.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$9,228.00

$9,228.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-181

$6,631.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$9,228.00

Program Funds Expended

Responsible Organization:

$6,631.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

The city&rsquos progress in the last quarter includes:
 
1.     1109 Argyle complete and sold on December 22, 2010
2.    1710 Bluff construction nearly complete.  Advertising for homebuyers
3.    1811 Main demolition complete.  Waiting for program income from 1710 Bluff to complete construction.

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$6,631.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$45,491.00

N/A

$0.00

$0.00

$45,491.00

$45,491.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$45,491.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$43,201.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$43,201.00

N/A

$0.00

$0.00

$43,201.00

$43,201.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-602

$130.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$43,201.00

Program Funds Expended

Responsible Organization:

$130.00

Acquisition - general Under Way

Activity Description:

Acquisition of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$43,201.00$130.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,448.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$170,448.00

N/A

$0.00

$0.00

$170,448.00

$131,620.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-651

$61,832.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$131,620.00

Program Funds Expended

Responsible Organization:

$61,832.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$131,620.00$61,832.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,530.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$30,530.00

N/A

$0.00

$0.00

$30,530.00

$30,530.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-675

$560.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

$30,530.00

Program Funds Expended

Responsible Organization:

$560.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$30,530.00$560.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

145



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,030.00

NSP Only - LH - 25% Set-Aside Hamburg

Total Projected Budget from All Sources

Match Contributed

$49,030.00

N/A

$0.00

$0.00

$49,030.00

$49,030.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-009-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,030.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of one housing unit.

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$49,030.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,593.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$40,593.00

N/A

$0.00

$0.00

$40,593.00

$9,494.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-181

$1,387.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$10,037.00

Program Funds Expended

Responsible Organization:

$1,387.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

House is ready for sale at 1503 Lincolnway and 405 N. Pinet.  Habitat for Humanity has taken ownership of 408 Cedar.  New
construction has started on 505 N. Vine.  Lots are cleared on 709 Lincolnway and 504 N. Vine.  The other 697 projects are near
completion.  There was a delay on 505 W. Madison rehab but now has started.  208 and 210 Washington in acquisition
process.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,494.00$1,387.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$199,325.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$199,325.00

N/A

$0.00

$0.00

$191,825.00

$182,738.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$189,238.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,738.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,321.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$140,321.00

N/A

$0.00

$0.00

$140,321.00

$140,321.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$140,321.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$140,321.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,243.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$132,243.00

N/A

$0.00

$0.00

$142,681.00

$1,051.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-651

$23,764.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$24,815.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$500.00

N/A

$0.00

$0.00

$500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$2,500.00

N/A

$0.00

$0.00

$2,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households

Location Description:

City of Jefferson, Iowa

New Construction of 5 housing units.

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/0# of Housing Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$79,634.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$79,634.00

N/A

$0.00

$0.00

$33,266.00

$33,266.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$33,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 housing units.

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$33,266.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/6# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,650.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,650.00

N/A

$0.00

$0.00

$1,650.00

$1,095.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$1,095.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
 

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,095.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,823.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$110,823.00

N/A

$0.00

$0.00

$154,253.00

$52,702.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-010-697

$15,658.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$66,393.00

Program Funds Expended

Responsible Organization:

$15,658.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.

Location Description:

City of Jefferson, Iowa

Rehabilitation correction -4 units

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$52,702.00$15,658.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$45,764.00

$41,187.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-181

$27,458.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$41,187.00

Program Funds Expended

Responsible Organization:

$27,458.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

Contracted and purchased 21 vacant housing units and purchased 1 vacant house for rehabilitation.  All received SHPO
approval. 22 units were tested for asbestos and eligible contractor abated those found with asbestos.  All 21 units have been
demolished by 3 qualified contractors. The rehab house is complete and has been listed for sale. City has a contract with
Habitat for humanity to construct 8 homes on vacant lots created by demolition activities. Seven properties have been sold and
deeded to Habitat with the final property to be sold at our May 2, 2011 meeting. One property is complete and occupied by a
family under 50% AMI and the 2nd is 90% complete with occupancy expected by the end of May or 1st of June by a family
under 50% AMI. Permits have been issued to Habitat for construction to begin immediately on the next two properties. Two
other properties will be constructed by Habitat later this year with the final two Habitat homes being constructed in the Spring
and Fall of 2012.  Two lots are being retained by the City, one for the possible expansion of a major intersection and one for the
construction of a downtown parking lot.  Three lots that are non-conforming in size are being negotiated for sale to adjoining
property owners that qualify and the remaining 7 lots are being listed for sale to qualifying persons. The benefit to 50% AMI is
approximately 32%.  A total of $476,494 has been obligated for acquisition, a total of $236,885 has been obligated for
demolition and a total of $26,999 has been obligated for rehabilitation.  The City applied for it's first draw on 07/31/10 in the
amount of $413,237 that was for acquisition and partial administration fees.  That money was received on 09/22/10.  The City
applied for it's second draw on 01/19/11 in the amount of $361,728 that was for demolition, redevelopment, rehabilitation and
partial administration fees.  That money was received on 03/01/11.  On 04/18/11 a refund was sent back in the amount of
$28,477 for monies received that were not yet allocated.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,187.00$27,458.00Knoxville
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

168



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,555.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$279,555.00

N/A

$0.00

$0.00

$280,733.00

$280,733.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$279,555.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$280,733.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,775.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$118,775.00

N/A

$0.00

$0.00

$118,775.00

$118,775.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$118,775.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$118,775.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,523.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$60,523.00

N/A

$0.00

$0.00

$47,798.00

$47,798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-652

$30,868.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$32,046.00

Program Funds Expended

Responsible Organization:

$47,798.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$47,798.00$47,798.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$209,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$209,573.00

N/A

$0.00

$30,000.00

$221,120.00

$221,120.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-675

$209,573.00

$30,000.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$209,573.00

Program Funds Expended

Responsible Organization:

$221,120.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$221,120.00$221,120.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,353.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$38,353.00

N/A

$0.00

$0.00

$38,353.00

$38,353.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-676

$38,353.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$38,353.00

Program Funds Expended

Responsible Organization:

$38,353.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleDemo_LH-24Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,353.00$38,353.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,999.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$26,999.00

N/A

$0.00

$0.00

$26,999.00

$26,999.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-697

$26,999.00

$0.00

$30,000.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$30,000.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$26,999.00

Program Funds Expended

Responsible Organization:

$26,999.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$26,999.00$26,999.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Knoxville

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-011-699

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 8 housing units.

Location Description:

City of Knoxville, Iowa

Activity Progress Narrative:

KnoxvilleFM_LH25Activity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$48,100.00

N/A

$0.00

$0.00

$48,100.00

$32,719.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-181

$1,300.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$32,719.00

Program Funds Expended

Responsible Organization:

$1,300.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

The following new homes have been finished (with completion dates):  832 Ransom,11-15-2010; 118 Felix, 12-23-10 and 222
Fairview, 3-8-11.  All have successfully passed testing by Cenergy and met final inspection standards per green streets & city
of Ottumwa building specs.  In addition, all owners have completed the homebuyer education course through Horizons, CCS
effective February 12, 2011.   New home construction at  309 Kenyon has passed pre-drywall inspection by Cenergy and will
have final inspection in the next couple weeks.  341 Kenyon is framed up and will be seeking pre-drywall inspection by the end
of May.   With three new homes in Fairview Addition, the surrounding area is seeing improvements which have not occurred for
many years, such as the construction of a new duplex and numerous building permits for additions, decks, garages and
remodeling of existing houses.  The Ottumwa Housing Authority has been re-designing specifications for the construction of two
duplexes at 309 & 315 Tindell.  Original design specs for the site preparation were a much higher cost than anticipated.  The
duplexes are being re-designed to fit the sloped site and eliminate much of the over excavation required by the original plans,
the new specs will offer a better fit within "Green Streets" parameters and are being finalized for bid letting.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$32,719.00$1,300.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$256,175.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$256,175.00

N/A

$0.00

$0.00

$256,175.00

$231,164.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-651

$50,722.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$231,164.00

Program Funds Expended

Responsible Organization:

$50,722.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 5 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$231,164.00$50,722.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,060.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$4,060.00

N/A

$0.00

$0.00

$4,060.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Provide counseling to 5 households.

Location Description:

City of Ottumwa

New Construction Correction -5 Housing Units

Activity Progress Narrative:

OttumwaCoun _LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,817.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$20,817.00

N/A

$0.00

$0.00

$20,817.00

$20,817.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$20,817.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing units.

Location Description:

City of Ottumwa, Iowa

Activity Progress Narrative:

OttumwaDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$20,817.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,848.00

NSP Only - LMMI Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,848.00

N/A

$0.00

$0.00

$260,848.00

$17,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-696

$3,395.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,943.00

Program Funds Expended

Responsible Organization:

$3,395.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehap_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,943.00$3,395.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$260,000.00

N/A

$0.00

$0.00

$260,000.00

$17,882.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-012-697

$3,394.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$17,882.00

Program Funds Expended

Responsible Organization:

$3,394.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$17,882.00$3,394.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$38,700.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$38,700.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

20 properties have been acquired.  There is a development agreement in place for construction of 2 new houses.  There is a
development agreement in place for construction of duplex.  Eighteen properties slated to be demolished have been
completed.  Asbestos removals have been completed from properties where asbestos had been identified.  Construction of the
single family homes is to begin in April 2011.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,700.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,997.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$118,997.00

N/A

$0.00

$0.00

$118,997.00

$105,664.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$105,664.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,664.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,028.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$15,028.00

N/A

$0.00

$0.00

$15,028.00

$3,590.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$3,590.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$3,590.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$280,000.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$280,000.00

N/A

$0.00

$0.00

$280,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$240,000.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$240,000.00

N/A

$0.00

$0.00

$240,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of two housing units.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 10 households
Dollars and units removed from this activity.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$278,475.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$278,475.00

N/A

$0.00

$0.00

$278,475.00

$44,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$44,197.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$44,197.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/13# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$7,500.00

N/A

$0.00

$0.00

$7,500.00

$1,950.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$1,950.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$1,950.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-013-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.
Dollars and units removed from this activity.
 

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$40,109.00

$13,147.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-181

$1,518.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$13,147.00

Program Funds Expended

Responsible Organization:

$1,518.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Perry

675 Projects have been completed.  1905 W. 2nd has been purchased.  Closing has been delayed by financing institution. 
2311 Warford is ready for sale.  All other 696 and 697 projects in construction phase or near completion.  City has ongoing
costs being incurred by projects until sale for Utilities and Maintenance not yet listed on spreadsheet.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$13,147.00$1,518.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$238,161.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$238,161.00

N/A

$0.00

$0.00

$238,161.00

$238,161.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$238,161.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$238,161.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,436.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$157,436.00

N/A

$0.00

$0.00

$157,436.00

$157,436.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$157,436.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$157,436.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$2,000.00

N/A

$0.00

$0.00

$2,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Perry, Iowa

New Construction correction -4 units.

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0

219



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,203.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$54,203.00

N/A

$0.00

$0.00

$54,203.00

$54,203.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-675

$32,692.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$54,203.00

Program Funds Expended

Responsible Organization:

$32,692.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$54,203.00$32,692.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,771.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$119,771.00

N/A

$0.00

$0.00

$119,771.00

$64,468.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-696

$21,671.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$64,468.00

Program Funds Expended

Responsible Organization:

$21,671.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 4 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$64,468.00$21,671.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$95,424.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$95,424.00

N/A

$0.00

$0.00

$95,424.00

$84,365.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-014-697

$16,372.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$84,365.00

Program Funds Expended

Responsible Organization:

$16,372.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$84,365.00$16,372.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$41,559.00

$18,543.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-181

$3,254.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$18,543.00

Program Funds Expended

Responsible Organization:

$3,254.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Shenandoah

General Performance Self-Assessment:  905 West Lowell, construction complete and house sold.  1112 West Lowell,
construction nearing completion.  Reviewing applications for potential homebuyers.  1209 West Lowell, construction nearing
completion.  Reviewing applications from potential homebuyers.  1205 West Lowell, construction underway for construction of
duplex at 1205 & 1207 W. Lowell.  1207 West Lowell, construction underway for construction of duplex at 1205 & 1207 W.
Lowell.  1204 West Lowell, demolition complete, waiting for program income for construction of new home.  807 7th Avenue,
rehabilitation nearing completion.  Reviewing applications for potential homebuyers.

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$18,543.00$3,254.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$13,701.00

N/A

$0.00

$0.00

$13,701.00

$13,701.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$13,701.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$28,104.00

N/A

$0.00

$0.00

$28,104.00

$28,104.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$28,104.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$448,296.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$448,296.00

N/A

$0.00

$0.00

$448,296.00

$246,943.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-651

$20,670.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$246,943.00

Program Funds Expended

Responsible Organization:

$20,670.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$246,943.00$20,670.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,777.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$125,777.00

N/A

$0.00

$0.00

$125,777.00

$124,559.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-652

$18,198.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$124,559.00

Program Funds Expended

Responsible Organization:

$20,258.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$124,559.00$20,258.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 household.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,647.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$39,647.00

N/A

$0.00

$0.00

$39,647.00

$41,707.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$39,647.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$41,707.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,123.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$37,123.00

N/A

$0.00

$0.00

$37,123.00

$6,674.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-015-697

$6,674.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$6,674.00

Program Funds Expended

Responsible Organization:

$6,674.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,674.00$6,674.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

245



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$19,714.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$19,714.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

At the end of the eighth quarter, nine single family projects have been completed with the remaining projects under contract.
Two of the City Owned Urban Homestead houses have been sold and two others are in the process of being sold. Four Urban
Homestead houses are under construction.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,714.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,226.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$213,226.00

N/A

$0.00

$0.00

$223,767.00

$161,638.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$161,638.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$161,638.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$279,545.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$279,545.00

N/A

$0.00

$0.00

$279,418.00

$251,202.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$251,202.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$251,202.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$9,000.00

N/A

$0.00

$0.00

$8,250.00

$4,250.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$4,250.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 31 households

Location Description:

City of Davenport, Iowa

New Construction correction -21 housing units

Activity Progress Narrative:

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$4,250.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/31# of Housing Units -21

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/31# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

N/A

$0.00

$0.00

$1,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Davenport

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-665

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Land Banks for 1 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,240.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$69,240.00

N/A

$0.00

$0.00

$69,240.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

262



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,525.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$689,525.00

N/A

$0.00

$0.00

$677,457.00

$169,166.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$169,166.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 32 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$169,166.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

23/32# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

263



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,091.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$193,091.00

N/A

$0.00

$0.00

$195,495.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-017-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Davenport

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$51,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

Four homes have been completed, families have moved in and mortgage payments have been made to Habitat for Humanity;
three rehabs at 1137 Leavitt, 1571 Wakonda and 422 Bertch and one new construction at 1333 Leavitt.  The next home
dedication is Friday April 29th at 1681 Woodmayr for a family of 3.  Another home dedication is scheduled for Thursday, May
26th at 924 Conger for a family of 2.  Work is progressing on rehabs at 325 Lane and 1668 Woodmayr.  The family should
move into 1668 Woodmayr in June, 2011.  We expect to make a family assignment to Fostoria soon and plan to start that new
home in September 2011.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Waterloo

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$411,294.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$411,294.00

N/A

$0.00

$0.00

$439,401.00

$425,854.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$411,294.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$425,854.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/7# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,419.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$148,419.00

N/A

$0.00

$0.00

$203,202.00

$61,054.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-652

$43,301.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$75,614.00

Program Funds Expended

Responsible Organization:

$43,301.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 2 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$61,054.00$43,301.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,266.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$14,266.00

N/A

$0.00

$0.00

$35,000.00

$35,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$14,266.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$35,000.00$0.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,156.00

NSP Only - LH - 25% Set-Aside Waterloo

Total Projected Budget from All Sources

Match Contributed

$190,156.00

N/A

$0.00

$0.00

$121,967.00

$105,918.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-018-697

$57,563.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$105,918.00

Program Funds Expended

Responsible Organization:

$57,563.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 7 housing units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$105,918.00$57,563.00Waterloo

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$15,004.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

2513-2515 White Street &ndash General Contractor and mechanical contractors continuing to work on project, 1st floor unit
inside finishing work; 2315 Jackson Street &ndash HEART Program continuing to work on project, painting interior; 517 E. 22nd
Street &ndash Habitat for Humanity project &ndash finishing work being performed, closing by end of April 2011; 2234
Washington Street &ndash no work has started, HEART Program is contracted to this, still working on 2315 Jackson; 2320
Washington Street &ndash rebidding project.  All of these projects the Lead Paint Program is going to abate lead, inspections
have been performed and are going out for bit.  Porches on 2513-15 White and 2315 Jackson contain a lot of lead paint.  2234
and 2320 Washington also has lead paint in the interior.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$30,500.00

N/A

$0.00

$0.00

$30,500.00

$30,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$30,500.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$30,500.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,770.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$67,770.00

N/A

$0.00

$0.00

$103,708.00

$67,770.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$67,770.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$67,770.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$272,238.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$272,238.00

N/A

$0.00

$0.00

$236,300.00

$47,567.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$47,567.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$47,567.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

285



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,500.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,500.00

N/A

$0.00

$0.00

$1,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

N/A

$0.00

$0.00

$750.00

$750.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$750.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,000.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$36,000.00

N/A

$0.00

$0.00

$36,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,566.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$20,566.00

N/A

$0.00

$0.00

$20,566.00

$20,566.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-019-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$20,566.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$20,566.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

293



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$71,600.00

$6,444.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$6,444.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

9 properties have been acquired by Community Housing Initiatives for the NSP program.  Rehab work has started on the first
three properties (656 20th Avenue, S.W., 2429 Mt. Vernon Road S.E., 1008 Daniels Street NE) and ids are received for the
next set of two (1727 Maple Drive NW, 441 19th Street NW).  The next two sets of 2 will go to bid in a staggered timeline.  As
properties are completed, they will be available for rent up, with all homes slated to be available by fall 2011.

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$6,444.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

N/A

$0.00

$0.00

$659,915.00

$659,835.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$659,835.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$659,835.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

298



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,230.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$461,230.00

N/A

$0.00

$0.00

$461,822.00

$7,732.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-020-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$7,732.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 9 housing units.

Location Description:

City of Cedar Rapids, Iowa

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$7,732.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$69,500.00

$25,798.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-181

$1,770.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$25,798.00

Program Funds Expended

Responsible Organization:

$1,770.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1, financing LMMI:  All $150,000 in this category has been obligated.  These funds will be leveraged against $1,450,000
other funds to rehabilitate a vacant structure into a much needed grocery store that will serve a LMMI neighborhood. 
Construction has begun and the grocery store is expected to open within the next three weeks.  90% complete.  Activity 2,
Acquisition LMMI:  All $110,000 in this category has been obligated.  These funds are leveraged against $2,435,098 other
funds to rehabilitate a vacant structure into 17 affordable housing units.  Construction is complete and all 17 units are
occupied.  100% complete.  Activity 3, Rehabilitation LH-25:  100% of funds in this category, $250,029 have been obligated. 
These funds will be leveraged with $250,000 I-Jobs funds to create five affordable housing units for single-family home
ownership.  Construction is well underway on one house and the other four will begin construction soon.  10% complete. 
Activity 5, Demolition LMMI:  100% of the funds in this category, $103,523 have been obligated.  All three blighted structures
slated for demolition have been removed.  One location is being used for park space and the other location, which contained
two structures, will be utilized as a community garden.  Work on the garden is expected to be completed yet this year.  75%
complete.  Activity 6, Redevelopment/New Construction LMMI:  All $269,553 in this category has been obligated.  These funds
will be leveraged with $868,350 other funds to create six new condo units that will be sold to LMMI families.  It is anticipated
that construction will begin in Spring of 2011.  10% complete.  Activity 7, Counseling LMMI:  All $2,100 in this category has
been obligated and pre and post housing counseling will be provided to purchasers of the six condo units mentioned above. 
Activity 7, Counseling LH-25:  All $1,750 in this category has been obligated and pre and post housing counseling will be
provided to purchasers of the five rehabilitated units mentioned above.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$25,798.00$1,770.00Sioux City
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$110,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$110,000.00

N/A

$0.00

$0.00

$110,000.00

$110,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-601

$110,000.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$110,000.00

Program Funds Expended

Responsible Organization:

$110,000.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.

Location Description:

Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$110,000.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

304



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

N/A

$0.00

$0.00

$201,971.00

$201,971.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-602

$12,176.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$201,971.00

Program Funds Expended

Responsible Organization:

$12,176.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$12,176.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,553.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$269,553.00

N/A

$0.00

$0.00

$269,553.00

$49,465.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-651

$12,267.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,465.00

Program Funds Expended

Responsible Organization:

$12,267.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,465.00$12,267.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/6# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,100.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$2,100.00

N/A

$0.00

$0.00

$2,100.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 6 households

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/6# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

N/A

$0.00

$0.00

$1,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households.

Location Description:

City of Sioux City, Iowa

New Construction of one housing unit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/4# of Households 0 0 0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$103,523.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$103,523.00

N/A

$0.00

$0.00

$103,523.00

$103,523.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-675

$56,373.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$103,523.00

Program Funds Expended

Responsible Organization:

$56,373.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$103,523.00$56,373.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/14# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

N/A

$0.00

$0.00

$250,029.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$150,000.00

$61,231.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-021-698

$61,231.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$61,231.00

Program Funds Expended

Responsible Organization:

$61,231.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$61,231.00$61,231.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$71,092.00

$28,621.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$28,621.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

100% of the funds have been obligated as of 9/15/2010 and include the following activities:
1)    To date the City is working with Habitat for Humanity of Council Bluffs (Habitat) with the acquisition of abandoned or
foreclosed single family homes.  So far 11 properties have been obligated.  Of the 11 properties, 10 have been acquired.  Five
of the properties will undergo housing rehabilitation and then be sold to households at or below 50% AMI.  The addresses of
these three homes are 3121 4th Avenue, 308 Elder, 2553 Avenue C, 1610 5th Avenue and 2224 Avenue F.  Rehabilitation
activities are underway.  The remaining six homes were found to be extremely blighted and not feasible for house
rehabilitation.  These homes will be demolished.  Then a new home will be constructed on each lot and sold to households at or
below 50% AMI.  The addresses of these homes are 1607 S. 13th Street, 1702 S. 12th Street, 1809 4th Avenue, 1610 5th
Avenue, 2750 8th Avenue, 1608 S. 7th Street and 1728 4th Avenue.  Demo specifications and bid letting has occurred on all of
these homes.  The homes located at 1607 S. 13th Street, 1702 S. 12th Street and 1809 4th Avenue have been demolished and
new housing construction has begun.
2)    The City acquired the vacant and blighted JB Towing properties last quarter.  The properties consist of five parcels and is
located at S. 13th Street and 4th Avenue.  The properties are demolished, cleaned up and graded for public open space and/or
a community garden this quarter.  The properties are adjacent to the City&rsquos trail system.
3)    The City acquired the vacant blighted Katelman Foundry site.  The site consists of five parcels and poses a huge health
and safety concern this quarter.  The property will be cleaned up and graded for public open space and/or a community
garden.  The properties are adjacent to the City&rsquos trail system.
4)    The City identified several blighted properties for demolition.  Two properties have been vacant for many years and pose
huge health and safety concerns.  One property is an old day care and warehouse located at 1028 Creek Top.  The property

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$28,621.00$0.00Council Bluffs
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was acquired, demolished, cleaned up and graded for public open space.  The other property is a large old motel located at
2325 Avenue N.  The City has obtained ownership of the property through a petition filed in the Iowa District Court for
Pottawattamie County pursuant to Iowa Code 657A allowing for Cities to take title to abandoned and unsafe properties.  The
demo contract has been awarded on this property and demolition is underway.  Another property is a vacant and abandoned
single family house located at 1218 22nd Avenue.  The property has been demolished, cleaned up and graded for a new single
family home to be constructed on the site.  The new home will be sold to a household at or below 50% AMI.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$391,190.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$391,190.00

N/A

$0.00

$0.00

$382,230.00

$195,368.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$195,368.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of ten housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$195,368.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/10# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

322



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

N/A

$0.00

$0.00

$292,330.00

$254,602.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$254,602.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$254,602.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

N/A

$0.00

$0.00

$385,262.00

$86,075.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$86,075.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$86,075.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

N/A

$0.00

$0.00

$53,960.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/5# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,997.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$251,997.00

N/A

$0.00

$0.00

$251,997.00

$139,257.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$139,257.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

The City has successfully obligated $4.2 million of NSP funds.  The City obligated funds to redevelop 83 housing units.  The
obligated funds will be spent by July 31, 2013.  This quarter has also seen major developments on our Southern Meadows
Apartments redevelopment project.  The building addition to the Southern Meadows Apartments have been demolished.  Staff
is working with SHPO to demolish the original building.  In addition, the design team of Confluence has developed a reuse plan
for the site.  Much of the work on our single family homes has been completed, and we expect several of them to sell in the
next quarter.  We did add one property to the NSP list this quarter, 1938 S.E. 6th Street.  This property was acquired using
funds that were reallocated from 514 E. 16th Street.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$139,257.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,108,113.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,108,113.00

N/A

$0.00

$0.00

$1,095,885.00

$905,197.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$905,197.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 47 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$905,197.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/47# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,601.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$296,601.00

N/A

$0.00

$0.00

$619,682.00

$126,657.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$126,657.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$126,657.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$848,714.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$848,714.00

N/A

$0.00

$0.00

$821,778.00

$115,522.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$115,522.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 30 housing units.

Location Description:

City of Des Moines, Iowa

New construction of two housing units.

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$115,522.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/30# of Housing Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$653,449.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$653,449.00

N/A

$0.00

$0.00

$632,238.00

$49,998.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$49,998.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$49,998.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,203.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$201,203.00

N/A

$0.00

$0.00

$681,613.00

$8,000.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$8,000.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 30 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DesMoinesDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$8,000.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/30# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,200.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$186,200.00

N/A

$0.00

$0.00

$381,200.00

$83,200.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$83,200.00

Program Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$83,200.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/19# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

342



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$588,680.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$588,680.00

N/A

$0.00

$0.00

$625,568.00

$74,188.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$74,188.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 20 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$74,188.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/20# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$64,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$64,998.00

N/A

$0.00

$0.00

$64,998.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$18,723.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

N/A

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Marshalltown

Work continues on 710 Wood Street, 612 W. Church Street, 107 W. Lincoln Street and 114 N. 10th Avenue with completion still
planned for late spring.  Director is on maternity leave until mid May.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

N/A

$0.00

$0.00

$119,614.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

N/A

$0.00

$0.00

$56,967.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

N/A

$0.00

$0.00

$1,200.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households

Location Description:

City of Marshalltown

correction to last month new construction -3

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/3# of Households 0 0 0
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

354



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

N/A

$0.00

$0.00

$800.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households

Location Description:

City of Marshalltown, Iowa

correction to last month new construction -2 housing units.

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

0/2# of Multifamily Units 0

4/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

355



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 0/2# of Households 0 0 0

356



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

N/A

$0.00

$0.00

$102,419.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

357



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

358



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Program Funds Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2011

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

Direct Benefit (Households)

$0.00

Program Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

359



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

360
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