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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Khristine Landphair
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$42,160.00

N/A

$21,221,253.49

$0.00

$151,698.00

$160,975.00

Total Obligated

$2,518,943.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$32,063,707.00

$0.00 $2,601,025.00

Match Contributed

     Program Funds Drawdown

To Date

$23,707,622.49

$24,363,707.00

$32,063,707.00

Overall

Program Income Received

($1,200,000.00)

$0.00

The original NSP allocation of $20 million dollars has been spent.  Recipients are currently working on expending
the last of their program income with one recipient contract closed.   The state is doing an audit of all activities and
are working with each recipient to determine their long term affordability monitoring policies for rentals properties
and a program income plan to verify not only that 25% of the generated program income is used for 50% LMI
households, but that it is being spent on activities that can be accomplished quickly.  This will allow the state to close
this NSP allocation with HUD in a timely manner.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,006,661.49

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,006,661.49

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $10,579,189.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$203,135.00 $23,740,196.49Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $49,803.00 $19,003,318.00 $10,958,340.00

08-NSP-D Demolition, 08-NSP-D Demolition $92,658.00 $5,990,319.00 $3,248,902.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $5,540.00 $9,950,649.00 $4,943,332.00

08-NSP-LocalAdm, NSP-LocalAdm $12,974.00 $3,416,552.00 $1,049,371.00

08-NSP-StateAdmin, NSP State Admin $0.00 $864,287.00 $843,588.49
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Activities

08-NSP-A FinancingMech / 08-NSP-A FinancingMechProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$75,780.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$75,780.00

$0.00

$0.00

$0.00

$75,780.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-698

$0.00

$1.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$22,280.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$50,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Budget changed per amendment #7.
Contract extended to 03/31/14 per amendment #8
Units updated 12/13/13.
1 properties are area benefit.

Location Description:

City of Creston

1 properties are area benefit.

Activity Progress Narrative:

Creston LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$50,000.00$0.00Creston

$0.00     Program Funds Drawdown $27,720.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 1 0.00

0 0/0 0/0 2/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$150,000.00

$150,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-698

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$150,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 1 housing unit.
Contract extended to 03/31/14 per amendment #10
Property is a Grocery Store

Location Description:

City of Sioux City, Iowa

This is a Grocery Store

Activity Progress Narrative:

Sioux CityFM_LMMIActivity Title:

Project Number:

08-NSP-A FinancingMech

Project Title:

08-NSP-A FinancingMech

$150,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $150,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,739.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources $144,739.00

$0.00

$0.00

$44,739.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$60.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$44,739.00

Responsible Organization:

Acquisition - general Under Way

AudubonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00     Program Funds Drawdown $44,679.00

Audubon PI
Program Income Account:
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Match Contributed $0.00

$44,739.00

$0.00

Total Funds Expended $0.00

Activity Description:

Aquisition of one housing unit.  Which also Rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$44,739.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$156,314.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources

Match Contributed

$156,314.00

$0.00

$0.00

$0.00

$56,314.00

$56,314.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-697

$0.00

$41,924.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$4,204.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,314.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for one housing unit.
Contract extended to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

AudubonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,314.00$0.00Audubon

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $52,110.00

Audubon PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 1/1# of Households 0 0 0.00

0 0/1 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$174,832.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$174,832.00

$148,837.00

$0.00

$0.00

$174,832.00

$174,832.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$148,837.00

To Date

04/01/2009

Direct ( HouseHold )

$174,832.00

Total Funds Expended

Responsible Organization:

$148,837.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which was also rehabilitated and reflected under activity 696.
Contract extended to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

All funds moved to activity 601 per amendment #10

Activity Progress Narrative:

BooneAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$174,832.00$148,837.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 3

$0.00     Program Funds Drawdown $174,832.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Housing Units 3

4/1# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$0.00

($148,837.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($148,837.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($148,837.00)

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  All 3 units will be Rehabilitated and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #5
All funds moved to activity 601 per amendment #10

Location Description:

City of Boone, Iowa

All funds moved to activity 601 per amendment #10

Activity Progress Narrative:

BooneAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00($148,837.00)Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties -3

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -3

0/0# of Singlefamily Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,505.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$151,505.00

$108,629.00

$0.00

$0.00

$151,505.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$108,629.00

To Date

04/01/2009

Direct ( HouseHold )

$149,655.00

Total Funds Expended

Responsible Organization:

($42,876.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.
Contract extended to 03/31/14 per amendment #5
All funds moved to activity 696 per amendment #10

Location Description:

City of Boone, Iowa

All funds moved to activity 696 per amendment #10

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00($42,876.00)Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 3

$0.00     Program Funds Drawdown $149,655.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 3

4/4# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/4# of Households 0 1 0.00

0 0/0 0/0 1/4# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$0.00

($108,629.00)

$0.00

$0.00

$0.00

$213,558.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($108,629.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$106,779.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Contract extended to 03/31/14 per amendment #5
Budget increased per amendment #6
All funds moved to activity 696 per amendment #10

Location Description:

City of Boone, Iowa

All funds moved to activity 696 per amendment #10

Activity Progress Narrative:

BooneRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,558.00$106,779.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units -3

0/0# of Singlefamily Units -3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,147.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$166,147.00

$0.00

$0.00

$0.00

$66,147.00

$66,147.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$66,147.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which were also rehabilitated and reflected under activity 697.
Contract extended to 03/31/14 per amendment #9
Corrected units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$66,147.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $66,147.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 1 1 100.00

0 2/3 0/0 2/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$211,941.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$211,941.00

$0.00

$0.00

$0.00

$111,941.00

$101,597.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-697

$0.00

$90,325.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,500.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$101,597.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.
Contract extended to 03/31/14 per amendment #9
Units updated 12/13/13.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$101,597.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $96,097.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

$0.00

$0.00

$0.00

$21,684.00

$21,683.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$21,683.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which 2 units were demolished and redeveloped and reflected under activity 651 and 675
which are direct benefit. With 1 unit demolished and reflected under activity 675 which is area benefit.
Contract extended to 03/31/14 per amendment #6
2 properties are area benefit.

Location Description:

City of Corning, Iowa

2 properties are area benefit.

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,683.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $21,683.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

$0.00

$0.00

$0.00

$58,190.00

$57,672.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$57,672.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which 2 units rehab and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$57,672.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $57,672.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

$0.00

$0.00

$0.00

$46,629.00

$45,125.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,125.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,125.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $45,125.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$126,927.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$126,927.00

$0.00

$0.00

$0.00

$26,927.00

$20,810.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$3,000.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$20,810.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also demo reflected under 675.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $17,810.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,969.00

NSP Only - LH - 25% Set-Aside Eldora

Total Projected Budget from All Sources

Match Contributed

$143,969.00

$0.00

$0.00

$0.00

$43,969.00

$43,969.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$43,969.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which is also rehab reflected under 697.
Budget change per amendment #9
Contract extended to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $43,969.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00

0 3/3 0/0 3/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$297,226.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$297,226.00

$0.00

$0.00

$0.00

$197,226.00

$196,221.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-697

$0.00

$5,000.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$196,221.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Budget change per amendment #9

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$196,221.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $196,221.00

Eldora PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 3/3# of Households 3 3 100.00

0 3/3 0/0 3/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,758.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$225,758.00

$0.00

$0.00

$0.00

$225,758.00

$182,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$225,758.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.  Which is also demo reflected under 675.
Contract extended to 03/31/14 per amendment #10
Units updated 12/13/13.
15 properties are area benefit.

Location Description:

City of Fort Dodge, Iowa

15 properties are area benefit.

Activity Progress Narrative:

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$182,332.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Properties 14

$0.00     Program Funds Drawdown $225,758.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

19/19# of Housing Units 14

19/19# of Singlefamily Units 14

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/19# of Households 0 2 0.00

0 0/0 0/0 2/19# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,950.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$36,950.00

$0.00

$0.00

$0.00

$36,950.00

$36,950.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$36,950.00

Total Funds Expended

Responsible Organization:

($43,426.00)

Acquisition - general Under Way

Activity Description:

Acquisition of 8 housing units.  Which is also rehab & redev reflected under 697 & 652.
Contract extended to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$36,950.00($43,426.00)Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 4

$0.00     Program Funds Drawdown $36,950.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 4

8/8# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/8 0/0 3/8# of Households 1 1 100.00

0 3/8 0/0 3/8# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$179,006.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$179,006.00

$0.00

$0.00

$0.00

$79,006.00

$79,006.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$79,006.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also demo & rehab reflected under 675 & 696.
Contract extended to 03/31/14 per amendment #6
Updated units.
3 properties are area benefit.

Location Description:

City of Guthrie Center, Iowa

3 properties are area benefit.

Activity Progress Narrative:

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$79,006.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $79,006.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$130,354.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$130,354.00

$0.00

$0.00

$0.00

$30,354.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-696

$0.00

$28,354.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$28,354.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$30,354.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing units.
Contract extended to 03/31/14 per amendment #6

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$2,000.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $2,000.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 1/1# of Households 0 0 0.00

-1 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,491.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$145,491.00

$0.00

$0.00

$0.00

$45,491.00

$45,491.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$45,491.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing units.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$45,491.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $45,491.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 1 0.00

0 0/0 0/0 2/2# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$408,141.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$408,141.00

$0.00

$0.00

$0.00

$308,141.00

$308,421.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-601

$0.00

$109,816.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$109,816.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$308,141.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 7 housing units.  Which is also demo reflected under 675.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
14 properties are area benefit.

Location Description:

City of Jefferson, Iowa

14 properties are area benefit.

Activity Progress Narrative:

JeffersonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$308,421.00$0.00Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Properties 0

$0.00     Program Funds Drawdown $198,325.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$234,802.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$234,802.00

($49,023.00)

$0.00

$0.00

$234,802.00

$183,825.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-697

$0.00

$76,896.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$76,896.00

$0.00

N/A

03/31/2014

$50,977.00

To Date

04/01/2009

Direct ( HouseHold )

$234,802.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 5 housing unit.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New Budget per amendment #9

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $157,906.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$369,845.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$369,845.00

$0.00

$0.00

$0.00

$269,845.00

$269,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$269,845.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of seventeen housing units.  Which is also demo & redev reflected under 675 & 651.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.

Location Description:

City of Knoxville, Iowa

13 properties are area benefit.

Activity Progress Narrative:

KnoxvilleAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$269,845.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

$0.00     Program Funds Drawdown $269,845.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,845.00

NSP Only - LH - 25% Set-Aside Ottumwa

Total Projected Budget from All Sources

Match Contributed

$361,845.00

$0.00

$0.00

$0.00

$261,845.00

$260,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$260,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 2 housing units.
End date changed to 03/31/14 per amendment #5
Budget changed to $261,845 per amendment #6
Updated units.

Location Description:

City of Ottumwa

Activity Progress Narrative:

OttumwaRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$260,000.00$0.00Ottumwa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $260,000.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

0/0# of Multifamily Units -1

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

0 0/0 0/0 0/0# Renter Households -1 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,250.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$135,250.00

($87,047.00)

$0.00

$0.00

$135,250.00

$135,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-601

$16,253.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$12,953.00

To Date

04/01/2009

Direct ( HouseHold )

$135,250.00

Total Funds Expended

Responsible Organization:

$16,253.00

Acquisition - general Under Way

Activity Description:

Acquisition of 21 housing units.  Which is also demo reflected under 675.
Budget change and unit change per amendment #5
End date changed to 03/31/14 per amendment #6
Updated units.
19 properties are area benefit.
Budget & Units increased per amendment #8

Location Description:

City of Oelwein, Iowa

19 properties are area benefit.

Activity Progress Narrative:

OelweinAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$135,250.00$16,253.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/22# of Properties 4

$16,253.00     Program Funds Drawdown $135,250.00

Oelwein PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

21/22# of Housing Units 4

21/22# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/22# of Households 0 1 0.00

0 0/0 0/0 1/22# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,755.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$6,755.00

($99,850.00)

$0.00

$0.00

$6,755.00

$6,755.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-602

$150.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$150.00

To Date

04/01/2009

Direct ( HouseHold )

$6,755.00

Total Funds Expended

Responsible Organization:

$150.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing unit.
Budget and unit change per amendment #5
End date changed to 03/31/14 per amendment #6
Budget increased per amendment #8

Location Description:

City of Oelwein, Iowa

Activity Progress Narrative:

OelweinAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$6,755.00$150.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$150.00     Program Funds Drawdown $6,755.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$367,802.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$367,802.00

$0.00

$0.00

$0.00

$267,802.00

$267,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$29,629.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$267,802.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo & rehab reflected under 675 & 696.
End date changed to 03/31/14 per amendment #6
Budget changed to $263,161 and units to 5 per amendment #7
Budget changed per amendment #8
Updated units.
5 properties are area benefit.

Location Description:

City of Perry, Iowa

5 properties are area benefit.

Activity Progress Narrative:

PerryAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$267,802.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

$0.00     Program Funds Drawdown $238,173.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$351,472.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$351,472.00

$0.00

$0.00

$0.00

$351,472.00

$255,674.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-696

$0.00

$165,738.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$165,738.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$255,674.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.
End date changed to 03/31/14 per amendment #6
Budget changed to $71,546 this does not include PI, per amendment #7
Budget changed per amendment #8
Updated units.

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$255,674.00$0.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $89,936.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/5# of Households 0 1 0.00

0 0/0 0/0 4/5# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,701.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$113,701.00

$0.00

$0.00

$0.00

$13,701.00

$13,701.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$13,701.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$13,701.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $13,701.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/4# of Households 0 -2 0

0 0/0 0/0 0/4# Owner Households 0 -2 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,104.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$128,104.00

$0.00

$0.00

$0.00

$28,104.00

$28,104.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$28,104.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 652.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$28,104.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $28,104.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,588.00

NSP Only - LH - 25% Set-Aside Shenandoah

Total Projected Budget from All Sources

Match Contributed

$170,588.00

$0.00

$0.00

$0.00

$70,588.00

$70,588.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-697

$0.00

$53,925.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$53,925.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$70,588.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 1 housing unit
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$70,588.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $16,663.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,226.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$313,226.00

$0.00

$0.00

$0.00

$213,226.00

$213,226.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$213,226.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 12 housing units.  Which is also rehab reflected under 696.
Changed Units per amendment #8
End date changed to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$213,226.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Properties 0

$0.00     Program Funds Drawdown $213,226.00

Davenport PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Housing Units 0

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 20/21# of Households 0 -1 0.00

0 0/0 0/0 20/21# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,385.00

NSP Only - LH - 25% Set-Aside Davenport2

Total Projected Budget from All Sources

Match Contributed

$372,385.00

$0.00

$0.00

$0.00

$272,385.00

$272,375.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$272,375.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 11 housing units.  Which is also rehab reflected under 697.
Changed units per amendment #8
Budget and unit changed per amendment #9
End date changed to 03/31/14 per amendment #10
Units updated 12/13/13.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$272,375.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties -1

$0.00     Program Funds Drawdown $272,375.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units -1

11/11# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/11 0/0 11/11# of Households -1 -1 100.00

0 11/11 0/0 11/11# Owner Households -1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,592.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$193,592.00

$0.00

$0.00

$0.00

$193,592.00

$193,592.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$193,592.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.  Which is also redev reflected under 651.
End date changed to 03/31/14 per amendment #9
Updated units.
1 properties are area benefit.

Location Description:

City of Waterloo, Iowa

1 properties are area benefit.

Activity Progress Narrative:

Waterloo Acq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$193,592.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $193,592.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/4# of Households 0 3 0.00

0 0/0 0/0 3/4# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,403.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$232,403.00

$0.00

$0.00

$0.00

$232,403.00

$232,403.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$232,403.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$232,403.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties -1

$0.00     Program Funds Drawdown $232,403.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -1

5/5# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 1 1 100.00

0 5/5 0/0 5/5# Owner Households 1 1 100.00

75

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,525.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$77,525.00

$0.00

$0.00

$0.00

$77,525.00

$60,802.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,802.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehab of 4 housing units
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Rehab LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,802.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $60,802.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Households 0 3 0.00

0 0/0 0/0 3/3# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$137,354.00

NSP Only - LH - 25% Set-Aside Waterloo2

Total Projected Budget from All Sources

Match Contributed

$137,354.00

$0.00

$0.00

$0.00

$137,354.00

$137,098.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$137,098.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing units.
Budget changed to $137,354 per amendment #9
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo, Iowa

Activity Progress Narrative:

WaterlooRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$137,098.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $137,098.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 1 1 100.00

0 4/4 0/0 4/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,209.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$160,209.00

$0.00

$0.00

$0.00

$60,209.00

$60,209.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-601

$0.00

$29,709.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$29,709.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$60,209.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which is also rehab reflected under 696.
PI of $29,709 added to budget 02/22/13
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque

Activity Progress Narrative:

DubuqueAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$60,209.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $30,500.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 -1 0.00

0 0/0 0/0 1/2# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,646.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$239,646.00

$35,938.00

$0.00

$0.00

$139,646.00

$103,708.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-602

$0.00

$35,938.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$35,938.00

$0.00

N/A

03/31/2014

$35,938.00

To Date

04/01/2009

Direct ( HouseHold )

$139,646.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #7
New budget per amendment #9

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

$0.00     Program Funds Drawdown $103,708.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 0 0 100.00

0 2/1 0/0 2/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$660,507.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$660,507.00

$0.00

$0.00

$0.00

$660,507.00

$660,507.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/06/2014

03/06/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$660,507.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 9 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #5
Closed

Location Description:

City of Cedar Rapids, Iowa

Closed

Activity Progress Narrative:

CedarRapidsAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$660,507.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $660,507.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$513,830.00

NSP Only - LH - 25% Set-Aside Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$513,830.00

$0.00

$0.00

$0.00

$513,830.00

$513,830.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/06/2014

03/06/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$513,830.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rehabilitation for 9 housing units.
Budget changed to $513,830 per amendment #5
End date changed to 03/31/14 per amendment #5
Closed

Location Description:

City of Cedar Rapids, Iowa

Closed

Activity Progress Narrative:

Cedar RapidsRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$513,830.00$0.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $513,830.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 0 0 100.00

0 9/9 0/0 9/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$163,490.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$163,490.00

$53,490.00

$0.00

$0.00

$163,490.00

$110,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$53,490.00

To Date

04/01/2009

Area (  )

$163,490.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 4 housing units.  Which is also demo reflected under 675.
End date changed to 03/31/14 per amendment #10
Updated units and increased budget.
2 properties are area benefit.

Location Description:

Sioux City, Iowa

2 properties are area benefit.

Activity Progress Narrative:

SiouxCityAcq_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$110,000.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/19# of Properties 0

$0.00     Program Funds Drawdown $163,490.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

18/19# of Housing Units 0

18/19# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$201,971.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$201,971.00

$0.00

$0.00

$0.00

$201,971.00

$201,971.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$201,971.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 5 housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityAcq_LH25%Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$201,971.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$0.00     Program Funds Drawdown $201,971.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/5 0/0 3/5# of Households 2 2 100.00

0 3/5 0/0 3/5# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,029.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$250,029.00

$0.00

$0.00

$0.00

$250,029.00

$250,029.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-697

$33,400.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$250,029.00

Total Funds Expended

Responsible Organization:

$33,400.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 5 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityRehab_LHActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$250,029.00$33,400.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

$33,400.00     Program Funds Drawdown $250,029.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 5 5 100.00

0 5/5 0/0 5/5# Owner Households 5 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,090.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$35,090.00

$0.00

$0.00

$0.00

$35,090.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$35,090.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 1 housing unit.
New Activity, was moved from LH25 activity 602 per amendment #6.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$0.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

$0.00     Program Funds Drawdown $35,090.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$356,100.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$356,100.00

$0.00

$0.00

$0.00

$356,100.00

$391,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$356,100.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 10 housing units.
End date changed to 03/31/14 per amendment #5
Units updated 12/13/13.
Budget decreased per amendment #6

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs AcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$391,190.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties -1

$0.00     Program Funds Drawdown $356,100.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units -1

10/10# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/10 0/0 4/10# of Households -7 -7 100.00

0 4/10 0/0 4/10# Owner Households -7 -7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,381,217.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,381,217.00

$0.00

$0.00

$0.00

$1,381,217.00

$1,338,072.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,338,072.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 9 housing units.  Which is also redev & rehab reflected under 651 & 696.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$1,338,072.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 1

$0.00     Program Funds Drawdown $1,338,072.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 1

9/9# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/9# of Households 0 -1 0.00

0 0/0 0/0 3/9# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$337,300.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$337,300.00

$0.00

$0.00

$0.00

$237,300.00

$237,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$237,300.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 19 housing units.  Which is also redev & rehab reflected under 652 & 697.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$237,300.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

$0.00     Program Funds Drawdown $237,300.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/10 0/0 10/10# of Households 7 7 100.00

0 10/10 0/0 10/10# Owner Households 7 7 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$609,933.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$609,933.00

$0.00

$0.00

$0.00

$609,933.00

$559,571.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-696

$0.00

$239,820.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$133,420.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$559,571.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 12 housing units.
End date changed to 03/31/14 per amendment #10
Units changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$559,571.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Properties 0

$0.00     Program Funds Drawdown $426,151.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 0

5/5# of Multifamily Units 5

7/7# of Singlefamily Units -5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 12/12# of Households 0 0 0.00

0 0/0 0/0 7/7# Owner Households 0 -5 0.00

0 0/0 0/0 5/5# Renter Households 0 5 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,998.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$164,998.00

$0.00

$0.00

$0.00

$64,998.00

$64,998.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$64,998.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$64,998.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $64,998.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 1 1 100.00

0 2/2 0/0 2/2# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,614.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$119,614.00

$0.00

$0.00

$0.00

$119,614.00

$119,614.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-601

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$119,614.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of 3 housing units.  Which is also rehab reflected under 696.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$119,614.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $119,614.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,967.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$56,967.00

$0.00

$0.00

$0.00

$56,967.00

$56,967.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-602

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$56,967.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition of two housing units.  Which is also rehab reflected under 697.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Acq-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$56,967.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $56,967.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,419.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$102,419.00

$0.00

$0.00

$0.00

$102,419.00

$102,419.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-696

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$102,419.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 3 housing unit.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$102,419.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $102,419.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/3# of Households 0 1 0.00

0 0/0 0/0 1/3# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$100,000.00

$0.00

$0.00

$0.00

$100,000.00

$100,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-697

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$100,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Rehab-LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$100,000.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $100,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,795.00

NSP Only - LMMI Audubon

Total Projected Budget from All Sources $214,795.00

$0.00

$114,795.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-675

Jan 1 thru Mar 31, 2014

Activitiy Category:

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

Responsible Organization:

Clearance and Demolition Under Way

AudubonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

Audubon PI
Program Income Account:
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Match Contributed $0.00

$0.00

$113,537.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$3,401.00

$0.00 $18,605.00

$0.00

$113,537.00

Total Funds Expended $0.00

Activity Description:

Demolition of 10 housing units.
Units changed to 13 and budget to $96,190 per amendment #8
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $94,932.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,626.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$12,626.00

$0.00

$0.00

$0.00

$12,626.00

$12,626.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2010

 (  )

$12,626.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demo of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Demo LH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$12,626.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $12,626.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,852.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$24,852.00

$0.00

$0.00

$0.00

$24,852.00

$24,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$24,812.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
End date changed to 03/31/14 per amendment #6
2 properties are area benefit.

Location Description:

City of Corning, Iowa

2 properties are area benefit.

Activity Progress Narrative:

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$24,812.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$0.00     Program Funds Drawdown $24,812.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,970.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$68,970.00

$0.00

$0.00

$0.00

$68,970.00

$67,960.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-675

$0.00

$2,501.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$67,960.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of three housing units.
Budget changed per amendment #7
End date changed to 03/31/14 per amendment #8
Units updated 12/13/13.
3 properties are area benefit.

Location Description:

City of Creston, Iowa

3 properties are area benefit.

Activity Progress Narrative:

CrestonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$67,960.00$0.00Creston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $67,960.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,637.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$309,637.00

$0.00

$0.00

$0.00

$209,637.00

$181,852.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$209,637.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 22 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.
18 properties are area benefit.

Location Description:

City of Fort Dodge, Iowa

18 properties are area benefit.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$181,852.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Properties 13

$0.00     Program Funds Drawdown $209,637.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Housing Units 13

22/22# of Singlefamily Units 13

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$138,780.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$138,780.00

$0.00

$0.00

$0.00

$38,780.00

$38,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$38,780.00

Total Funds Expended

Responsible Organization:

($27,785.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeDemoLH25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$38,780.00($27,785.00)Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 3

$0.00     Program Funds Drawdown $38,780.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 3

7/7# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,099.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$288,099.00

$0.00

$0.00

$0.00

$188,099.00

$188,099.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-675

$0.00

$75,107.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$75,107.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$188,099.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 7 housing units.
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
12 properties are area benefit.

Location Description:

City of Guthrie Center, Iowa

12 properties are area benefit.

Activity Progress Narrative:

GuthrieCtrDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$188,099.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 0

$0.00     Program Funds Drawdown $112,992.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$118,733.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$118,733.00

($153,979.00)

$0.00

$0.00

$118,733.00

$118,733.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-675

$1,452.00

$85,467.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$85,467.00

$0.00

N/A

03/31/2014

($53,979.00)

To Date

04/01/2009

Area (  )

$118,733.00

Total Funds Expended

Responsible Organization:

($52,527.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 15 housing units.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
updated units and decreased budget per amendment #9
14 properties are area benefit.

Location Description:

City of Jefferson, Iowa

14 properties are area benefit.

Activity Progress Narrative:

JeffersonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$118,733.00($52,527.00)Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Properties 9

$1,452.00     Program Funds Drawdown $33,266.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 9

15/15# of Singlefamily Units 9

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$309,573.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$309,573.00

$0.00

$0.00

$0.00

$209,573.00

$209,573.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$209,573.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of seventeen housing units.
End date changed to 03/31/14 per amendment #6
13 properties are area benefit.

Location Description:

City of Knoxville, Iowa

13 properties are area benefit.

Activity Progress Narrative:

KnoxvilleDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$209,573.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Properties 0

$0.00     Program Funds Drawdown $209,573.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

17/17# of Housing Units 0

17/17# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,236.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$320,236.00

($63,362.00)

$0.00

$0.00

$320,236.00

$319,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-675

$38,514.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$36,638.00

To Date

04/01/2009

Area (  )

$319,850.00

Total Funds Expended

Responsible Organization:

$38,513.00

Clearance and Demolition Under Way

Activity Description:

Demolition of thirteen housing units.
Budget and unit change per amendment #5
End date changed to 03/31/14 per amendment #6
Updated units and decreased budget per amendment #7
15 properties are area benefit.
Budget & Units increased per amendment #8
Budget increase per amendment #9

Location Description:

City of Oelwein, Iowa

15 properties are area benefit.

Activity Progress Narrative:

OelweinDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$319,850.00$38,513.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$38,514.00     Program Funds Drawdown $319,850.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

17/22# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/22# of Housing Units 0

17/22# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,094.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$8,094.00

($99,406.00)

$0.00

$0.00

$8,094.00

$8,094.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-676

$594.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$594.00

To Date

04/01/2009

Direct ( HouseHold )

$8,094.00

Total Funds Expended

Responsible Organization:

$594.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one housing unit.
End date changed to 03/31/14 per amendment #6
New Budget per amendment #7
Budget & Units increased per amendment #8
Budget decreased per amendment #9

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$8,094.00$594.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$594.00     Program Funds Drawdown $8,094.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households -1 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,192.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$222,192.00

$0.00

$0.00

$0.00

$122,192.00

$99,639.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$4,812.00

$4,840.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,207.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$99,639.00

Total Funds Expended

Responsible Organization:

$4,812.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #6
Units changed to 3 and budget changed to $85,997 per amendment #7
Budget changed per amendment #8
Updated units.
5 properties are area benefit.

Location Description:

City of Perry, Iowa

5 properties are area benefit.

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$99,639.00$4,812.00Perry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$4,812.00     Program Funds Drawdown $88,432.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$176,390.00

NSP Only - LMMI Davenport2

Total Projected Budget from All Sources

Match Contributed

$176,390.00

$0.00

$0.00

$0.00

$76,390.00

$76,390.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$76,390.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 housing units.
Budget and unit changed per amendment #9
End date changed to 03/31/14 per amendment #10
2 properties are area benefit.

Location Description:

City of Davenport, Iowa

2 properties are area benefit.

Activity Progress Narrative:

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$76,390.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $76,390.00

Davenport PI
Program Income Account:

137

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$321,686.00

$265,581.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$47,286.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$265,581.00

Total Funds Expended

Responsible Organization:

$47,286.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.
9 properties are area benefit.

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$265,581.00$47,286.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$47,286.00     Program Funds Drawdown $265,581.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$383,662.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$383,662.00

$0.00

$0.00

$0.00

$383,662.00

$383,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-675

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Area (  )

$383,662.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 housing units.
End date changed to 03/31/14 per amendment #5
4 properties are area benefit.

Location Description:

City of Council Bluffs, Iowa

4 properties are area benefit.

Activity Progress Narrative:

CBluffsDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$383,662.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $383,662.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,600.00

NSP Only - LH - 25% Set-Aside Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$46,600.00

$0.00

$0.00

$0.00

$46,600.00

$46,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$46,600.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 5 housing units.
End date changed to 03/31/14 per amendment #5
Units updated 12/13/13.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

CBluffsDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$46,600.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $46,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/6 0/0 1/6# of Households -5 -5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,702.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$160,702.00

$0.00

$0.00

$0.00

$160,702.00

$160,702.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-676

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$160,702.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 19 housing units.
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

DSMDemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$160,702.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$0.00     Program Funds Drawdown $160,702.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/9 0/0 9/9# of Households 6 6 100.00

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Audubon

Total Projected Budget from All Sources $0.00

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-001-656

Jan 1 thru Mar 31, 2014

Activitiy Category:

N/A

03/31/2014

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Relocation payments and assistance Under Way

Audubon LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop
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Match Contributed $0.00

$0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00
$0.00

Total Funds Expended $0.00

Activity Description:

Counseling with Program Income of one housing unit.

Location Description:

City of Audubon Iowa

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources

Match Contributed

$150.00

$0.00

$0.00

$0.00

$150.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #5
Budget decreased per amendment #6

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Boone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households -3 -3 0

0 0/3 0/0 0/3# Owner Households -3 -3 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,242.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$431,242.00

$0.00

$0.00

$0.00

$331,242.00

$327,336.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$104,500.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$153,178.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$327,336.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #9
Corrected units 12/13/13.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$327,336.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $174,158.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 -1 0.00

0 0/0 0/0 1/2# Owner Households 0 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,490.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$119,490.00

$0.00

$0.00

$0.00

$19,490.00

$5,195.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$5,195.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit

Location Description:

City of Burlington

Activity Progress Narrative:

Burlington Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$5,195.00$0.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Singlefamily Units 1

$0.00     Program Funds Drawdown $5,195.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 1 1 100.00

0 1/1 0/0 1/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,645.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$141,645.00

$0.00

$0.00

$0.00

$141,645.00

$141,645.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$141,645.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction for 3 housing units.
End date changed to 03/31/14 per amendment #6
Units updated 12/13/13.

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$141,645.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $141,645.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

0 0/0 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$333.00

$0.00

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

156

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/1# of Households 0 0 0

0 0/0 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$667.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$667.00

$0.00

$0.00

$0.00

$667.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 household.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningCounseling_LH25_Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households -2 -2 0

0 0/2 0/0 0/2# Owner Households -2 -2 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

NSP Only - LMMI Creston

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$666.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$666.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #8
Units updated 12/13/13.

Location Description:

City of Creston, Iowa

Activity Progress Narrative:

CrestonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $666.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Households -3 0 0.00

0 0/0 0/0 3/3# Owner Households -3 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$340,864.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$340,864.00

$0.00

$0.00

$0.00

$240,864.00

$231,234.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-651

$0.00

$104,532.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$40,525.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$231,234.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit
Budget change per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Activity Progress Narrative:

EldoraRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$231,234.00$0.00Eldora

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $190,709.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 1 0.00

0 0/0 0/0 1/1# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,280.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$499,280.00

$42,160.00

$0.00

$0.00

$399,280.00

$464,781.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-651

$42,160.00

$138,268.00

$42,160.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$138,268.00

$0.00

N/A

03/31/2014

$42,160.00

To Date

04/01/2009

Direct ( HouseHold )

$399,280.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Fort Dodge, Iowa

Activity Progress Narrative:

Fort DodgeRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$464,781.00$0.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 1

6/6# of Singlefamily Units 1

$0.00     Program Funds Drawdown $261,012.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/6# of Households 0 0 0.00

0 0/0 0/0 3/6# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$481,799.00

NSP Only - LH - 25% Set-Aside Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$481,799.00

($142,160.00)

$0.00

$0.00

$481,799.00

$481,799.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-652

$0.00

$65,035.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$65,035.00

$0.00

N/A

03/31/2014

($42,160.00)

To Date

04/01/2009

Direct ( HouseHold )

$481,799.00

Total Funds Expended

Responsible Organization:

$65,501.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 8 housing units.
Budget did not match obligations due to data entry error.  Fix now.
End date changed to 03/31/14 per amendment #10
Budget increase to $416,764 per amendment #11
Updated units.

Location Description:

City of Fort Dodge

Activity Progress Narrative:

Fort DodgeRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$481,799.00$65,501.00Fort Dodge

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $416,764.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/8# of Housing Units 7

8/8# of Singlefamily Units 7

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/8 0/0 3/8# of Households 2 2 100.00

0 3/8 0/0 3/8# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,674.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$267,674.00

$0.00

$0.00

$0.00

$167,674.00

$156,279.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-651

$0.00

$11,395.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,395.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$167,674.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 1 housing unit
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

GuthrieCenterRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$156,279.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $156,279.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 1/1# of Households 0 0 0.00

-1 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$333.00

$0.00

$0.00

$0.00

$333.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-655

$0.00

$333.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$333.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$333.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Guthrie Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

$0.00     Program Funds Drawdown $0.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 0/0 0/0 1/1# of Households 0 0 0.00

-1 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$342,787.00

NSP Only - LMMI Hamburg

Total Projected Budget from All Sources

Match Contributed

$342,787.00

$0.00

$0.00

$0.00

$342,787.00

$303,959.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-651

$0.00

$193,716.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$172,339.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$303,959.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

Activity Progress Narrative:

HamburgRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$303,959.00$0.00Hamburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $131,620.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 2 0.00

0 0/0 0/0 2/2# Owner Households 0 2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,919.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$144,919.00

($99,296.00)

$0.00

$0.00

$144,919.00

$144,215.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-651

$0.00

$12,255.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,972.00

$0.00

N/A

03/31/2014

$704.00

To Date

04/01/2009

Direct ( HouseHold )

$144,919.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of one housing unit.
End date changed to 03/31/14 per amendment #7
New Budget per amendment #9

Location Description:

City of Jefferson

Activity Progress Narrative:

JeffersonREDEV_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $132,947.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,283.00

NSP Only - LMMI Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,283.00

$1,000.00

$0.00

$0.00

$1,283.00

$283.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$283.00

$0.00

N/A

03/31/2014

$1,000.00

To Date

04/01/2009

Direct ( HouseHold )

$1,283.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 1 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Updated units.
New budget per amendment #9

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,000.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/1# of Households 0 0 0.00

0 0/0 0/0 2/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,596.00

NSP Only - LH - 25% Set-Aside Jefferson

Total Projected Budget from All Sources

Match Contributed

$1,596.00

$1,298.00

$0.00

$0.00

$1,596.00

$298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-656

$0.00

$15.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$15.00

$0.00

N/A

03/31/2014

$1,298.00

To Date

04/01/2009

Direct ( HouseHold )

$1,596.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New budget per amendment #9

Location Description:

City of Jefferson, Iowa

Activity Progress Narrative:

JeffersonCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $1,581.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$181,473.00

NSP Only - LMMI Knoxville

Total Projected Budget from All Sources

Match Contributed

$181,473.00

$0.00

$0.00

$0.00

$81,473.00

$81,473.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-652

$0.00

$10,000.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$10,000.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$81,473.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 4 households
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, IA

Activity Progress Narrative:

KnoxvilleCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$81,473.00$0.00Knoxville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $71,473.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$282,780.00

NSP Only - LMMI Oelwein

Total Projected Budget from All Sources

Match Contributed

$282,780.00

($100,000.00)

$0.00

$0.00

$282,780.00

$282,780.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-651

$0.00

$2,780.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$2,780.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$282,780.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redeveopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #6
Budget & Units decreased per amendment #8

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$282,780.00$0.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 0

2/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $280,000.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$302,192.00

NSP Only - LH - 25% Set-Aside Oelwein

Total Projected Budget from All Sources

Match Contributed

$302,192.00

($148,960.00)

$0.00

$0.00

$302,192.00

$282,192.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-652

$5,540.00

$111,153.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$111,152.00

$0.00

N/A

03/31/2014

($48,960.00)

To Date

04/01/2009

Direct ( HouseHold )

$282,192.00

Total Funds Expended

Responsible Organization:

$5,540.00

Construction of new housing Under Way

Activity Description:

Budget increased per amendment #8

Location Description:

City of Oelwein

Activity Progress Narrative:

OelweinRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$282,192.00$5,540.00Oelwein

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$5,540.00     Program Funds Drawdown $171,040.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$628,342.00

NSP Only - LMMI Shenandoah

Total Projected Budget from All Sources

Match Contributed

$628,342.00

$0.00

$0.00

$0.00

$528,342.00

$528,342.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-651

$0.00

$59,586.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$59,586.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$528,342.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 3 housing units.
End date changed to 03/31/14 per amendment #8
Updated units.

Location Description:

City of Shenandoah, Iowa

Activity Progress Narrative:

ShenandoahRedevLMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$528,342.00$0.00Shenandoah

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

$0.00     Program Funds Drawdown $468,756.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/5# of Households 0 -3 0

0 0/0 0/0 0/5# Owner Households 0 -3 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$1,250.00

$0.00

$0.00

$0.00

$1,250.00

$1,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$1,250.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
Changed units per amendment #8
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

DavenportCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,250.00$0.00Davenport1

$0.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

$0.00     Program Funds Drawdown $1,250.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 4 1 100.00

0 4/4 0/0 4/4# Owner Households 4 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,716.00

NSP Only - LMMI Waterloo2

Total Projected Budget from All Sources

Match Contributed

$60,716.00

$0.00

$0.00

$0.00

$60,716.00

$77,439.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$77,439.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 1 housing unit
End date changed to 03/31/14 per amendment #9
Updated units.

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo Redev LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $77,439.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00

191

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$291,203.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$291,203.00

($175,938.00)

$0.00

$0.00

$291,203.00

$367,141.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-651

$0.00

$94,403.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$94,403.00

$0.00

N/A

03/31/2014

($75,938.00)

To Date

04/01/2009

Direct ( HouseHold )

$291,203.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Financing Mechanisms for 4 housing units.
PI of $35,708 added to budget.
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Units updated 12/13/13.
Decreased budget per amendment #9

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$367,141.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties -2

$0.00     Program Funds Drawdown $196,800.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units -2

4/4# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/4# of Households 0 1 0.00

0 0/0 0/0 3/4# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$40,000.00

$0.00

$0.00

$40,000.00

$40,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-652

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$40,000.00

To Date

04/01/2009

Direct ( HouseHold )

$40,000.00

Total Funds Expended

Responsible Organization:

$40,000.00

Construction of new housing Under Way

Activity Description:

Redevelopment of 2 housing units, one with Program Income.

Location Description:

City of Dubuque Iowa

Activity Progress Narrative:

Dubuque Redev LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$40,000.00$40,000.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 2

2/2# of Singlefamily Units 2

$0.00     Program Funds Drawdown $40,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 2 2 100.00

0 2/2 0/0 2/2# Owner Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$750.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$750.00

($250.00)

$0.00

$0.00

$750.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($250.00)

To Date

04/01/2009

Direct ( HouseHold )

$750.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
Decreased budget and units per amendment #9

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$1,000.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units -1

$0.00     Program Funds Drawdown $750.00

Dubuque PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/5# of Households 0 -2 0.00

0 0/0 0/0 4/5# Owner Households 0 -2 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$1,000.00

$250.00

$0.00

$0.00

$1,000.00

$750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$250.00

To Date

04/01/2009

Direct ( HouseHold )

$1,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #7
Budget changed per amendment #8
New budget per amendment #9

Location Description:

City of Dubuque, Iowa

Activity Progress Narrative:

DubuqueCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$750.00$0.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Housing Units 3

$0.00     Program Funds Drawdown $1,000.00

Dubuque PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/3 0/0 4/3# of Households 3 3 100.00

0 4/3 0/0 4/3# Owner Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$0.00

($53,490.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($53,490.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

($53,490.00)

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 6 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.
Money moved to 601 and units 0 out

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

Sioux CityRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00($53,490.00)Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units -6

0/0# of Singlefamily Units -6

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 -1 0

0 0/0 0/0 0/0# Owner Households 0 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,750.00

NSP Only - LH - 25% Set-Aside Sioux City

Total Projected Budget from All Sources

Match Contributed

$1,750.00

$0.00

$0.00

$0.00

$1,750.00

$550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$550.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 5 households.
End date changed to 03/31/14 per amendment #10
Updated units.

Location Description:

City of Sioux City, Iowa

9 properties are area benefit.

Activity Progress Narrative:

SiouxCityCounseling_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$550.00$0.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

$0.00     Program Funds Drawdown $550.00

202

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$292,330.00

NSP Only - LMMI Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$292,330.00

$0.00

$0.00

$0.00

$292,330.00

$292,330.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$292,330.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council BluffsRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$292,330.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $292,330.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/2# of Households 0 2 0.00

0 0/0 0/0 2/2# Owner Households 0 2 0.00

205

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$695,616.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$695,616.00

$0.00

$0.00

$0.00

$595,616.00

$595,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-651

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$595,616.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 10 housing units.
End date changed to 03/31/14 per amendment #10
Budget changed per amendment #11
Units updated 12/13/13.

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$595,616.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

$0.00     Program Funds Drawdown $595,616.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Multifamily Units 1

9/9# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/10# of Households 0 0 0.00

0 0/0 0/0 2/6# Owner Households 0 0 0.00

0 0/0 0/0 4/4# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$826,552.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$826,552.00

$0.00

$0.00

$0.00

$826,552.00

$805,667.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-652

$0.00

$30,172.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$136,572.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$805,667.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 22 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #10
Budget and units changed per amendment #11

Location Description:

City of Des Moines, Iowa

Activity Progress Narrative:

Des MoinesRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$805,667.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Housing Units 1

$0.00     Program Funds Drawdown $669,095.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5# of Multifamily Units 5

17/17# of Singlefamily Units -4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 21/22 0/0 21/22# of Households 0 -7 100.00

0 17/17 0/0 17/17# Owner Households 0 -7 100.00

0 4/5 0/0 4/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,200.00

NSP Only - LMMI Marshalltown

Total Projected Budget from All Sources

Match Contributed

$1,200.00

$0.00

$0.00

$0.00

$1,200.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-655

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Activity Progress Narrative:

Marshalltown Coun-LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

$0.00$0.00Marshalltown

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/3# of Households 0 1 0.00

0 0/0 0/0 1/3# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$800.00

NSP Only - LH - 25% Set-Aside Marshalltown

Total Projected Budget from All Sources

Match Contributed

$800.00

$0.00

$0.00

$0.00

$800.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-656

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 2 households
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown, Iowa

Activity Progress Narrative:

MarshalltownCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources $119,537.00

$0.00

$0.00

$19,537.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

$2,727.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$3,877.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$18,135.00

Responsible Organization:

Administration Under Way

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$0.00     Program Funds Drawdown $14,258.00

Audubon PI
Program Income Account:
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Match Contributed $0.00

$18,135.00

$0.00

Total Funds Expended $0.00

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Audubon, Iowa

No Change since last QPR.

Activity Progress Narrative:

Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$18,135.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Boone, Iowa

Contract has been amended to allow higher income to purchase homes. One property is going through council actions.  Offers
may be coming in for other two homes.  City plans on utilizing program income for demolition.

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,249.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,249.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9

Location Description:

City of Burlington, Iowa

Offer has been made on 1102 4th St.  Once this home sells the city would like to complete another project with program
income.  The city has two lots it is considering for redevelopment.  These properties will need to be cleared through SHPO first.

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$39,289.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

Burlington PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

218

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$14,230.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$14,230.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6

Location Description:

City of Corning, Iowa

City is looking for properties to expend Program Income.

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$14,230.00$0.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $14,230.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8

Location Description:

City of Creston, Iowa

Contract signed with local developer to purchase and demo a homes using program income.

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00

Creston PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$5,187.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$17,068.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10

Location Description:

City of Eldora, Iowa

Waiting for homes to sell.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,068.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00

Eldora PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10

Location Description:

City of Fort Dodge

Working with Habitat and Fort Dodge Community School District to finish a SF unit.

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,308.00$0.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00

Fort Dodge PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,348.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$141,348.00

$0.00

$0.00

$0.00

$41,348.00

$40,917.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$0.00

$21,657.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$21,657.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$40,917.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7

Location Description:

City of Guthrie Center, Iowa

Same as last QPR.

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$40,917.00$0.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,260.00

Guthrie Center PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Hamburg, Iowa

No Change

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,228.00

Hamburg PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$158,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$262.00

$18,386.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$18,386.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$58,979.00

Total Funds Expended

Responsible Organization:

$262.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7

Location Description:

City of Jefferson, Iowa

Program wrapping up.

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,979.00$262.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$262.00     Program Funds Drawdown $40,593.00

Jefferson PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6

Location Description:

City of Knoxville, Iowa

Working on expending program income.

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,458.00

Knoxville PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$48,083.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5

Location Description:

City of Ottumwa

Preparing final draw and final forms so we can close.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,083.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,083.00

Ottumwa PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,625.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$58,625.00

($101,375.00)

$0.00

$0.00

$58,625.00

$58,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$10,711.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

($1,375.00)

To Date

04/01/2009

 (  )

$58,625.00

Total Funds Expended

Responsible Organization:

$10,711.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment 6
Budget decreased per amendment #8

Location Description:

City of Oelwein, Iowa

SF Home and Duplex for sale.  City has purchased four blighted properties/house to be demolished.

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,625.00$10,711.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$10,711.00     Program Funds Drawdown $58,625.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$68,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$549.00

$18,768.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$68,600.00

Total Funds Expended

Responsible Organization:

$549.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6

Location Description:

City of Perry

City is closing out last two demolitions.  Cost came in les than projected so will be looking for another project.

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$68,600.00$549.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$549.00     Program Funds Drawdown $38,644.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8

Location Description:

City of Shenandoah

No Change since last QPR

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$981.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10

Location Description:

City of Davenport, Iowa

Waiting on completion of Large Multi-Family.  A majority of the construction is complete, the developer wrapping up their final
punchlist.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9

Location Description:

City of Waterloo, Iowa

Preparing to procedure with closing contract.

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,813.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7

Location Description:

City of Dubuque, Iowa

One home left to sell, it is being marketed with Realtor.  Looking at eligible properties to use program income on.

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$19,000.00

$0.00

$0.00

$0.00

$19,000.00

$19,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-020-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/06/2014

03/06/2014

$0.00

To Date

04/01/2009

 (  )

$19,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Local administration.
Budget changed to $19,000 per amendment #5
End date changed to 03/31/14 per amendment #5
Closed

Location Description:

City of Cedar Rapids, Iowa

Closed

Activity Progress Narrative:

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$19,000.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $19,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$68,406.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$1,452.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$68,406.00

Total Funds Expended

Responsible Organization:

$1,452.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10

Location Description:

City of Sioux City, Iowa

No Change

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$68,406.00$1,452.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,452.00     Program Funds Drawdown $68,406.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5

Location Description:

City of Council Bluffs, Iowa.

No change since last QPR.

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$269,861.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$269,861.00

$0.00

$0.00

$0.00

$269,861.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$263,477.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10

Location Description:

City of Des Moines, Iowa

No changes since last QPR

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$263,477.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3

Location Description:

City of Marshalltown

Still waiting for homes to sell.

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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Activity Locations
Address County State ZipCity Status / Accept

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

$843,588.49

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2014

Activitiy Category:

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$843,588.49

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$0.00     Program Funds Drawdown $843,588.49
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Match Contributed $0.00$0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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