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Grant Number:
B-08-DI-19-0001

Grantee Name:
State of Iowa

Grant Amount:
$734,178,651.00

Estimated PI/RL Funds:
$297,671.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$734,476,322.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Disaster Damage:

THE EFFECT OF THE DISASTERS AND IOWA&rsquoS RECOVERY NEEDS In the late spring and early summer of 2008, the State of Iowa
suffered through a series of disastrous events, tornados followed by record-breaking floods. In some cases, the same community was hit by
both events. Also, in some Iowa communities the 2008 flood crested 8 feet higher than the flood of 1993. Among the larger communities,
Cedar Rapids, Iowa&rsquos second-largest city, was especially hard hit. It is estimated that 1300 blocks in Cedar Rapids were flooded to the
point that repair/rehabilitation will be difficult to impossible in many of those areas. It is estimated that, statewide, over 21,000 housing units
have been damaged, with over 4200 of those destroyed or suffering major structural damage. Also, an estimated 2400 businesses were
damaged physically, and another 3000+ have suffered economic losses. It is quite clear that FEMA and SBA assistance will not come close to
covering all of the uninsured costs associated with the damage.

Recovery Needs:

Following are estimates of damages compiled by the Rebuild Iowa Advisory Commission in just three community/economic development
categories. (The full reports from the Commission are available at http://rio.iowa.gov/ ) Economic and Workforce Development **Total
estimated unmet need for small and intermediate businesses - $2.78 billion »» $5.36 billion total assessed damage. »» Approximately 4,800
non-manufacturing small businesses and 800 intermediate businesses were impacted. **Large businesses experienced an estimated $100
million in losses. **Small business and non-profit corporations - $600 million in lost revenue in one year in the Cedar Rapids area, according to
a report from Iowa Commercial Realty in Cedar Rapids. **Physical damage to businesses from a Safeguard Iowa online survey -
$426,011,267; economic loss - $178,593,361. **Manufacturing damages and lost income from the ISU Center for Industrial Research and
Service (CIRAS) survey - $100 million projected. **Increase in unemployment rate from Iowa Workforce Development data &ndash 3.9% in
May; 4% in June; 4.3% in July, 4.6% in August. **Initial claims for unemployment insurance program - increased by over 6,500 (over 44%
increase) from May to June 2008, according to Mass Layoffs Statistics. Housing Cost to communities and to the state to repair and replace the
damage to housing: **The total unmet housing need is $946 million for single family and multi-family housing. »» $90 million is for rental
property »» $856 million is for single family dwellings **The unmet housing need represents need remaining after all insurance and
government housing program assistance is taken into account. Infrastructure and Transportation **Roads and bridges »» Federal aid routes -
$30 million according to Iowa Department of Transportation as of August 8, 2008 »» County roads - $43 million according to FEMA County
Survey as of July 31, 2008 »» Roads and bridges - $55 million according to FEMA as of July 29, 2008 **Public Transit - $53 million according
to Iowa Department of Transportation as of August 8, 2008 Rebuild Iowa Advisory Commission **Railroads, according to Iowa Department of
Transportation as of August 8, 2008 »» Class 1 railroads - $45 to $60 million »» Short line railroads - $23 million **Communications and
Utilities »» Telecommunications - $66 million according to Iowa Telecom, rural independent telephone companies, and Qwest as of August 7,
2008 »» Public utilities (water, wastewater, power generation, communications) - $342 million according to FEMA as of August 11, 2008 »»
Private utilities and communications companies are not eligible for FEMA assistance. **Flood control facilities (drainage channels, pumping
facilities, some flood control facilities) - $13 million according to FEMA estimates as of August 11, 2008 **Public buildings and equipment -
$380 million according to FEMA estimates as of August 11, 2008 »» In order for public buildings located in a floodplain to receive FEMA
assistance, they must pay the first $500,000 of cost for damage to the structure and $500,000 of cost for damage to contents. »» This creates
an additional unmet need for many communities. **Total estimated unmet need for public buildings and infrastructure - $703 million »» Total
damages to publicly-owned buildings and

Active
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$0.00

N/A

$465,948,620.91

$0.00

$22,265,227.00

$22,469,205.00

Total Obligated

$250.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$662,379,940.08

$0.00 $250.00

Match Contributed

     Program Funds Drawdown

To Date

$464,561,001.91

$741,034,107.08

$662,379,940.08

Overall

Program Income Received

($11,015,675.00)

($11,455,747.00)

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$9,458,370.83

$0.00

To Date

Limit on Public Services

$0.00

49.89%
47.30%

Overall Benefit Percentage (Projected)

$15,041,031.91

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$110,126,797.65

Required

$73,417,865.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Affordable Rental Housing $82,228,008.91 $114,925,050.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $367,089,325.50 $305,327,370.00

Overall Benefit Percentage (Actual)

Recovery Needs:

infrastructure - $798.3 million »» Information was compiled in cooperation with other state and federal agencies by the Rebuild Iowa Office.
Demonstration of Unmet Needs
 
The most recent update of Iowa unmet disaster needs total $3.373 Billion, and includes the following:
-          A summary of unmet infrastructure needs conducted by the Iowa Department of Economic Development during May 2010.  This
summary consists of the combined list of projects related to disaster recovery that were applied for, but not funded, under a variety of
programs.  This list was edited to avoid duplications.  The total cost of the needed projects was $1.455 Billion.
-          An updated estimate of unmet housing needs made by the Iowa Finance Authority in November, 2008.  The estimate for unmet needs
for housing was $956 Million.
-          An updated estimate of unmet business needs made by the Iowa Department of Economic Development in December, 2008.  The
estimate for unmet business needs was $962 million.
Documentation on these estimates is available at The Iowa Department of Economic Development.
 

$22,469,205.00 $465,948,870.91Total Funds Drawdown
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A total of 1783 properties have been awarded, to date, through the CDBG Housing Buyout Program. It is anticipated
a small number of additional properties will be awarded over the next two to three quarters.  However, most
communities have completed the acquisition of their buyout properties and are continuing with the
clearance/demolition phase of the program.  The last three quarters eighteen activities were closed out in DRGR: 8
CDBG Buyout (DRHB) activities and 10 FEMA-Match (DRMH) activities.
Construction continues on round 3 & 4 of the Single Family New Construction Program (SFNC) and rounds 3 and 4
of the Multifamily (Rental) Unit Production-New Construction. All Affordable Rental Housing Tax Credit projects are
complete and closeout of the contracts will occur over the next two quarters.
Business Assistance Programs have provided over 2,000 individual program awards to Iowa business impacted by
the disaster and the business programs have disbursed nearly $85 million of the funds obligated to date. Although 6
communities closed out their business contracts, the remainder will draw funds for continuing programs through the
3rdquarter of 2013.
Cedar Rapids Steam Conversion program has finalized awards and will close all activities in DRGR in the by the
end of 2013.
 
Nearly 80% of the Infrastructure (non-FEMA) projects have been monitored to date and over 55% have been closed
out with 18 activities closed out the past three quarters. Monitoring and closeout are expected to continue over the
next quarter as well. 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08D2 - Local Admin, 08D2 - Local Admin $667,907.00 $15,524,843.00 $3,808,901.00

08D2_BusinessAssistance, 08D2_BusinessAssistance $4,767,229.00 $101,420,433.00 $96,539,762.00

08D2_Housing, 08D2_Housing $9,823,975.00 $424,335,450.00 $270,056,639.00

08D2_Infrastructure, 08D2_Infrastructure $6,909,260.00 $172,713,837.00 $89,893,849.08

08D2_State_Admin, 08D2_State_Admin $300,834.00 $20,184,088.00 $5,649,469.83
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,500.00

N/A Iowa Institute for Community Alliances

Total Projected Budget from All Sources

Match Contributed

$49,500.00

$49,500.00

$0.00

$0.00

$49,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRADM-223-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2014

$49,500.00

To Date

01/01/2013

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Iowa Institute for Community Alliances

Activity Progress Narrative:

Iowa Inst. for Comm AlliancesActivity Title:

Project Number:

08D2_State_Admin

Project Title:

08D2_State_Admin

$0.00$0.00Iowa Institute for Community Alliances

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,410,321.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$28,410,321.00

$0.00

$0.00

$0.00

$28,410,321.00

$26,577,993.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-201-106A

$506,164.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/23/2008

 (  )

$26,577,993.00

Total Funds Expended

Responsible Organization:

$506,164.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
End date changed to 08/31/2013 per amendment #16.

Location Description:

City of Cedar Rapids

Added 3 more buisnesses.

Activity Progress Narrative:

BRAP - Cedar Rapids_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$26,577,993.00$506,164.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

395/400# of Businesses 3

$506,164.00     Program Funds Drawdown $26,577,993.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,275,600.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$41,275,600.00

$0.00

$0.00

$0.00

$41,275,600.00

$39,336,060.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-201-106B

$913,085.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/23/2008

 (  )

$39,336,060.00

Total Funds Expended

Responsible Organization:

$913,085.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
End date changed to 08/31/2013 per amendment #16.

Location Description:

City of Cedar Rapids

Added businesses

Activity Progress Narrative:

BRAP - Cedar Rapids_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$39,336,060.00$913,085.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

449/370# of Businesses 19

$913,085.00     Program Funds Drawdown $39,336,060.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,011.00

N/A Cedar Falls

Total Projected Budget from All Sources

Match Contributed

$23,011.00

$0.00

$0.00

$0.00

$23,011.00

$20,901.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-202-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

09/23/2008

 (  )

$20,901.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration for Business Rental Assistance Program
End date changed to 12/31/2012 per Amendment #11

Location Description:

City of Cedar Falls

Activity Progress Narrative:

BRAP admin - Cedar FallsActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$20,901.00$0.00Cedar Falls

$0.00$0.00City of Cedar Falls

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $20,901.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,000.00

Urgent Need Des Moines

Total Projected Budget from All Sources

Match Contributed

$7,000.00

$0.00

$0.00

$0.00

$7,000.00

$7,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-203-106A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

09/04/2012

$0.00

To Date

09/23/2008

 (  )

$7,000.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap.
Activity moved from Urgent Need to LMI 07/19/10.
Urgent Need activity created 11/07/11.
Projected end date: 8/31/12. Closed: 08/31/12.

Location Description:

City of Des Moines

Activity Progress Narrative:

BRAP - Des Moines_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$7,000.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Businesses 1

$0.00     Program Funds Drawdown $7,000.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 8/8# of Permanent Jobs Retained 0 8 0.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$225,918.00

Low/Mod Des Moines

Total Projected Budget from All Sources

Match Contributed

$225,918.00

$0.00

$0.00

$0.00

$225,918.00

$225,918.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-203-106B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

09/04/2012

$0.00

To Date

09/23/2008

 (  )

$225,918.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Contract complete and closed 08/31/2012

Location Description:

City of Des Moines

Activity Progress Narrative:

BRAP - Des Moines_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$225,918.00$0.00City of Des Moines

$0.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/4# of Businesses 4

$0.00     Program Funds Drawdown $225,918.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

9 0/0 9/9 9/9# of Permanent Jobs Retained 0 9 100.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$0.00

$0.00

$0.00

$5,000.00

$5,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-203-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2012

$0.00

To Date

09/23/2008

 (  )

$5,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)
Contract complete and closed 08/31/12

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

BRAP Admin - Des MoinesActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$5,000.00$0.00City of Des Moines

$0.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$799,997.00

Low/Mod Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$799,997.00

$0.00

$0.00

$0.00

$799,997.00

$726,404.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-204-106B

$15,205.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/01/2013

$0.00

To Date

09/23/2008

 (  )

$726,404.00

Total Funds Expended

Responsible Organization:

$15,205.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Contract End Date extended to 9/1/13 per Amendment 6.
Budget changed and # of Businesses changed per Amendment #8 10/29/12.

Location Description:

City of Iowa City

Activity Progress Narrative:

BRAP - Iowa City_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$726,404.00$15,205.00Iowa City

$0.00$0.00Iowa City (new)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/48# of Businesses 0

$15,205.00     Program Funds Drawdown $726,404.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,037.00

N/A Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$23,037.00

$0.00

$0.00

$0.00

$23,037.00

$15,333.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-204-181

$1,943.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/01/2013

$0.00

To Date

09/23/2008

 (  )

$15,333.00

Total Funds Expended

Responsible Organization:

$1,943.00

Administration Under Way

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)
Budget decreased to $28,571 per Amendment 7.
Contract End Date extended to 9/1/13 per Amendment 6.
Budget changed per Amendment #8 10/29/12.

Location Description:

City of Iowa City

Activity Progress Narrative:

BRAP Admin - Iowa CityActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$15,333.00$1,943.00Iowa City

$0.00$0.00Iowa City (new)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,943.00     Program Funds Drawdown $15,333.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,080.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,080.00

$0.00

$0.00

$0.00

$51,080.00

$51,080.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-205-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

09/23/2008

 (  )

$51,080.00

Total Funds Expended

Responsible Organization:

$428.00

Administration Under Way

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)
End date changed to 12/31/2012 per amendment #10
Budget changed per amendment #12.

Location Description:

City of Waterloo

Activity Progress Narrative:

BRAP Admin - WaterlooActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$51,080.00$428.00Waterloo1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $51,080.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$313,159.00

Urgent Need Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$313,159.00

$0.00

$0.00

$0.00

$313,159.00

$313,159.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-206-106A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/27/2013

06/27/2013

$0.00

To Date

09/23/2008

 (  )

$313,159.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Decreased budget to $313,159 and extended contract end date to 1/31/13 per Amendment 8.
Closed 06/24/13

Location Description:

Eleven counties in NE Iowa encompassed by Iowa Northland Regional Council of Governments and the Upper Explorerland
Regional Planning Commission, excluding the cities of Cedar Falls and Waterloo.

Closed 06/27/13

Activity Progress Narrative:

BRAP - Black Hawk Co_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$313,159.00$0.00Black Hawk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

35/34# of Businesses 3

$0.00     Program Funds Drawdown $313,159.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 8/8# of Permanent Jobs Created 0 8 0.00

0 0/0 0/0 27/63# of Permanent Jobs Retained 0 27 0.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,553,282.00

Low/Mod Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$1,553,282.00

($46,865.00)

$0.00

$0.00

$1,553,282.00

$1,553,282.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-206-106B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/27/2013

06/27/2013

($46,865.00)

To Date

09/23/2008

 (  )

$1,553,282.00

Total Funds Expended

Responsible Organization:

$6,162.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Increased budget to $1,600,147 and extended contract end date to 1/31/13 per Amendment 8.
Closed 06/27/2013

Location Description:

Eleven counties in NE Iowa encompassed by Iowa Northland Regional Council of Governments and the Upper Explorerland
Regional Planning Commission, excluding the cities of Cedar Falls and Waterloo.

Closed 06/27/13

Activity Progress Narrative:

BRAP - Black Hawk County_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$1,553,282.00$6,162.00Black Hawk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

53/53# of Businesses 0

$0.00     Program Funds Drawdown $1,553,282.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

34 0/0 34/34 42/42# of Permanent Jobs Created 0 42 80.95

8 0/0 8/269 19/332# of Permanent Jobs Retained 0 19 42.11

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,466.00

N/A Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$31,466.00

($7,581.00)

$0.00

$0.00

$31,466.00

$31,466.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-206-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/27/2013

06/27/2013

($7,581.00)

To Date

09/23/2008

 (  )

$31,466.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)
Increased budget to $39,047 and extended contract end date to 1/31/13 per Amendment 8.
Closed 06/27/13

Location Description:

Eleven counties in NE Iowa encompassed by Iowa Northland Regional Council of Governments and the Upper Explorerland
Regional Planning Commission, excluding the cities of Cedar Falls and Waterloo.

Closed 06/27/13

Activity Progress Narrative:

BRAP Admin - Black Hawk County 181Activity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$31,466.00$0.00Black Hawk County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $31,466.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$68,843.00

Urgent Need Cerro Gordo County

Total Projected Budget from All Sources

Match Contributed

$68,843.00

$0.00

$0.00

$0.00

$68,843.00

$68,843.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-208-106A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/27/2012

11/27/2012

$0.00

To Date

09/23/2008

 (  )

$68,843.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Contract End Date changed to 9/30/12 per Amendment 7.
Contract Closed 11/27/2012

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun
County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt
County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone
County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

BRAP - Cerro Gordo County_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$68,843.00$0.00Cerro Gordo County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/6# of Businesses 6

$0.00     Program Funds Drawdown $68,843.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 24/24# of Permanent Jobs Created 0 24 0.00

0 0/0 0/0 35/35# of Permanent Jobs Retained 0 35 0.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$198,519.00

Low/Mod Cerro Gordo County

Total Projected Budget from All Sources

Match Contributed

$198,519.00

$0.00

$0.00

$0.00

$198,519.00

$198,519.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-208-106B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/27/2012

11/27/2012

$0.00

To Date

09/23/2008

 (  )

$198,519.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Contract End Date changed to 9/30/12 per Amendment 7.
Contract closed 11/27/2012

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun
County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt
County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone
County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

BRAP - Cerro Gordo County_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$198,519.00$0.00Cerro Gordo County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

35/18# of Businesses 18

$0.00     Program Funds Drawdown $198,519.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

70 0/0 70/70 94/94# of Permanent Jobs Created 0 94 74.47

102 0/0 102/102 137/137# of Permanent Jobs Retained 0 137 74.45

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,553.00

N/A Cerro Gordo County

Total Projected Budget from All Sources

Match Contributed

$4,553.00

$0.00

$0.00

$0.00

$4,553.00

$4,553.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-208-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/27/2012

11/27/2012

$0.00

To Date

09/23/2008

 (  )

$4,553.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)
Contract End Date changed to 9/30/12 per Amendment 7.
Contract closed 11/27/2012

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun
County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt
County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone
County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

BRAP admin - Cerro Gordo County - 181Activity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$4,553.00$0.00Cerro Gordo County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $4,553.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,956.00

Urgent Need Dubuque County

Total Projected Budget from All Sources

Match Contributed

$20,956.00

$0.00

$0.00

$0.00

$20,956.00

$20,956.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-209-106A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/17/2012

09/04/2012

$0.00

To Date

09/23/2008

 (  )

$20,956.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Projected end date: 8/31/12. Closed: 8/14/12.

Location Description:

Eleven counties and their cities in East and Southeast Iowa, all within the borders of East Central Intergovernmental
Association, Bi-State Regional Commission, and Southeast Iowa Regional Planning Commission. This includes the entitlement
cities of Dubuque and Davenport.

Activity Progress Narrative:

BRAP - Dubuque County_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$20,956.00$0.00Dubuque County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Businesses 1

$0.00     Program Funds Drawdown $20,956.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

3 0/0 3/0 3/3# of Permanent Jobs Created 0 3 100.00

10 0/0 10/0 12/12# of Permanent Jobs Retained 0 12 83.33

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,724,546.00

Urgent Need Linn County

Total Projected Budget from All Sources

Match Contributed

$2,724,546.00

($45,554.00)

$0.00

$0.00

$2,724,546.00

$2,512,494.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-210-106A

$8,902.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

($45,554.00)

To Date

09/23/2008

 (  )

$2,512,494.00

Total Funds Expended

Responsible Organization:

$8,902.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Performance target changed from 45 units to 41 units per Amendment 11.
Contract End Date extended to 9/23/12; budget increased to $2,770,100 per Amendment 12.
Contract End Date extended to 8/31/13 per Amendment 13.
Budget changed to $2,724,546 per amendment #14

Location Description:

The following counties and cities within those counties:  Linn County, Benton County, Jones County, Iowa County, Johnson
County, Washington County, excluding the cities of Cedar Rapids and Iowa City

Activity Progress Narrative:

BRAP - Linn County_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$2,512,494.00$8,902.00Linn County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

43/41# of Businesses 0

$8,902.00     Program Funds Drawdown $2,512,494.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

40

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,279,283.00

Low/Mod Linn County

Total Projected Budget from All Sources

Match Contributed

$6,279,283.00

$45,554.00

$0.00

$0.00

$6,279,283.00

$6,279,283.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-210-106B

$64,851.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$45,554.00

To Date

09/23/2008

 (  )

$6,279,283.00

Total Funds Expended

Responsible Organization:

$64,851.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Performance target changed from 45 units to 73 units per Amendment 11.
Contract End Date extedned to 9/23/12; Budget decreased to $6,233,729 per Amendment 12.
Contract End Date extended to 8/31/12 per Amendment 13.
Budget changed to $6,279,283 per amendment #14

Location Description:

The following counties and cities within those counties:  Linn County, Benton County, Jones County, Iowa County, Johnson
County, Washington County, excluding the cities of Cedar Rapids and Iowa City

Corrected Buinessess

Activity Progress Narrative:

BRAP - Linn County_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$6,279,283.00$64,851.00Linn County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

72/73# of Businesses 13

$64,851.00     Program Funds Drawdown $6,279,283.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,752.00

N/A Linn County

Total Projected Budget from All Sources

Match Contributed

$183,752.00

$0.00

$0.00

$0.00

$183,752.00

$151,352.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-210-181

$389.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

09/23/2008

 (  )

$151,352.00

Total Funds Expended

Responsible Organization:

$389.00

Administration Under Way

Activity Description:

Business Rental Assistance Program - Rental assistance to businesses who received damage during the floods of 2008, to
offset building rental lease payments for a maximum of six months.
Contract End Date extended to 9/23/12 per Amendment 12.
Contract End Date extended to 8/31/13; decreased budget by $36,248 per Amendment 13.

Location Description:

The following counties and cities within those counties:  Linn County, Benton County, Jones County, Iowa County, Johnson
County, Washington County, excluding the cities of Cedar Rapids and Iowa City

Activity Progress Narrative:

BRAP Admin - Linn County 181Activity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$151,352.00$389.00Linn County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$389.00     Program Funds Drawdown $151,352.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,003.00

Urgent Need Union County

Total Projected Budget from All Sources

Match Contributed

$6,003.00

$0.00

$0.00

$0.00

$6,003.00

$6,003.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-211-106A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/04/2012

$0.00

To Date

09/23/2008

 (  )

$6,003.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Project end date: 8/31/12. Closed: 9/4/12.

Location Description:

Seventeen counties and their cities in South Central Iowa, encompassed with the borders of Southern Iowa Council of
Governments, Chariton Valley Planning and Development and Area XV Regional Planning Commission, and 2 additional
counties, Warren and Marion

Activity Progress Narrative:

BRAP - Union County_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/2# of Businesses 0

$0.00     Program Funds Drawdown $6,003.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$348.00

Low/Mod Union County

Total Projected Budget from All Sources

Match Contributed

$348.00

$0.00

$0.00

$0.00

$348.00

$348.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-211-106B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/04/2012

$0.00

To Date

09/23/2008

 (  )

$348.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Completed

Activity Description:

Business Rental Assistance Program: Rental assistance to businesses in flood damaged area of Cedar Falls who received
damage during the floods of 2008, to offset building rental lease payments for a maximum of six months.  Also includes
Expanded BRAP; Loan Interest Supplement; Residential Landlord Business Support;and Commercial Rental Revenue Gap
Projected end date: 8/31/12. Closed: 9/4/12.

Location Description:

Seventeen counties and their cities in South Central Iowa, encompassed with the borders of Southern Iowa Council of
Governments, Chariton Valley Planning and Development and Area XV Regional Planning Commission, and 2 additional
counties, Warren and Marion

Activity Progress Narrative:

BRAP - Union County_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Businesses 0

$0.00     Program Funds Drawdown $348.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

48

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,000.00

N/A Union County

Total Projected Budget from All Sources

Match Contributed

$2,000.00

$0.00

$0.00

$0.00

$2,000.00

$2,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-211-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/04/2012

$0.00

To Date

09/23/2008

 (  )

$2,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative costs for the Business Rental Assistance Program (BRAP)
Activity end date: 8/31/12. Closed 9/4/12.

Location Description:

Seventeen counties and their cities in South Central Iowa, encompassed with the borders of Southern Iowa Council of
Governments, Chariton Valley Planning and Development and Area XV Regional Planning Commission, and 2 additional
counties, Warren and Marion

Activity Progress Narrative:

BRAP - Union County 181Activity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$153.00

N/A Iowa State University - SBDC

Total Projected Budget from All Sources

Match Contributed

$153.00

$0.00

$0.00

$0.00

$153.00

$153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRB-SBDC-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/28/2010

$0.00

To Date

07/29/2009

 (  )

$153.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administration of the contract for SBA loan reviews for flood-impacted businesses in the state of Iowa.
Activity has been completed.

Location Description:

Flood impacted counties in the state of Iowa

Activity Progress Narrative:

SBA Loan Review - ISU/SBDC AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $153.00

51

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,083,798.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$4,083,798.00

$211,199.00

$0.00

$0.00

$4,083,798.00

$3,822,563.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRBSC-201-105

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$211,199.00

To Date

09/09/2009

 (  )

$3,822,563.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Buy Down of Steam Rates for 50 businesses qualified under Urgent Need.
End date changed to 03/29/13 per amendment #8
Budget changed to $4,083,798 per amendment #10
End Date changed to 07/31/13 per amendment #9

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Cedar Rapids Steam Rate Buydown_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$3,822,563.00$0.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

34/50# of Businesses 0

$0.00     Program Funds Drawdown $3,822,563.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$796,202.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$796,202.00

($211,199.00)

$0.00

$0.00

$796,202.00

$794,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRBSC-201-105A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($211,199.00)

To Date

09/09/2009

 (  )

$794,662.00

Total Funds Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Buy Down of Steam Rates for 60 businesses qualified under Low/Moderate Income.
End date changed to 03/29/13 per amendment #8
Budget changed to $796,202 per amendment #10
End Date changed to 07/31/13 per amendment #9

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Cedar Rapids Steam Buydown_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/60# of Businesses 0

$0.00     Program Funds Drawdown $794,662.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,987,934.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$5,987,934.00

$587,934.00

$0.00

$0.00

$5,987,934.00

$5,756,400.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRBSC-201-111

$3,242,118.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$587,934.00

To Date

09/09/2009

 (  )

$5,756,400.00

Total Funds Expended

Responsible Organization:

$3,242,118.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

Installation of Alternative Energy Source for 50 businesses qualified under Urgent Need
End date changed to 03/29/13 per amendment #8
Budget changed to $5,987,934 per amendment #10
End Date changed to 07/31/13 per amendment #9

Location Description:

City of Cedar Rapids

Corrected # of Businesses

Activity Progress Narrative:

Cedar Rapids Steam Conversion_UNActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$5,756,400.00$3,242,118.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/50# of Businesses -1

$3,242,118.00     Program Funds Drawdown $5,756,400.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,812,066.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$4,812,066.00

($587,934.00)

$0.00

$0.00

$4,812,066.00

$4,636,917.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRBSC-201-111A

$16,904.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

($587,934.00)

To Date

09/09/2009

 (  )

$4,636,917.00

Total Funds Expended

Responsible Organization:

$16,904.00

Econ. development or recovery activity that creates/retains jobs Under Way

Activity Description:

End date changed to 03/29/13 per amendment #8
Budget changed to $4,812,066 per amendment #10
End Date changed to 07/31/13 per amendment #9

Location Description:

Installation of Alternative Energy Source for 60 businesses qualified under Low/Moderate Income

Activity Progress Narrative:

Cedar Rapids Steam Conversion_LMIActivity Title:

Project Number:

08D2_BusinessAssistance

Project Title:

08D2_BusinessAssistance

$4,636,917.00$16,904.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

33/60# of Businesses 0

$16,904.00     Program Funds Drawdown $4,636,917.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$320,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$320,000.00

$0.00

$0.00

$0.00

$320,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRBSC-201-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

09/09/2009

 (  )

$254,357.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative activities for the provision of assistance to Cedar Rapids businesses in the conversion from steam to alternative
energy sources.
End date changed to 03/29/13 per amendment #8
End Date changed to 07/31/13 per amendment #9

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Cedar Rapids Steam AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $254,357.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$14,615,952.74

N/A Iowa Department of Natural Resources

Total Projected Budget from All Sources

Match Contributed

$14,615,952.74

$0.00

$0.00

$0.00

$14,615,952.74

$3,588,563.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRFPM-202-178

$426,775.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/07/2015

$0.00

To Date

06/07/2010

Area (  )

$3,588,563.00

Total Funds Expended

Responsible Organization:

$426,775.00

Planning Under Way

Activity Description:

Preparation of new flood plain maps for areas within the federally declared diaster areas in Iowa as a result of the floods of
2008.
This activity is a part of a Forward-thinking land use plan (DREF Qualifying Activity A).

Location Description:

Statewide

Activity Progress Narrative:

Flood Plain MappingActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$3,588,563.00$426,775.00Iowa Department of Natural Resources

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/14615952Activity funds eligible for DREF (Ike 0

$426,775.00     Program Funds Drawdown $3,588,563.00

63

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$296,000.00

N/A Iowa Department of Natural Resources

Total Projected Budget from All Sources

Match Contributed

$296,000.00

$0.00

$0.00

$0.00

$296,000.00

$152,181.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRFPM-202-181

$21,882.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/07/2015

$0.00

To Date

06/07/2010

 (  )

$152,181.00

Total Funds Expended

Responsible Organization:

$21,882.00

Administration Under Way

Activity Description:

Admin

Location Description:

Statewide

Activity Progress Narrative:

Admin - Flood Plain MappingActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$152,181.00$21,882.00Iowa Department of Natural Resources

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$21,882.00     Program Funds Drawdown $152,181.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,421.00

N/A Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$114,421.00

$0.00

$0.00

$0.00

$114,421.00

$18,768.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-201-181

$4,616.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

03/18/2009

 (  )

$18,768.00

Total Funds Expended

Responsible Organization:

$6,955.00

Administration Under Way

Activity Description:

Administration for Black Hawk County
Contract End Date extended to 3/31/14 per Amendment 9.

Location Description:

Black Hawk County

Activity Progress Narrative:

BlackHawkCo DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$18,768.00$6,955.00Black Hawk County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,616.00     Program Funds Drawdown $18,768.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$399,806.00

Low/Mod Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$399,806.00

$0.00

$0.00

$0.00

$399,806.00

$299,806.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-201-731

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$299,806.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Multi-family rental rehabilitation (small, under 8 units) in Black Hawk County.
Budget decreased to $399,806; Contract End Date extended to 3/31/14 per Amendment 9.
Units updated per amendment #11

Location Description:

Various locations in Black Hawk County

Activity Progress Narrative:

BlackHawkCoRentalRehab_LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/24# of Housing Units 0

21/24# of Multifamily Units 0

$0.00     Program Funds Drawdown $299,806.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/15 21/24# of Households 0 0 9.52

0 0/0 2/15 21/24# Renter Households 0 0 9.52
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,972.00

Low/Mod Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$260,972.00

$0.00

$0.00

$0.00

$260,972.00

$165,654.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-201-732

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$165,654.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rental Rehabilitation of projects over 8 units and over.
 Budget decreased to $260,972; Contract End Date extended to 3/31/14 per Amendment 9.
Units updated per amendment #11

Location Description:

Black Hawk County

Activity Progress Narrative:

Black Hawk Co Large Rental RehabActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

30/20# of Housing Units 0

$0.00     Program Funds Drawdown $165,654.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

30/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 23/0 7/11 30/20# of Households 0 0 100.00

0 23/0 7/11 30/20# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,511,553.00

Low/Mod Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$1,511,553.00

$0.00

$0.00

$0.00

$1,511,553.00

$689,310.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-201-871

$49,987.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$689,310.00

Total Funds Expended

Responsible Organization:

$49,987.00

Construction of new housing Under Way

Activity Description:

Construction of 33 new single family housing units in the county of Black Hawk.
This activity is a DREF Qualifying Activity C. 
Contract End Date extended to 3/31/14 per Amendment 9.
 
 

Location Description:

Black Hawk County

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Black Hawk County SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$689,310.00$49,987.00Black Hawk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/33# of Housing Units 1

15/33# of Singlefamily Units 1

$49,987.00     Program Funds Drawdown $689,310.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 1/0 14/33 15/33# of Households 0 1 100.00

1 1/0 14/33 15/33# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,363,422.00

Urgent Need Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$1,363,422.00

$0.00

$0.00

$0.00

$1,363,422.00

$468,524.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-201-872

$49,975.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$468,524.00

Total Funds Expended

Responsible Organization:

$49,975.00

Construction of new housing Under Way

Activity Description:

New construction of 30 single family housing units in the area.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
IDED staff have estimated average cost per unit of $4,000, out of total construction costs. 
This activity is a DREF Qualifying Activity C. 
Contract End Date extended to 3/31/14 per Amendment 9.

Location Description:

Black Hawk County

Activity Progress Narrative:

Black Hawk Co - SFNC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$468,524.00$49,975.00Black Hawk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/68000Activity funds eligible for DREF (Ike 0

$49,975.00     Program Funds Drawdown $468,524.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

10/30# of Housing Units 0

10/30# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 10/30# of Households 0 0 0.00

0 0/0 0/0 10/30# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,256,100.00

Low/Mod Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$1,256,100.00

$0.00

$0.00

$0.00

$1,256,100.00

$105,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-201-876

$90,897.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$105,995.00

Total Funds Expended

Responsible Organization:

$90,897.00

Affordable Rental Housing Under Way

Activity Description:

15 multi-family rental new construction projects in Black Hawk County.
Contract End Date extended to 3/31/14 per Amendment 9.
Units updated per amendment #11

Location Description:

Black Hawk County

Activity Progress Narrative:

Black Hawk Co MultiFamily New Constr LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$105,995.00$90,897.00Black Hawk County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$90,897.00     Program Funds Drawdown $105,995.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$132,389.00

N/A Cerro Gordo County

Total Projected Budget from All Sources

Match Contributed

$132,389.00

$0.00

$0.00

$0.00

$132,389.00

$70,624.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-202-181

$3,468.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

 (  )

$70,624.00

Total Funds Expended

Responsible Organization:

$3,468.00

Administration Under Way

Activity Description:

General administrative costs

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun
County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt
County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone
County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

Cerro Gordo Co. DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$70,624.00$3,468.00Cerro Gordo County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,468.00     Program Funds Drawdown $70,624.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,037,500.00

Low/Mod Cerro Gordo County

Total Projected Budget from All Sources

Match Contributed

$1,037,500.00

$0.00

$0.00

$0.00

$1,037,500.00

$1,000,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-202-731

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$1,000,662.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of small rental units (defined as 8 units and less)
Units updated per amendment #9

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun
County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt
County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone
County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

Cerro Gordo Small Rental Rehab-LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/47# of Housing Units 0

42/47# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,000,662.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 33/0 13/38 46/47# of Households 0 0 100.00

0 33/0 13/38 46/47# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$985,660.00

Low/Mod Cerro Gordo County

Total Projected Budget from All Sources

Match Contributed

$985,660.00

$0.00

$0.00

$0.00

$985,660.00

$955,147.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-202-732

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$955,147.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of rental units (projects of 8 units and larger)

Location Description:

The following counties and cities within those counties, except for the City of Des Moines: Cerro Gordo County, Calhoun
County, Kossuth County, Hancock County, Worth County, Mitchell County, Floyd County, Pocahontas County, Humboldt
County, Franklin County, Webster County, Winnebago County, Wright County, Hamilton County, Hardin County, Boone
County, Story County, Marshall County, Tama County, Polk County, Jasper County, Poweshiek County

Activity Progress Narrative:

Cerro Gordo Co. Large Rental Rehab-LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$955,147.00$0.00Cerro Gordo County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $955,147.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

64/75# of Housing Units 0

64/75# of Multifamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,396,642.00

Low/Mod Cerro Gordo County

Total Projected Budget from All Sources

Match Contributed

$2,396,642.00

$0.00

$0.00

$0.00

$2,396,642.00

$1,361,413.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-202-871

$81,216.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$1,361,413.00

Total Funds Expended

Responsible Organization:

$81,216.00

Construction of new housing Under Way

Activity Description:

Construction of 54 new single family housing units in the county of Cerro Gordo.
This activity is a DREF Qualifying Activity C. 

Location Description:

Cerro Gordo County

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cerro Gordo Co SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,361,413.00$81,216.00Cerro Gordo County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

29/54# of Housing Units 1

29/54# of Singlefamily Units 1

$81,216.00     Program Funds Drawdown $1,361,413.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/2 23/52 29/54# of Households 1 1 100.00

0 6/2 23/52 29/54# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,067,239.00

Urgent Need Cerro Gordo County

Total Projected Budget from All Sources

Match Contributed

$2,067,239.00

$0.00

$0.00

$0.00

$2,067,239.00

$1,042,885.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-202-872

$92,198.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$1,042,885.00

Total Funds Expended

Responsible Organization:

$92,198.00

Construction of new housing Under Way

Activity Description:

New construction of 47 single-family housing units in the area.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
 
IDED staff have estimated average cost per unit of $4,000, out of total construction costs.
 
This activity is a DREF Qualifying Activity C. 

Location Description:

Cerro Gordo County

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cerro Gordo Co SFNC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,042,885.00$92,198.00Cerro Gordo County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/96000Activity funds eligible for DREF (Ike 0

$92,198.00     Program Funds Drawdown $1,042,885.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

22/47# of Housing Units 1

22/47# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 22/47# of Households 0 1 0.00

0 0/0 0/0 22/47# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,619.00

N/A Cass County

Total Projected Budget from All Sources

Match Contributed

$30,619.00

$0.00

$0.00

$0.00

$30,619.00

$25,620.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-203-181

$3,629.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

03/18/2009

 (  )

$25,620.00

Total Funds Expended

Responsible Organization:

$3,629.00

Administration Under Way

Activity Description:

Administration for Cass County

Location Description:

Cass County

Activity Progress Narrative:

CassCo DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$25,620.00$3,629.00Cass County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,629.00     Program Funds Drawdown $25,620.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

90

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,693.00

Low/Mod Cass County

Total Projected Budget from All Sources

Match Contributed

$31,693.00

$0.00

$0.00

$0.00

$31,693.00

$31,693.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-203-731

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$31,693.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Multi-family rental rehabilitation (small, under 8 units) in Cass County.

Location Description:

various locations in Cass County

Activity Progress Narrative:

CassCoRentalRehabSm_LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Multifamily Units 0

$0.00     Program Funds Drawdown $31,693.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

92

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,105.00

Low/Mod Cass County

Total Projected Budget from All Sources

Match Contributed

$499,105.00

$0.00

$0.00

$0.00

$499,105.00

$499,105.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-203-871

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$499,105.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of 11 single family housing units in the area.
This activity is a DREF Qualifying Activity C. 
Budget change to $499,105 per amendment #9
Update units per amendment #10

Location Description:

Cass County, Iowa

Activity Progress Narrative:

Cass County SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/11# of Housing Units 0

10/11# of Singlefamily Units 0

$0.00     Program Funds Drawdown $499,105.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 10/9 10/11# of Households 0 0 100.00

0 0/0 10/9 10/11# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$407,560.00

Urgent Need Cass County

Total Projected Budget from All Sources

Match Contributed

$407,560.00

$0.00

$0.00

$0.00

$407,560.00

$393,123.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-203-872

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2012

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$393,123.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of 9 single family housing units in the area.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
IDED staff have estimated average cost per unit of $4,000, out of total construction costs.
Budget change to $407,560 per amendment #9
This activity is a DREF Qualifying Activity C. 
Update units per amendment #10

Location Description:

Cass County

Activity Progress Narrative:

Cass County SFNC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/9# of Housing Units 0

$0.00     Program Funds Drawdown $393,123.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

11/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 11/9# of Households 0 0 0.00

0 0/0 0/0 11/9# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$532,320.00

Low/Mod Cass County

Total Projected Budget from All Sources

Match Contributed

$532,320.00

$0.00

$0.00

$0.00

$532,320.00

$327,923.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-203-876

$209,377.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$327,923.00

Total Funds Expended

Responsible Organization:

$209,377.00

Construction of new housing Under Way

Activity Description:

New construction of 6 multi-family housing units in the area.
Update units per amendment #10

Location Description:

Cass County, Iowa

Activity Progress Narrative:

Cass County MFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$327,923.00$209,377.00Cass County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$209,377.00     Program Funds Drawdown $327,923.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,006.00

N/A Dubuque County

Total Projected Budget from All Sources

Match Contributed

$194,006.00

$0.00

$0.00

$0.00

$194,006.00

$147,299.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-181

$15,126.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

 (  )

$147,299.00

Total Funds Expended

Responsible Organization:

$16,405.00

Administration Under Way

Activity Description:

General administrative duties.
Decreased budget to $194,006 and extended Contract End Date to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.

Location Description:

Dubuque County

Activity Progress Narrative:

Dubuque Co DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$147,299.00$16,405.00Dubuque County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$15,126.00     Program Funds Drawdown $147,299.00

99

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,796.00

Low/Mod Dubuque County

Total Projected Budget from All Sources

Match Contributed

$76,796.00

$0.00

$0.00

$0.00

$76,796.00

$76,796.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-731

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/04/2012

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$76,796.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Multi-family rental rehabilitation (small, under 8 units) in Dubuque County.
Performance target decreased to 1; budget decreased to $76,796 and activity closed 10/4/12 per Amendment 9.
Units updated per amendment #11

Location Description:

Dubuque County

Activity Progress Narrative:

Dubuque Co RentalRehabSm_LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Multifamily Units 0

$0.00     Program Funds Drawdown $76,796.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,985,227.00

Low/Mod Dubuque County

Total Projected Budget from All Sources

Match Contributed

$2,985,227.00

$278,750.00

$0.00

$0.00

$2,985,227.00

$2,871,248.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-871

$197,479.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$278,750.00

To Date

03/18/2009

Direct ( HouseHold )

$2,871,248.00

Total Funds Expended

Responsible Organization:

$197,479.00

Construction of new housing Under Way

Activity Description:

Construction of 64 new single family housing units in the county of Dubuque.
This activity is a DREF Qualifying Activity C. 
Contract End Date extended to 6/30/14 per Amendment 9.
End date changed to 12/31/2013 per amendment #10.
Budget changed to $2,,985,227 and units to 70 per amendment #12

Location Description:

Dubuque County

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Dubuque Co SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$2,871,248.00$197,479.00Dubuque County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

68/70# of Housing Units 5

68/70# of Singlefamily Units 5

$197,479.00     Program Funds Drawdown $2,871,248.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 3/2 65/68 68/70# of Households 0 5 100.00

5 3/2 65/68 68/70# Owner Households 0 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,291,225.00

Urgent Need Dubuque County

Total Projected Budget from All Sources

Match Contributed

$2,291,225.00

($278,750.00)

$0.00

$0.00

$2,291,225.00

$1,684,898.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-872

$177,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

($278,750.00)

To Date

03/18/2009

Direct ( HouseHold )

$1,684,898.00

Total Funds Expended

Responsible Organization:

$177,500.00

Construction of new housing Under Way

Activity Description:

New construction of 61 single family housing units in Dubuque County.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
IDED staff have estimated average cost per unit of $4,000, out of total construction costs.
This activity is a DREF Qualifying Activity C. 
Contract End Date extended to 6/30/14 per Amendment 9.
End date changed to 12/31/12 per amendment #10.
Budget changed to $2,291,225 and units to 55 per amendment #12

Location Description:

Dubuque County

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Dubuque Co SFNC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,684,898.00$177,500.00Dubuque County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$177,500.00     Program Funds Drawdown $1,684,898.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

38/55# of Housing Units 3

38/55# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 38/55# of Households 0 3 0.00

0 0/0 0/0 38/55# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,314,000.00

Low/Mod Dubuque County

Total Projected Budget from All Sources

Match Contributed

$1,314,000.00

$0.00

$0.00

$0.00

$1,314,000.00

$1,186,243.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-876

$86,525.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$1,186,243.00

Total Funds Expended

Responsible Organization:

$86,525.00

Affordable Rental Housing Under Way

Activity Description:

Multi-family rental new construction projects in the city of Cedar Rapids.
Contract End Date extended to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Units updated per amendment #11

Location Description:

Dubuque County

Activity Progress Narrative:

Dubuque County MultiFamily New ConstructionActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,186,243.00$86,525.00Dubuque County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$86,525.00     Program Funds Drawdown $1,186,243.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,701.00

N/A Linn County

Total Projected Budget from All Sources

Match Contributed

$140,701.00

$0.00

$0.00

$0.00

$140,701.00

$49,821.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-205-181

$1,275.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

04/30/2013

$0.00

To Date

03/18/2009

 (  )

$49,821.00

Total Funds Expended

Responsible Organization:

$5,475.00

Administration Under Way

Activity Description:

Administration for Linn County DRH activities
End date changed to 04/30/2013 per amendment #9

Location Description:

Cities and Counties in the ECICOG area, excluding the cities of Cedar Rapids and Iowa City, within the following counties: Linn
County, Benton County, Jones County, Iowa County, Johnson County, Washington County.

Activity Progress Narrative:

Linn Co. DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$49,821.00$5,475.00Linn County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,275.00     Program Funds Drawdown $49,821.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,126.00

N/A Cedar Falls

Total Projected Budget from All Sources

Match Contributed

$69,126.00

$0.00

$0.00

$0.00

$69,126.00

$69,126.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-207-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

03/18/2009

 (  )

$69,126.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for disaster recovery funds.
End date changed to 06/30/13 per amendment #9.
End Date changed to 09/30/13 per amendment #11

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Cedar Falls DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$69,126.00$0.00Cedar Falls

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $69,126.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,663,239.00

Low/Mod Cedar Falls

Total Projected Budget from All Sources

Match Contributed

$1,663,239.00

$0.00

$0.00

$0.00

$1,663,239.00

$1,663,239.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-207-871

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$1,663,239.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of 33 new single family housing units in the city of Cedar Falls.
Of the totals, 19 Units and $895,062 is Round 2.
Of the totals, 14 Units and $746,136 is Round 3.
End date changed to 06/30/13 per amendment #9.
Budget changed to $1,663,239 Units changed to 32 per amendment #10
End Date changed to 09/30/13 per amendment #11

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Cedar Falls SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

31/32# of Housing Units 0

31/32# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,663,239.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 27/32 31/32# of Households 0 0 100.00

0 4/0 27/32 31/32# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,619,157.00

Urgent Need Cedar Falls

Total Projected Budget from All Sources

Match Contributed

$1,619,157.00

$0.00

$0.00

$0.00

$1,619,157.00

$1,570,894.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-207-872

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$1,570,894.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of 30 single family housing units in Cedar Falls.
Of the totals, 16 Units and $895,062 is Round 2.
Of the totals, 14 Units and $746,136 is Round 3.
End date changed to 06/30/13 per amendment #9.
Budget changed to $1,619,157 Units changed to 31 per amendment #10
End Date changed to 09/30/13 per amendment #11

Location Description:

Various locations in the city of Cedar Falls

Activity Progress Narrative:

Cedar Falls SFNC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/31# of Housing Units 0

30/31# of Singlefamily Units 0

$0.00     Program Funds Drawdown $1,570,894.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 30/31# of Households 0 0 0.00

0 0/0 0/0 30/31# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$918,701.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$918,701.00

$0.00

$0.00

$0.00

$918,701.00

$662,976.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-208-181

$262,052.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

 (  )

$662,976.00

Total Funds Expended

Responsible Organization:

$262,052.00

Administration Under Way

Activity Description:

Administration and planning costs for disaster recovery funds.

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Cedar Rapids DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$662,976.00$262,052.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$262,052.00     Program Funds Drawdown $662,976.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,265,719.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$8,265,719.00

$0.00

$0.00

$0.00

$8,265,719.00

$7,114,503.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-208-731

$40,646.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$7,114,503.00

Total Funds Expended

Responsible Organization:

$40,646.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of flood impacted rental properties with 7 and under units.
Budget decreased by $1 million per Amendment 10.
Updated units per amendment #11

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Cedar Rapids Small Rental Rehab-LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$7,114,503.00$40,646.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

355/292# of Housing Units 0

355/292# of Multifamily Units 0

$40,646.00     Program Funds Drawdown $7,114,503.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 201/0 161/275 362/292# of Households 0 0 100.00

0 201/0 161/275 362/292# Renter Households 0 0 100.00

120

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,629,982.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$2,629,982.00

$0.00

$0.00

$0.00

$2,629,982.00

$2,183,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-208-732

$73,460.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$2,183,477.00

Total Funds Expended

Responsible Organization:

$73,460.00

Affordable Rental Housing Under Way

Activity Description:

Rental Rehabilitation of projects 8 units and over.
Update units per amendment #11

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Cedar Rapids Large Rental RehabActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$2,183,477.00$73,460.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/183# of Housing Units 0

13/183# of Multifamily Units 0

$73,460.00     Program Funds Drawdown $2,183,477.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/183 13/183# of Households 0 0 15.38

0 2/0 0/183 13/183# Renter Households 0 0 15.38
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,786,418.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$7,786,418.00

$0.00

$0.00

$0.00

$7,786,418.00

$7,010,606.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-208-871

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$7,010,606.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of 135 new single family housing units in the city of Cedar Rapids.
This activity is a DREF Qualifying Activity C. 

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

CedarRapids SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/540000Activity funds eligible for DREF (Ike 0

This Report Period Cumulative Actual Total / Expected

Total Total

134/135# of Housing Units 0

134/135# of Singlefamily Units 0

$0.00     Program Funds Drawdown $7,010,606.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 20/1 114/134 134/135# of Households 0 0 100.00

0 20/1 114/134 134/135# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,419,573.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$5,419,573.00

$0.00

$0.00

$0.00

$5,419,573.00

$5,156,169.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-208-872

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$5,156,169.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of 128 single family housing units in Cedar Rapids.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
IDED staff have estimated average cost per unit of $4,000, out of total construction costs.
This activity is a DREF Qualifying Activity C. 

Location Description:

Various locations in the city of Cedar Rapids.

Activity Progress Narrative:

CedarRapids SFNC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/512000Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $5,156,169.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

109/128# of Housing Units 0

109/128# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 109/128# of Households 0 0 0.00

0 0/0 0/0 109/128# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,165,000.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$8,165,000.00

$0.00

$0.00

$0.00

$8,165,000.00

$4,567,056.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-208-875

$697,096.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

09/01/2009

Direct ( HouseHold )

$4,567,056.00

Total Funds Expended

Responsible Organization:

$697,096.00

Affordable Rental Housing Under Way

Activity Description:

multi-family rental new construction (small, under 12 units) in City of Cedar Rapids
Update units per amendment #11

Location Description:

various locations in City of Cedar Rapids

Activity Progress Narrative:

CedarRapidsRentalNewConst_LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$4,567,056.00$697,096.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

12/19# of Multifamily Units 0

$697,096.00     Program Funds Drawdown $4,567,056.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 7/11 12/19# of Households 0 0 100.00

0 5/0 7/11 12/19# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$17,300,000.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$17,300,000.00

$0.00

$0.00

$0.00

$17,300,000.00

$5,729,838.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-208-876

$69,838.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

09/01/2009

Direct ( HouseHold )

$5,729,838.00

Total Funds Expended

Responsible Organization:

$69,838.00

Affordable Rental Housing Under Way

Activity Description:

Two multi-family rental new construction projects in the city of Cedar Rapids.
Stormwater management system that includes a retention pond and erosion control measures.  Cedar Rapids city staff have
provided the budget breakout for this portion of the new multifamily replacement housing activity. 
This activity is part of DREF qualifying activity C.
Update units per amendment #11

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Cedar Rapids MultiFamily New Constr.-LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$5,729,838.00$69,838.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

216/542# of Housing Units 0

216/542# of Multifamily Units 0

$69,838.00     Program Funds Drawdown $5,729,838.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 44/0 37/323 81/542# of Households 0 0 100.00

0 44/0 37/323 81/542# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$228,097.00

Low/Mod Des Moines

Total Projected Budget from All Sources

Match Contributed

$228,097.00

$0.00

$0.00

$0.00

$228,097.00

$228,097.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-209-731

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/12/2012

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$228,097.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Rehabilitation of small rental units (defined as 7 units and less)
Activity completed & closed 7/12/12.
Update units per amendment #13

Location Description:

City of Des Moines

Activity Progress Narrative:

Des MoinesRentalRehabSm_LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Housing Units 0

8/9# of Multifamily Units 0

$0.00     Program Funds Drawdown $228,097.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

132

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,360,838.00

Low/Mod Des Moines

Total Projected Budget from All Sources

Match Contributed

$1,360,838.00

$0.00

$0.00

$0.00

$1,360,838.00

$938,094.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-209-871

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$938,094.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of 34 new single family housing units in the city of Des Moines.
This activity is a DREF Qualifying Activity C. 

Location Description:

City of Des Moines

Activity Progress Narrative:

DesMoines SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/34# of Housing Units 0

16/34# of Singlefamily Units 0

$0.00     Program Funds Drawdown $938,094.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/0 5/34 16/34# of Households 0 0 100.00

0 11/0 5/34 16/34# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,969.00

Urgent Need Des Moines

Total Projected Budget from All Sources

Match Contributed

$307,969.00

$0.00

$0.00

$0.00

$307,969.00

$160,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-209-872

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$160,973.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of 7 single family housing units in Des Moines, Iowa.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
IDED staff have estimated average cost per unit of $4,000, out of total construction costs.
This activity is a DREF Qualifying Activity C. 

Location Description:

City of Des Moines, Iowa.

Activity Progress Narrative:

Des Moines SFNC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

3/7# of Singlefamily Units 0

$0.00     Program Funds Drawdown $160,973.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/7# of Households 0 0 0.00

0 0/0 0/0 3/7# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,960,000.00

Low/Mod Des Moines

Total Projected Budget from All Sources

Match Contributed

$12,960,000.00

$0.00

$0.00

$0.00

$12,960,000.00

$960,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-209-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

09/08/2010

Direct ( HouseHold )

$960,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Younkers Building adaptive-reuse and ANAWIM Housing New Construction in Forest Avenue area of Des Moines.
Increased budget by $9,000,000 to include funding for The DSM Building, Ingersoll Square, & Franklin Field Senior.
Performance target increased to 407 units. (Amendment 11)
Budget changed to $12,960,000 per amendment #12
Updated units per amendment #13

Location Description:

City of Des Moines

Activity Progress Narrative:

Des Moines MultiFamily New ConstructionActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $960,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$477,487.00

Low/Mod Des Moines

Total Projected Budget from All Sources

Match Contributed

$477,487.00

$0.00

$0.00

$0.00

$477,487.00

$477,487.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-209-971

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/12/2012

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$477,487.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing Repair for low and moderate income families in flood impacted areas for 18 units.
Activity completed & closed 7/12/12.

Location Description:

City of Des Moines

Activity Progress Narrative:

DesMoinesRepair/Rehab_LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/18# of Housing Units 0

18/18# of Singlefamily Units 0

$0.00     Program Funds Drawdown $477,487.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 15/14 3/4 18/18# of Households 0 0 100.00

0 15/14 3/4 18/18# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,671.00

Urgent Need Des Moines

Total Projected Budget from All Sources

Match Contributed

$72,671.00

$0.00

$0.00

$0.00

$72,671.00

$72,671.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-209-972

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/12/2012

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$72,671.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Housing repair for 80 - 100% of MFI(Median Family Income) in flood impacted areas for 3 units.
Activity completed & closed 7/12/12.

Location Description:

City of Des Moines.

Activity Progress Narrative:

DesMoinesRepair/Rehab_UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

$0.00     Program Funds Drawdown $72,671.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/3# of Households 0 0 0.00

0 0/0 0/0 3/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,383.00

N/A Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$69,383.00

$0.00

$0.00

$0.00

$69,383.00

$52,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-210-181

$2,793.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

 (  )

$52,068.00

Total Funds Expended

Responsible Organization:

$2,793.00

Administration Under Way

Activity Description:

General administrative services

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$52,068.00$2,793.00Iowa City

$0.00$0.00Iowa City (new)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,793.00     Program Funds Drawdown $52,068.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,804.00

Low/Mod Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$128,804.00

$0.00

$0.00

$0.00

$128,804.00

$128,804.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-210-731

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/24/2012

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$128,804.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Rental Rehabilitation of small rental projects - under 8 units. UPDATE: Performance target changed to 5 units per Amendment
11.
Budget decreased by $116,196 per Amendment 11. Activity closed 9/24/12.

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City Small Rental RehabActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $128,804.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,782,701.00

Low/Mod Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$1,782,701.00

$0.00

$0.00

$0.00

$1,782,701.00

$1,722,088.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-210-871

$328,764.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$1,722,088.00

Total Funds Expended

Responsible Organization:

$328,764.00

Construction of new housing Under Way

Activity Description:

Construction of 38 new single family housing units in the city of Iowa City.
Units changed to 43 and budget changed to $1,782,701 per amendment #12 02/22/13

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,722,088.00$328,764.00Iowa City

$0.00$0.00Iowa City (new)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

40/43# of Housing Units 0

0/0# of Multifamily Units 0

40/43# of Singlefamily Units 0

$328,764.00     Program Funds Drawdown $1,722,088.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/43 30/0 40/43# of Households 0 0 100.00

0 10/43 30/0 40/43# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,227,968.00

Urgent Need Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$1,227,968.00

$0.00

$0.00

$0.00

$1,227,968.00

$1,183,796.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-210-872

$138,128.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$1,183,796.00

Total Funds Expended

Responsible Organization:

$138,128.00

Construction of new housing Under Way

Activity Description:

New construction of 30 single family housing units in the area.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
IDED staff have estimated average cost per unit of $4,000, out of total construction costs.
This activity is a DREF Qualifying Activity C. 
Units changed to 24 and budget changed to $1,227,968 per amendment #12.  02/22/13

Location Description:

City of Iowa City, Iowa

Activity Progress Narrative:

Iowa City - SFNC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,183,796.00$138,128.00Iowa City

$0.00$0.00Iowa City (new)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

27/43# of Housing Units 0

$138,128.00     Program Funds Drawdown $1,183,796.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

27/43# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 26/43# of Households 0 0 0.00

0 0/0 0/0 26/43# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,899,999.00

Low/Mod Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$2,899,999.00

$0.00

$0.00

$0.00

$2,899,999.00

$2,899,999.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-210-875

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/10/2013

06/10/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$2,899,999.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

New construction of 22 single family rental units.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
IDED staff have estimated average cost per unit of $4,000, out of total construction costs.
This activity is a DREF Qualifying Activity C. 
Activity Complete and closed 06/10/13.

Location Description:

City of Iowa City

Activity completed and closed 06/10/13.

Activity Progress Narrative:

Iowa City - Small Rental New ConstructionActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$2,899,999.00$0.00Iowa City

$0.00$0.00Iowa City (new)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Housing Units 0

$0.00     Program Funds Drawdown $2,899,999.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

22/22# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

12 0/0 12/12 22/22# of Households 0 22 54.55

12 0/0 12/12 22/22# Renter Households 0 22 54.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,447.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$54,447.00

$0.00

$0.00

$0.00

$54,447.00

$32,098.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-211-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

 (  )

$32,098.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration for Waterloo
Contract End Date extended to 6/30/13.
Contract end date changed to 12/31/13 per amendment #13

Location Description:

Waterloo

Activity Progress Narrative:

Waterloo DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $32,098.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$175,000.00

Low/Mod Waterloo

Total Projected Budget from All Sources

Match Contributed

$175,000.00

$0.00

$0.00

$0.00

$175,000.00

$64,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-211-731

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$64,973.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Multi-family rental rehab (small, under 8 units) in Waterloo
Contract End Date extended to 6/30/13 per Amendment 12.
Contract end date extended to 12/31/13 per amendment #13
Units updated per amendment #14

Location Description:

Various locations in Waterloo

Activity Progress Narrative:

WaterlooRentalRehabSm_LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Multifamily Units 0

$0.00     Program Funds Drawdown $64,973.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$968,830.00

Low/Mod Waterloo

Total Projected Budget from All Sources

Match Contributed

$968,830.00

$0.00

$0.00

$0.00

$968,830.00

$595,095.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-211-871

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$595,095.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Construction of 19 new single family housing units in the city of Waterloo.
This activity is a DREF Qualifying Activity C. 
Contract End Date extended to 6/30/2013 per Amendment 12.
Contract end date changed to 12/31/13 per amendment #13.

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo SFNC LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/19# of Housing Units 0

14/19# of Singlefamily Units 0

$0.00     Program Funds Drawdown $595,095.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 10/19 14/19# of Households 0 0 100.00

0 4/0 10/19 14/19# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$917,385.00

Urgent Need Waterloo

Total Projected Budget from All Sources

Match Contributed

$917,385.00

$0.00

$0.00

$0.00

$917,385.00

$641,086.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-211-872

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$641,086.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction of 18 single family housing units in the city.
Cost of complying with IDED &ldquoGreenstreets&rdquo on-site stormwater retention requirement, at $4,000 per unit of single-
family replacement housing construction.  IDED required standard  for recipients is for methods to retain at least the first1.25
inches of rainfall in a 24-hour period.
IDED staff have estimated average cost per unit of $4,000, out of total construction costs.
This activity is a DREF Qualifying Activity C. 
Contract End Date extended to 6/30/13 per Amendment 12.
Contract end date changed to 12/31/13 per amendment 13.

Location Description:

City of Waterloo

Activity Progress Narrative:

Waterloo SNFC UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/18# of Housing Units 0

$0.00     Program Funds Drawdown $641,086.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

16/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 16/18# of Households 0 0 0.00

0 0/0 0/0 16/18# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,237,200.00

Low/Mod Dubuque

Total Projected Budget from All Sources

Match Contributed

$10,237,200.00

$38,200.00

$0.00

$0.00

$10,237,200.00

$10,226,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-212-876

$73,611.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$38,200.00

To Date

12/14/2010

Direct ( HouseHold )

$10,226,308.00

Total Funds Expended

Responsible Organization:

$73,611.00

Affordable Rental Housing Under Way

Activity Description:

46 multi-family rental new construction projects in the city of Dubuque.
End date changed to 03/31/13 per amendment #2
Budget changed to $10,199,000 per amendment #3
Budget changed to $10,237,200 and units to 72 per amendment #4

Location Description:

City of Dubuque

Activity Progress Narrative:

Dubuque MultiFamily New ConstructionActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,226,308.00$73,611.00Dubuque

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/72# of Housing Units 0

14/72# of Multifamily Units 0

$73,611.00     Program Funds Drawdown $10,226,308.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/46 14/72# of Households 0 0 0.00

0 0/0 0/46 14/72# Renter Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,163.00

N/A Davenport2

Total Projected Budget from All Sources

Match Contributed

$16,163.00

$0.00

$0.00

$0.00

$16,163.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

02/22/2011

 (  )

$7,811.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for disaster recovery funds.
End date changed to 06/30/2013 per amendment #2
End Date changed to 09/30/13 per amendment #4

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

Davenport DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,811.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$792,000.00

Low/Mod Davenport2

Total Projected Budget from All Sources

Match Contributed

$792,000.00

$0.00

$0.00

$0.00

$792,000.00

$792,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/10/2013

06/10/2013

$0.00

To Date

02/22/2011

Direct ( HouseHold )

$792,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

12 multi-family rental new construction projects in the city of Davenport, Iowa.
End date changed per amendment #2
End Date changed to 09/30/13 per amendment #4
Units corrected, activity complete and closed 06/10/13.

Location Description:

City of Davenport, Iowa

Activity completed and closed 06/10/13.

Activity Progress Narrative:

Davenport Multi-Family New ConstActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$792,000.00$0.00Davenport2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

1/1# of Multifamily Units 1

$0.00     Program Funds Drawdown $792,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Renter Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,919.00

Urgent Need Eddyville

Total Projected Budget from All Sources

Match Contributed

$11,919.00

$0.00

$0.00

$0.00

$11,919.00

$11,919.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-211-75

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/08/2013

02/08/2013

$0.00

To Date

11/04/2009

 (  )

$11,919.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of one household in Eddyville.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Contract complete and closed 02/08/13.

Location Description:

City of Eddyville

Activity completed and closed 02/08/13.

Activity Progress Narrative:

Eddyville DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$11,919.00$0.00Eddyville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

0/8600Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $11,919.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,196.00

Low/Mod Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$24,196.00

$0.00

$0.00

$0.00

$24,196.00

$24,196.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-213-1B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

02/11/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$24,196.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition of 4 properties in Black Hawk County. UPDATE: Performance target changed to 1 property per Amendment #5.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas of
vulnerable to future disasters.
Contract Complete and closed 02/11/13

Location Description:

Various sites in Black Hawk County

Activity completed and closed 02/11/13.

Activity Progress Narrative:

Blackhawk Co DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$24,196.00$0.00Black Hawk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

21069/21069Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $24,196.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 1/1# of Households -1 -1 0.00

0 0/0 0/1 1/1# Owner Households -1 -1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,295.00

Urgent Need Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$9,295.00

$0.00

$0.00

$0.00

$9,295.00

$9,295.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-213-75A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

02/11/2013

$0.00

To Date

11/04/2009

 (  )

$9,295.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 4 properties. UPDATE: Performance target changed to 1 property per Amendment #5.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Contract Complete and closed 02/11/13

Location Description:

Site in Black Hawk County

Activity Progress Narrative:

Black Hawk County DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$9,295.00$0.00Black Hawk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

31266/31266Activity funds eligible for DREF (Ike 31266

$0.00     Program Funds Drawdown $9,295.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,245.00

N/A Cedar County

Total Projected Budget from All Sources

Match Contributed

$2,245.00

$0.00

$0.00

$0.00

$2,245.00

$2,245.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-214-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/22/2013

05/22/2013

$0.00

To Date

11/04/2009

 (  )

$2,245.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

General administrative services
Contract completed and closed 05/22/13.

Location Description:

Cedar County

Contract completed and closed 05/22/13.

Activity Progress Narrative:

Cedar County DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$2,245.00$0.00Cedar County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $2,245.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,594.00

Urgent Need Cedar County

Total Projected Budget from All Sources

Match Contributed

$45,594.00

($26,211.00)

$0.00

$0.00

$45,594.00

$45,594.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-214-1A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/22/2013

05/22/2013

($26,211.00)

To Date

11/04/2009

Direct ( HouseHold )

$45,594.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition of one property in Cedar County.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Decreased budget/deobligated activity by $5K - reallocated to 75A (per Amendment 2).
Contract completed and closed 05/22/13.

Location Description:

Sites in Cedar County

Contract completed and closed 05/22/13.

Activity Progress Narrative:

Cedar County DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$45,594.00$0.00Cedar County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

76805/76805Activity funds eligible for DREF (Ike 76805

$0.00     Program Funds Drawdown $45,594.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,720.00

Urgent Need Cedar County

Total Projected Budget from All Sources

Match Contributed

$25,720.00

($797.00)

$0.00

$0.00

$25,720.00

$25,720.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-214-75A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/22/2013

05/22/2013

($797.00)

To Date

11/04/2009

Direct ( HouseHold )

$25,720.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 1 property in Cedar County.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget increased by $5K (taken from Activity 1A) per Amendment 2.
Contract completed and closed 05/22/13.

Location Description:

Sites in Cedar County

Contract completed and closed 05/22/13.

Activity Progress Narrative:

Cedar County DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$25,720.00$0.00Cedar County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

21517/21517Activity funds eligible for DREF (Ike 21517

$0.00     Program Funds Drawdown $25,720.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/1# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,673.00

Urgent Need Cedar County

Total Projected Budget from All Sources

Match Contributed

$1,673.00

($10,000.00)

$0.00

$0.00

$1,673.00

$1,673.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-214-81A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/22/2013

05/22/2013

($10,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$1,673.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Completed

Activity Description:

Replacement Housing Allowance for one household in Cedar County.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Contract completed and closed 05/22/13.

Location Description:

Sites in Cedar County

Contract completed and closed 05/22/13.

Activity Progress Narrative:

Cedar County DRHB ReplaceAllow UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,673.00$0.00Cedar County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $1,673.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Coralville

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-215-1A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/01/2012

06/20/2012

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition of 2 properties in Coralville. UPDATE: Performance changed to 0 properties per Amendment #2. and budget to -0-.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
0 funds drawn, 0 budget, completed 06/20/12

Location Description:

City of Coralville

0 Funds Drawn, closed 06/20/2012

Activity Progress Narrative:

Coralville DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$0.00$0.00Coralville2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,355.00

Low/Mod Olin1

Total Projected Budget from All Sources

Match Contributed

$19,355.00

$0.00

$0.00

$0.00

$19,355.00

$19,355.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-217-75B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

02/11/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$19,355.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 4 properties in Olin.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in clearance of buildings in areas
vulnerable to future disasters.
Contract Complete and closed 02/11/13

Location Description:

City of Olin.

Activity completed and closed 02/11/13.

Activity Progress Narrative:

Olin DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$19,355.00$0.00Olin1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 4

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $19,355.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 4

4/4# of Singlefamily Units 4

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 3/4 4/4# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,612.00

N/A Dyersville

Total Projected Budget from All Sources

Match Contributed

$22,612.00

$0.00

$0.00

$0.00

$22,612.00

$22,612.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-218-181

$12,602.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

11/04/2009

 (  )

$22,612.00

Total Funds Expended

Responsible Organization:

$17,543.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/13 per amendment #4

Location Description:

City of Dyersville

Activity Progress Narrative:

Dyersville DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$22,612.00$17,543.00Dyersville2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$12,602.00     Program Funds Drawdown $22,612.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$521,864.00

Urgent Need Dyersville2

Total Projected Budget from All Sources

Match Contributed

$521,864.00

$0.00

$0.00

$0.00

$521,864.00

$513,719.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-218-1A

$1,303.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$513,719.00

Total Funds Expended

Responsible Organization:

$1,303.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 10 properties in Dyersville. UPDATE: Performance target changed to 5 properties per Amendment #3 and budget
to $444,864.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 03/31/13 per amendment #4
Budget changed $521,864 per amendment #5.

Location Description:

City of Dyersville

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Dyersville DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$513,719.00$1,303.00Dyersville2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Properties 1

$1,303.00     Program Funds Drawdown $513,719.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/5# of Households 0 6 0.00

0 0/0 0/0 6/5# Owner Households 0 6 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$257,158.00

Low/Mod Dyersville

Total Projected Budget from All Sources

Match Contributed

$257,158.00

($77,000.00)

$0.00

$0.00

$257,158.00

$241,361.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-218-1B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($77,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$241,361.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 4 properties in Dyersville.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in the clearance of buildings in areas
vulnerable to future disasters.
End date changed to 03/31/13 per amendment #4
Budget changed to $257,158 per amendment #5

Location Description:

City of Dyersville.

Activity Progress Narrative:

Dyersville DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $241,361.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/4 4/4# of Households 0 0 100.00

0 2/0 2/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,557.00

Urgent Need Dyersville

Total Projected Budget from All Sources

Match Contributed

$125,557.00

$0.00

$0.00

$0.00

$125,557.00

$82,894.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-218-75A

$10,647.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

11/04/2009

 (  )

$82,894.00

Total Funds Expended

Responsible Organization:

$10,647.00

Clearance and Demolition Under Way

Activity Description:

Demolitiion of 10 properties in Dyersville. UPDATE: Performance target changed to 6 properties per Amendment #3.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 03/31/13 per amendment #4
Budget changed $257,158 per amendment #5

Location Description:

City of Dyersville

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Dyersville DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$82,894.00$10,647.00Dyersville2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 1

$10,647.00     Program Funds Drawdown $82,894.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$62,716.00

Low/Mod Dyersville

Total Projected Budget from All Sources

Match Contributed

$62,716.00

($41.00)

$0.00

$0.00

$62,716.00

$40,718.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-218-75B

$9,120.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

($41.00)

To Date

11/04/2009

Direct ( HouseHold )

$40,718.00

Total Funds Expended

Responsible Organization:

$9,120.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 3 properties in Dyersville.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in the clearance of buildings in areas
vulnerable to future disasters.
End date changed to 03/31/13 per amendment #4
Budget changed to $62,716 per amendment #5

Location Description:

City of Dyersville.

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Dyersville DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$40,718.00$9,120.00Dyersville1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/3# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$9,120.00     Program Funds Drawdown $40,718.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/3# of Housing Units 1

4/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 1/3 4/3# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,010.00

Urgent Need Dyersville2

Total Projected Budget from All Sources

Match Contributed

$99,010.00

$0.00

$0.00

$0.00

$99,010.00

$89,776.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-218-81A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$89,776.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 10 households in Dyersville. UPDATE: Performance target changed to 6 households per
Amendment #3 and changed budget to $99,010.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 03/31/13 per amendment #4

Location Description:

City of Dyersville

Activity Progress Narrative:

Dyersville DRHB ReplaceAllowActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $89,776.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 6/6# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,060.00

N/A Des Moines County

Total Projected Budget from All Sources

Match Contributed

$39,060.00

$0.00

$0.00

$0.00

$39,060.00

$22,074.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-219-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/08/2013

07/08/2013

$0.00

To Date

11/04/2009

 (  )

$22,074.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

General administrative services
End date changed to 05/04/2013 per amendment #3
Contract complete and closed 07/08/13.

Location Description:

Des Moines County

Contract closed 07/08/13

Activity Progress Narrative:

Des Moines County DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$22,074.00$0.00Des Moines County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $22,074.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$885,298.00

Urgent Need Des Moines County

Total Projected Budget from All Sources

Match Contributed

$885,298.00

$0.00

$0.00

$0.00

$885,298.00

$691,347.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-219-1A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/08/2013

07/08/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$691,347.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition of 20 properties in Des Moines County. UPDATE: Changed to 11 per Amendment #2 performance targets.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/13 per amendment #3
Corrected budget to $885,298 per amendment #2
Contract complete and closed 07/08/13.

Location Description:

Sites in Des Moines County

Corrected units per amendment #5
Contract closed 07/08/13

Activity Progress Narrative:

Des Moines County DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$691,347.00$0.00Des Moines County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Properties 1

0/1030385Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $691,347.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

11/11# of Housing Units 1

11/11# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 11/11# of Households 0 1 0.00

0 0/0 0/0 11/11# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$733,376.00

Low/Mod Des Moines County

Total Projected Budget from All Sources

Match Contributed

$733,376.00

$0.00

$0.00

$0.00

$733,376.00

$539,424.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-219-1B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/08/2013

07/08/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$539,424.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition of 5 properties in Des Moines County. UPDATE: Changed to 8 properties per Amendment #2 change in
performance targets.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #3
Corrected units per amendment #5
Contract complete and closed 07/08/13.

Location Description:

Various areas in Des Moines County

Corrected units per amendment #5
Contract closed 07/08/13

Activity Progress Narrative:

Des Moines Co DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$539,424.00$0.00Des Moines County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/9# of Housing Units 0

$0.00     Program Funds Drawdown $539,424.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

8/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 1/9 8/9# of Households 0 0 100.00

0 7/0 1/9 8/9# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,924.00

Urgent Need Des Moines County

Total Projected Budget from All Sources

Match Contributed

$112,924.00

$0.00

$0.00

$0.00

$112,924.00

$60,548.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-219-75A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/08/2013

07/08/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$60,548.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 16 properties in Des Moines County. UPDATE: Changed to 11 properties per Amendment #2 (changed
performance targets).
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #3
Corrected units per amendment #5
Contract complete and closed 07/08/13.

Location Description:

Sites in Des Moines County

Corrected units per amendment #5
Contract closed 07/08/13

Activity Progress Narrative:

Des Moines County DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$60,548.00$0.00Des Moines County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

$0.00     Program Funds Drawdown $60,548.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/6# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$112,925.00

Low/Mod Des Moines County

Total Projected Budget from All Sources

Match Contributed

$112,925.00

$0.00

$0.00

$0.00

$112,925.00

$62,134.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-219-75B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/08/2013

07/08/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$62,134.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Demolition of 8 properties in Des Moines County.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in clearance of buildings in areas
vulnerable to future disasters. 
End date changed to 05/04/2013 per amendment #3
Corrected units per amendment #5
Contract complete and closed 07/08/13.

Location Description:

Sites in Des Moines County.

Corrected units per amendment #5
Contract closed 07/08/13

Activity Progress Narrative:

Des Moines County DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$62,134.00$0.00Des Moines County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/112925Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $62,134.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Housing Units 0

6/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 1/7 6/7# of Households 0 0 100.00

0 5/0 1/7 6/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,147.00

Urgent Need Des Moines County

Total Projected Budget from All Sources

Match Contributed

$48,147.00

$0.00

$0.00

$0.00

$48,147.00

$34,297.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-219-81A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/08/2013

07/08/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$34,297.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Completed

Activity Description:

Replacement Housing Allowance for 17 households in Des Moines County. UPDATE: Performance target changed to 11
households per Amendment #2.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #3
Corrected units per amendment #5
Contract complete and closed 07/08/13.

Location Description:

Sites in Des Moines County

Corrected units per amendment #5
Contract closed 07/08/13

Activity Progress Narrative:

Des Moines County DRHB ReplaceAllow UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$34,297.00$0.00Des Moines County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,297.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/5# of Households 0 0 0.00

0 0/0 0/0 5/5# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,300.00

Low/Mod Des Moines County

Total Projected Budget from All Sources

Match Contributed

$21,300.00

$0.00

$0.00

$0.00

$21,300.00

$8,550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-219-81B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/08/2013

07/08/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$8,550.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Completed

Activity Description:

Replacement Housing Allowance for 5 households in Des Moines County. UPDATE: Performance target changed to 8
households per Amendment #2.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #3
Contract complete and closed 07/08/13.

Location Description:

Des Moines County

Contract closed 07/08/13

Activity Progress Narrative:

Des Moines Co DRHB Replace Allow LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$8,550.00$0.00Des Moines County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,550.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 7/0 1/8 8/8# of Households 0 0 100.00

0 7/0 1/8 8/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,268.00

N/A Davenport2

Total Projected Budget from All Sources

Match Contributed

$44,268.00

$0.00

$0.00

$0.00

$44,268.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-220-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Activities
End date changed to 02/05/2013 per amendment #2
End date changed to 05/05/13 per amendment #3
Contract extended to 08/30/13 per amendment #6

Location Description:

City of Davenport

Activity Progress Narrative:

Davenport DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,283,171.00

Urgent Need Davenport2

Total Projected Budget from All Sources

Match Contributed

$1,283,171.00

$0.00

$0.00

$0.00

$1,283,171.00

$359,271.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-220-1A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$359,271.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 13 properties in Davenport. UPDATE: Performance target changed to 7 properties per Amendment #1.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 02/05/2013 per amendment #2
End date changed to 05/05/13 per amendment #3
Contract extended to 08/30/13 per amendment #6

Location Description:

City of Davenport

Activity Progress Narrative:

Davenport DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Properties 0

$0.00     Program Funds Drawdown $359,271.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/7# of Housing Units 0

4/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/7# of Households 0 0 0.00

0 0/0 0/0 4/7# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$427,725.00

Low/Mod Davenport2

Total Projected Budget from All Sources

Match Contributed

$427,725.00

$0.00

$0.00

$0.00

$427,725.00

$340,848.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-220-1B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$340,848.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 5 properties in Davenport. UPDATE: Performance target changed to 4 properties per Amendment #1.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas of
vulnerable to future disasters.
End date changed to 02/05/2013 per amendment #2
End date changed to 05/05/13 per amendment #3
Contract extended to 08/30/13 per amendment #6

Location Description:

City of Davenport

Activity Progress Narrative:

Davenport DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $340,848.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

0 0/0 4/4 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,962.00

Urgent Need Davenport2

Total Projected Budget from All Sources

Match Contributed

$135,962.00

$0.00

$0.00

$0.00

$135,962.00

$42,378.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-220-75A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

 (  )

$42,378.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 18 properties in Davenport. UPDATE: Performance target changed to 7 properties per Amendment #1.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 02/05/2013 per amendment #2
End date changed to 05/05/13 per amendment #3
Contract extended to 08/30/13 per amendment #6

Location Description:

City of Davenport

Activity Progress Narrative:

Davenport DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/7# of Properties 0

0/135962Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $42,378.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$135,962.00

Low/Mod Davenport2

Total Projected Budget from All Sources

Match Contributed

$135,962.00

$0.00

$0.00

$0.00

$135,962.00

$32,116.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-220-75B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$32,116.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 4 properties in Davenport.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in the clearance of buildings in areas
vulnerable to future disasters.
End date changed to 02/05/2013 per amendment #2
End date changed to 05/05/13 per amendment #3
Contract extended to 08/30/13 per amendment #6

Location Description:

City of Davenport

Activity Progress Narrative:

Davenport DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $32,116.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/4 4/4# of Households 0 0 100.00

220

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$139,719.00

Urgent Need Davenport2

Total Projected Budget from All Sources

Match Contributed

$139,719.00

$0.00

$0.00

$0.00

$139,719.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-220-81A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 13 households in Davenport. UPDATE: Performance target changed to 7 households per
Amendment #1.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 02/05/2013 per amendment #2
End date changed to 05/05/13 per amendment #3
Contract extended to 08/30/13 per amendment #6

Location Description:

City of Davenport

Activity Progress Narrative:

Davenport DRHB ReplaceAllow UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 5/7# of Households 0 5 0.00

0 0/0 0/0 5/7# Owner Households 0 5 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,573.00

Low/Mod Davenport2

Total Projected Budget from All Sources

Match Contributed

$46,573.00

$0.00

$0.00

$0.00

$46,573.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-220-81B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 5 households in Davenport. UPDATE: Performance target changed to 4 households per
Amendment #1.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas of
vulnerable to future disasters.
End date changed to 02/05/2013 per amendment #2
End date changed to 05/05/13 per amendment #3
Contract extended to 08/30/13 per amendment #6

Location Description:

City of Davenport

Activity Progress Narrative:

Davenport DRHB Replace Allow LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,118.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$142,118.00

$0.00

$0.00

$0.00

$142,118.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-221-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/28/2013

$0.00

To Date

11/04/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 05/04/2013 per amendment #7
End Date changed to 06/28/13 per amendment #8

Location Description:

City of Des Moines

Activity Progress Narrative:

Des Moines DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Low/Mod Des Moines

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$1,993,677.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-221-1B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/28/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 21 properties in Des Moines. UPDATE: Performance target changed to 1 property per Amendment #4.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas of
vulnerable to future disasters.
Budget decreased to $125K per Amendment 6.
End date changed to 05/04/2013 per amendment #7
End Date changed to 06/28/13 per amendment #8

Location Description:

City of Des Moines

Activity Progress Narrative:

Des Moines DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/1# of Housing Units 0

5/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 1/1 5/1# of Households 0 0 100.00

0 4/0 1/1 5/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,795,771.00

Low/Mod City of Des Moines

Total Projected Budget from All Sources

Match Contributed

$6,795,771.00

$0.00

$0.00

$0.00

$6,795,771.00

$2,982,667.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-221-1D

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/28/2013

$0.00

To Date

11/04/2009

Area (  )

$2,982,667.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisition of 126 commercial properties in Des Moines. UPDATE: Performance target changed to 134 properties per
Amendment #5.
This activity is part of a Buyout Program which will result in clearance of buildings in areas vulnerable to future disasters.
Performance target changed to 135 properties per Amendment 6.
End date changed to 05/04/2013 per amendment #7
End Date changed to 06/28/13 per amendment #8

Location Description:

City of Des Moines.

Activity Progress Narrative:

Des Moines DRHB Acq NonRes LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/135# of Properties 0

$0.00     Program Funds Drawdown $2,982,667.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,000.00

Low/Mod City of Des Moines

Total Projected Budget from All Sources

Match Contributed

$18,000.00

$0.00

$0.00

$0.00

$18,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-221-75B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/28/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 1 property in Des Moines. UPDATE: Performance target changed to 2 properties per Amendment 6.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in the clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #7
End Date changed to 06/28/13 per amendment #8

Location Description:

City of Des Moines.

Activity Progress Narrative:

Des Moines DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

Low/Mod Des Moines

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$0.00

$0.00

$0.00

$25,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-221-81B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/28/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 127 households in Des Moines. UPDATE: Performance target changed to 1 household
per Amendment #4. UPDATE: Performance target changed to 2 properties per Amendment 6.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas of
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #7
End Date changed to 06/28/13 per amendment #8

Location Description:

City of Des Moines

Activity Progress Narrative:

Des Moines Replace Allow LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/0 4/1 14/2# of Households 0 0 64.29

0 5/0 4/1 14/2# Owner Households 0 0 64.29
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,600.00

N/A Waverly

Total Projected Budget from All Sources

Match Contributed

$82,600.00

$0.00

$0.00

$0.00

$82,600.00

$40,794.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-223-181

$13,992.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/01/2013

$0.00

To Date

11/04/2009

 (  )

$40,794.00

Total Funds Expended

Responsible Organization:

$13,992.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 05/01/13 per amendment #7

Location Description:

City of Waverly

Activity Progress Narrative:

Waverly DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$40,794.00$13,992.00Waverly2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$13,992.00     Program Funds Drawdown $40,794.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,950,738.00

Urgent Need Waverly

Total Projected Budget from All Sources

Match Contributed

$1,950,738.00

$0.00

$0.00

$0.00

$1,950,738.00

$1,521,188.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-223-1A

$0.00

$250.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$250.00

$0.00

N/A

05/01/2013

$0.00

To Date

11/04/2009

 (  )

$1,521,188.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 31 properties in Waverly. UPDATE: Performance target changed to 14 properties per Amendment #5.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget was entered incorrect.  Change made 11/08/12 to the correct budget.
End date changed to 05/01/13 per amendment #7

Location Description:

City of Waverly

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Waverly DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,521,188.00$0.00Waverly2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/14# of Properties 5

0/2980358Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $1,520,938.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,885.00

Urgent Need Waverly

Total Projected Budget from All Sources

Match Contributed

$217,885.00

$0.00

$0.00

$0.00

$217,885.00

$141,768.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-223-75A

$3,077.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/01/2013

$0.00

To Date

11/04/2009

 (  )

$141,768.00

Total Funds Expended

Responsible Organization:

$3,077.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 31 properties in Waverly. UPDATE: Performance target changed to 14 properties per Amendment #5.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget changed per Amendment #6.  Decreased by $105,000.
End date changed to 05/01/13 per amendment #7

Location Description:

City of Waverly

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Waverly DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$141,768.00$3,077.00Waverly2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties -3

$3,077.00     Program Funds Drawdown $141,768.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,000.00

Low/Mod Waverly

Total Projected Budget from All Sources

Match Contributed

$210,000.00

$0.00

$0.00

$0.00

$210,000.00

$99,263.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-223-75B

$2,310.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/01/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$99,263.00

Total Funds Expended

Responsible Organization:

$2,310.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 properties in Waverly.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in the clearance of buildings in areas
vulnerable to future disasters.
Budget changed per Amendment #6.  Increased by $105,000.
End Date changed 05/01/13 per amendment #7

Location Description:

City of Waverly.

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Waverly DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$99,263.00$2,310.00Waverly2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$2,310.00     Program Funds Drawdown $99,263.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/6# of Housing Units 0

10/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/0 4/6 10/6# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,459.00

N/A Louisa County

Total Projected Budget from All Sources

Match Contributed

$41,459.00

($25,000.00)

$0.00

$0.00

$41,459.00

$35,587.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-224-181

$8,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($25,000.00)

To Date

11/04/2009

 (  )

$35,587.00

Total Funds Expended

Responsible Organization:

$8,000.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 05/04/2013 per amendment #2
Budget changed to $41,459 per amendment #4

Location Description:

Louisa County

Activity Progress Narrative:

Louisa County DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$35,587.00$8,000.00Louisa County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$8,000.00     Program Funds Drawdown $35,587.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,221,954.00

Urgent Need Louisa County

Total Projected Budget from All Sources

Match Contributed

$1,221,954.00

($293,251.00)

$0.00

$0.00

$1,221,954.00

$1,221,954.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-224-1A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($293,251.00)

To Date

11/04/2009

 (  )

$1,221,954.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 32 properties in Louisa County. UPDATE: Performance target changed to 25 properties per Amendment #1 and
budget to $1,500,205.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #2
Budget changed to $1,515,205 per amendment #3
Budget changed to $1,221,954 per amendment #4

Location Description:

Sites in Louisa County

Activity Progress Narrative:

Louisa County DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15/25# of Properties 0

0/2948387Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $1,221,954.00

245

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$821,682.00

Low/Mod Louisa County

Total Projected Budget from All Sources

Match Contributed

$821,682.00

($614,500.00)

$0.00

$0.00

$821,682.00

$818,336.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-224-1B

$244,134.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($614,500.00)

To Date

11/04/2009

Direct ( HouseHold )

$818,336.00

Total Funds Expended

Responsible Organization:

$244,134.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 12 properties in Louisa County.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #2
Budget changed to $1,436,182 per amendment #3
Budget changed to $821,682 per amendment #4

Location Description:

Sites in Louisa County.

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Louisa County DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$818,336.00$244,134.00Louisa County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/12# of Properties 0

$244,134.00     Program Funds Drawdown $818,336.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

13/12# of Housing Units 0

13/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 10/0 3/12 13/12# of Households 2 0 100.00

-1 10/0 3/12 13/12# Owner Households 2 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$107,000.00

Urgent Need Louisa County

Total Projected Budget from All Sources

Match Contributed

$107,000.00

($32,000.00)

$0.00

$0.00

$107,000.00

$103,873.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-224-75A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($32,000.00)

To Date

11/04/2009

 (  )

$103,873.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 28 properties in Louisa County. UPDATE: Performance targets changed to 25 per Amendment #1.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #2
Budget changed to $139,000 per amendment #3
Budget changed to $107,000 per amendment #4

Location Description:

Sites in Louisa county

Activity Progress Narrative:

Louisa County DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/25# of Properties 0

0/131500Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $103,873.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,913.00

Low/Mod Louisa County

Total Projected Budget from All Sources

Match Contributed

$31,913.00

($36,000.00)

$0.00

$0.00

$31,913.00

$14,460.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-224-75B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($36,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$14,460.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 12 properties in Louisa County.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #2
Budget changed to $69,913 per amendment #3
Budget changed to $31,913 per amendment #4

Location Description:

Sites in Louisa County.

Activity Progress Narrative:

Louisa County DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Properties 0

$0.00     Program Funds Drawdown $14,460.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/12# of Housing Units 0

4/12# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 1/12 4/12# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,409.00

Urgent Need Louisa County

Total Projected Budget from All Sources

Match Contributed

$61,409.00

($11,000.00)

$0.00

$0.00

$61,409.00

$60,075.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-224-81A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($11,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$60,075.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 32 households in Louisa County. UPDATE: Performance target changed to 25 households
per Amendment #1.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #2
Budget changed to $72,409 per amendment #3
Budget changed to $61,409 per amendment #4
 

Location Description:

Louisa County

Activity Progress Narrative:

Louisa County DRHB ReplaceAllow UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $60,075.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 12/25# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,283.00

Low/Mod Louisa County

Total Projected Budget from All Sources

Match Contributed

$10,283.00

($15,500.00)

$0.00

$0.00

$10,283.00

$9,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-224-81B

$850.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($15,500.00)

To Date

11/04/2009

Direct ( HouseHold )

$9,300.00

Total Funds Expended

Responsible Organization:

$850.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 12 households in Louisa County.
This activity is part of a Buyout Program (DREF Qualifying Activity B) which will result in the clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #2
Budget changed to $10,283 per amendment #4

Location Description:

Louisa County

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Louisa County DRHB ReplaceAllow LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$9,300.00$850.00Louisa County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$850.00     Program Funds Drawdown $9,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/0 2/12 5/12# of Households 1 1 100.00

0 3/0 2/12 5/12# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,446.00

N/A Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$270,446.00

$0.00

$0.00

$0.00

$270,446.00

$223,328.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-225-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/01/2014

$0.00

To Date

11/04/2009

 (  )

$223,328.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 08/01/2013 per amendment #8
End Date changed to 01/01/14 per amendment #10

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $223,328.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,113,804.00

Urgent Need Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$11,113,804.00

$0.00

$0.00

$0.00

$11,113,804.00

$10,743,485.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-225-1A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/01/2014

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$10,743,485.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 42 properties in Iowa City.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 08/01/2013 per amendment #8
End Date changed to 01/01/14 per amendment #10

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

42/42# of Properties 0

$0.00     Program Funds Drawdown $10,743,485.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 42/42# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,298,354.00

Low/Mod Iowa City

Total Projected Budget from All Sources

Match Contributed

$3,298,354.00

$0.00

$0.00

$0.00

$3,298,354.00

$2,210,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-225-1B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/01/2014

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$2,210,458.00

Total Funds Expended

Responsible Organization:

$406.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 16 properties in Iowa City.
This activity is a part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 08/01/2013 per amendment #8
End Date changed to 01/01/14 per amendment #10

Location Description:

City of Iowa City, Iowa

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Iowa City DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$2,210,458.00$406.00Iowa City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/16# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $2,210,458.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/16# of Housing Units 1

14/16# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/7 5/9 14/16# of Households 1 1 100.00

0 9/7 5/9 14/16# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,133,523.00

Urgent Need Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$1,133,523.00

$0.00

$0.00

$0.00

$1,732,464.00

$724,965.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-225-75A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/01/2014

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$724,965.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 39 properties in Iowa City.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 08/01/2013 per amendment #8
End Date changed to 01/01/14 per amendment #10

Location Description:

City of Iowa City

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Iowa City DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$724,965.00$0.00Iowa City

$0.00$0.00Iowa City (new)

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

41/39# of Properties 1

$0.00     Program Funds Drawdown $724,965.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

41/39# of Housing Units 1

41/39# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 41/39# of Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$598,941.00

Low/Mod Iowa City

Total Projected Budget from All Sources

Match Contributed

$598,941.00

$0.00

$0.00

$0.00

$598,941.00

$219,161.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-225-75B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/01/2014

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$219,161.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 16 properties in Iowa City.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 08/01/2013 per amendment #8
End Date changed to 01/01/14 per amendment #10

Location Description:

City of Iowa City, Iowa

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Iowa City DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$219,161.00$0.00Iowa City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/16# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $219,161.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/16# of Housing Units 1

14/16# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-3 10/7 4/9 14/16# of Households 4 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$404,103.00

Urgent Need Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$404,103.00

$0.00

$0.00

$0.00

$404,103.00

$160,879.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-225-81A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/01/2014

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$182,788.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 23 households.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 08/01/2013 per amendment #8
End Date changed to 01/01/14 per amendment #10

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City DRHB ReplaceAllow UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $182,788.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 18/23# of Households 0 0 0.00

0 0/0 0/0 18/23# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$205,691.00

Low/Mod Iowa City

Total Projected Budget from All Sources

Match Contributed

$205,691.00

$0.00

$0.00

$0.00

$205,691.00

$76,550.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-225-81B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

01/01/2014

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$76,550.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 7 households.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 08/01/2013 per amendment #8
End Date changed to 01/01/14 per amendment #10

Location Description:

City of Iowa City, Iowa

Activity Progress Narrative:

Iowa City DRHB ReplaceAllow LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $76,550.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/3 3/4 4/7# of Households 0 0 100.00

0 1/3 3/4 4/7# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$185,514.00

N/A Mason City

Total Projected Budget from All Sources

Match Contributed

$185,514.00

$0.00

$0.00

$0.00

$185,514.00

$63,675.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-226-181

$10,191.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/04/2009

 (  )

$63,675.00

Total Funds Expended

Responsible Organization:

$10,191.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 05/31/2014 per amendment #6.
Budget changed to $185,514 per amendment #7

Location Description:

City of Mason City

Activity Progress Narrative:

Mason City DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$63,675.00$10,191.00Mason City2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$10,191.00     Program Funds Drawdown $63,675.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,389.00

Urgent Need Mason City

Total Projected Budget from All Sources

Match Contributed

$516,389.00

$0.00

$0.00

$0.00

$516,389.00

$298,867.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-226-75A

$227,861.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/04/2009

 (  )

$298,867.00

Total Funds Expended

Responsible Organization:

$227,861.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 32 properties in Mason City.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/31/2014 per amendment #6.
Budget changed to $516,389 per amendment #7

Location Description:

City of Mason city

Activity Progress Narrative:

Mason City DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$298,867.00$227,861.00Mason City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

32/41# of Properties 0

$227,861.00     Program Funds Drawdown $298,867.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,610.00

Low/Mod Mason City

Total Projected Budget from All Sources

Match Contributed

$365,610.00

$0.00

$0.00

$0.00

$365,610.00

$175,897.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-226-75B

$104,058.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/04/2009

 (  )

$175,897.00

Total Funds Expended

Responsible Organization:

$104,058.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 55 properties in Mason City.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in the clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/31/2014 per amendment #6.
Budget changed to $365,610 per amendment #7

Location Description:

City of Mason City.

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Mason City DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$175,897.00$104,058.00Mason City1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

45/35# of Properties 10

$104,058.00     Program Funds Drawdown $175,897.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,626.00

Low/Mod Mason City1

Total Projected Budget from All Sources

Match Contributed

$461,626.00

$0.00

$0.00

$0.00

$461,626.00

$361,574.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-226-81B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$361,574.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 45 households in Mason City.
This activity is a part of a Buyout Program (DREF Qualifying Activity B) which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/31/2014 per amendment #6.
Budget changed to $495,148 per amendment #7
Budget changed to $461,626 per amendment #8

Location Description:

City of Mason City

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Mason City DRHB ReplaceAllow LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$361,574.00$0.00Mason City1

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $361,574.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-6 24/0 14/19 38/19# of Households 15 0 100.00

-6 24/0 14/19 38/19# Owner Households 15 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,352,322.00

Low/Mod Cedar Falls

Total Projected Budget from All Sources

Match Contributed

$1,352,322.00

$0.00

$0.00

$0.00

$1,352,322.00

$1,130,647.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-227-1B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2014

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$1,130,647.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 38 properties in Cedar Falls.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
Contract End Date changed to 5/4/14 per Amendment 4.

Location Description:

City of Cedar Falls

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cedar Falls DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,130,647.00$0.00Cedar Falls

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/38# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $1,130,647.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/38# of Housing Units 0

14/38# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 6/0 8/38 14/38# of Households 0 0 100.00

1 6/0 8/38 14/38# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$87,192.00

N/A Oakville2

Total Projected Budget from All Sources

Match Contributed

$87,192.00

($50,000.00)

$0.00

$0.00

$87,192.00

$70,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-228-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($50,000.00)

To Date

11/04/2009

 (  )

$70,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 05/04/2013 per amendment #4
Budget changed to $87,192 per amendment #6

Location Description:

City of Oakville

Activity Progress Narrative:

Oakville DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $70,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,007,663.00

Urgent Need Oakville2

Total Projected Budget from All Sources

Match Contributed

$2,007,663.00

($450,000.00)

$0.00

$0.00

$2,007,663.00

$2,005,267.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-228-1A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($450,000.00)

To Date

11/04/2009

 (  )

$2,005,267.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 102 properties in Oakville. UPDATE: Performance target changed to 40 properties per Amendment #3.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
The DREF-eligible amount is the net of total budget minus amounts allocated for properties outside the 100-year floodplain that
will be acquired but not demolished.  These properties will be rehabbed for resale.
End date changed to 05/04/2013 per amendment #4
Added a A to contract.
Budget changed to $2,007,663 per amendment #6

Location Description:

City of Oakville

Activity Progress Narrative:

Oakville DRHB AcqActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

36/40# of Properties 0

0/2271333Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $2,005,267.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,163.00

Low/Mod Oakville1

Total Projected Budget from All Sources

Match Contributed

$684,163.00

($1,535,000.00)

$0.00

$0.00

$684,163.00

$667,514.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-228-1B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($1,535,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$667,514.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 40 properties in Oakville.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
The DREF-eligible amount is the net of total budget minus amounts allocated for properties outside the 100-year floodplain that
will be acquired but not demolished.  These properties will be rehabbed for resale.
End date changed to 05/04/2013 per amendment #4
Budget changed to $684,163 per amendment #6

Location Description:

City of Oakville

Activity Progress Narrative:

Oakville DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

36/40# of Properties 0

$0.00     Program Funds Drawdown $667,514.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

36/40# of Housing Units 0

36/40# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 23/19 13/21 36/40# of Households 0 0 100.00

0 23/19 13/21 36/40# Owner Households 0 0 100.00

286

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,700.00

Urgent Need Oakville1

Total Projected Budget from All Sources

Match Contributed

$178,700.00

($67,000.00)

$0.00

$0.00

$178,700.00

$176,348.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-228-1C

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($67,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$176,348.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisition of 11 non-residential properties in Oakville.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #4
Budget changed to $178,700 per amendment #6

Location Description:

City of Oakville

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Oakville DRHB AcqActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$176,348.00$0.00Oakville1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/11# of Properties 0

0/101701Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $176,348.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/11# of Households 0 3 0.00

0 0/0 0/0 3/11# Owner Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$253,368.00

Urgent Need Oakville2

Total Projected Budget from All Sources

Match Contributed

$253,368.00

($258,000.00)

$0.00

$0.00

$253,368.00

$239,535.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-228-75A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($258,000.00)

To Date

11/04/2009

 (  )

$239,535.00

Total Funds Expended

Responsible Organization:

$3,698.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 51 properties in Oakville.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters
End date changed to 05/04/2013 per amendment #4
Budget changed to $253,368 per amendment #6

Location Description:

City of Oakville

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Oakville DRHB DemoActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$239,535.00$3,698.00Oakville2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

30/51# of Properties 4

2/509603Activity funds eligible for DREF (Ike 0

$0.00     Program Funds Drawdown $239,535.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$205,637.00

Low/Mod Oakville1

Total Projected Budget from All Sources

Match Contributed

$205,637.00

($263,000.00)

$0.00

$0.00

$205,637.00

$156,829.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-228-75B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($263,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$156,829.00

Total Funds Expended

Responsible Organization:

($3,698.00)

Clearance and Demolition Under Way

Activity Description:

Demolition of 40 properties in Oakville.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
End date changed to 05/04/2013 per amendment #4
Budget changed to $205,637 per amendment #6

Location Description:

City of Oakville

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Oakville DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$156,829.00($3,698.00)Oakville2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

33/40# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $156,829.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

33/40# of Housing Units -1

33/40# of Singlefamily Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-2 28/19 5/21 33/40# of Households 1 -1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,359.00

Urgent Need Oakville2

Total Projected Budget from All Sources

Match Contributed

$263,359.00

($81,000.00)

$0.00

$0.00

$263,359.00

$235,435.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-228-81A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($81,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$261,785.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 91 households in Oakville. UPDATE: Performance target changed to 28 households per
Amendment #3.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
The DREF-eligible amount is the net of total budget minus amounts allocated for properties outside the 100-year floodplain that
will be acquired but not demolished.  These properties will be rehabbed for resale.
End date changed to 05/04/2013 per amendment #4
Changed budget and added A to contract # per amendment #5
Budget changed to $263,359 per amendment #6

Location Description:

City of Oakville

Activity Progress Narrative:

Oakville DRHB ReplaceAllowActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $261,785.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 25/28# of Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$168,560.00

Low/Mod Oakville1

Total Projected Budget from All Sources

Match Contributed

$168,560.00

($106,000.00)

$0.00

$0.00

$168,560.00

$192,352.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-228-81B

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/04/2013

($106,000.00)

To Date

11/04/2009

Direct ( HouseHold )

$166,002.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 22 households in Oakville.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
The DREF-eligible amount is the net of total budget minus amounts allocated for properties outside the 100-year floodplain that
will be acquired but not demolished.  These properties will be rehabbed for resale.
End date changed to 05/04/2013 per amendment #4
Budget changed per amendment #5
Budget changed to $168,560 per amendment #6

Location Description:

City of Oakville.

Activity Progress Narrative:

Oakville DRHB ReplaceAllow LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $166,002.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/10 9/12 21/22# of Households 0 0 100.00

0 12/10 9/12 21/22# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,897,239.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$2,897,239.00

$0.00

$0.00

$0.00

$2,897,239.00

$452,896.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-181

$295,948.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/04/2013

($440,072.00)

To Date

11/04/2009

 (  )

$748,844.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
Budget decreased per amendment #15

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

Cedar Rapids DRHB AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$295,948.00     Program Funds Drawdown $748,844.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,896,408.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$54,896,408.00

$0.00

$0.00

$0.00

$101,410,807.00

$43,516,635.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-1A

$2,494,702.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/04/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$43,516,635.00

Total Funds Expended

Responsible Organization:

$2,494,702.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 505 flood damaged homes in Cedar Rapids. UPDATE: Performance target changed to 467 properties per
Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget increased by $575,756 per Amendment 14.
Budget decreased per amendment #15
 

Location Description:

City of Cedar Rapids

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cedar Rapids DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$43,516,635.00$2,494,702.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

401/467# of Properties 18

$2,494,702.00     Program Funds Drawdown $43,516,635.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

401/467# of Housing Units 18

401/467# of Singlefamily Units 18

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 401/467# of Households 0 18 0.00

0 0/0 0/0 401/467# Owner Households 0 18 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,731,141.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$26,731,141.00

$0.00

$0.00

$0.00

$51,246,450.00

$21,189,898.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-1B

$2,522,389.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/04/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$21,189,898.00

Total Funds Expended

Responsible Organization:

$2,522,389.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Acquisition of 683 flood damaged homes in Cedar Rapids. UPDATE: Changed to 662 properties per Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget increased by $575,756 per Amendment 14.
Budget decreased per amendment #15

Location Description:

City of Cedar Rapids

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cedar Rapids DRHB Acq LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$21,189,898.00$2,522,389.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

453/662# of Properties 5

This Report Period Cumulative Actual Total / Expected

Total Total

$2,522,389.00     Program Funds Drawdown $21,189,898.00

301

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

453/662# of Housing Units 5

453/662# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

-1 200/334 253/328 453/662# of Households 6 5 100.00

-1 200/334 253/328 453/662# Owner Households 6 5 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,685,272.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$27,685,272.00

$0.00

$0.00

$0.00

$31,601,822.00

$21,946,242.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-1C

$1,047,085.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/04/2012

$0.00

To Date

11/04/2009

 (  )

$21,946,242.00

Total Funds Expended

Responsible Organization:

$1,047,085.00

Acquisition - buyout of non-residential properties Under Way

Activity Description:

Acquisition of 160 flood damaged commercial (non-residential) properties. UPDATE: Performance target changed to 179
properties per Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B), which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget decreased per amendment #15

Location Description:

City of Cedar Rapids, Iowa

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cedar Rapids DRHB Non-Res Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$21,946,242.00$1,047,085.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/179# of Properties 3

$1,047,085.00     Program Funds Drawdown $21,946,242.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,699,594.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$13,699,594.00

$0.00

$0.00

$0.00

$13,699,594.00

$9,380,892.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-75A

$158,578.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/04/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$9,380,892.00

Total Funds Expended

Responsible Organization:

$158,578.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 604 properties in flood damaged areas of Cedar Rapids. UPDATE: Performance target changed to 583 properties
per Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget decreased by $575,756 per Amendment 14.

Location Description:

City of Cedar Rapids

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cedar Rapids DRHB Demo UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$9,380,892.00$158,578.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

433/583# of Properties 48

$158,578.00     Program Funds Drawdown $9,380,892.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

433/583# of Housing Units 48

0/0# of Multifamily Units 0

433/583# of Singlefamily Units 48

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 435/583# of Households 0 50 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$11,487,177.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$11,487,177.00

$0.00

$0.00

$0.00

$11,487,177.00

$3,454,914.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-75B

$156,174.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/04/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$3,454,914.00

Total Funds Expended

Responsible Organization:

$156,174.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 515 properties in flood damaged areas of Cedar Rapids. UPDATE: Performance target changed to 497 properties
per Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget decreased by $575,756 per Amendment 14.

Location Description:

City of Cedar Rapids

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cedar Rapids DRHB Demo LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$3,454,914.00$156,174.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

434/497# of Properties 51

This Report Period Cumulative Actual Total / Expected

Total Total

$156,174.00     Program Funds Drawdown $3,454,914.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

434/497# of Housing Units 51

434/497# of Singlefamily Units 51

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

30 183/252 251/245 434/497# of Households 21 51 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,838,169.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$3,838,169.00

$0.00

$0.00

$0.00

$4,316,272.00

$963,492.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-81A

$52,829.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/04/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$963,492.00

Total Funds Expended

Responsible Organization:

$52,829.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 1172 homeowners. UPDATE: Performance target changed to 448 properties per
Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget decreased per amendment #15

Location Description:

City of Cedar Rapids

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cedar Rapids DRHB ReplaceAllow UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$963,492.00$52,829.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$52,829.00     Program Funds Drawdown $963,492.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 144/448# of Households 0 7 0.00

0 0/0 0/0 144/448# Owner Households 0 7 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,524,190.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$6,524,190.00

$0.00

$0.00

$0.00

$7,338,258.00

$1,840,306.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-81B

$144,932.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/04/2013

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$1,840,306.00

Total Funds Expended

Responsible Organization:

$144,932.00

Relocation payments and assistance Under Way

Activity Description:

Replacement Housing Allowance for 710 homeowners. UPDATE: Performance target changed to 687 properties per
Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters
Budget decreased per amendment #15

Location Description:

City of Cedar Rapids

Corrected Demographics and Performance Measurers

Activity Progress Narrative:

Cedar Rapids DRHB ReplaceAllow LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,840,306.00$144,932.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$144,932.00     Program Funds Drawdown $1,840,306.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 182/347 146/340 331/687# of Households 3 3 99.09

0 182/347 146/340 331/687# Owner Households 3 3 99.09
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850.00

Urgent Need Evansdale1

Total Projected Budget from All Sources

Match Contributed

$850.00

$0.00

$0.00

$0.00

$850.00

$850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-230-81A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

09/14/2010

Direct ( HouseHold )

$850.00

Total Funds Expended

Responsible Organization:

$0.00

Relocation payments and assistance Completed

Activity Description:

Replacement Housing Allowance for 8 households in Evansdale. UPDATE: Performance target changed to 1 household per
Amendment #2.
Contract Complete and closed 02/11/13

Location Description:

City of Evansdale, Iowa

Activity Progress Narrative:

Evansdale DRHB ReplaceAllow UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $850.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$869,950.00

Low/Mod Elgin

Total Projected Budget from All Sources

Match Contributed

$869,950.00

$0.00

$0.00

$0.00

$869,950.00

$547,538.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-208-69

$27,977.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

06/01/2011

Area (  )

$547,538.00

Total Funds Expended

Responsible Organization:

$27,977.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Install enlarged storm system to prevent backups into homes and businesses-install 8280 LF of storm sewers, 10,200 SY of
erosion control and turf restoration and 3550 LF of curb & gutter replacement.
LMI determination made through local survey.
Contract End Date changed to 6/30/13 per Amendment 3.

Location Description:

City of Elgin

Activity Progress Narrative:

Elgin DRI StormSewImp LMIActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$547,538.00$27,977.00Elgin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$27,977.00     Program Funds Drawdown $547,538.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$0.00

($6,500.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-213-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

05/30/2013

($6,500.00)

To Date

11/04/2009

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Cancelled

Activity Description:

General administrative services.
Contract End Date changed to 2/28/13 per Amendment 4.
End Date changed to 06/28/14 per amendment #5
No funds drawn, activity cancelled 05/30/13

Location Description:

City of Cedar Rapids

No funds drawn activity cancelled 05/30/13

Activity Progress Narrative:

Cedar Rapids DRI 213 AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$0.00$0.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,243,835.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$3,243,835.00

($3,245,065.00)

$0.00

$0.00

$3,243,835.00

$3,243,835.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-213-55

$141,063.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

05/30/2013

($3,245,065.00)

To Date

11/04/2009

Area (  )

$3,243,835.00

Total Funds Expended

Responsible Organization:

$141,063.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Install 1 electric generator, pump controls, electrical code improvements, building expansion and misc. pump improvements.
Contract End Date changed to 2/28/13 per Amendment 4.
End Date changed to 06/28/14 per amendment #5
Contract complete and closed 05/30/13

Location Description:

Construct capacity improvements and flood protection measures to the Morgan Creek Lift Station located on Ellis Blvd., west of
Edgewood Road NW. 

Contract complete and closed 05/30/13

Activity Progress Narrative:

CedarRapids DRI 213 SanSew_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$3,243,835.00$141,063.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 1

$141,063.00     Program Funds Drawdown $3,243,835.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$912,000.00

Urgent Need Columbus Junction

Total Projected Budget from All Sources

Match Contributed

$912,000.00

$0.00

$0.00

$0.00

$912,000.00

$205,601.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-215-45

$35,023.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2014

$0.00

To Date

06/16/2009

Area (  )

$205,601.00

Total Funds Expended

Responsible Organization:

$35,023.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Relocate the water treatment plant out of the 100 year flood plain.
Relocate water/treatment plant, including: 800 LF of 8" watermain, 5000 LF of 6" watermain, a new well and emergency
generator.
Contract End date extended to 08/31/14.

Location Description:

City of Columbus Junction

Activity Progress Narrative:

ColumbusJunction DRI WaterTreat_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$205,601.00$35,023.00Columbus Junction

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$35,023.00     Program Funds Drawdown $205,601.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,914,700.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$8,914,700.00

$0.00

$0.00

$0.00

$8,914,700.00

$2,005,630.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-216-69

$475,611.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2013

$0.00

To Date

11/04/2009

Area (  )

$2,005,630.00

Total Funds Expended

Responsible Organization:

$475,611.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Replace storm sewer lines along E Avenue NW between 13th St and 3rd St.
Install 3000 LF of box culvert, shotcrete lining of 100 LF of culvert under RR track, as well as misc. system improvements.
This project is designed to mitigate flooding in northwest Cedar Rapids such as that caused by the 2008 disaster.
The activity creates an improved facility over that which existed prior to the disaster.
State review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds.
At the request of the State, the applicants have determined percentages of residential vs. non-residential impact through
reviewing engineering maps, zoning maps, and/or specific parcel data.
This activity is a DREF Qualifying Activity C.

Location Description:

Storm sewer in Cedar Rapids, IA.

Activity Progress Narrative:

CedarRapids DRI 216 StormSew_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$2,005,630.00$475,611.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5794555Activity funds eligible for DREF (Ike 0

$475,611.00     Program Funds Drawdown $2,005,630.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

N/A Clarksville

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$1,022.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-229-181

$1,022.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

 (  )

$1,022.00

Total Funds Expended

Responsible Organization:

$1,022.00

Administration Under Way

Activity Description:

General administrative services.
End date changed to 05/31/2013 per Amendment #3.
End Date changed to 08/30/13 per amendment #4

Location Description:

City of Clarksville

Activity Progress Narrative:

Clarksville DRI AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$1,022.00$1,022.00Clarksville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,022.00     Program Funds Drawdown $1,022.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,992,000.00

Urgent Need Clarksville

Total Projected Budget from All Sources

Match Contributed

$1,992,000.00

$0.00

$0.00

$0.00

$1,992,000.00

$1,992,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-229-67

$2,045.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/30/2013

$0.00

To Date

11/04/2009

Area (  )

$1,992,000.00

Total Funds Expended

Responsible Organization:

$2,045.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct new detention basin, 64 blocks of sewer pipe and necessary intakes, mains and manholes.
Construct detention basin, approx. 10 blocks of 36" dia., 7 blocks of 30" dia., 19 blocks of 24" dia., 9 blocks of 18" dia., 19
blocks of 15" dia. sewer lines, 259 intakes/manoles and anciillary repairs.
This project is designed to mitigate flooding to avoid damage  such as that caused by the 2008 disaster.
The activity creates an improved facility over that which existed prior to the disaster.
State review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds.
At the request of the State, the applicants have determined percentages of residential vs. non-residential impact through
reviewing engineering maps, zoning maps, and/or specific parcel data.
This activity is a DREF Qualifying Activity C.
End date changed to 05/31/2013 per Amendment #3.
End Date changed to 08/30/13 per amendment #4

Location Description:

Storm sewer in Clarksville, IA

Activity Progress Narrative:

ClarksvilleStormSewInst_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$1,992,000.00$2,045.00Clarksville

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$2,045.00     Program Funds Drawdown $1,992,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1872480Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,635,781.00

Urgent Need Palo

Total Projected Budget from All Sources

Match Contributed

$6,635,781.00

$0.00

$0.00

$0.00

$6,635,781.00

$4,840,762.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-236-33

$200,520.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

02/08/2010

Area (  )

$4,840,762.00

Total Funds Expended

Responsible Organization:

$200,520.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Provide a complete water source, distribution and storage system for the City of Palo.
Construct approx. 40,000 LF of water mains, only LMI-eligible service line connections, 90 fire hydrants, valving a 200,000 gal
elevated storage tank & apurtenances and surface restoration.
End date changed to 12/31/2013 per amendment #4

Location Description:

City of Palo

Activity Progress Narrative:

PaloWaterSystemInst_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$4,840,762.00$200,520.00Palo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$200,520.00     Program Funds Drawdown $4,840,762.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Anamosa

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$9,900.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-239-181

$1,075.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

02/08/2010

 (  )

$9,900.00

Total Funds Expended

Responsible Organization:

$1,075.00

Administration Under Way

Activity Description:

General Administration Services.
Changed activity end date to 12/31/12 per Amendment 2.
End date changed to 03/31/13 per amendment #1
Contract end date changed to 06/30/13 per amendment #4

Location Description:

City of Anamosa

Activity Progress Narrative:

Anamosa_AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$9,900.00$1,075.00Anamosa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$1,075.00     Program Funds Drawdown $9,900.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,059,000.00

Urgent Need Anamosa

Total Projected Budget from All Sources

Match Contributed

$3,059,000.00

$0.00

$0.00

$0.00

$3,059,000.00

$3,034,073.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-239-59

$12,329.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

02/08/2010

Area (  )

$3,034,073.00

Total Funds Expended

Responsible Organization:

$12,329.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Wastewater Plant Improvements..Elevate and replace the raw pumping and gritt screening facilities, as well as secondary
wastewater treatment unit.
Elevate the site with engineered fill, construct new headworks facility and 'aeromod' facility, providing protection above the 100
year floodplain.
This project is designed to mitigate flooding that shut down the sewage treatment plant during the 2008 disaster. The activity
creates an improved facility over that which existed prior to the disaster.
State review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds.
At the request of the State, the applicants have determined percentages of residential vs. non-residential impact through
reviewing engineering maps, zoning maps, and/or specific parcel data.
This activity is a DREF Qualifying Activity C.
Changed activity end date to 12/31/12 per Amendment 2.
End date changed to 03/31/13 per amendment #3
Contract end date changed to 06/30/13 per amendment #4

Location Description:

City of Anamosa

Activity Progress Narrative:

AnamosaWastewtrPlantImpr_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$3,034,073.00$12,329.00Anamosa

$12,329.00     Program Funds Drawdown $3,034,073.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2792790Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Cedar Falls

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$5,153.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-240-181

$2,601.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/30/2013

$0.00

To Date

11/04/2009

 (  )

$5,153.00

Total Funds Expended

Responsible Organization:

$2,601.00

Administration Under Way

Activity Description:

General administrative services.
End date changed to 11/30/2013 per amendment #3.

Location Description:

City of Cedar Falls

Activity Progress Narrative:

Cedar Falls DRI AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$5,153.00$2,601.00Cedar Falls

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,601.00     Program Funds Drawdown $5,153.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

N/A Clear Lake

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$8,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-241-181

$3,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

$0.00

To Date

11/04/2009

 (  )

$8,000.00

Total Funds Expended

Responsible Organization:

$3,200.00

Administration Completed

Activity Description:

General administrative services.
Closed 06/25/2013

Location Description:

City of Clear Lake

Closed 06/25/13

Activity Progress Narrative:

Clear Lake DRI AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$8,000.00$3,200.00Clear Lake

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$3,200.00     Program Funds Drawdown $8,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,360,000.00

Urgent Need Clear Lake

Total Projected Budget from All Sources

Match Contributed

$2,360,000.00

$0.00

$0.00

$0.00

$2,360,000.00

$2,360,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-241-55

$110,647.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

$0.00

To Date

11/04/2009

Area (  )

$2,360,000.00

Total Funds Expended

Responsible Organization:

$110,647.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Sanitary Sewer Improvements-Install new piping and reconstruct manholes, services and surface restoration. 
Install 8245 LF of 15"-30" sanitary sewer pipe, and 26 manholes, 17,000 SY of concrete replacement. 
This project is designed to increase the capacity of sewer interceptor lines in the northeast part of the city, to mitigate conditions
such as those caused by the 2008 disaster, which resulted in sewage backups.
The activity creates an improved facility over that which existed prior to the disaster.
State review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds.
At the request of the State, the applicants have determined percentages of residential vs. non-residential impact through
reviewing engineering maps, zoning maps, and/or specific parcel data
This activity is a DREF qualifying activity C.
Closed 06/25/13

Location Description:

Sanitary sewer system in Clear Lake, IA

Closed 06/25/13

Activity Progress Narrative:

ClearLakeSanSew_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$2,360,000.00$110,647.00Clear Lake

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$110,647.00     Program Funds Drawdown $2,360,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2124000Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

340

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

N/A Parkersburg

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$4,578.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-245-181

$182.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/28/2013

$0.00

To Date

02/08/2010

 (  )

$4,578.00

Total Funds Expended

Responsible Organization:

$182.00

Administration Under Way

Activity Description:

General Administration Services.
End date changed to 08/28/2013 per amendment #3
Contract End date extended to 11/28/13.

Location Description:

City of Parkersburg

Activity Progress Narrative:

Parkersburg_AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$4,578.00$182.00Parkersburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$182.00     Program Funds Drawdown $4,578.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,498,660.00

Urgent Need Parkersburg

Total Projected Budget from All Sources

Match Contributed

$1,498,660.00

$0.00

$0.00

$0.00

$1,498,660.00

$1,319,585.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-245-67

$32,710.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/28/2013

$0.00

To Date

02/08/2010

Area (  )

$1,319,585.00

Total Funds Expended

Responsible Organization:

$44,871.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Install new storm sewers to increase the extent of sewer coverage to nearly 85% in Parkersburg.
Install 950 LF of 18" dia., 1250 LF of 15" dia., 10,100 LF of 12" dia. sewer mains, 7120 LF of sub-drains, all manholes, service
stubs, intakes detention and restoration.
New storm sewer lines and retention.  This project is designed to mitigate flooding as well as excessive infiltration and inflow of
ground- and surface waters into the sewer system such as that caused by the 2008 disaster, which resulted in treatment plant
overloads and sewage backups. The activity creates an improved facility over that which existed prior to the disaster.  State
review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds. At the
request of the State, the applicants have determined percentages of residential vs. non-residential impact through reviewing
engineering maps, zoning maps, and/or specific parcel data.
 
This activity is a DREF qualifying activity C.
End date changed to 08/28/2013 per amendment #3
Contract End date extended to 11/28/13.

Location Description:

Storm sewer system in Parkersburg, IA.

Activity Progress Narrative:

ParkersburgStormSewInst_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$1,319,585.00$44,871.00Parkersburg

$32,710.00     Program Funds Drawdown $1,319,585.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/749330Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000.00

N/A Sheffield

Total Projected Budget from All Sources

Match Contributed

$5,000.00

$0.00

$0.00

$0.00

$5,000.00

$5,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-251-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/22/2013

05/22/2013

$0.00

To Date

11/04/2009

 (  )

$5,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

General administrative services
Contract End Date changed to 12/31/12 per Amendment 2.
Contract completed and closed 05/22/13.

Location Description:

City of Sheffield

Contract completed and closed 05/22/13.

Activity Progress Narrative:

Sheffield DRI AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$5,000.00$0.00Sheffield

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $5,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$682,016.00

Urgent Need Sheffield

Total Projected Budget from All Sources

Match Contributed

$682,016.00

($5,984.00)

$0.00

$0.00

$682,016.00

$682,016.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-251-55

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/22/2013

05/22/2013

($5,984.00)

To Date

11/04/2009

Area (  )

$682,016.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Replace sewer lines, line sewer lines and rehab manholes to prevent sewage backup and reduce inflow and infiltration in
Sheffield   
Replace 800 LF of sewer main, line 9500 LF of sewer main and rehab 30 manholes. 
This project is designed to mitigate excessive infiltration and inflow of ground- and surface waters into the sewer system  such
as that caused by the 2008 disaster, which resulted in treatment plant overloads and sewage backups.
The activity creates an improved facility over that which existed prior to the disaster.
State review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds.
At the request of the State, the applicants have determined percentages of residential vs. non-residential impact through
reviewing engineering maps, zoning maps, and/or specific parcel data.  This activity is a DREF Qualifying activity C.
 Contract End Date changed to 12/31/12 per Amendment 2.
Contract completed and closed 05/22/13.

Location Description:

City of Sheffield

Contract completed and closed 05/22/13.

Activity Progress Narrative:

Sheffield DRI SanSew_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$682,016.00$0.00Sheffield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $682,016.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Public Facilities 0

0/10300# of Linear feet of Public Improvement 0

0/550400Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,948.00

N/A Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$8,948.00

$0.00

$0.00

$0.00

$8,948.00

$8,948.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-271-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/04/2009

 (  )

$8,948.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services.
IDED has a need to change award to the 2nd appropriation. IDED therefore closes contract number 08-DRI-071 under the 1st
appropriation with $143,160 disbursed and opens a new contract number of 08-DRI-271 under the 2nd appropriation with a
beginning balance of $4,856,840. (Administration dollars accompany an acitivty that has moved from one appropriation to
another.)
Budget changed per amendment #6
End Date changed to 05/31/14 per amendment #8

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City DRI 271 AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,948.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,859,692.00

Low/Mod Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$12,859,692.00

$0.00

$0.00

$0.00

$12,859,692.00

$6,628,454.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-271-57

$4,566,606.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/04/2009

Area (  )

$6,628,454.00

Total Funds Expended

Responsible Organization:

$4,566,606.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Relocate existing wastewater treatment plant out of Iowa River proximity.
Phase 1 - relocate, design and construct waste water treatment facility.
Phase 2 - demolish and redevelop existing facility/site by others.
IDED has a need to change award to the 2nd appropriation. IDED therefore closes contract number 08-DRI-071 under the 1st
appropriation with $143,160 disbursed and opens a new contract number of 08-DRI-271 under the 2nd appropriation with a
beginning balance of $4,856,840.
Budget changed per amendment #6
End Date changed to 05/31/14 per amendment #8

Location Description:

City of Iowa City-Iowa River proximity.

Activity Progress Narrative:

Iowa City DRI Wastewater Plant LMIActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$6,628,454.00$4,566,606.00Iowa City

$0.00$0.00Iowa City (new)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$4,566,606.00     Program Funds Drawdown $6,628,454.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$4,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-273-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/04/2009

 (  )

$4,625.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services.
End Date changed to 05/31/14 per amendment #3

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City DRI 273 AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $4,625.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,586,300.00

Low/Mod Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$6,586,300.00

$0.00

$0.00

$0.00

$6,586,300.00

$629,630.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-273-69

$42,734.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/04/2009

Area (  )

$629,630.00

Total Funds Expended

Responsible Organization:

$42,734.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Install infrastructure to minimize water on the dry side of the existing levee to protect Iowa City and Coralville.
LMI from Census:
TRACT   BLKGRP   LOWMOD   LOWMODUNIV   LOWMODPCT 
002300     2           796               1571              50.67%         Iowa City
000200     1           715               1136              62.94%         Coralville  
                           1511              2707              55.82%          TOTAL
Install infrastructure to minimize water on the dry side of the existing levee to protect Iowa City and Coralville.
Install 1 pump station and 2 duckbill stormwater outlets, install 2 floodgates.
This project is designed to mitigate flooding such as that caused by the 2008 disaster.
The activity creates an improved facility over that which existed prior to the disaster.
State review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds. At the
request of the State, the applicants have determined percentages of residential vs. non-residential impact through reviewing
engineering maps, zoning maps, and/or specific parcel data.
 
This activity is a DREF qualifying activity C.
End Date changed to 05/31/14 per amendment #3

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City DRI StormSew LMIActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$629,630.00$42,734.00Iowa City

$0.00$0.00Iowa City (new)

$42,734.00     Program Funds Drawdown $629,630.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/4281095Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

N/A Madrid

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$6,300.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-284-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

11/04/2009

 (  )

$6,300.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End Date changed to 07/31/14 per amendment #3

Location Description:

City of Madrid

Activity Progress Narrative:

Madrid DRI AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $6,300.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,060,000.00

Urgent Need Madrid

Total Projected Budget from All Sources

Match Contributed

$2,060,000.00

$0.00

$0.00

$0.00

$2,060,000.00

$1,916,603.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-284-69

$235,328.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

11/04/2009

Area (  )

$1,916,603.00

Total Funds Expended

Responsible Organization:

$235,328.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

Construct improvements to the main storm drainage way through Madrid.
Construct a 6 acre storm retention basin, 2600 LF of new storm sewer, 20 intakes, 2 culvert replacements and minor sanitary
repairs. 
This project is designed to mitigate flooding as well as excessive infiltration and inflow of ground- and surface waters into the
sewer system such as that caused by the 2008 disaster, which resulted in treatment plant overloads and sewage backups.
The activity creates an improved facility over that which existed prior to the disaster.
State review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds.
At the request of the State, the applicants have determined percentages of residential vs. non-residential impact through
reviewing engineering maps, zoning maps, and/or specific parcel data.
This activity is a DREF qualifying activity C.
End Date changed to 07/31/14 per amendment #3

Location Description:

City of Madrid
 

Activity Progress Narrative:

Madrid DRI StormSew_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$1,916,603.00$235,328.00Madrid

$235,328.00     Program Funds Drawdown $1,916,603.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

0/2600# of Linear feet of Public Improvement 0

0/1648000Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,500.00

N/A Eddyville

Total Projected Budget from All Sources

Match Contributed

$18,500.00

$0.00

$0.00

$0.00

$18,500.00

$14,652.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-285-181

$1,152.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

11/04/2009

 (  )

$14,652.00

Total Funds Expended

Responsible Organization:

$1,152.00

Administration Under Way

Activity Description:

General administrative services
Budget changed to $18,500 per amendment #5

Location Description:

City of Eddyville

Activity Progress Narrative:

Eddyville DRI AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$14,652.00$1,152.00Eddyville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$1,152.00     Program Funds Drawdown $14,652.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$813,600.00

Urgent Need Montour

Total Projected Budget from All Sources

Match Contributed

$813,600.00

$0.00

$0.00

$0.00

$813,600.00

$813,600.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-289-55

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

$0.00

To Date

11/04/2009

Area (  )

$813,600.00

Total Funds Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

Renovate and/or line sewer lines to eliminate inflow and infiltration into the sanitary sewer system in Montour.
Replace 1600 LF of existing sewer, line 8200 LF of lines, replace 5 manholes, rehabilitate 80 manholes, install 1 high capacity
lift station pump and 2400 LF of new outfall line.
This project is designed to mitigate excessive infiltration and inflow of ground- and surface waters into the sewer system  such
as that caused by the 2008 disaster, which resulted in treatment plant overloads and sewage backups.
The activity creates an improved facility over that which existed prior to the disaster.
State review of local financial capacity indicates that the project is unlikely to proceed without CDBG &ndash DR funds.
At the request of the State, the applicants have determined percentages of residential vs. non-residential impact through
reviewing engineering maps, zoning maps, and/or specific parcel data.
This activity is a DREF qualifying activity C.
End date changed to 11/30/2012 per amendment #5.
Contract complete and closed 02/11/13

Location Description:

City of Montour

Activity Progress Narrative:

Montour DRI SanSew_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$0.00     Program Funds Drawdown $813,600.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/610200Activity funds eligible for DREF (Ike 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$689,000.00

Urgent Need Columbus Junction

Total Projected Budget from All Sources

Match Contributed

$689,000.00

$0.00

$0.00

$0.00

$689,000.00

$94,527.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIEF-220-71

$9,983.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

11/28/2013

$0.00

To Date

03/03/2011

Area (  )

$94,527.00

Total Funds Expended

Responsible Organization:

$9,983.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Improve the existing levee along the Iowa River to protect Columbus Junction from flooding.
Construct levees at areas 1 & 4 to fill 'holes' in the levee system. Repair existing levees 2 & 3 by raising each 7-9 ft. to elevation
591.
Contract End Date extended to 11/28/13 per Amendment 1.

Location Description:

City of Columbus Junction

Activity Progress Narrative:

Columbus Junction DRIEFActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$94,527.00$9,983.00Columbus Junction

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Public Facilities 0

$9,983.00     Program Funds Drawdown $94,527.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,000,000.00

Urgent Need Coralville

Total Projected Budget from All Sources

Match Contributed

$5,000,000.00

$0.00

$0.00

$0.00

$5,000,000.00

$4,355,167.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIEF-222-67

$98,898.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/31/2013

$0.00

To Date

03/03/2011

Area (  )

$4,355,167.00

Total Funds Expended

Responsible Organization:

$98,898.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Mitigate to protect low-lying areas along the commercial district near Biscuit Creek, Clear Creek and the Iowa River by
upgrading storm water pump stations and installing flood walls.
Install 1 new pump station, re-direct storm flow to pump stations, install gates at  existing pump stations, replace pipe at 1
existing pump stations, install approx. 370 LF of fill material to protect property to 100 year flood el. plus 1 foot (any additional
removable portion of wall/berm system by city funds).
End date changed to 08/31/2013 per amendment #2.

Location Description:

City of Coralville

Activity Progress Narrative:

Coralville DRIEFActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$4,355,167.00$98,898.00Coralville2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$98,898.00     Program Funds Drawdown $4,355,167.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,956,000.00

Urgent Need Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$2,956,000.00

$0.00

$0.00

$0.00

$2,956,000.00

$2,859,601.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIEF-262-9

$23,906.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/28/2013

$0.00

To Date

03/03/2011

Area (  )

$2,859,601.00

Total Funds Expended

Responsible Organization:

$23,906.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Remove existing and replace 728' pre-cast, pre-tensioned, concrete trail bridge which is currently damaged beyond repair.
Bridge is a vital crossing for the Cedar Valley Nature Trail and the American Discovery Trail.
Contract End Date extended to 9/28/13 per Amendment 1.

Location Description:

County of Black Hawk

Activity Progress Narrative:

Black Hawk Co DRIEFActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$2,859,601.00$23,906.00Black Hawk County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$23,906.00     Program Funds Drawdown $2,859,601.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,664.00

N/A Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$1,664.00

($4,336.00)

$0.00

$0.00

$1,664.00

$1,664.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIEF-274-181

$151.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/25/2013

06/25/2013

($4,336.00)

To Date

03/03/2011

 (  )

$1,664.00

Total Funds Expended

Responsible Organization:

$151.00

Administration Completed

Activity Description:

Administration and planning costs for disaster recovery funds.
Closed 06/25/13

Location Description:

City of Iowa City

Closed 06/25/13

Activity Progress Narrative:

Iowa City DRIEF AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$1,664.00$151.00Iowa City

$0.00$0.00Iowa City (new)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$151.00     Program Funds Drawdown $1,664.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$261,121.00

Low/Mod Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$261,121.00

($3,632,879.00)

$0.00

$0.00

$261,121.00

$261,121.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIEF-274-71

$7,518.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

($3,632,879.00)

To Date

03/03/2011

Area (  )

$261,121.00

Total Funds Expended

Responsible Organization:

$7,518.00

Dike/dam/stream-river bank repairs Completed

Activity Description:

Construct a levee on the east side of the Iowa River to protect the South Gilbert Street commercial area.
Contstruct a 4200 ft. levell with multi use trail on top, levee to meet Corps of Engineer certification.
Closed 06/25/2013

Location Description:

East side of the Iowa River, protecting the South Gilbert Street Commercial area in Iowa City

Closed 06/25/13

Activity Progress Narrative:

Iowa City DRIEFActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$261,121.00$7,518.00Iowa City

$0.00$0.00Iowa City (new)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$7,518.00     Program Funds Drawdown $261,121.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,000.00

N/A Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$6,000.00

$0.00

$0.00

$0.00

$6,000.00

$3,865.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIEF-276-181

$618.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/28/2013

$0.00

To Date

03/03/2011

 (  )

$3,865.00

Total Funds Expended

Responsible Organization:

$618.00

Administration Under Way

Activity Description:

Administration and planning costs for disaster recovery funds.

Location Description:

City of Iowa City

Activity Progress Narrative:

Iowa City DRIEF AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$3,865.00$618.00Iowa City

$0.00$0.00Iowa City (new)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$618.00     Program Funds Drawdown $3,865.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,794,000.00

Low/Mod Iowa City (new)

Total Projected Budget from All Sources

Match Contributed

$3,794,000.00

$0.00

$0.00

$0.00

$3,794,000.00

$437,513.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIEF-276-71

$49,556.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/28/2013

$0.00

To Date

03/03/2011

Area (  )

$437,513.00

Total Funds Expended

Responsible Organization:

$49,556.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Construct a levee on the west side of the Iowa River to protect two manufactured home parks and 15 businesses.
Construct a 3000 ln ft levee with multi use trail on top, levee to meet Corps of Engineer certification.

Location Description:

West side of the Iowa River in Iowa City

Activity Progress Narrative:

Iowa City DRIEFActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$437,513.00$49,556.00Iowa City

$0.00$0.00Iowa City (new)

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$49,556.00     Program Funds Drawdown $437,513.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,362,000.00

Low/Mod Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$7,362,000.00

$0.00

$0.00

$0.00

$7,362,000.00

$1,053,579.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIEF-297-55

$102,671.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/28/2013

$0.00

To Date

03/03/2011

Area (  )

$1,053,579.00

Total Funds Expended

Responsible Organization:

$102,671.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Construct an all-weather access road and two inverted siphon pipes under the Cedar River. Demo one abandoned lift station,
install 800 ln ft of 36 inch inverted siphon pipes (2 pipes total) under the Cedar River.
Contract End Date changed to 9/28/13 per Amendment 1.

Location Description:

Under the Cedar River in Cedar Rapids

Activity Progress Narrative:

Cedar Rapids DRIEFActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$1,053,579.00$102,671.00Cedar Rapids

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$102,671.00     Program Funds Drawdown $1,053,579.00

379

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$756,819.00

N/A University of Iowa

Total Projected Budget from All Sources

Match Contributed

$756,819.00

$0.00

$0.00

$0.00

$756,819.00

$132,856.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIFWP-202-172

$8,414.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2011

Area (  )

$132,856.00

Total Funds Expended

Responsible Organization:

$8,414.00

Planning Under Way

Activity Description:

The Iowa Flood Center will prepare and disseminate requests for proposals for pilot watershed demonstration projects, select
proposals, conduct watershed planning and provide for community engagement for the demonstration projects (to be funded
individually under a separate phase of the program), and assess project success. Products: Selection 5-6 watersheds for
watershed planning; Complete plans for selected watersheds; Select 2-4 watersheds for design of watershed improvement
projects; Project completion and assessment. From watersheds that have completed plans in the 1st activity above, the Iowa
Flood Center will select watersheds for further hydrologic assessment and design of specific improvement projects. Funding for
implementation of the individual projects will be provided separately to local governments representing the watersheds.
Activity split from 177 ("Planning Environmental Design" - $3,609,940) into 172 ("Watershed - Planning" - $756,819) and 173
("Watershed - Projects " - $2,853,121).  (Amendment 1)

Location Description:

University of Iowa

Activity Progress Narrative:

Watershed - Planning University of IAActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$132,856.00$8,414.00University of Iowa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$8,414.00     Program Funds Drawdown $132,856.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,853,121.00

N/A University of Iowa

Total Projected Budget from All Sources

Match Contributed

$2,853,121.00

$0.00

$0.00

$0.00

$2,853,121.00

$520,191.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIFWP-202-173

$28,987.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2016

$0.00

To Date

07/01/2011

Area (  )

$520,191.00

Total Funds Expended

Responsible Organization:

$28,987.00

Planning Under Way

Activity Description:

The Iowa Flood Center will prepare and disseminate requests for proposals for pilot watershed demonstration projects, select
proposals, conduct watershed planning and provide for community engagement for the demonstration projects (to be funded
individually under a separate phase of the program), and assess project success. Products: Selection 5-6 watersheds for
watershed planning; Complete plans for selected watersheds; Select 2-4 watersheds for design of watershed improvement
projects; Project completion and assessment.
 

Location Description:

University of Iowa

Activity Progress Narrative:

Watershed - Projects University of IAActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$520,191.00$28,987.00University of Iowa

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$28,987.00     Program Funds Drawdown $520,191.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$214,930.00

N/A Marion

Total Projected Budget from All Sources

Match Contributed

$214,930.00

$0.00

$0.00

$0.00

$214,930.00

$75,978.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIFWP-204-172

$42,771.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/31/2012

$0.00

To Date

11/14/2011

Area (  )

$75,978.00

Total Funds Expended

Responsible Organization:

$42,771.00

Planning Under Way

Activity Description:

The purpose of this contract is to fund the formation of watershed management authorities (WMA's) and/or planning activities
among local governments and other eligible participants, as specified in HF 2459. Under a separate contract with the Iowa
Economic Development Authority (IEDA), the Iowa Department of Natural Resources (IDNR) has selected a proposal from the
City of Marion for the completion of all necessary steps leading to a decision on creation of a Watershed Management
Authority, to be completed by May 14, 2012. Under this contract, IEDA awards the necessary funds to the City of Marion, which
will act as a 'lead' local government on behalf of all other entities in the proposed or existing WMA. IDNR will also provide
technical assistance for completion of tasks and products under this contract.
Activity number amended from 177 ("Planning Environmental Design") to 172 ("Watershed - Planning"). Contract End Date
extended to 10/31/12. (Amendment 3)
Budget increased by $187,330 per Amendment #4. 

Location Description:

City of Marion, Iowa

Activity Progress Narrative:

Watershed - Planning MarionActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$75,978.00$42,771.00Marion

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$42,771.00     Program Funds Drawdown $75,978.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$217,330.00

N/A Clayton County

Total Projected Budget from All Sources

Match Contributed

$217,330.00

$0.00

$0.00

$0.00

$217,330.00

$42,855.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRIFWP-205-172

$12,855.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/31/2014

$0.00

To Date

11/14/2011

Area (  )

$42,855.00

Total Funds Expended

Responsible Organization:

$12,855.00

Planning Under Way

Activity Description:

The purpose of this contract is to fund the formation of watershed management authorities (WMA's) and/or planning activities
among local governments and other eligible participants, as specified in HF 2459. Under a separate contract with the Iowa
Economic Development Authority (IEDA), the Iowa Department of Natural Resources (IDNR) has selected a proposal
from Clayton County for the completion of all necessary steps leading to a decision on creation of a Watershed Management
Authority, to be completed by May 14, 2012. Under this contract, IEDA awards the necessary funds to Clayton County, which
will act as a 'lead' local government on behalf of all other entities in the proposed or existing WMA. IDNR will also provide
technical assistance for completion of tasks and products under this contract.
Activity number amended from 177 ("Planning Environmental Design") to 172 ("Watershed - Planning"). Contract End Date
extended to 10/31/12. (Amendment 3)
Budget increased to $217,330 per amendment #4 and end date changed to 05/31/14.

Location Description:

Clayton County, Iowa

Activity Progress Narrative:

Watershed - Planning Clayton CountyActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$42,855.00$12,855.00Clayton County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$12,855.00     Program Funds Drawdown $42,855.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,637.00

Urgent Need Louisa County

Total Projected Budget from All Sources

Match Contributed

$71,637.00

$0.00

$0.00

$0.00

$122,044.00

$71,637.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRMH-2170-1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

07/12/2013

07/12/2013

$0.00

To Date

08/25/2010

 (  )

$71,637.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Buyout of Residential Properties in flood damaged areas.
Contract complete and closed 07/12/13.

Location Description:

Louisa County

Contract complete and closed 07/12/2013

Activity Progress Narrative:

Louisa County DRMH Acq_UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$71,637.00$0.00Louisa County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

10/6# of Housing Units 6

$0.00     Program Funds Drawdown $71,637.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need Des Moines

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$58,272.00

$58,272.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRMH-221-1A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

02/11/2013

$0.00

To Date

08/23/2010

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Buyout of Residential Properties.
Closed contract number 08-DRMH-021 under the 1st appropriation with $0.00 disbursed and opened a new contract number of
08-DRMH-221 under the 2nd appropriation with a beginning balance of $63,213.
Project will be closed by next QPR.
Contract Complete and closed 02/11/13
Money moved to LMI

Location Description:

Des Moines, IA

Activity completed and closed 02/11/13.

Activity Progress Narrative:

Des Moines DRMH Acq_UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$58,272.00$0.00Des Moines

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Properties -3

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units -3

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$102,704.00

Urgent Need Black Hawk County

Total Projected Budget from All Sources

Match Contributed

$102,704.00

$0.00

$0.00

$0.00

$102,704.00

$102,704.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRMH-227-1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

02/11/2013

$0.00

To Date

08/20/2010

 (  )

$102,704.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Buyout of Residential Properties.
Closed contract number 08-DRMH-027 under the 1st appropriation with $61,812 disbursed and opened a new contract number
of 08-DRMH-227 under the 2nd appropriation with a beginning balance of $290,977.
Budget amount changed to $215,978.
Closed contract complete 02/11/13

Location Description:

Black Hawk County

Activity completed and closed 02/11/13.

Activity Progress Narrative:

Black Hawk County DRMH Acq-UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$102,704.00$0.00Black Hawk County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 7

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $102,704.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

7/7# of Housing Units 7

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$82,884.00

Urgent Need Mason City2

Total Projected Budget from All Sources

Match Contributed

$82,884.00

$0.00

$0.00

$0.00

$82,884.00

$81,154.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRMH-231-1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

08/20/2010

 (  )

$81,154.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Buyout of Residential Properties.
Closed contract number 08-DRMH-031 under the 1st appropriation with $0.00 disbursed and opened a new contract number of
08-DRMH-231 under the 2nd appropriation with a beginning balance of $75,149.
Amended budget to $82,884 10/11/10.
Contract End Date changed to 5/29/13 per Amendment 4.
End date changed to 10/01/13 per amendment #5

Location Description:

Mason City

Activity Progress Narrative:

Mason City DRMH Acq_UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $81,154.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$33,400.00

Urgent Need Mason City2

Total Projected Budget from All Sources

Match Contributed

$33,400.00

$0.00

$0.00

$0.00

$33,400.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRMH-232-1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/01/2013

$0.00

To Date

08/20/2010

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Activity Description:

Buyout of Residential Properties.
Closed contract number 08-DRMH-032 under the 1st appropriation with $0.00 disbursed and opened a new contract number of
08-DRMH-232 under the 2nd appropriation with a beginning balance of $33,400.
Contract End Date changed to 5/29/13 per Amendment 3.
End date changed to 10/01/13 per amendment #4

Location Description:

Mason City, IA

Activity Progress Narrative:

Mason City DRMH Acq_UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$56,980.00

Urgent Need Charles City2

Total Projected Budget from All Sources

Match Contributed

$56,980.00

$0.00

$0.00

$0.00

$56,980.00

$56,980.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRMH-243-1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

02/11/2013

$0.00

To Date

08/20/2010

 (  )

$56,980.00

Total Funds Expended

Responsible Organization:

$2,028.00

Acquisition - buyout of residential properties Completed

Activity Description:

Buyout of Residential Properties.
Closed contract number 08-DRMH-043 under the 1st appropriation with $0.00 disbursed and opened a new contract number of
08-DRMH-243 under the 2nd appropriation with a beginning balance of $76,579.
Contract End Date amended to 9/2/12 per Amendment 3.
Closed contract complete 02/11/13

Location Description:

Charles City

Activity completed and closed 02/11/13.

Activity Progress Narrative:

Charles City DRMH Acq_UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$56,980.00$2,028.00Charles City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 6

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $56,980.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Housing Units 6

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

400
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$77,298.00

Urgent Need Charles City2

Total Projected Budget from All Sources

Match Contributed

$77,298.00

$0.00

$0.00

$0.00

$77,298.00

$77,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRMH-245-1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

02/11/2013

02/11/2013

$0.00

To Date

08/20/2010

 (  )

$77,298.00

Total Funds Expended

Responsible Organization:

$2,026.00

Acquisition - buyout of residential properties Completed

Activity Description:

Buyout of Residential Properties.
Closed contract number 08-DRMH-045 under the 1st appropriation with $0.00 disbursed and opened a new contract number of
08-DRMH-245 under the 2nd appropriation with a beginning balance of $199,471.
Contract End Date amended to 9/5/12 per Amendment 3.
Closed contract complete 02/11/13

Location Description:

Charles City, IA

Activity completed and closed 02/11/13.

Activity Progress Narrative:

Charles City DRMH Acq_UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$77,298.00$2,026.00Charles City2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 10

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $77,298.00
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Activity Locations
Address County State ZipCity Status / Accept

Iowa - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

10/10# of Housing Units 10

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

402
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$571,462.00

Urgent Need Waterloo2

Total Projected Budget from All Sources

Match Contributed

$571,462.00

($122,372.00)

$0.00

$0.00

$571,462.00

$571,462.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRMH-246-1

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

05/30/2013

($122,372.00)

To Date

08/20/2010

 (  )

$571,462.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Buyout of Residential Properties.
Closed contract number 08-DRMH-046 under the 1st appropriation with $521,021 disbursed and opened a new contract
number of 08-DRMH-246 under the 2nd appropriation with a beginning balance of $693,834.
Contract End Date amended to 1/15/13 per Amendment 3.
Contract complete and closed 05/30/13

Location Description:

Waterloo, IA

Contract complete and closed 05/30/13

Activity Progress Narrative:

Waterloo DRMH Acq_UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$571,462.00$0.00Waterloo2

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/74# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $571,462.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/74# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

404
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,000.00

N/A Afton

Total Projected Budget from All Sources

Match Contributed

$9,000.00

$0.00

$0.00

$0.00

$9,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-201-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/19/2013

$0.00

To Date

11/19/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Recipient will update the Afton Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/2013 per amendment #1
End Date changed to 08/31/13 per amendment #2

Location Description:

City of Afton, IA

Activity Progress Narrative:

PlanningOnlyAftonActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

406

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$50,000.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-202-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

$0.00

To Date

11/19/2010

Area (  )

$50,000.00

Total Funds Expended

Responsible Organization:

$50,000.00

Planning Completed

Activity Description:

Recipient will update the Burlington Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
Closed 06/25/13

Location Description:

City of Burlington, IA

Closed 06/25/13

Activity Progress Narrative:

PlanningOnlyBurlingtonActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$50,000.00$50,000.00Burlington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $50,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

408
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,000.00

N/A Carroll

Total Projected Budget from All Sources

Match Contributed

$12,000.00

$0.00

$0.00

$0.00

$12,000.00

$12,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-204-2

$7,237.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

$0.00

To Date

11/19/2010

Area (  )

$12,000.00

Total Funds Expended

Responsible Organization:

$7,237.00

Planning Completed

Activity Description:

Recipient will update the Carroll Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/13 per amendment #1
Closed 06/25/13

Location Description:

City of Carroll

Closed 06/25/13

Activity Progress Narrative:

PlanningOnlyCarrollActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$12,000.00$7,237.00Carroll

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$7,237.00     Program Funds Drawdown $12,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$50,000.00

$45,710.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-206-2

$45,710.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/19/2014

$0.00

To Date

11/19/2010

Area (  )

$45,710.00

Total Funds Expended

Responsible Organization:

$45,710.00

Planning Under Way

Activity Description:

Recipient will update the Cedar Rapids Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
Contract end date changed to 05-19-14 per amendment #2

Location Description:

City of Cedar Rapids

Activity Progress Narrative:

PlanningOnlyCedarRapidsActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$45,710.00$45,710.00Cedar Rapids

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$45,710.00     Program Funds Drawdown $45,710.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,000.00

N/A Clinton

Total Projected Budget from All Sources

Match Contributed

$30,000.00

$0.00

$0.00

$0.00

$30,000.00

$15,052.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-208-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

11/19/2010

Area (  )

$15,052.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Recipient will update the Clinton Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/2013 per amendment #1.
Contract End date changed to 06/30/13 per amendment #2

Location Description:

City of Clinton, IA

Activity Progress Narrative:

PlanningOnlyClintonActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $15,052.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$50,000.00

$50,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-211-2

$50,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

11/19/2010

Area (  )

$50,000.00

Total Funds Expended

Responsible Organization:

$50,000.00

Planning Under Way

Activity Description:

Recipient will update the Council Bluffs Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/2013 per amendment #1.
End date changed to 06/30/13 per amendment #2
Contract End date extended to 12/31/13.

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

PlanningOnlyCouncilBluffsActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$50,000.00$50,000.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$50,000.00     Program Funds Drawdown $50,000.00

415

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

416

Community Development Systems
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$89,000.00

N/A Dubuque County

Total Projected Budget from All Sources

Match Contributed

$89,000.00

$0.00

$0.00

$0.00

$89,000.00

$61,281.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-218-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/19/2013

$0.00

To Date

11/19/2010

Area (  )

$61,281.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Recipient will update the Dubuque County Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/2013 per amendment #1.
End date changed to 06/19/13 per amendment #2

Location Description:

Dubuque County in Iowa

Activity Progress Narrative:

PlanningOnlyDubuqueCountyActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $61,281.00

417
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

418
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$15,000.00

N/A Durant

Total Projected Budget from All Sources

Match Contributed

$15,000.00

$0.00

$0.00

$0.00

$15,000.00

$15,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-219-2

$4,500.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

$0.00

To Date

11/19/2010

Area (  )

$15,000.00

Total Funds Expended

Responsible Organization:

$10,500.00

Planning Completed

Activity Description:

Recipient will update the Durant Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02-19-13 per amendment #1
Contract end date changed to 05-31-13 per amendment #2
Closed 06/25/13

Location Description:

City of Durant, Iowa

Closed 06/25/13

Activity Progress Narrative:

PlanningOnlyDurantActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$15,000.00$10,500.00Durant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$4,500.00     Program Funds Drawdown $15,000.00

419
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

420
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$31,250.00

N/A Fayette County

Total Projected Budget from All Sources

Match Contributed

$31,250.00

$0.00

$0.00

$0.00

$31,250.00

$31,250.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-221-2

$5,483.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

$0.00

To Date

11/19/2010

Area (  )

$31,250.00

Total Funds Expended

Responsible Organization:

$5,483.00

Planning Completed

Activity Description:

Recipient will update the Fayette County Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/2013 per amendment #1.
Contract end date changed to 05/01/2013 per amendment #2
Closed 06/25/13

Location Description:

Fayette County, Iowa

Closed 06/25/13

Activity Progress Narrative:

PlanningOnlyFayetteCountyActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$31,250.00$5,483.00Fayette County

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$5,483.00     Program Funds Drawdown $31,250.00

421

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,000.00

N/A Granger

Total Projected Budget from All Sources

Match Contributed

$28,000.00

$0.00

$0.00

$0.00

$28,000.00

$28,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-223-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/22/2013

05/22/2013

$0.00

To Date

11/19/2010

Area (  )

$28,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Recipient will update the Granger Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/2013 per amendment #1.
Contract completed and closed 05/22/13.

Location Description:

City of Granger, Iowa

Contract completed and closed 05/22/13.

Activity Progress Narrative:

PlanningOnlyGrangerActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$28,000.00$0.00Granger

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $28,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,257.00

N/A Hardin County

Total Projected Budget from All Sources

Match Contributed

$30,257.00

($30,993.00)

$0.00

$0.00

$30,257.00

$30,257.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-225-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

($30,993.00)

To Date

11/19/2010

Area (  )

$30,257.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Recipient will develop a new Comprehensive Plan for Hardin County.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 01/31/2013 per amendment #1
Closed 06/25/13

Location Description:

Hardin County in Iowa

Closed 06/25/13

Activity Progress Narrative:

PlanningOnlyHardinCountyActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$30,257.00$0.00Hardin County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $30,257.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$7,500.00

N/A Lewis, Iowa

Total Projected Budget from All Sources

Match Contributed

$7,500.00

$0.00

$0.00

$0.00

$7,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-232-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

11/19/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Recipient will develop a new Comprehensive Plan for the city of Lewis.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/13 per amendment #1
Contract end date changed to 06/30/13 per amendment #2

Location Description:

City of Lewis, Iowa

Activity Progress Narrative:

PlanningOnlyLewisActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000.00

N/A Lorimor

Total Projected Budget from All Sources

Match Contributed

$4,000.00

$0.00

$0.00

$0.00

$4,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-234-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/19/2013

$0.00

To Date

11/19/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Recipient will update the Lorimor Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/13 per amendment #1
Contract end date changed to 05/19/13 per amendment #2

Location Description:

City of Lorimor, Iowa

Activity Progress Narrative:

PlanningOnlyLorimorActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,375.00

N/A Mount Ayr

Total Projected Budget from All Sources

Match Contributed

$9,375.00

$0.00

$0.00

$0.00

$9,375.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-241-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

08/19/2013

$0.00

To Date

11/19/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Recipient will update the Mount Ayr Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/13 per amendment #1
Changed end date to 08/19/13 per amendment #2

Location Description:

City of Mount Ayr, Iowa

Activity Progress Narrative:

PlanningOnlyMountAyrActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,000.00

N/A Riverdale

Total Projected Budget from All Sources

Match Contributed

$10,000.00

$0.00

$0.00

$0.00

$10,000.00

$10,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-244-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

06/25/2013

06/25/2013

$0.00

To Date

11/19/2010

Area (  )

$10,000.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Recipient will develop a new Comprehensive Plan for the city of Riverdale.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
Closed 06/25/13

Location Description:

City of Riverdale, Iowa

Closed 06/25/13

Activity Progress Narrative:

PlanningOnlyRiverdaleActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$10,000.00$0.00Riverdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $10,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,033.00

N/A Washington

Total Projected Budget from All Sources

Match Contributed

$27,033.00

$0.00

$0.00

$0.00

$27,033.00

$27,033.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-247-2

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/22/2013

05/22/2013

$0.00

To Date

11/19/2010

Area (  )

$27,033.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Completed

Activity Description:

Recipient will update the city of Washington Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
Contract completed and closed 05/22/13.

Location Description:

City of Washington, Iowa

Contract completed and closed 05/22/13.

Activity Progress Narrative:

PlanningOnlyWashingtonActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$27,033.00$0.00Washington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Plans or Planning Products 0

$0.00     Program Funds Drawdown $27,033.00

435

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$60,000.00

N/A Winneshiek County

Total Projected Budget from All Sources

Match Contributed

$60,000.00

$0.00

$0.00

$0.00

$60,000.00

$60,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRPG-250-2

$12,403.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

05/30/2013

05/30/2013

$0.00

To Date

11/19/2010

Area (  )

$60,000.00

Total Funds Expended

Responsible Organization:

$12,403.00

Planning Completed

Activity Description:

Recipient will update the Winneshiek County Comprehensive Plan.
Benefit Report Type should be N/A. However, this is currently not an option in the DRGR system. Was advised by DRGR
system developers to either change activity to be an Admin activity, or leave Area Benefit selected but not adding area benefit
data. We chose to do the second option.
End date changed to 02/19/2013 per amendment #1.
Contract end date changed to 05/01/13 per amendment #2
Contract complete and closed 05/30/13

Location Description:

Winneshiek County in Iowa

Contract complete and closed 05/30/13

Activity Progress Narrative:

PlanningOnlyWinneshiekCountyActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$60,000.00$12,403.00Winneshiek County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Plans or Planning Products 1

$12,403.00     Program Funds Drawdown $60,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$960,000.00

Low/Mod Thunder Ridge Senior Apartments

Total Projected Budget from All Sources

Match Contributed

$960,000.00

$0.00

$0.00

$0.00

$960,000.00

$640,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRRTC-214-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

08/27/2010

Direct ( HouseHold )

$640,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Thunder Ridge Senior Apartments, LLC will consist of 42 units new construction for families. The project will consist of 42 units
of which 36 will be one-bedroom units and 6 will be two-bedroom units. All 42 units will be CDBG-DR assisted.
End date changed to 03/31/13 per amendment #4
Units updated per amendment #5
Contract end date changed to 09/30/13 per amendment #6

Location Description:

212 N Magnolia in Cedar Falls, IA

Activity Progress Narrative:

Thunder Ridge LgRentalActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

51/22# of Housing Units 0

51/22# of Multifamily Units 0

$0.00     Program Funds Drawdown $640,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 37/0 14/22 51/22# of Households 0 0 100.00

0 37/0 14/22 51/22# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$450,000.00

Low/Mod Des Moines Leased Housing Associates VIII, LP

Total Projected Budget from All Sources

Match Contributed

$450,000.00

$0.00

$0.00

$0.00

$450,000.00

$411,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRRTC-224-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

08/27/2010

Direct ( HouseHold )

$411,973.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Des Moines Leased Housing Associates, VIII, LP will consist of 60 units of rehabilitation for families in an existing LIHTC
project. The project will consist of 60 units, all of which will be 2-bedroom units. 31 units will be disaster-assisted units.
End date changed to 03/31/2013 per amendment #3
End date changed to 06/30/13 per amendment #4
Contract end date changed to 09/30/13 per amendment #6
 

Location Description:

Des Moines Leased Housing Associates VIII, LP will be located at 1264 Cummins Road in Des Moines, Iowa.

Activity Progress Narrative:

Des Moines Leased Housing Lg RentalActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $411,973.00

441

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

442

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

Low/Mod Des Moines Leased Housing Associsates IX, Limited

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$540,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRRTC-225-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

08/27/2010

Direct ( HouseHold )

$540,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Des Moines Leased Housing Associates IX, LP will consist of 120 units of rehabilitation for families in an existing LIHTC project.
The project will consist of 5 one-bedroom units, 100 two-bedroom units and 15 three-bedroom units. 62 units consisting of 3
one-bedroom units, 55 two-bedroom units and 4 three-bedroom units will be CDBG-DR assisted.
End date changed to 03/31/13 per amendment #3
End date changed to 06/30/13 per amendment #4
Contract end date changed to 09/30/13 per amendment #6

Location Description:

The project will be located at 1640 Hull Avenue East in Des Moines, Iowa.

Activity Progress Narrative:

Des Moines Leased Housing LgRentalActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $540,000.00

443

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

444

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

Low/Mod Des Moines Leased Housing Associates VII, LP

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$0.00

$0.00

$550,000.00

$495,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRRTC-226-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

08/27/2010

Direct ( HouseHold )

$495,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Des Moines Leased Housing Associates VII, LP will consist of 72 units of rehabilitation for families in an existing LIHTC project.
The project will consist of 72 two-bedroom units. 37 units will be CDBG-DR assisted.
End date changed to 03/31/13 per amendment #3
End date changed to 06/30/13 per amendment #4
Contract end date changed to 09/30/13 per amendment #6

Location Description:

The project will be located at 2201 East Park Avenue in Des Moines, Iowa.

Activity Progress Narrative:

Des Moines Leased Housing LgRentalActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $495,000.00

445

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

446

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,280,000.00

Low/Mod Woodland West Associates, LP

Total Projected Budget from All Sources

Match Contributed

$2,280,000.00

$0.00

$0.00

$0.00

$2,280,000.00

$2,280,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRRTC-227-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

10/25/2012

$0.00

To Date

05/12/2010

Direct ( HouseHold )

$2,280,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

This project is for renovation of two apartment buildings at 3405 Woodland Avenue in West Des Moines, IA. Disaster Recovery
funds will be used as Impact on Area Recovery. This project consists of 48 units of which 10 units will be rented to household at
or below 40% of the county's area median income, 28 units will be for at or below 60% AMI, and 10 units will be market rate.
(There are 40 units in this activity, but only 38 will be Disaster-assisted units.)
Units updated to 48 per amendment #5

Location Description:

3405 Woodland Avenue in West Des Moines, IA

Activity Progress Narrative:

WoodlandWestAssocLgRentalActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $2,280,000.00

447

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

448

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,872,284.00

Low/Mod Legacy Waterloo, LP

Total Projected Budget from All Sources

Match Contributed

$1,872,284.00

$0.00

$0.00

$0.00

$1,872,284.00

$1,872,284.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRRTC-230-876

$187,229.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

09/30/2013

$0.00

To Date

05/12/2010

Direct ( HouseHold )

$1,872,284.00

Total Funds Expended

Responsible Organization:

$187,229.00

Affordable Rental Housing Under Way

Activity Description:

New Production Large Rental Site acquisition and construction of a 3-story elevator accessed building with 60 units for persons
55 and older. (30 one-bedroom units and 30 two-bedroom units)
End date changed to 03/31/13 per amendment #4
Units updated per amendment #5
Contract end date changed to 09/30/13 per amendment #6

Location Description:

1050 Flammang Drive, Waterloo, IA 50702

Activity Progress Narrative:

Legacy Waterloo NewProdLgRentalActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$1,872,284.00$187,229.00Legacy Waterloo, LP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$187,229.00     Program Funds Drawdown $1,872,284.00

449

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

58/35# of Housing Units 0

58/35# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 22/0 36/35 58/35# of Households 0 0 100.00

0 22/0 36/35 58/35# Renter Households 0 0 100.00

450

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,000.00

Low/Mod RD Adel, LLLP

Total Projected Budget from All Sources

Match Contributed

$375,000.00

$0.00

$0.00

$0.00

$375,000.00

$375,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRRTC-241-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/27/2010

Direct ( HouseHold )

$375,000.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

The project name is Prairie Village of Adel. This will be acquisition and rehabilitation of 24 units for the elderly. Disaster
Recovery funds will be used as 'Impact on Area Recovery'. This project consists of 6 buildings.

Location Description:

600 S 12th Street in Adel, IA

Activity Progress Narrative:

RDAdelLgRentalActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $375,000.00

451

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

452

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,416,404.00

Low/Mod Legacy Cedar Rapids, LP

Total Projected Budget from All Sources

Match Contributed

$1,416,404.00

$0.00

$0.00

$0.00

$1,416,404.00

$1,274,763.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRRTC-245-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2013

$0.00

To Date

06/01/2011

Direct ( HouseHold )

$1,274,763.00

Total Funds Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Site acquisition and construction of a 3-story elevator accessed building with 60 units for persons 55 and older. (30 one-
bedroom and 30 two-bedroom units)
Units updated per amendment #1

Location Description:

1350 A'Hearn Dr NE, Cedar Rapids, Iowa

Activity Progress Narrative:

NewProdLgRental Legacy Cedar RapidsActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,274,763.00

453

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

454

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,958,863.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$19,958,863.00

($49,500.00)

$0.00

$0.00

$20,134,588.00

$5,649,469.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08D2_StateAdmin

$300,834.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

($49,500.00)

To Date

03/18/2009

 (  )

$5,649,469.83

Total Funds Expended

Responsible Organization:

$300,834.00

Administration Under Way

Activity Description:

Administrative and planning functions for the disaster grant.
Budget changed to add new activity under this project.
Budget changed to add new contract under this project.  07/08/13

Location Description:

200 E. Grand Ave. Des Moines, Iowa 50309

Activity Progress Narrative:

08D2_StateAdminActivity Title:

Project Number:

08D2_State_Admin

Project Title:

08D2_State_Admin

$5,649,469.83$300,834.00Iowa Department of Economic Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$300,834.00     Program Funds Drawdown $5,649,469.83

455

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

456
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$216,000.00

Urgent Need Iowa Insurance Division

Total Projected Budget from All Sources

Match Contributed

$216,000.00

$0.00

$0.00

$0.00

$216,000.00

$215,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

10-IDED-IID

$89,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2013

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2010

Area (  )

$215,000.00

Total Funds Expended

Responsible Organization:

$89,000.00

Planning Under Way

Activity Description:

Campaign to promote the use of flood insurance.

Location Description:

statewide

Activity Progress Narrative:

Flood Insurance OutreachActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$215,000.00$89,000.00Iowa Insurance Division

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$89,000.00     Program Funds Drawdown $215,000.00

457

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

458
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