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Grant Number:
B-08-DN-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$21,607,197.00

Estimated PI/RL Funds:
$50,000,000.00

Obligation Date:
03/19/2009

Award Date:
03/19/2009

03/19/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$71,607,197.00

Disasters:

No Disasters Found

Declaration Number

Narratives
Areas of Greatest Need:

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to acquire and redevelop
foreclosed properties that might otherwise become sources of abandonment and blight within their communities. The Neighborhood
Stabilization Program provides grants to every state and certain local communities to purchase foreclosed or abandoned homes and to
rehabilitate, resell, or redevelop these homes in order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Distribution and and Uses of Funds:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest and administrative
capacity to operate the program. The State has determined that the most appropriate way to address these goals is to provide funding directly
to Entitlement Communities, and have a competitive application process for the Non-Entitlement Communities. To determine an appropriate
division of funding between the entitlement communities and the non-entitlement communities, the State proposes using a three-part formula.
The three factors would include # of foreclosures, # of distressed/high-risk neighborhoods, and number of sub-prime loans. For the
entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high risk neighborhoods) + 45% (# of
subprime loans). (38% + 71% + 45%) / 3 equals 51%. Using this figure of 51% to the Entitlement Communities, and 49% to the Non-
Entitlements would result in the following: State Administration Up to $864,287 (4% of the total award) Entitlement Communities $10,579,231
Non-Entitlement Communities $10,163,679 Total Funding $21,607,197 A. Entitlement Allocation The allocation among the Entitlement
Communities only has been calculated using the following formula: Number of Estimated Foreclosures in the community (weighted 60%),
percent of sub-prime loans in the community (weighted 20%), and Foreclosure Risk (20%). After allocating the funds according to this formula
and eliminating any allocations of less than $250,000, the following totals are derived: Des Moines $3,935,474 Davenport $1,547,741 Cedar
Rapids $1,193,337 Council Bluffs $1,184,874 Sioux City $1,158,426 Waterloo $850,570 Dubuque $444,328 West Des Moines $264,481
TOTAL $10,579,231 If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to the
Non-Entitlement portion of the funding available to them by competitive application. B. Non-Entitlement Allocation As noted earlier,
$10,164,359 will be allocated for usage by non-entitlement communities, through competitive application. In an attempt to target these funds to
communities with the greatest need, the following factors were employed to determine eligibility. Again using data provided by HUD, Block
Groups were selected that met two criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI
criteria. (They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group are below 120
percent Area Median Income &ndash the NSP eligibility level.) Using these two criteria resulted in a list that includes 361 Block Groups in 98
different communities. These 98 communities (approximately 10 percent of all communities in the state) will be considered eligible to submit a
Plan and apply for NSP funding.

Definitions and Descriptions:

Low Income Targeting:

Active

QPR Contact:Grant Status:
Khristine Landphair

Grant Award Amount:
$21,607,197.00

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$21,633.00

N/A

$21,276,793.00

$0.00

$27,170.51

$22,330.51

Total Obligated

$2,518,944.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$30,995,532.00

$10,062.00 $2,601,025.00

Match Contributed

     Program Funds Drawdown

To Date

$23,917,657.00

$24,327,109.00

$30,995,532.00

Overall

Program Income Received

$24.00

$31,577.00

All state recipients continue to expend program income on eligible activities.   The state has asked each applicant to
report the start and end of their period of affordability for all activities which is typically the date the lien was filed on
the property.   The state is also asking each applicant to provide an update on program income expenditures as well
as future program income expectations.  This knowledge will allow will the state to understand how long the NSP
program for the State of Iowa wil continue.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,033,426.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,033,426.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$0.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,401,799.25 $10,075,269.00

Overall Benefit Percentage (Actual)

Acquisition and Relocation:

Public Comment:

$43,963.51 $23,795,737.00Total Funds Drawdown
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $403,500.00 $177,720.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $2,779.00 $20,095,373.00 $11,451,138.00

08-NSP-D Demolition, 08-NSP-D Demolition $9,641.00 $5,995,578.00 $3,278,494.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $9,446,403.00 $4,439,655.00

08-NSP-LocalAdm, NSP-LocalAdm $4,212.00 $3,416,552.00 $1,065,499.00

08-NSP-StateAdmin, NSP State Admin $5,698.51 $864,287.00 $864,287.00
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Activities

08-NSP-B Acq/Rehab / 08-NSP-B Acq/RehabProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$151,655.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$151,655.00

$150.00

$0.00

$0.00

$151,655.00

$151,655.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-696

$756.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$150.00

To Date

04/01/2009

Direct ( HouseHold )

$151,655.00

Total Funds Expended

Responsible Organization:

$756.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 1 housing unit.
Contract extended to 03/31/14 per amendment #5
All funds moved to activity 696 per amendment #6
Extended contract per amendment #8
Increased budget per amendment #9

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

BooneRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$151,655.00$756.00Boone

$756.00     Program Funds Drawdown $151,655.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/4# of Households 0 0 0.00

0 0/0 0/0 1/4# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$21,684.00

NSP Only - LMMI Corning

Total Projected Budget from All Sources

Match Contributed

$21,684.00

$0.00

$0.00

$0.00

$21,684.00

$21,684.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-601

$1.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Area (  )

$21,684.00

Total Funds Expended

Responsible Organization:

$1.00

Acquisition - general Under Way

Activity Description:

Acquisition of three housing units.  Which 2 units were demolished and redeveloped and reflected under activity 651 and 675
which are direct benefit. With 1 unit demolished and reflected under activity 675 which is area benefit.
Contract extended to 03/31/14 per amendment #6
2 properties are area benefit.
Extended contract per amendment #7
 

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$21,684.00$1.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

$1.00     Program Funds Drawdown $21,684.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,190.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$58,190.00

$0.00

$0.00

$0.00

$58,190.00

$58,190.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-602

$518.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$58,190.00

Total Funds Expended

Responsible Organization:

$518.00

Acquisition - general Under Way

Activity Description:

Acquisition of 2 housing unit.  Which 2 units rehab and are reflected under activity 697.
Contract extended to 03/31/14 per amendment #6
Extended contract per amendment #7

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$58,190.00$518.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$518.00     Program Funds Drawdown $58,190.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$46,629.00

NSP Only - LH - 25% Set-Aside Corning

Total Projected Budget from All Sources

Match Contributed

$46,629.00

$0.00

$0.00

$0.00

$46,629.00

$46,629.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-697

$1,504.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$46,629.00

Total Funds Expended

Responsible Organization:

$1,504.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing unit.
Contract extended to 03/31/14 per amendment #6
Extended contract per amendment #7

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

CorningRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

$46,629.00$1,504.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$1,504.00     Program Funds Drawdown $46,629.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,676.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$113,676.00

$0.00

$0.00

$10,062.00

$123,738.00

$113,676.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-697

$10,062.00

$66,460.00

$10,062.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$66,460.00

$0.00

N/A

03/31/2015

$10,062.00

To Date

04/01/2009

Direct ( HouseHold )

$113,676.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation for 2 housing units.
Contract extended to 03/31/14 per amendment #6
Changed budget and units per amendment #7
Updated units.
Extended contract per amendment #9

Location Description:

City of Guthrie Center, Iowa

Activity Progress Narrative:

Guthrie CenterRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

$0.00     Program Funds Drawdown $47,216.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00

08-NSP-D Demolition / 08-NSP-D DemolitionProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LMMI Corning

Total Projected Budget from All Sources $29,692.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-NSP-004-675

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

03/31/2015

To Date

04/01/2009

Area (  )

Responsible Organization:

Clearance and Demolition Under Way

CorningDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition
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$29,692.00

Match Contributed

$0.00

$0.00

$0.00

$29,692.00

$29,692.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$40.00

$0.00

$0.00 $0.00

$0.00

$0.00
$29,692.00

Total Funds Expended $4,880.00

Activity Description:

Demolition of three housing units.
End date changed to 03/31/14 per amendment #6
2 properties are area benefit.
Updated Budget 06/16/14
Extended contract per amendment #7

Location Description:

City of Corning, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$29,692.00$4,880.00Corning

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$40.00     Program Funds Drawdown $29,692.00
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,611.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$222,611.00

$419.00

$0.00

$0.00

$122,611.00

$119,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-675

$7,045.00

$4,840.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$11,207.00

$0.00

N/A

03/31/2015

$419.00

To Date

04/01/2009

Area (  )

$119,430.00

Total Funds Expended

Responsible Organization:

$7,045.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 2 housing unit.
End date changed to 03/31/14 per amendment #6
Units changed to 3 and budget changed to $85,997 per amendment #7
Budget changed per amendment #8
Updated units.
5 properties are area benefit.
Extended contract per amendment #10
Budget increased per amendment #11

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$119,430.00$7,045.00Perry

$7,045.00     Program Funds Drawdown $108,223.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/6# of Housing Units 0

7/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$321,686.00

NSP Only - LMMI Sioux City

Total Projected Budget from All Sources

Match Contributed

$321,686.00

$0.00

$0.00

$0.00

$321,686.00

$270,116.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-675

$2,556.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Area (  )

$270,116.00

Total Funds Expended

Responsible Organization:

$2,556.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 14 housing units.
Budget and unit change per amendment #9
End date changed to 03/31/14 per amendment #10
Updated units.
9 properties are area benefit.
Extended contract per amendment #12

Location Description:

City of Sioux City, Iowa

Activity Progress Narrative:

SiouxCityDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition

$270,116.00$2,556.00Sioux City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

$2,556.00     Program Funds Drawdown $270,116.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-E Redevelop / 08-NSP-E RedevelopProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Boone

Total Projected Budget from All Sources $0.00

($150.00)

$0.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-656

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

03/31/2015

($150.00)

To Date

04/01/2009

Direct ( HouseHold )

Responsible Organization:

Construction of new housing Under Way

BooneCoun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$0.00

Total Funds Expended $0.00

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #5
Budget decreased per amendment #6
Contract extended per amendment #8
Decreased budget per amendment #9

Location Description:

City of Boone, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

3/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

$0.00     Program Funds Drawdown $0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$431,242.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$431,242.00

$0.00

$0.00

$0.00

$331,242.00

$327,336.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-651

$0.00

$104,500.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$153,178.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

Direct ( HouseHold )

$327,336.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment/New Construction of 2 housing units.
Budget changed to accomodate Program Income
End date changed to 03/31/14 per amendment #9
Corrected units 12/13/13.
Contract extended per amendment #11

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $174,158.00

Burlington PI
Program Income Account:

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 1/2# of Households 0 0 0.00

0 0/0 0/0 1/2# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$11,453.00

$11,453.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$11,453.00

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Redevelopment for 0 household
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #9

Location Description:

City of Guthrie Center , Iowa

Activity Progress Narrative:

Guthrie Center Coun_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00

Guthrie Center PI
Program Income Account:

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Perry

Total Projected Budget from All Sources

Match Contributed

$0.00

($333.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

($333.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 4 households
End date changed to 03/31/14 per amendment #6
Budget changed to $333 which is PI, per amendment #7
Contract extended per amendment #10
Funds moved to Demo per amendment #11

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/0# of Housing Units 0

4/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 4/0# of Households 0 0 0.00

0 0/0 0/0 4/0# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Perry

Total Projected Budget from All Sources

Match Contributed

$0.00

($86.00)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-656

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

($86.00)

To Date

04/01/2009

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Counseling for 3 households
End date changed to 03/31/14 per amendment #6
Budget changed to $86 which is PI, per amendment #7
Updated units.
Contract extended per amendment #10
Funds moved to Demo per amendment #11

Location Description:

City of Perry, Iowa

Activity Progress Narrative:

PerryCoun-LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/0# of Housing Units 0

2/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/0# of Households 0 0 100.00

0 2/0 0/0 2/0# Owner Households 0 0 100.00

08-NSP-LocalAdm / NSP-LocalAdmProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$119,537.00

N/A Audubon

Total Projected Budget from All Sources $119,537.00

$0.00

$19,537.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-001-181

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$18,135.00

Responsible Organization:

Administration Under Way

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

Audubon PI
Program Income Account:
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Match Contributed $0.00

$0.00

$18,135.00

     Program Income Drawdown

Program Income Received $2,727.00

$0.00 $3,877.00

$0.00

Total Funds Expended $0.00

Activity Description:

Local Administration.
Program Income $75.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #9

Location Description:

City of Audubon, Iowa

No Change

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$18,135.00$0.00Audubon

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $14,258.00

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

$0.00

$0.00

$0.00

$38,249.00

$38,249.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-002-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$38,249.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #8

Location Description:

City of Boone, Iowa

No Change

Activity Progress Narrative:

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$38,249.00$0.00Boone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $38,249.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$146,189.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$146,189.00

$0.00

$0.00

$0.00

$46,189.00

$39,289.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$11,689.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$39,289.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Burlington, Iowa

No Change

Activity Progress Narrative:

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$39,289.00$0.00Burlington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,600.00

Burlington PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

$0.00

$0.00

$0.00

$18,750.00

$17,975.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-004-181

$3,745.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$17,975.00

Total Funds Expended

Responsible Organization:

$3,745.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Corning, Iowa

No Change

Activity Progress Narrative:

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,975.00$3,745.00Corning

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,745.00     Program Funds Drawdown $17,975.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,045.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$18,045.00

$0.00

$0.00

$0.00

$18,045.00

$16,201.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$16,201.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration.
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Creston, Iowa

No Change

Activity Progress Narrative:

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$16,201.00$0.00Creston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,201.00

Creston PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,068.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$117,068.00

$0.00

$0.00

$0.00

$17,068.00

$17,068.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$5,187.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$17,068.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Budget changed per amendment #9
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Eldora, Iowa

No Change

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$17,068.00$0.00Eldora

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $11,881.00

Eldora PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,308.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$186,308.00

$0.00

$0.00

$0.00

$86,308.00

$86,308.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-007-181

$0.00

$10,422.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$10,422.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$86,308.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $10,422
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Fort Dodge

No Change

Activity Progress Narrative:

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$86,308.00$0.00Fort Dodge

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $75,886.00

Fort Dodge PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$41,372.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$41,372.00

$24.00

$0.00

$0.00

$51,434.00

$41,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-008-181

$12,026.00

$11,595.00

$11,571.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$11,595.00

$0.00

N/A

03/31/2015

$10,062.00

To Date

04/01/2009

 (  )

$41,372.00

Total Funds Expended

Responsible Organization:

$455.00

Administration Under Way

Activity Description:

Local Administration
Program Income $24.00
End date changed to 03/31/14 per amendment #6
Changed budget per amendment #7
Contract extended per amendment #9

Location Description:

City of Guthrie Center, Iowa

Working on getting closed out

Activity Progress Narrative:

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$41,372.00$455.00Guthrie Center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$455.00     Program Funds Drawdown $29,777.00

Guthrie Center PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$109,228.00

$0.00

$0.00

$0.00

$9,228.00

$9,228.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$9,228.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Hamburg, Iowa

No Change

Activity Progress Narrative:

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$9,228.00$0.00Hamburg

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $9,228.00

Hamburg PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,979.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$158,979.00

$0.00

$0.00

$0.00

$58,979.00

$58,979.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-010-181

$0.00

$18,386.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$18,386.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$58,979.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $480.00
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10

Location Description:

City of Jefferson, Iowa

No Change

Activity Progress Narrative:

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,979.00$0.00Jefferson

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $40,593.00

Jefferson PI
Program Income Account:

47

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,458.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$127,458.00

$0.00

$0.00

$0.00

$27,458.00

$27,458.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$27,458.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #7

Location Description:

City of Knoxville, Iowa

No Change

Activity Progress Narrative:

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$27,458.00$0.00Knoxville

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,458.00

Knoxville PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,100.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$148,100.00

$0.00

$0.00

$0.00

$48,100.00

$48,083.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-012-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$48,083.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7

Location Description:

City of Ottumwa

Preparing to Close

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$48,083.00$0.00Ottumwa

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $48,083.00

Ottumwa PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$58,625.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$58,625.00

$0.00

$0.00

$0.00

$58,625.00

$58,625.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-013-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$58,625.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment 6
Budget decreased per amendment #8
Contract extended per amendment #10

Location Description:

City of Oelwein, Iowa

No Change

Activity Progress Narrative:

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$58,625.00$0.00Oelwein

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $58,625.00

Oelwein PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$170,065.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$170,065.00

$0.00

$0.00

$0.00

$70,065.00

$69,372.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-014-181

$0.00

$18,768.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$29,956.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$69,372.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
Program Income $298
End date changed to 03/31/14 per amendment #6
Contract extended per amendment #10

Location Description:

City of Perry

No Change

Activity Progress Narrative:

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$69,372.00$0.00Perry

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $39,416.00

Perry PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$141,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$141,559.00

$0.00

$0.00

$0.00

$41,559.00

$34,610.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$34,610.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #8
Contract extended per amendment #9

Location Description:

City of Shenandoah

No Change

Activity Progress Narrative:

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$34,610.00$0.00Shenandoah

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $34,610.00

Shenandoah PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,845.00

N/A Davenport2

Total Projected Budget from All Sources

Match Contributed

$193,845.00

$0.00

$0.00

$0.00

$93,845.00

$93,845.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-017-181

$0.00

$981.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$981.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$93,845.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #11

Location Description:

City of Davenport, Iowa

No Change

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$93,845.00$0.00Davenport

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $92,864.00

Davenport PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,000.00

N/A Waterloo2

Total Projected Budget from All Sources

Match Contributed

$51,000.00

$0.00

$0.00

$0.00

$51,000.00

$47,813.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$47,813.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administratio
End date changed to 03/31/14 per amendment #9
Contract extended per amendment #11

Location Description:

City of Waterloo, Iowa

No Change

Activity Progress Narrative:

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$47,813.00$0.00Waterloo2

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $47,813.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$115,004.00

$0.00

$0.00

$0.00

$15,004.00

$15,004.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$15,004.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
End date changed to 03/31/14 per amendment #7
Contract extended per amendment #10

Location Description:

City of Dubuque, Iowa

No Change

Activity Progress Narrative:

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$15,004.00$0.00Dubuque

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,004.00

Dubuque PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

$0.00

$0.00

$0.00

$69,500.00

$69,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-021-181

$12.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$69,500.00

Total Funds Expended

Responsible Organization:

$12.00

Administration Under Way

Activity Description:

Local Administration
End date changed to 03/31/14 per amendment #10
Contract extended per amendment #12

Location Description:

City of Sioux City, Iowa

No Change

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$69,500.00$12.00Sioux City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$12.00     Program Funds Drawdown $69,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

$0.00

$0.00

$0.00

$71,092.00

$71,092.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$71,092.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administation.
End date changed to 03/31/14 per amendment #5
Contract extended per amendment #7

Location Description:

City of Council Bluffs, Iowa.

No Change

Activity Progress Narrative:

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$71,092.00$0.00Council Bluffs

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $71,092.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$263,477.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$263,477.00

$0.00

$0.00

$0.00

$263,477.00

$263,477.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-023-181

$0.00

$11,547.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$11,547.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$263,477.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local administration.
Program Income $1736.00
End date changed to 03/31/14 per amendment #10
Updated Budget 06/16/14
Contract extended per amendment #13

Location Description:

City of Des Moines, Iowa

No Change

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$263,477.00$0.00Des Moines

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $251,930.00

Des Moines PI
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

$0.00

$0.00

$0.00

$18,723.00

$8,456.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

$0.00

N/A

03/31/2015

$0.00

To Date

04/01/2009

 (  )

$8,456.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative services
End date changed to 03/31/14 per amendment #3
Contract extended per amendment #4

Location Description:

City of Marshalltown

No Change

Activity Progress Narrative:

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm

$8,456.00$0.00Marshalltown

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,456.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

08-NSP-StateAdmin / NSP State AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $864,287.00

$0.00

$0.00

$864,287.00

$864,287.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-NS-StAdmin

$5,698.51

$0.00

$0.00

Jul 1 thru Sep 30, 2014

Activitiy Category:

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

 (  )

$864,287.00

Total Funds Expended

Responsible Organization:

$5,698.51

Administration Under Way

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin

$864,287.00$5,698.51Iowa Department of Economic Development

$5,698.51     Program Funds Drawdown $864,287.00
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Match Contributed $0.00$0.00

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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