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Disasters:

Plan Description:

The State of Iowa plans to allocate NSP resources to communities with the greatest need, and that have the interest
and administrative capacity to operate the program.  The State has determined that the most appropriate way to
address these goals is to provide funding directly to Entitlement Communities, and have a competitive application
process for the Non-Entitlement Communities.

To determine an appropriate division of funding between the entitlement communities and the non-entitlement
communities, the State proposes using a three-part formula.  The three factors would include # of foreclosures, # of
distressed/high-risk neighborhoods, and number of sub-prime loans.
For the entitlements, the average of the three measures would be 38% (# of foreclosures) + 71% (distressed/high
risk neighborhoods) + 45% (# of subprime loans).  (38% + 71% + 45%) / 3 equals 51%.  Using this figure of 51% to
the Entitlement Communities, and 49% to the Non-Entitlements would result in the following:

State Administration	Up to      $864,287 (4% of the total award)
Entitlement Communities		$10,579,231
Non-Entitlement Communities	$10,163,679
Total Funding			$21,607,197

A.	Entitlement Allocation

The allocation among the Entitlement Communities only has been calculated using the following formula: Number of
Estimated Foreclosures in the community (weighted 60%), percent of sub-prime loans in the community (weighted
20%), and Foreclosure Risk (20%).  After allocating the funds according to this formula and eliminating any
allocations of less than $250,000, the following totals are derived:

	Des Moines	$3,935,474
	Davenport	$1,547,741
	Cedar Rapids	$1,193,337
	Council Bluffs	$1,184,874
	Sioux City	$1,158,426

NSP

Declaration Number

The Neighborhood Stabilization Program (NSP) provides emergency assistance to state and local governments to
acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight within
their communities. The Neighborhood Stabilization Program provides grants to every state and certain local
communities to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes in
order to stabilize neighborhoods and stem the decline in value of neighboring homes.

Recovery Needs:



	Waterloo	  $850,570
	Dubuque		  $444,328
	West Des Moines	  $264,481
	TOTAL	       $10,579,231

If any of the eight Entitlement Cities above decide not to accept the funding, that amount will be allocated instead to
the Non-Entitlement portion of the funding available to them by competitive application.

B.	Non-Entitlement Allocation

As noted earlier, $10,164,359 will be allocated for usage by non-entitlement communities, through competitive
application.  In an attempt to target these funds to communities with the greatest need, the following factors were
employed to determine eligibility.  Again using data provided by HUD, Block Groups were selected that met two
criteria: they had a Foreclosure Risk Score of 9 or 10, and the Block Group in its entirety met the LMMI criteria.
(They are Low, Medium or Moderate Income eligible if more than 50 percent of the households in the Block Group
are below 120 percent Area Median Income  the NSP eligibility level.)  Using these two criteria resulted in a list that
includes 361 Block Groups in 98 different communities.  These 98 communities (approximately 10 percent of all
communities in the state) will be considered eligible to submit a Plan and apply for NSP funding.
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IDED has continued to provide training and technical assistance through on-site visits and monthly teleconference
call with sub recipients. The City of Marshalltown was added as the 24th and final recipient of The State of
Iowa&rsquos NSP funding in August.
As a result of the changes and corrections made by the NSP Bridge Notice, the State of Iowa amended its contracts
with its sub recipients for compliance.
Approximately three-quarters of the sub recipients have completed their environmental reviews and have received a
release of funds. Multiple projects of varied sized have been submitted to The State Historic Office for review. Most
have now identified potential projects and property and are in the process of securing the properties. 

Project Summary
Project #, Project Title This Report Period To Date

Project Funds
Budgeted

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08-NSP-A FinancingMech, 08-NSP-A FinancingMech $0.00 $0.00 $1,624,077.00 $0.00

08-NSP-B Acq/Rehab, 08-NSP-B Acq/Rehab $0.00 $0.00 $9,832,061.00 $0.00

08-NSP-C Land Banks, 08-NSP-C Land Banks $0.00 $0.00 $327,400.00 $0.00

08-NSP-D Demolition, 08-NSP-D Demolition $0.00 $0.00 $2,594,626.00 $0.00

08-NSP-E Redevelop, 08-NSP-E Redevelop $0.00 $0.00 $4,815,270.00 $0.00

08-NSP-LocalAdm, NSP-LocalAdm $0.00 $2,208.00 $1,149,753.00 $2,208.00

08-NSP-StateAdmin, NSP State Admin $0.00 $210,500.00 $864,287.00 $210,500.00

9999, Restricted Balance $0.00 $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $0.00 $399,723.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$864,287.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources

Match Contributed

$864,287.00

N/A

$0.00

$0.00

$864,287.00

$210,500.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NS-StAdmin

$210,500.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

03/31/2013

$0.00

To Date

10/06/2008

$210,500.00

Expended CDBG DR Funds

Responsible Organization:

$210,500.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Allocation of funds to use in the Neighborhood Stabilization Program for state administrative costs.

Location Description:

State of Iowa Department of Economic Development 200 E. Grand Des Moines, IA 50309

IDED has continued to provide training and technical assistance through on-site visits and monthly teleconference call with sub
recipients. The City of Marshalltown was added as the 24th and final recipient of The State of Iowa&rsquos NSP funding in
August. 
As a result of the changes and corrections made by the NSP Bridge Notice, the State of Iowa amended its contracts with its sub
recipients for compliance.
Approximately three-quarters of the sub recipients have completed their environmental reviews and have received a release of
funds. Multiple projects of varied sized have been submitted to The State Historic Office for review. Most have now identified
potential projects and property and are in the process of securing the properties. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NSP State AdminActivity Title:

Project Number:

08-NSP-StateAdmin

Project Title:

NSP State Admin



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,660.00

N/A Audubon

Total Projected Budget from All Sources

Match Contributed

$15,660.00

N/A

$0.00

$0.00

$15,660.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-001-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$15,660.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Audubon, Iowa

Three prperties have been identified as blighted. One is going through foreclosure. Acquisition is in process for the other two. It
is expected that at least one property will be acquired in the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AudubonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$38,249.00

N/A Boone

Total Projected Budget from All Sources

Match Contributed

$38,249.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Boone, Iowa

Two properties have been inspected, appraisals ordered, feasibility completed to prepare for purchase offer. Expectations are
that two properties will be acquired pending City approval. Also, blighted property at 801 Story is still undergoing preliminary
demolition phases such as asbestos abatement, and preparation for demolition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BooneAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$150,000.00

NSP Only - LMMI Boone

Total Projected Budget from All Sources

Match Contributed

$150,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-002-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/1# of housing units 0 1

Activity Description:

Demolition of 1 housing unit.

Location Description:

City of Boone, Iowa

Blighted property at 801 Story is still undergoing preliminary demolition phases such as asbestos abatement and preparation
for demolition.

Activity Progress Narrative:

BooneDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$34,500.00

N/A Burlington

Total Projected Budget from All Sources

Match Contributed

$34,500.00

N/A

$0.00

$0.00

$34,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$34,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos inspector was
just procured for and awarded. After the inspection is complete the structure will be demolished. The City has also purchased a
foreclosed home located at 1315 Washington. This project has been cleared with SHPO and the bids on the rehab work are
due October 27. The City of Burlington has made an offer on another foreclosed home located at 1613 Lincoln. The offer is
contingent on the inspection and the SHPO clearance. Burlington has made an offer on a fourth property. This property would
be purchased and demolished. The offer is contingent on SHPO clearance.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$40,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$40,000.00

N/A

$0.00

$0.00

$40,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$40,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/7# of housing units 0 1

Activity Description:

Acquisition of seven housing units.

Location Description:

City of Burlington, Iowa

The City has purchased a foreclosed home located at 1315 Washington. This project has been cleared with SHPO and the bids
on the rehab work are due October 27

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$286,500.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$286,500.00

N/A

$0.00

$0.00

$286,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$286,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 3 housing units.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$95,500.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$95,500.00

N/A

$0.00

$0.00

$95,500.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-652

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$95,500.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

BurlingtonRedev_LH25Activity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$39,750.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$39,750.00

N/A

$0.00

$0.00

$39,750.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$39,750.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/3# of housing units 0 1

Activity Description:

Demolition of three housing units.

Location Description:

City of Burlington, Iowa

The City of Burlington purchased a house at 703 Summer Street that is planned to be demolished. An asbestos inspector was
just procured for and awarded. After the inspection is complete the structure will be demolished.

Activity Progress Narrative:

BurlingtonDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$13,250.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$13,250.00

N/A

$0.00

$0.00

$13,250.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-676

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$13,250.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of one housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Burlington DemoLH-25Activity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Burlington

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$50,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-003-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$50,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 1 housing unit.

Location Description:

City of Burlington, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

BurlingtonRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$18,750.00

N/A Corning

Total Projected Budget from All Sources

Match Contributed

$18,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-004-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Corning, Iowa

We have executed contracts, hired a general administration firm (Southern Iowa COG), initiated the environmental assessment,
and began the process to procure an appraiser for all property acquisition during this grant and technical services. The NSP
committee has met three times to discuss the project and plan for its execution. We have met with Elyse from IDED concerning
the process for implementing the project. We are now looking for properties meeting the program requirements to acquire in the
next quarter and beyond. Construction work is 0% and no projects are obligated.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CorningAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$22,800.00

N/A Creston

Total Projected Budget from All Sources

Match Contributed

$22,800.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-005-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration.

Location Description:

City of Creston, Iowa

Administrative contract has been signed with the southern Iowa Council of Governments. The City of Creston is currently
procuring for appraisal services and technical services. The City is also searching for foreclosed or abandoned properties to
fulfill the 26% requirement of the NSP contract. Other properties are being sought to fulfill the other activities detailed in the
City's application. No projects are currently under contract and construction is 0% completed.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CrestonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$37,490.00

N/A Eldora

Total Projected Budget from All Sources

Match Contributed

$37,490.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Eldora, Iowa

The City of Eldora has purchased one property, three appraisals, and accumulated a few additional fees. The City has drafted 2
purchase agreements in the amounts of $10,200 and $8,500 for two properties, but those agreements will not be signed until
the City has confirmation from SHPO. The City has had to renegotiate its contract with IDED. Amending the contract again may
be necessary with some of these new issues. The City has begun and should conclude its talks with other non-profit or
educational organizations that construct homes as the City finds alternatives for new construction as some homes have
become so damaged they are not rehab worthy. Region Six has submitted papers for SHPO review on behalf of the City. Now
Eldora waits for final confirmation from SHPO before starting any additional work or purchases. The City could look at
potentially having all necessary demolition bids awarded and begun next quarter and into early 1st quarter of 2010. Bidding for
construction and rehabilitation is expected in late 4th quarter of 2009 and early 1st quarter of 2010. After the initial properties
are in motion and bids approved the City will look at new properties as the storm has brought in more blight and will lead to
more abandoned homes.

Activity Progress Narrative:

EldoraAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$25,140.00

NSP Only - LMMI Eldora

Total Projected Budget from All Sources

Match Contributed

$25,140.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-006-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 1/6# of housing units 0 1

Activity Description:

Acquisition of six housing units.

Location Description:

City of Eldora, Iowa

The City of Eldora has purchased one property, three appraisals, and accumulated a few additional fees. The City has drafted 2
purchase agreements in the amounts of $10,200 and $8,500 for two properties, but those agreements will not be signed until
the City has confirmation for SHPO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

EldoraAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Fort Dodge

The City of Fort Dodge received release of funds as of July 20, 2009. The City Council approved a contract for architectural
services with Allers Associates Architects on September 28, 2009. We have incurred some administrative costs during this time
period, as well as demolition costs, however, no funds have been drawn down as of this date.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Fort DodgeAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$75,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$75,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/9# of housing units 0 5

Activity Description:

Acquisition of 9 housing units.

Location Description:

City of Fort Dodge, Iowa

Five properties have been identified for acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Fort DodgeAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$113,000.00

NSP Only - LMMI Fort Dodge

Total Projected Budget from All Sources

Match Contributed

$113,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-007-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 4/4# of housing units 0 4

Activity Description:

Demolition of 4 housing units.

Location Description:

City of Fort Dodge, Iowa

Four properties have been identified for demolition.

Activity Progress Narrative:

Fort DodgeDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$29,819.00

N/A Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$29,819.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Guthrie Center, Iowa

One property has been inspected and communication with the bank is in process. Waiting for appraisal to confirm feasibility.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Guthrie CenterAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$221,429.00

NSP Only - LMMI Guthrie Center

Total Projected Budget from All Sources

Match Contributed

$221,429.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-008-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 5/5# of housing units 0 5

Activity Description:

Acquisition of five housing units.

Location Description:

City of Guthrie Center, Iowa

Five properties have been identified for acquisition.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

GuthrieCtrAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$9,228.00

N/A Hamburg

Total Projected Budget from All Sources

Match Contributed

$9,228.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-009-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Hamburg, Iowa

Met with Elyse to discuss program progress. Continued work to identify an abandoned or foreclosed property to fit Category B
that can be used to meet the requirement to serve 50% AMI. Identified a home that went through a sheriff's sale and trying to
work with Bank of America mortgage to purchase the property. We hope to identify the program properties, amend attachment
A, and proceed with the program in the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HamburgAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$31,019.00

N/A Jefferson

Total Projected Budget from All Sources

Match Contributed

$31,019.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-010-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Jefferson, Iowa

Inspections have been completed on two properties. One for demolition and one for rehabilitation. Currently waiting for
appraisals to confirm feasibility. Another property inspection for rehabilitation activity is set up.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JeffersonAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$45,764.00

N/A Knoxville

Total Projected Budget from All Sources

Match Contributed

$45,764.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-011-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Knoxville, Iowa

The environmental Assessment has been prepared, notice published, and release of funds has been approved. A notice was
published and RFP's sent for appraisal services and an appraiser has been selected. Tim Weitzel has done an initial survey of
properties from a list provided by the City, and he has identified a number of properties on that list that are not eligible for the
National Register of Historic Places. In the near future, the City intends to initiate the appraisal process on several of those
properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

KnoxvilleAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

N/A Ottumwa

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-012-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Ottumwa

City of Ottumwa Planning & Development staff have continued to work on the NSP. We have attended teleconference sessions
and been in contact with IDED to assure that we are in compliance with all aspects of NSP. Marketing of the program to
homebuyers and contractors is underway. The NSP Review Team has approved four applications. We are meeting regularly to
assess the progress of the program and to approve new applicants as necessary. The approved applicants are moving forward
with the contractor selection process and are considering possible design options given the various budget constraints. Lending
institutions have been consulted and we have discussed the logistics of making the program work smoothly for all stakeholders.
Contractors have been informed of program requirements including Civil Rights, and Green Streets Criteria. We have
requested comment from SHPO on the initial four properties. Due to weather considerations, construction on all four projects
may be delayed until spring. We have sent our Requests for Proposals for consultants qualified to perform Homeownership
Counseling and for Third-party energy raters. For the portion of our program targeted to 51% LMI, we have identified possible
locations and have begun working with the Ottumwa Housing Authority to select an appropriate location and proceed with
design options under the Green Streets criteria. For the Demolition portion of our project, we have identified several potential
sites that would benefit from demolition of derelict structures.

Activity Progress Narrative:

OttumwaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$41,750.00

N/A Oelwein

Total Projected Budget from All Sources

Match Contributed

$41,750.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-013-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Oelwein, Iowa

The City of Oelwein is in the process of contracting with MSA Professional Services for administration of this program. Once the
contract is approved and signed MSA will begin the environmental process. Work has not been initiated on any units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

OelweinAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$40,109.00

N/A Perry

Total Projected Budget from All Sources

Match Contributed

$40,109.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-014-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Perry

Consideration of contract amendment to include old school for blighted property to be demolished. Inspections set up for two
properties for rehabilitation consideration.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

PerryaAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$41,559.00

N/A Shenandoah

Total Projected Budget from All Sources

Match Contributed

$41,559.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-015-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of Shenandoah

Met with Elyse to discuss program progress. Continued work to identify an abandoned or foreclosed property to fit Category B
that can be used to meet the requirement to serve 50% AMI. Received information from a local bank about a foreclosed lot that
appears eligible for the program. Inspected a 22-unit abandoned apartment building as possible inclusion in the program, but
water damage is too extensive for rehab purposes. We expect to identify all properties, amend Attachment A, and proceed with
the project activites within the next quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ShenandoahAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$15,868.00

N/A West Des Moines

Total Projected Budget from All Sources

Match Contributed

$15,868.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-016-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local Administration

Location Description:

City of West Des Moines, Iowa

The City of West Des Moines is currently establishing contracts with the two sub-recipients. The City had originally planned to
work with Community Housing Development Corporation (CHDC). The City is in the process of partnering with another agency
because CHDC is not able to participate. The City is looking at for-profit developers, as the list of non-profit developers in the
area has been exhausted. No units have been obligated as of September 30, 2009.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

West Des MoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$92,864.00

N/A Davenport

Total Projected Budget from All Sources

Match Contributed

$92,864.00

N/A

$0.00

$0.00

$92,864.00

$2,208.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-181

$2,208.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$92,864.00

To Date

04/01/2009

$2,208.00

Expended CDBG DR Funds

Responsible Organization:

$2,208.00

Administration Under Way

Activity Description:

Local administration.

Location Description:

City of Davenport, Iowa

Activity during this second quarter included review of four NSP applications for acquisition and rehab of assistance of
multifamily units. Three of the applications were approved and one is conditionally approved pending outcome of the
environmental review. We just closed on two of the projects and will be submitting an invoice to IDED within the next couple of
days. The City amended its NSP contract and finalized marketing materials for activities A & B. The City is currently working on
the subrecipient agreement between the City and United Neighbors Inc. for homebuyer counseling services. The City is
conducting interviews for a Neighborhood Development Coordinator who will take over administration of the NSP. We expect to
have this person in place and trained by mid November at the latest. For the next quarter, the City will hire and train the
Neighborhood Development Coordinator; continue promoting the NSP to potential homebuyers; execute the subrecipient
agreement for homebuyer counseling; continue working with stakeholders to identify eligible properties for demolition and
redevelopment; and execute the MOU/MOA for land banking servies.

Activity Progress Narrative:

DavenportAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$373,464.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$373,464.00

N/A

$0.00

$0.00

$250,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$250,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Acquisition of three housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$200,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$200,000.00

N/A

$0.00

$0.00

$200,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$200,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Redevelopment/New Construction of 1 housing unit.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRedev_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$10,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$10,000.00

N/A

$0.00

$0.00

$10,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-655

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$10,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new housing Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Counseling for 15 households

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportCoun_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$100,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-665

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$100,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Land Banks for 10 housing units.

Location Description:

City of Davenport, Iowa.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Davenport_LB_LMMIActivity Title:

Project Number:

08-NSP-C Land Banks

Project Title:

08-NSP-C Land Banks



Grantee Activity Number:

Projected Start Date:

Overall

$125,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$125,000.00

N/A

$0.00

$0.00

$125,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-675

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$125,000.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Clearance and Demolition Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Demolition of six housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportDemoLMMIActivity Title:

Project Number:

08-NSP-D Demolition

Project Title:

08-NSP-D Demolition



Grantee Activity Number:

Projected Start Date:

Overall

$244,000.00

NSP Only - LMMI Davenport

Total Projected Budget from All Sources

Match Contributed

$244,000.00

N/A

$0.00

$0.00

$367,464.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-696

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2009

$367,464.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 10 housing units

Location Description:

City of Davenport

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$402,413.00

NSP Only - LH - 25% Set-Aside Davenport

Total Projected Budget from All Sources

Match Contributed

$402,413.00

N/A

$0.00

$0.00

$402,413.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-017-697

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$402,413.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Rehabilitation for 10 housing units.

Location Description:

City of Davenport, Iowa

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DavenportRehab_LH25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$51,000.00

N/A Waterloo

Total Projected Budget from All Sources

Match Contributed

$51,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-018-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration

Location Description:

City of Waterloo, Iowa

We are in the process of publishing the Notice of Intent/Request of Release of Funds (RROF). We have begun to identify
specific units for potential consideration in the program. Once the RROF is completed, we will start the environmental review
and contact owners. Advertising is being prepared to invite contractors to consider being involved in and included on bidding
lists once specific activities are ready.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

WaterlooAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$15,004.00

N/A Dubuque

Total Projected Budget from All Sources

Match Contributed

$15,004.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Dubuque, Iowa

The City of Dubuque has identified the first two properties to be purchased with NSP funds.
Activity 2: The first property is located at 1699 Washington Street and will be purchased for $68,001. The City Council will
approve this purchase at the October 19, 2009 Council meeting.
Activity 6: 1767-87 Washington Street (row houses) have been identified as the first two units to be rehabbed using the NSP
funds. Specifications and work write-ups were sent to Tim Weitzel for Section 106 Review before he submits the project to
SHPO for comment.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DubuqueAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside Dubuque

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/1# of housing units 0 2

Activity Description:

Acquisition of 1 housing unit.

Location Description:

City of Dubuque, Iowa

The first property is located at 1699 Washington Street and will be purchased for $25,220. The City Council will approve the
purchase at the October 5, 2009 Council meeting
The second property is located at 1925 Washington Street and will be purchased for $68,001. The City Council will approve this
purchase at the October 19, 2009 Council meeting.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

DubuqueAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Grantee Activity Number:

Projected Start Date:

Overall

$310,524.00

NSP Only - LMMI Dubuque

Total Projected Budget from All Sources

Match Contributed

$310,524.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-019-651

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 2/5# of housing units 0 2

Activity Description:

Financing Mechanisms for 5 housing units.

Location Description:

City of Dubuque, Iowa

1766-87 Washington Street (row houses) have been identified as the first two units to be rehabbed using the NSP funds.
Specifications and work write-ups were sent to Tim Weitzel for section 106 Review before he submits the project to SHPO for
review. Tim has some questions that were clarified and he is now submitting the project to SHPO for comment.

Activity Progress Narrative:

DubuqueFM_LMMIActivity Title:

Project Number:

08-NSP-E Redevelop

Project Title:

08-NSP-E Redevelop



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,600.00

N/A Cedar Rapids

Total Projected Budget from All Sources

Match Contributed

$71,600.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-020-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Cedar Rapids, Iowa

On August 12, 2009 the City of Cedar Rapids accepted the Community Housing Initiatives, Inc. (CHI) proposal and signed
contracts for services forwith. On September 1, 2009, we received the Release of Funds from IDED. Planning meetings with
Cedar Rapids Housing Services department staff and CHI staff to layout timelines and strategies have taken place. We are
beginning the process of identifying housing units that meet our needs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CedarRapidsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



Grantee Activity Number:

Projected Start Date:

Overall

$69,500.00

N/A Sioux City

Total Projected Budget from All Sources

Match Contributed

$69,500.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-021-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Local Administration

Location Description:

City of Sioux City, Iowa

Activity 1 - Habitat for Humanity: The City of Sioux City has completed a draft agreement with Subrecipient Habitat for
Humanity. The draft agreement has been forwarded to IDED and as soon as approval is received on that, staff will proceed with
getting the agreement signed and approved by the City Council. Habitat for Humanity will then proceed with activities under
Eligible Use B. They are currently in the process of identifying at least four foreclosed properties in the eligible census tracts
that will be likely candidates for rehabilitation/resale to buyers at or below 50% of the area median income. It is estimated that
this activity has completed 20% of what is required to have the funds committed in the first 18 months of the grant.
Activity 2 - Center For Siouxland: Center for Siouxland will be conducting housing counseling of the families purchasing a home
under Activity 1. Once Habitat for Humanity has identified the homes that will be completed as part of Activity 1, an agreement
will be completed with Center For Siouxland to conduct the Housing Counseling with families that will be purchasing the homes.
The agreement will be in place before the end of the first 18 months of the grant.
Activity 3 - Prime-Fallesen Development: The City of Sioux City has been conducting regular meetings with Developer Prime
Fallesen Development regarding creation of a permanent supportive housing project. It has been determined that Activity 3 will
fall under Eligible Use E. Prime-Fallesen has identified one project that could be undertaken as part of this program. The City of
Sioux City is also working with another developer regarding a potential neighborhood commercial use. It is estimated that this
activity has completed 20% of what is required to have the funds committed in the first 18 months of the grant.
Activity 4 - City of Sioux City: The City of Sioux City Inspection Services Division intents to demolish blighted properties in
eligible census tracts. Many of the properties have already been identified as likely candidates for demolition. One property will
be demolished during the next quarter and will leave much needed green space within an existing City park. It is estimated that
this activity has completed 50% of what is required to have the funds committed in the first 18 months of the grant.

Activity Progress Narrative:

Sioux CityAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Performance Measures found.

Performance Measures

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$71,092.00

N/A Council Bluffs

Total Projected Budget from All Sources

Match Contributed

$71,092.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-022-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administation.

Location Description:

City of Council Bluffs, Iowa.

Activities are underway. The blanket environmental review has been completed and 21 site specific environmental reviews are
underway. Six site specific environmental reviews have been completed, two properties are no longer available and the
remaining properties are in the comment phase of the environmental review process. Fourteen of the properties were identified
by the City and seven of the properties were identified by Habitat for Humanity of Council Bluffs. The City and Habitat have
closing dates set for October 31 for 2 properties and November 15 for 5 properties. Funds will be expended during the next
quarter.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CBluffsAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$236,128.00

N/A Des Moines

Total Projected Budget from All Sources

Match Contributed

$236,128.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Local administration.

Location Description:

City of Des Moines, Iowa

There were several major accomplishments this quarter. The City entered into a purchase agreement for the 34 unit Southern
Meadows Apartments from the Iowa Finance Authority. The properties were acquired by IFA via a deed-in-lieu of foreclosure in
the fall of 2008. Currently the building is in a state of disrepair, with several code violations and recently had a major sewer
backup. The plans for the facility include a partial demolition of the building and major redevelopment on the approximately 3
acre site. In addition to this site, the City is examining the purchase of two vacant residential lots and one vacant commercial
property to enhance this site. The City should take ownership of the property sometime near the end of the year. In addition to
this, Habitat for Humanity has closed on 3 properties they intend to use NSP funds to reconstruct/rehabilitate. They have also
entered into purchase agreements on another 5 properties that will be constructed/rehabilitated using NSP funds. These
projects will allocate approximately $1.7 million of NSP funds.

Activity Progress Narrative:

DesMoinesAdmActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$758,342.00

NSP Only - LMMI Des Moines

Total Projected Budget from All Sources

Match Contributed

$758,342.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-601

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 30/28# of housing units 0 30

Activity Description:

Acquisition of twenty-eight housing units.

Location Description:

City of Des Moines, Iowa

Thirty units have been identified.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLMMIActivity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$325,004.00

NSP Only - LH - 25% Set-Aside Des Moines

Total Projected Budget from All Sources

Match Contributed

$325,004.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-023-602

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 8/12# of housing units 0 8

Activity Description:

Acquisition of twelve housing units.

Location Description:

City of Des Moines, Iowa

Habitat for Humanity has closed on 3 properties they intend to use NSP funds to reconstruct/rehabilitate.  They have also
entered into purchase agreements on another 5 properties that will be reconstructed/rehabilitated using NSP funds.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

DSMAcqLH-25Activity Title:

Project Number:

08-NSP-B Acq/Rehab

Project Title:

08-NSP-B Acq/Rehab



Grantee Activity Number:

Projected Start Date:

Overall

$18,723.00

N/A Marshalltown

Total Projected Budget from All Sources

Match Contributed

$18,723.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

08-NSP-026-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2009

Activitiy Category:

$0.00

$0.00

N/A

07/31/2013

$0.00

To Date

04/01/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

General administrative services

Location Description:

City of Marshalltown

The City of Marshalltown approved the contract for the NSP on August 24, 2009. In September staff began identifying potential
properties which would be eligible for NSP funding. Currently staff is preparing the required resolutions and policies to be
adopted by the City Council related to RARA and Excessive Force policies. Staff is also working on required environmental
review process. There have not been any funds used related to specific properties at this point in time.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Marshalltown - AdminActivity Title:

Project Number:

08-NSP-LocalAdm

Project Title:

NSP-LocalAdm



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources


	Title
	Title
	Title

