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NARRATIVE

LOCATION
The IAAAP rail service enters the installation on the northern side of the Plant. The L Yard Site 
is directly to the west of the rail entrance.  Access to the L Yard Site could be made in a number 
of different areas, using the same cost and timeframe noted below.  For this example, service 
is shown near the western panhandle of the site (shown in white).

COST
The cost for this effort includes running approximatly 400 feet of 100lb rail to service the L Yard 
Site.  The work consists of the following items:  clearing, grubbing, grading, rail bed 
establishment, and track installation.  The estimate also includes installing a culvert across a 
drainage ditch to the north of L yard.

Culvert Cost:   $20,000
Rail Cost:        $124,000
Total Cost:      $144,000
  

SCHEDULE
Per the schedule below, it will take approximately 5 months from notice to proceed to establish 
rail service just inside the site.  The rail extension crosses a drainage ditch.  This project will be 
heavily dependent on weather, and could take longer than 5 month timeframe on an overly wet 
year.  For clarity, on the schedule below, it is assumed that the notice to proceed is 1/1/15.
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