
January 1, 2020 thru March 31, 2020 Performance

B-08-DI-19-0001Grant:
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Grant Number:
B-08-DI-19-0001
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Iowa

LOCCS Authorized Amount:
$734,178,651.00

Estimated PI/RL Funds:
$2,034,468.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$736,213,119.00

Disasters:

FEMA-1737-IA

Declaration Number

Narratives
Disaster Damage:

THE EFFECT OF THE DISASTERS AND IOWA’S RECOVERY NEEDS In the late spring and early summer of 2008, the State of Iowa
suffered through a series of disastrous events, tornados followed by record-breaking floods. In some cases, the same community was hit by
both events. Also, in some Iowa communities the 2008 flood crested 8 feet higher than the flood of 1993. Among the larger communities,
Cedar Rapids, Iowa’s second-largest city, was especially hard hit. It is estimated that 1300 blocks in Cedar Rapids were flooded to the point
that repair/rehabilitation will be difficult to impossible in many of those areas. It is estimated that, statewide, over 21,000 housing units have
been damaged, with over 4200 of those destroyed or suffering major structural damage. Also, an estimated 2400 businesses were damaged
physically, and another 3000+ have suffered economic losses. It is quite clear that FEMA and SBA assistance will not come close to covering
all of the uninsured costs associated with the damage.

Recovery Needs:

Following are estimates of damages compiled by the Rebuild Iowa Advisory Commission in just three community/economic development
categories. (The full reports from the Commission are available at http://rio.iowa.gov/ ) Economic and Workforce Development **Total
estimated unmet need for small and intermediate businesses - $2.78 billion »» $5.36 billion total assessed damage. »» Approximately 4,800
non-manufacturing small businesses and 800 intermediate businesses were impacted. **Large businesses experienced an estimated $100
million in losses. **Small business and non-profit corporations - $600 million in lost revenue in one year in the Cedar Rapids area, according to
a report from Iowa Commercial Realty in Cedar Rapids. **Physical damage to businesses from a Safeguard Iowa online survey -
$426,011,267; economic loss - $178,593,361. **Manufacturing damages and lost income from the ISU Center for Industrial Research and
Service (CIRAS) survey - $100 million projected. **Increase in unemployment rate from Iowa Workforce Development data – 3.9% in May; 4%
in June; 4.3% in July, 4.6% in August. **Initial claims for unemployment insurance program - increased by over 6,500 (over 44% increase)
from May to June 2008, according to Mass Layoffs Statistics. Housing Cost to communities and to the state to repair and replace the damage
to housing: **The total unmet housing need is $946 million for single family and multi-family housing. »» $90 million is for rental property »»
$856 million is for single family dwellings **The unmet housing need represents need remaining after all insurance and government housing
program assistance is taken into account. Infrastructure and Transportation **Roads and bridges »» Federal aid routes - $30 million according
to Iowa Department of Transportation as of August 8, 2008 »» County roads - $43 million according to FEMA County Survey as of July 31,
2008 »» Roads and bridges - $55 million according to FEMA as of July 29, 2008 **Public Transit - $53 million according to Iowa Department of
Transportation as of August 8, 2008 Rebuild Iowa Advisory Commission **Railroads, according to Iowa Department of Transportation as of
August 8, 2008 »» Class 1 railroads - $45 to $60 million »» Short line railroads - $23 million **Communications and Utilities »»
Telecommunications - $66 million according to Iowa Telecom, rural independent telephone companies, and Qwest as of August 7, 2008 »»
Public utilities (water, wastewater, power generation, communications) - $342 million according to FEMA as of August 11, 2008 »» Private
utilities and communications companies are not eligible for FEMA assistance. **Flood control facilities (drainage channels, pumping facilities,
some flood control facilities) - $13 million according to FEMA estimates as of August 11, 2008 **Public buildings and equipment - $380 million
according to FEMA estimates as of August 11, 2008 »» In order for public buildings located in a floodplain to receive FEMA assistance, they
must pay the first $500,000 of cost for damage to the structure and $500,000 of cost for damage to contents. »» This creates an additional
unmet need for many communities. **Total estimated unmet need for public buildings and infrastructure - $703 million »» Total damages to
publicly-owned buildings and
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$0.00

$730,908,245.56

$62,500.00

$62,500.00

Total Obligated

$1,243,230.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$735,179,390.00

$18,934.00 $2,053,402.00

     Program Funds Drawdown

To Date

$732,151,474.56

$732,637,464.00

$735,179,390.00

Overall

Program Income Received

$0.00

($1,050,440.00)

Recovery Needs:

infrastructure - $798.3 million »» Information was compiled in cooperation with other state and federal agencies by the Rebuild Iowa Office.
Demonstration of Unmet Needs
 
The most recent update of Iowa unmet disaster needs total $3.373 Billion, and includes the following:
-          A summary of unmet infrastructure needs conducted by the Iowa Department of Economic Development during May 2010.  This
summary consists of the combined list of projects related to disaster recovery that were applied for, but not funded, under a variety of
programs.  This list was edited to avoid duplications.  The total cost of the needed projects was $1.455 Billion.
-          An updated estimate of unmet housing needs made by the Iowa Finance Authority in November, 2008.  The estimate for unmet needs
for housing was $956 Million.
-          An updated estimate of unmet business needs made by the Iowa Department of Economic Development in December, 2008.  The
estimate for unmet business needs was $962 million.
Documentation on these estimates is available at The Iowa Department of Economic Development.
 

$62,500.00 $732,151,475.56Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 1,276,175.00Ackley $ 0.00

$ 215,104.00Brandon $ 0.00

$ 366,670.00Lawler $ 0.00

$ 1,416,404.00Legacy Cedar Rapids, LP $ 0.00

$ 1,872,284.00Legacy Waterloo, LP $ 0.00

$ 308,060.00Leland $ 0.00

$ 7,500.00Lewis $ 0.00

$ 18,515,393.00Linn County $ 0.00

$ 4,000.00Lorimor $ 0.00

$ 9,134,356.00Louisa County $ 0.00

$ 1,180,580.00MLK Brickstone II, LP $ 0.00

$ 2,068,000.00Madrid $ 0.00

$ 407,208.00Britt $ 0.00

$ 130,290.00Manchester $ 0.00

$ 1,058,100.00Manly $ 0.00

$ 6,000.00Manning $ 0.00

$ 214,930.00Marion $ 0.00

$ 428,000.00Marion Manor Company, LTD $ 0.00

$ 2,547,131.08Marshalltown $ 0.00

$ 15,996,289.00Mason City $ 0.00

$ 7,500.00McGregor $ 0.00

$ 2,400,320.00Meadow Vista Parkside, LLC $ 0.00

$ 1,802,099.00Meadow Vista Senior Villas, LLC $ 0.00

$ 1,562,000.00Brooklyn $ 0.00

$0.00
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$ 7,500.00Missouri Valley $ 0.00

$ 818,923.00Montour $ 0.00

$ 9,375.00Mount Ayr $ 0.00

$ 215,162.00Muscatine County $ 0.00

$ 20,663.00New Hartford $ 0.00

$ 0.00New Hartford2 $ 0.00

$ 18,000.00Newton $ 0.00

$ 3,665,403.00Oakville $ 0.00

$ 164,119.00Oakville2 $ 0.00

$ 270,744.00Olin $ 0.00

$ 50,000.00Burlington $ 0.00

$ 1,218,807.00Olive Street Brickstone Housing, LLLP $ 0.00

$ 6,613,774.00Palo $ 0.00

$ 1,506,660.00Parkersburg $ 0.00

$ 181,105.00Polk County $ 0.00

$ 375,000.00RD Adel, LLLP $ 0.00

$ 567,000.00RD CG, LLLP $ 0.00

$ 288,000.00RD Mt. Pleasant, LLLP $ 0.00

$ 312,000.00RD Nevada, LLLP $ 0.00

$ 672,000.00RD Norwalk, LLLP $ 0.00

$ 360,000.00RD State Center I, LLLP $ 0.00

$ 1,022,532.00CAJC Cottages, LLLP $ 0.00

$ 324,000.00RD Toledo, LLLP $ 0.00

$ 91,250.00Reasnor $ 0.00

$ 10,000.00Riverdale $ 0.00

$ 3,000,000.00Riverpoint Lofts, LLLP $ 0.00

$ 422,344.00Rockford $ 0.00

$ 1,416,404.00Rose of Dubuque $ 0.00

$ 687,016.00Sheffield $ 0.00

$ 405,377.00Shell Rock $ 0.00

$ 502,557.00Shellsburg $ 0.00

$ 935,051.00South View Senior Apartments $ 0.00

$ 829,600.00Cambridge $ 0.00

$ 280,078.00Spillville $ 0.00

$ 375,000.00St. Ansgar $ 0.00

$ 7,500.00Stanton $ 0.00

$ 169,406.00Story County $ 0.00

$ 630,470.00Sugar Creek Bend, LLLP $ 0.00

$ 1,540,102.00Suncrest Village Associates, LP $ 0.00

$ 960,000.00Thunder Ridge Senior Apartments $ 0.00

$ 11,992,467.00Union County $ 0.00

$ 4,109,941.00University of Iowa $ 0.00

$ 1,600.00Upper Explorerland Regional Planning Comm $ 0.00

$ 12,000.00Carroll $ 0.00

$ 102,308.00Vinton $ 0.00

$ 214,232.00Walker Corners Limited Liability Company $ 0.00

$ 27,033.00Washington $ 0.00

$ 15,000,302.00Waterloo $ 0.00

$ 3,030,091.00Waverly $ 0.00

$ 19,148.00Webster City $ 0.00

$ 9,247,772.00West Des Moines $ 0.00

$ 60,000.00Winneshiek County $ 0.00

$ 2,280,000.00Woodland West Associates, LP $ 0.00

$ 5,938,740.00Cass County $ 0.00

$ 202,129.00Cedar County $ 0.00

$ 13,445,035.00Cedar Falls $ 0.00

$ 9,000.00Afton $ 0.00
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$ 317,444,711.92Cedar Rapids $ 0.00

$ 1,629,771.00Cedarbrooke Place Apartments, LLLP $ 0.00

$ 1,000,000.00Center on Sustainable Communities $ 0.00

$ 605,120.00Centerville $ 0.00

$ 15,798,938.00Cerro Gordo County $ 0.00

$ 134,278.00Charles City $ 0.00

$ 536,175.00Chelsea $ 0.00

$ 14,000.00Cherokee $ 0.00

$ 722,708.00Christ the King Senior Housing LLLP $ 0.00

$ 0.00City of Cedar Falls $ 0.00

$ 1,324,490.00Alden $ 0.00

$ 0.00City of Cedar Rapids $ 0.00

$ 8,834,508.00City of Des Moines $ 0.00

$ 2,000,000.00Clarksville $ 0.00

$ 217,330.00Clayton County $ 0.00

$ 2,368,000.00Clear Lake $ 0.00

$ 22,129.00Clinton $ 0.00

$ 298,273.00Collins $ 0.00

$ 1,618,750.00Columbus Junction $ 0.00

$ 825,039.00Conrad $ 0.00

$ 6,201,151.00Coralville $ 0.00

$ 3,069,000.00Anamosa $ 0.00

$ 0.00Coralville1 $ 0.00

$ 5,511,326.00Council Bluffs $ 0.00

$ 22,500.00Cresco $ 0.00

$ 1,299,500.00Creston $ 0.00

$ 12,360.00Dallas County $ 0.00

$ 11,838,627.00Davenport $ 0.00

$ 1,649,374.00Davis County $ 0.00

$ 22,959.00Delaware County $ 0.00

$ 32,534,009.00Des Moines $ 0.00

$ 1,418,374.00Des Moines County $ 0.00

$ 151,772.00Avoca $ 0.00

$ 550,000.00Des Moines Leased Housing Associates VII, LP $ 0.00

$ 450,000.00Des Moines Leased Housing Associates VIII, LP $ 0.00

$ 600,000.00Des Moines Leased Housing Associsates IX, Limited $ 0.00

$ 4,000.00Dow City $ 0.00

$ 12,709,320.00Dubuque $ 0.00

$ 16,934,241.00Dubuque County $ 0.00

$ 15,000.00Durant $ 0.00

$ 1,417,403.00Dyersville $ 0.00

$ 87,999.00Earthview Environmental Inc. $ 0.00

$ 2,768.00East Central Intergovernmental Association $ 0.00

$ 130,607.00BNIM $ 0.00

$ 1,116.00East Central Iowa Council of Governments $ 0.00

$ 2,440,043.00East Des Moines Refi, LLLP $ 0.00

$ 4,007,937.00Eddyville $ 0.00

$ 876,950.00Elgin $ 0.00

$ 106,126.00Elkader $ 0.00

$ 267,250.00Elliott $ 0.00

$ 195,987.00Evansdale $ 0.00

$ 1,555,659.00Fayette County $ 0.00

$ 1,747,347.00Floyd County $ 0.00

$ 145,738.00Fonda $ 0.00

$ 526,540.00Bancroft $ 0.00

$ 867,168.00Forest and Fields, LLLP $ 0.00

$ 2,521,549.00Fort Des Moines Senior Housing, LLLP $ 0.00
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The B-08-DI-19-0001 (Ike) grant was committed to a variety of activities including housing repair/rehabilitation,
housing buy-outs, business assistance, infrastructure, planning, watershed projects, etc. 
IEDA continues to work with recipients to close out all completed activities.  IEDA is working closely with Recipients
and Multi-family project developers to ensure successful completion of two projects that were delayed/altered as a
result of a fire and a bankruptcy.  The project destroyed by Fire, is now going through a revised environmental
review prior to re-starting construction. The bankruptcy project is pending a judicial hearing. Both projects are
anticipated to be completed by Q4 2021. 

Monitoring and closeout are expected to continue over the next quarter as well.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target

Overall Benefit Percentage 50.00% 60.52%60.83%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $368,106,559.50 $391,004,206.00$419,038,573.00

Limit on Public Services $110,126,797.65 $.00$.00

Limit on Admin/Planning $73,417,865.10 $45,825,403.64$46,353,318.08

Limit on Admin $.00 $23,738,441.56$24,266,356.00

Most Impacted and Distressed $.00 $.00$.00

Projected

$ 3,004,184.00Fort Madison $ 0.00

$ 755,488.00Fremont $ 0.00

$ 460,500.00Glidden $ 0.00

$ 28,000.00Granger $ 0.00

$ 154,573.00Greene $ 0.00

$ 3,000,000.00Greenway of Burlington Associates, LP $ 0.00

$ 2,240.00Gretchen R. Kauffman $ 0.00

$ 30,257.00Hardin County $ 0.00

$ 658,341.00Birmingham $ 0.00

$ 16,359.00Hopkinton $ 0.00

$ 2,993,955.00Humboldt $ 0.00

$ 49,500.00Institute for Community Alliances $ 0.00

$ 14,431.00Institute of Community Alliances $ 0.00

$ 394,539.00Iowa Association of Regional Councils $ 0.00

$ 46,723,626.00Iowa City $ 0.00

$ 2,657,574.00Iowa City (new) $ 0.00

$ 13,072,586.56Iowa Department of Economic Development $ 62,500.00

$ 15,480,000.00Iowa Department of Natural Resources $ 0.00

$ 37,610.00Iowa Homeland Security & Emergency Management $ 0.00

$ 11,926,003.00Black Hawk County $ 0.00

$ 47,474.00Iowa Institute for Community Alliances $ 0.00

$ 215,000.00Iowa Insurance Division $ 0.00

$ 22,765.00Iowa Northland Regional Council of Governments $ 0.00

$ 6,486.00Iowa State University - SBDC $ 0.00

$ 1,235,130.00Jackson Renaissance LP $ 0.00

$ 1,324,803.00Johnson County $ 0.00

$ 5,290.00Jones County $ 0.00

$ 16,500.00Keota $ 0.00

$ 17,226.00La Porte city $ 0.00

$ 956,000.00Lake Mills $ 0.00
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08D2 - Local Admin, 08D2 - Local Admin $0.00 $10,698,000.00 $10,563,253.00

08D2_BusinessAssistance, 08D2_BusinessAssistance $0.00 $99,753,306.00 $99,753,306.00

08D2_Housing, 08D2_Housing $0.00 $436,367,922.00 $431,674,690.00

08D2_Infrastructure, 08D2_Infrastructure $0.00 $175,790,361.00 $175,790,361.00

08D2_State_Admin, 08D2_State_Admin $62,500.00 $13,603,530.00 $13,126,635.56

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

Activities

08D2 - Local Admin / 08D2 - Local AdminProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,736.00

N/A Dubuque County

Total Projected Budget from All Sources $459,736.00

$0.00

$0.00

$468,830.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$600.00

06/30/2019

$0.00

To Date

03/18/2009

N/A

$459,736.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative duties.
Decreased budget to $194,006 and extended Contract End Date to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Contract extended to 03/31/15 per amendment #14
Contract extended to 12/31/15, Units and Budget increased for Round 6 per amendment #18
Activity extended to 12/31/16 and budget increased to $468,830 per amendment #19.
Extended to 06/30/19 per amendment #24.
$600 Paid out of Program Income.

Location Description:

Dubuque County

In the process of closing

Activity Progress Narrative:

Dubuque Co DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$459,736.00$0.00Dubuque County

$0.00     Program Funds Drawdown $459,136.00

Dubuque County
Program Income Account:

$459,736.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,545.00

N/A Davenport

Total Projected Budget from All Sources $145,545.00

$0.00

$0.00

$145,545.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$47,953.00

11/30/2019

($72,992.00)

To Date

06/19/2013

N/A

$145,545.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for disaster recovery funds.
End date changed to 06/30/2013 per amendment #2
End Date changed to 09/30/13 per amendment #4
New Budget for Round 5 per amendment #5
Budget increased by $137,387 for Round 6 MFNP for admin expenses and activity extended to 03/15/16 all per amendment #6.
Contracted extended to 06/30/17 Per amendment #8.
Budget increased and end date extended per amendment #9.
Extended to 06/30/19 per amendment #11.
Contract extended to 09/30/19 per amendment #13.
Contract extended to 11/30/19 per amendment #14.
Increased budget with Program Income.

Location Description:

City of Davenport, Iowa

In the process of closing

Activity Progress Narrative:

Davenport DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$145,545.00$0.00Davenport

$0.00     Program Funds Drawdown $97,592.00

Dubuque County
Program Income Account:

$145,545.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,672.00

N/A West Des Moines

Total Projected Budget from All Sources $183,672.00

$0.00

$0.00

$183,672.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-214-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$0.00

12/31/2018

$0.00

To Date

07/11/2012

N/A

$183,672.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Services
Budget changed to $122,448 per amendment #2.
Contract extended to 03/31/17 per amendment #3
Budget increased per amendment #4
Extended to 07/15/17 per amendment #5
Extended to 09/30/18 per amendment #6
Extended to 12/31/18 per amendment #7

Location Description:

City of West Des Moines

In the process of closing

Activity Progress Narrative:

West Des Moines DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$183,672.00$0.00West Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $183,672.00

Dubuque County
Program Income Account:

$183,672.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,020.00

N/A Burlington

Total Projected Budget from All Sources $51,020.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-218-181

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$0.00

12/31/2021

$0.00

To Date

12/12/2019

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Burlington, Iowa

Admin funds will be available through the completion of this housing project. 

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$0.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

08D2_Housing / 08D2_HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,570,320.00

Low/Mod Dubuque County

Total Projected Budget from All Sources $10,570,320.00

$0.00

$18,934.00

$10,570,320.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-876

$0.00

$2,053,402.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$0.00

06/30/2019

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$10,570,320.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Multi-family rental new construction projects in the city of Cedar Rapids.
Contract End Date extended to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Updated units per amendment #15
Units updated per amendment #11.
Budget changed to $5,540,802, end date changed to 12/31/15 and units updated per amendment #13.
Budget decreased per amendment #16.
New construction of 12 DREF eligible multi-family.
Contract extended to 12/31/15, Unit and Budget increased for Round 6 per amendment #18
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
End date extended to 12/31/16 per amendment #19.
Decreased budget and units per amendment #21.
Extended to 06/30/19 per amendment #24.
Clawback of $1,290,783 plus $2,034,468 that was received as PI but actually is PF per amendment #25.

Location Description:

Dubuque County

Dubuque County MultiFamily New ConstructionActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,570,320.00$0.00Dubuque County

$0.00     Program Funds Drawdown $10,570,320.00

Dubuque County
Program Income Account:

$10,570,320.00$0.00Total Funds Expended

$0.00
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In the process of closing

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

339359/33935Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

73/73# of Housing Units 0

73/73# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 45/45 73/73# of Households 0 0 61.64

0 0/0 45/45 73/73# Renter Households 0 0 61.64

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,446,147.00

Low/Mod Davenport

Total Projected Budget from All Sources $10,446,147.00

$0.00

$0.00

$10,446,147.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-876

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$1,095,268.00

11/30/2019

($977,448.00)

To Date

06/19/2013

Direct ( HouseHold )

$10,446,147.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

12 multi-family rental new construction projects in the city of Davenport, Iowa.
End date changed per amendment #2
End Date changed to 09/30/13 per amendment #4
Units corrected, activity complete and closed 06/10/13.
Reopened Activity New Budget and Units for Round 5 per amendment #5
New construction of 12 DREF eligible multi-family.
Cost of complying with IEDA “Greenstreets” on-site stormwater requirement at $3,399 per unit.
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Budget increased by $3,000,000 for Round 6 MFNP with a total of 69 units and activity extended to 03/15/16 all per
amendment #6.
QPR shows this activity closed and it is still open with a end date of 03/15/16
Contracted extended to 06/30/17 Per amendment #8.
Budget increased and end date extended per amendment #9.
Budget increased per amendment #9
Increased budget per amendment #10.
Extended to 06/30/19 per amendment #11.
Increased budget by $154,150 per amendment #12.
Contract extended to 09/30/19 per amendment #13.
Contract extended to 11/30/19 per amendment #14.
Increased Budget with Program Income of $977,445

Davenport Multi-Family New ConstActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,446,147.00$0.00Davenport

$0.00     Program Funds Drawdown $9,350,879.00

Dubuque County
Program Income Account:

$10,446,147.00$0.00Total Funds Expended

$0.00
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Location Description:

City of Davenport, Iowa

In the process of closing

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

248127/24812Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

88/91# of Housing Units 0

88/91# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 35/38 53/53 88/91# of Households 0 0 100.00

0 35/38 53/53 88/91# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,064,100.00

Low/Mod West Des Moines

Total Projected Budget from All Sources $9,064,100.00

$0.00

$0.00

$9,064,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-214-876

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$0.00

12/31/2018

$0.00

To Date

07/11/2012

Direct ( HouseHold )

$9,064,100.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

26 multi-family rental new construction projects in West Des Moines.
Budget changed to $6,000,000 and units corrected per amendment #2.
New construction of 12 DREF eligible multi-family.
Cost of complying with IEDA “Greenstreets” on-site stormwater requirement at $3,399 per unit.
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Updated DREF.
Contract extended to 03/31/17 per amendment #3
Budget and units increased per amendment #4.
Extended to 07/15/17 per amendment #5
Extended to 09/30/18 per amendment #6
Extended to 12/31/18 and Budget increased to $9,064,100 per amendment #7

Location Description:

City of West Des Moines

Activity Progress Narrative:

West Des Moines MultiFamily New Construction
LMI

Activity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$9,064,100.00$0.00West Des Moines

$0.00     Program Funds Drawdown $9,064,100.00

Dubuque County
Program Income Account:

$9,064,100.00$0.00Total Funds Expended

$0.00
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In the process of closing

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

176748/17674Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

69/69# of Housing Units 0

69/69# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 29/29 40/40 69/69# of Households 0 0 100.00

0 29/29 40/40 69/69# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,352,000.00

Low/Mod Council Bluffs

Total Projected Budget from All Sources $5,352,000.00

$0.00

$0.00

$5,352,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-215-876

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$99,409.00

09/30/2019

$0.00

To Date

06/19/2013

Direct ( HouseHold )

$5,352,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

New Construction of 36 apts with commercial on 1st floor.
Activity changed to 876.
Per amendment #1 $3,000,000 added to budget for 36 units Multi Family Round 6
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Contract extended to 03/31/17 per amendment #3.
Closed 09/30/19

Location Description:

City of Council Bluffs, Iowa

Activity Progress Narrative:

Council Bluffs LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$5,352,000.00$0.00Council Bluffs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $5,252,591.00

Dubuque County
Program Income Account:

$5,352,000.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

244728/24472Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

72/72# of Housing Units 0

72/72# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 23/23 49/49 72/72# of Households 0 0 100.00

0 23/23 49/49 72/72# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Low/Mod Burlington

Total Projected Budget from All Sources $2,500,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-218-876

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$0.00

12/31/2021

$0.00

To Date

12/12/2019

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Multi-family New Production Round 0 Re-Application of 22 units.

Location Description:

Burlingtion, Iowas

New Housing project, currently working on environmental review record. 

Activity Progress Narrative:

Burlington LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$0.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,103,731.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources $24,103,731.00

$0.00

$0.00

$24,103,731.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-1A

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$0.00

11/10/2016

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$24,103,731.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition of 505 flood damaged homes in Cedar Rapids. UPDATE: Performance target changed to 467 properties per
Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget increased by $575,756 per Amendment 14.
Budget decreased per amendment #15
End date changed to 11/29/14 per amendment #17
Corrected DREF $
Decreased budget per amendment #20
Contract extended per amendment #21.
Budget decrease per amendment #22
Budget increased per amendment #23.
Budget decreased due to sold properties per amendment #24.
Contract extended to 05/29/17 per amendment #26.
Contract complete and closed 11/10/16

Location Description:

City of Cedar Rapids

Cedar Rapids DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$24,103,731.00$0.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

$0.00     Program Funds Drawdown $24,103,731.00

$24,103,731.00$0.00Total Funds Expended

$0.00
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1129/1129# of Properties 0

24197459/241Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

1129/1129# of Housing Units 0

1129/1129# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1129/1129# of Households 0 0 0.00

0 0/0 0/0 1129/1129# Owner Households 0 0 0.00

NoneActivity Supporting Documents:

08D2_Infrastructure / 08D2_InfrastructureProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,339,155.00

Urgent Need Louisa County

Total Projected Budget from All Sources $1,339,155.00

$0.00

$0.00

$1,339,155.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRI-214-31

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$0.00

09/02/2015

$0.00

To Date

06/01/2011

Area ( Survey )

$1,339,155.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

Replace one bridge over the Iowa River near Oakville.
Contract End date extended to 11/30/13.
Contract extended to 11/30/14
Contract extended to 06/30/15 per amendment #9
Contract completed and closed 09/02/15.

Location Description:

Louisa County

Activity Progress Narrative:

Louisa Co DRI Bridges_UNActivity Title:

Project Number:

08D2_Infrastructure

Project Title:

08D2_Infrastructure

$1,339,155.00$0.00Louisa County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,339,155.00

$1,339,155.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

08D2_State_Admin / 08D2_State_AdminProject # /

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,799,481.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $12,799,481.00

$0.00

$0.00

$12,799,481.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08D2_StateAdmin

$62,500.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Type:

$0.00

06/30/2022

$0.00

To Date

03/18/2009

N/A

$12,322,586.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning functions for the disaster grant.
Budget changed to add new activity under this project.
Budget changed to add new contract under this project.  07/08/13
Budget changed to add new contracts under this project 12/05/13.
Budget decrease by $38,000 to set up 08-DRADM-226-181. 05/08/14.
Budget decrease due approval of Action Plan amendment #17.
Budget decrease by $252,030 for 08-DRADM-227 new contract.
Decreased budget by $49,500 for 08-DRADM-228 new contract.
Budget increased
Budget decreased by $11,400 for a new admin contract 08-DRADM-230 which is to pay to City of Dubuque for HUD NDRC
application.
Budget decreased by $91,799 to add 2 new contracts which is to pay Iowa Homeland Security & Emergency Management for
prepraration of HUD National Disaster Resiliency Competition (NDRC) phase one application and Iowa Association of Regional
Councils for complete inspections and reviews of rental files.
 Moved $975 from State Admin to 08-DRADM-231 per amendment 2.
Budget decrease by $29,980 and moved to 08-DRADM-231 per amendment 3.
Budget decreased to set up new contract 08-DRADM-232 $24,000.
Budget decreased to set up new contract 08-DRADM-236 $10,900.
Budget decreased to set up new contract 08-DRADM-235 $23,000.
Budget decreased to set up new contract 08-DRADM-234 $4,700.
Budget decreased to set up new contract 08-DRADM-233 $3,900.
Budget decreased to set up new contract 08-DRADM-237 $43,780.
Budget decreased to set up new contract 08-DRADM-238 $4,800.

08D2_StateAdminActivity Title:

Project Number:

08D2_State_Admin

Project Title:

08D2_State_Admin

$12,322,586.56$62,500.00Iowa Department of Economic Development

$62,500.00     Program Funds Drawdown $12,322,586.56

$12,322,586.56$62,500.00Total Funds Expended

$0.00
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Budget increase due to Clawback on 08-DRADM-235 $235.00
Extended to 06/30/2022

Location Description:

200 E. Grand Ave. Des Moines, Iowa 50309

The State continues to use Admin funds to set-up, monitor and close all activities. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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April 1, 2020 thru June 30, 2020 Performance Report

B-08-DI-19-0001Grant:

IowaGrantee:

Grant Number:
B-08-DI-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$734,178,651.00

Estimated PI/RL Funds:
$2,034,468.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$736,213,119.00

Disasters:

FEMA-1737-IA

Declaration Number

Narratives
Disaster Damage:

THE EFFECT OF THE DISASTERS AND IOWA’S RECOVERY NEEDS In the late spring and early summer of 2008, the State of Iowa
suffered through a series of disastrous events, tornados followed by record-breaking floods. In some cases, the same community was hit by
both events. Also, in some Iowa communities the 2008 flood crested 8 feet higher than the flood of 1993. Among the larger communities,
Cedar Rapids, Iowa’s second-largest city, was especially hard hit. It is estimated that 1300 blocks in Cedar Rapids were flooded to the point
that repair/rehabilitation will be difficult to impossible in many of those areas. It is estimated that, statewide, over 21,000 housing units have
been damaged, with over 4200 of those destroyed or suffering major structural damage. Also, an estimated 2400 businesses were damaged
physically, and another 3000+ have suffered economic losses. It is quite clear that FEMA and SBA assistance will not come close to covering
all of the uninsured costs associated with the damage.

Recovery Needs:

Following are estimates of damages compiled by the Rebuild Iowa Advisory Commission in just three community/economic development
categories. (The full reports from the Commission are available at http://rio.iowa.gov/ ) Economic and Workforce Development **Total
estimated unmet need for small and intermediate businesses - $2.78 billion »» $5.36 billion total assessed damage. »» Approximately 4,800
non-manufacturing small businesses and 800 intermediate businesses were impacted. **Large businesses experienced an estimated $100
million in losses. **Small business and non-profit corporations - $600 million in lost revenue in one year in the Cedar Rapids area, according to
a report from Iowa Commercial Realty in Cedar Rapids. **Physical damage to businesses from a Safeguard Iowa online survey -
$426,011,267; economic loss - $178,593,361. **Manufacturing damages and lost income from the ISU Center for Industrial Research and
Service (CIRAS) survey - $100 million projected. **Increase in unemployment rate from Iowa Workforce Development data – 3.9% in May; 4%
in June; 4.3% in July, 4.6% in August. **Initial claims for unemployment insurance program - increased by over 6,500 (over 44% increase)
from May to June 2008, according to Mass Layoffs Statistics. Housing Cost to communities and to the state to repair and replace the damage
to housing: **The total unmet housing need is $946 million for single family and multi-family housing. »» $90 million is for rental property »»
$856 million is for single family dwellings **The unmet housing need represents need remaining after all insurance and government housing
program assistance is taken into account. Infrastructure and Transportation **Roads and bridges »» Federal aid routes - $30 million according
to Iowa Department of Transportation as of August 8, 2008 »» County roads - $43 million according to FEMA County Survey as of July 31,
2008 »» Roads and bridges - $55 million according to FEMA as of July 29, 2008 **Public Transit - $53 million according to Iowa Department of
Transportation as of August 8, 2008 Rebuild Iowa Advisory Commission **Railroads, according to Iowa Department of Transportation as of
August 8, 2008 »» Class 1 railroads - $45 to $60 million »» Short line railroads - $23 million **Communications and Utilities »»
Telecommunications - $66 million according to Iowa Telecom, rural independent telephone companies, and Qwest as of August 7, 2008 »»
Public utilities (water, wastewater, power generation, communications) - $342 million according to FEMA as of August 11, 2008 »» Private
utilities and communications companies are not eligible for FEMA assistance. **Flood control facilities (drainage channels, pumping facilities,
some flood control facilities) - $13 million according to FEMA estimates as of August 11, 2008 **Public buildings and equipment - $380 million
according to FEMA estimates as of August 11, 2008 »» In order for public buildings located in a floodplain to receive FEMA assistance, they
must pay the first $500,000 of cost for damage to the structure and $500,000 of cost for damage to contents. »» This creates an additional
unmet need for many communities. **Total estimated unmet need for public buildings and infrastructure - $703 million »» Total damages to
publicly-owned buildings and

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$734,178,651.00
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$0.00

$731,005,245.56

$97,000.00

$97,000.00

Total Obligated

$1,243,230.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$735,179,390.00

$0.00 $2,053,402.00

     Program Funds Drawdown

To Date

$732,248,474.56

$735,179,390.00

$735,179,390.00

Overall

Program Income Received

$1,490,886.00

$2,541,926.00

Recovery Needs:

infrastructure - $798.3 million »» Information was compiled in cooperation with other state and federal agencies by the Rebuild Iowa Office.
Demonstration of Unmet Needs
 
The most recent update of Iowa unmet disaster needs total $3.373 Billion, and includes the following:
-          A summary of unmet infrastructure needs conducted by the Iowa Department of Economic Development during May 2010.  This
summary consists of the combined list of projects related to disaster recovery that were applied for, but not funded, under a variety of
programs.  This list was edited to avoid duplications.  The total cost of the needed projects was $1.455 Billion.
-          An updated estimate of unmet housing needs made by the Iowa Finance Authority in November, 2008.  The estimate for unmet needs
for housing was $956 Million.
-          An updated estimate of unmet business needs made by the Iowa Department of Economic Development in December, 2008.  The
estimate for unmet business needs was $962 million.
Documentation on these estimates is available at The Iowa Department of Economic Development.
 

$97,000.00 $732,248,475.56Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 1,276,175.00Ackley $ 0.00

$ 215,104.00Brandon $ 0.00

$ 366,670.00Lawler $ 0.00

$ 1,416,404.00Legacy Cedar Rapids, LP $ 0.00

$ 1,872,284.00Legacy Waterloo, LP $ 0.00

$ 308,060.00Leland $ 0.00

$ 7,500.00Lewis $ 0.00

$ 18,515,393.00Linn County $ 0.00

$ 4,000.00Lorimor $ 0.00

$ 9,134,356.00Louisa County $ 0.00

$ 1,180,580.00MLK Brickstone II, LP $ 0.00

$ 2,068,000.00Madrid $ 0.00

$ 407,208.00Britt $ 0.00

$ 130,290.00Manchester $ 0.00

$ 1,058,100.00Manly $ 0.00

$ 6,000.00Manning $ 0.00

$ 214,930.00Marion $ 0.00

$ 428,000.00Marion Manor Company, LTD $ 0.00

$ 2,547,131.08Marshalltown $ 0.00

$ 15,996,289.00Mason City $ 0.00

$ 7,500.00McGregor $ 0.00

$ 2,400,320.00Meadow Vista Parkside, LLC $ 0.00

$ 1,802,099.00Meadow Vista Senior Villas, LLC $ 0.00

$ 1,562,000.00Brooklyn $ 0.00

$1,490,886.00
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$ 7,500.00Missouri Valley $ 0.00

$ 818,923.00Montour $ 0.00

$ 9,375.00Mount Ayr $ 0.00

$ 215,162.00Muscatine County $ 0.00

$ 20,663.00New Hartford $ 0.00

$ 0.00New Hartford2 $ 0.00

$ 18,000.00Newton $ 0.00

$ 3,665,403.00Oakville $ 0.00

$ 164,119.00Oakville2 $ 0.00

$ 270,744.00Olin $ 0.00

$ 50,000.00Burlington $ 0.00

$ 1,218,807.00Olive Street Brickstone Housing, LLLP $ 0.00

$ 6,613,774.00Palo $ 0.00

$ 1,506,660.00Parkersburg $ 0.00

$ 181,105.00Polk County $ 0.00

$ 375,000.00RD Adel, LLLP $ 0.00

$ 567,000.00RD CG, LLLP $ 0.00

$ 288,000.00RD Mt. Pleasant, LLLP $ 0.00

$ 312,000.00RD Nevada, LLLP $ 0.00

$ 672,000.00RD Norwalk, LLLP $ 0.00

$ 360,000.00RD State Center I, LLLP $ 0.00

$ 1,022,532.00CAJC Cottages, LLLP $ 0.00

$ 324,000.00RD Toledo, LLLP $ 0.00

$ 91,250.00Reasnor $ 0.00

$ 10,000.00Riverdale $ 0.00

$ 3,000,000.00Riverpoint Lofts, LLLP $ 0.00

$ 422,344.00Rockford $ 0.00

$ 1,416,404.00Rose of Dubuque $ 0.00

$ 687,016.00Sheffield $ 0.00

$ 405,377.00Shell Rock $ 0.00

$ 502,557.00Shellsburg $ 0.00

$ 935,051.00South View Senior Apartments $ 0.00

$ 829,600.00Cambridge $ 0.00

$ 280,078.00Spillville $ 0.00

$ 375,000.00St. Ansgar $ 0.00

$ 7,500.00Stanton $ 0.00

$ 169,406.00Story County $ 0.00

$ 630,470.00Sugar Creek Bend, LLLP $ 0.00

$ 1,540,102.00Suncrest Village Associates, LP $ 0.00

$ 960,000.00Thunder Ridge Senior Apartments $ 0.00

$ 11,992,467.00Union County $ 0.00

$ 4,109,941.00University of Iowa $ 0.00

$ 1,600.00Upper Explorerland Regional Planning Comm $ 0.00

$ 12,000.00Carroll $ 0.00

$ 102,308.00Vinton $ 0.00

$ 214,232.00Walker Corners Limited Liability Company $ 0.00

$ 27,033.00Washington $ 0.00

$ 15,000,302.00Waterloo $ 0.00

$ 3,030,091.00Waverly $ 0.00

$ 19,148.00Webster City $ 0.00

$ 9,247,772.00West Des Moines $ 0.00

$ 60,000.00Winneshiek County $ 0.00

$ 2,280,000.00Woodland West Associates, LP $ 0.00

$ 5,938,740.00Cass County $ 0.00

$ 202,129.00Cedar County $ 0.00

$ 13,445,035.00Cedar Falls $ 0.00

$ 9,000.00Afton $ 0.00
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$ 317,444,711.92Cedar Rapids $ 0.00

$ 1,629,771.00Cedarbrooke Place Apartments, LLLP $ 0.00

$ 1,000,000.00Center on Sustainable Communities $ 0.00

$ 605,120.00Centerville $ 0.00

$ 15,798,938.00Cerro Gordo County $ 0.00

$ 134,278.00Charles City $ 0.00

$ 536,175.00Chelsea $ 0.00

$ 14,000.00Cherokee $ 0.00

$ 722,708.00Christ the King Senior Housing LLLP $ 0.00

$ 0.00City of Cedar Falls $ 0.00

$ 1,324,490.00Alden $ 0.00

$ 0.00City of Cedar Rapids $ 0.00

$ 8,834,508.00City of Des Moines $ 0.00

$ 2,000,000.00Clarksville $ 0.00

$ 217,330.00Clayton County $ 0.00

$ 2,368,000.00Clear Lake $ 0.00

$ 22,129.00Clinton $ 0.00

$ 298,273.00Collins $ 0.00

$ 1,618,750.00Columbus Junction $ 0.00

$ 825,039.00Conrad $ 0.00

$ 6,201,151.00Coralville $ 0.00

$ 3,069,000.00Anamosa $ 0.00

$ 0.00Coralville1 $ 0.00

$ 5,511,326.00Council Bluffs $ 0.00

$ 22,500.00Cresco $ 0.00

$ 1,299,500.00Creston $ 0.00

$ 12,360.00Dallas County $ 0.00

$ 11,838,627.00Davenport $ 0.00

$ 1,649,374.00Davis County $ 0.00

$ 22,959.00Delaware County $ 0.00

$ 32,534,009.00Des Moines $ 0.00

$ 1,418,374.00Des Moines County $ 0.00

$ 151,772.00Avoca $ 0.00

$ 550,000.00Des Moines Leased Housing Associates VII, LP $ 0.00

$ 450,000.00Des Moines Leased Housing Associates VIII, LP $ 0.00

$ 600,000.00Des Moines Leased Housing Associsates IX, Limited $ 0.00

$ 4,000.00Dow City $ 0.00

$ 12,709,320.00Dubuque $ 0.00

$ 16,934,241.00Dubuque County $ 0.00

$ 15,000.00Durant $ 0.00

$ 1,417,403.00Dyersville $ 0.00

$ 87,999.00Earthview Environmental Inc. $ 0.00

$ 2,768.00East Central Intergovernmental Association $ 0.00

$ 130,607.00BNIM $ 0.00

$ 1,116.00East Central Iowa Council of Governments $ 0.00

$ 2,440,043.00East Des Moines Refi, LLLP $ 0.00

$ 4,007,937.00Eddyville $ 0.00

$ 876,950.00Elgin $ 0.00

$ 106,126.00Elkader $ 0.00

$ 267,250.00Elliott $ 0.00

$ 195,987.00Evansdale $ 0.00

$ 1,555,659.00Fayette County $ 0.00

$ 1,747,347.00Floyd County $ 0.00

$ 145,738.00Fonda $ 0.00

$ 526,540.00Bancroft $ 0.00

$ 867,168.00Forest and Fields, LLLP $ 0.00

$ 2,521,549.00Fort Des Moines Senior Housing, LLLP $ 0.00
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The B-08-DI-19-0001 (Ike) grant was committed to a variety of activities including housing repair/rehabilitation,
housing buy-outs, business assistance, infrastructure, planning, watershed projects, etc. 
IEDA continues to work with recipients to close out all completed activities.  IEDA is working closely with Recipients
and Multi-family project developers to ensure successful completion of two projects that were delayed/altered as a
result of a fire and a bankruptcy.  The project destroyed by Fire, is now going through a revised environmental
review prior to re-starting construction. The bankruptcy project is pending a judicial hearing. Both projects are
anticipated to be completed by Q4 2021. 

Monitoring and closeout are expected to continue over the next quarter as well.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target

Overall Benefit Percentage 50.00% 60.52%60.83%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $368,106,559.50 $391,004,206.00$419,038,573.00

Limit on Public Services $110,126,797.65 $.00$.00

Limit on Admin/Planning $73,417,865.10 $45,922,403.64$46,353,318.08

Limit on Admin $.00 $23,835,441.56$24,266,356.00

Most Impacted and Distressed $.00 $.00$.00

Projected

$ 3,004,184.00Fort Madison $ 0.00

$ 755,488.00Fremont $ 0.00

$ 460,500.00Glidden $ 0.00

$ 28,000.00Granger $ 0.00

$ 154,573.00Greene $ 0.00

$ 3,000,000.00Greenway of Burlington Associates, LP $ 0.00

$ 2,240.00Gretchen R. Kauffman $ 0.00

$ 30,257.00Hardin County $ 0.00

$ 658,341.00Birmingham $ 0.00

$ 16,359.00Hopkinton $ 0.00

$ 2,993,955.00Humboldt $ 0.00

$ 49,500.00Institute for Community Alliances $ 0.00

$ 14,431.00Institute of Community Alliances $ 0.00

$ 394,539.00Iowa Association of Regional Councils $ 0.00

$ 46,723,626.00Iowa City $ 0.00

$ 2,657,574.00Iowa City (new) $ 0.00

$ 13,169,586.56Iowa Department of Economic Development $ 97,000.00

$ 15,480,000.00Iowa Department of Natural Resources $ 0.00

$ 37,610.00Iowa Homeland Security & Emergency Management $ 0.00

$ 11,926,003.00Black Hawk County $ 0.00

$ 47,474.00Iowa Institute for Community Alliances $ 0.00

$ 215,000.00Iowa Insurance Division $ 0.00

$ 22,765.00Iowa Northland Regional Council of Governments $ 0.00

$ 6,486.00Iowa State University - SBDC $ 0.00

$ 1,235,130.00Jackson Renaissance LP $ 0.00

$ 1,324,803.00Johnson County $ 0.00

$ 5,290.00Jones County $ 0.00

$ 16,500.00Keota $ 0.00

$ 17,226.00La Porte city $ 0.00

$ 956,000.00Lake Mills $ 0.00
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08D2 - Local Admin, 08D2 - Local Admin $0.00 $10,698,000.00 $10,563,253.00

08D2_BusinessAssistance, 08D2_BusinessAssistance $0.00 $99,753,306.00 $99,753,306.00

08D2_Housing, 08D2_Housing $0.00 $436,367,922.00 $431,674,690.00

08D2_Infrastructure, 08D2_Infrastructure $0.00 $175,790,361.00 $175,790,361.00

08D2_State_Admin, 08D2_State_Admin $97,000.00 $13,603,530.00 $13,223,635.56

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

Activities

08D2 - Local Admin / 08D2 - Local AdminProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,736.00

N/A Dubuque County

Total Projected Budget from All Sources $459,736.00

($9,694.00)

$0.00

$459,736.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$600.00

06/30/2019

($9,094.00)

To Date

03/18/2009

N/A

$459,736.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative duties.
Decreased budget to $194,006 and extended Contract End Date to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Contract extended to 03/31/15 per amendment #14
Contract extended to 12/31/15, Units and Budget increased for Round 6 per amendment #18
Activity extended to 12/31/16 and budget increased to $468,830 per amendment #19.
Extended to 06/30/19 per amendment #24.
$600 Paid out of Program Income.

Location Description:

Dubuque County

In the process of closing

Activity Progress Narrative:

Dubuque Co DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$459,736.00$0.00Dubuque County

$0.00     Program Funds Drawdown $459,136.00

Dubuque County
Program Income Account:

$459,736.00$0.00Total Funds Expended

$0.00

7

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,545.00

N/A Davenport

Total Projected Budget from All Sources $145,545.00

($72,992.00)

$0.00

$145,545.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$47,953.00

11/30/2019

$0.00

To Date

06/19/2013

N/A

$145,545.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for disaster recovery funds.
End date changed to 06/30/2013 per amendment #2
End Date changed to 09/30/13 per amendment #4
New Budget for Round 5 per amendment #5
Budget increased by $137,387 for Round 6 MFNP for admin expenses and activity extended to 03/15/16 all per amendment #6.
Contracted extended to 06/30/17 Per amendment #8.
Budget increased and end date extended per amendment #9.
Extended to 06/30/19 per amendment #11.
Contract extended to 09/30/19 per amendment #13.
Contract extended to 11/30/19 per amendment #14.
Increased budget with Program Income.

Location Description:

City of Davenport, Iowa

In the process of closing

Activity Progress Narrative:

Davenport DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$145,545.00$0.00Davenport

$0.00     Program Funds Drawdown $97,592.00

Dubuque County
Program Income Account:

$145,545.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,672.00

N/A West Des Moines

Total Projected Budget from All Sources $183,672.00

$0.00

$0.00

$183,672.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-214-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$0.00

12/31/2018

$0.00

To Date

07/11/2012

N/A

$183,672.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Services
Budget changed to $122,448 per amendment #2.
Contract extended to 03/31/17 per amendment #3
Budget increased per amendment #4
Extended to 07/15/17 per amendment #5
Extended to 09/30/18 per amendment #6
Extended to 12/31/18 per amendment #7

Location Description:

City of West Des Moines

In the process of closing

Activity Progress Narrative:

West Des Moines DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$183,672.00$0.00West Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $183,672.00

Dubuque County
Program Income Account:

$183,672.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,020.00

N/A Burlington

Total Projected Budget from All Sources $51,020.00

$51,020.00

$0.00

$51,020.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-218-181

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$0.00

12/31/2021

$51,020.00

To Date

12/12/2019

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Burlington, Iowa

Admin funds will be available through the completion of this housing project. 

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$0.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

08D2_Housing / 08D2_HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,570,320.00

Low/Mod Dubuque County

Total Projected Budget from All Sources $10,570,320.00

$0.00

$0.00

$10,570,320.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-876

$0.00

$2,053,402.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$0.00

06/30/2019

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$10,570,320.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Multi-family rental new construction projects in the city of Cedar Rapids.
Contract End Date extended to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Updated units per amendment #15
Units updated per amendment #11.
Budget changed to $5,540,802, end date changed to 12/31/15 and units updated per amendment #13.
Budget decreased per amendment #16.
New construction of 12 DREF eligible multi-family.
Contract extended to 12/31/15, Unit and Budget increased for Round 6 per amendment #18
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
End date extended to 12/31/16 per amendment #19.
Decreased budget and units per amendment #21.
Extended to 06/30/19 per amendment #24.
Clawback of $1,290,783 plus $2,034,468 that was received as PI but actually is PF per amendment #25.

Location Description:

Dubuque County

Dubuque County MultiFamily New ConstructionActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,570,320.00$0.00Dubuque County

$0.00     Program Funds Drawdown $10,570,320.00

Dubuque County
Program Income Account:

$10,570,320.00$0.00Total Funds Expended

$0.00
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In the process of closing

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

339359/33935Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

73/73# of Housing Units 0

73/73# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 45/45 73/73# of Households 0 0 61.64

0 0/0 45/45 73/73# Renter Households 0 0 61.64

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,446,147.00

Low/Mod Davenport

Total Projected Budget from All Sources $10,446,147.00

($977,448.00)

$0.00

$10,446,147.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$1,095,268.00

11/30/2019

$0.00

To Date

06/19/2013

Direct ( HouseHold )

$10,446,147.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

12 multi-family rental new construction projects in the city of Davenport, Iowa.
End date changed per amendment #2
End Date changed to 09/30/13 per amendment #4
Units corrected, activity complete and closed 06/10/13.
Reopened Activity New Budget and Units for Round 5 per amendment #5
New construction of 12 DREF eligible multi-family.
Cost of complying with IEDA “Greenstreets” on-site stormwater requirement at $3,399 per unit.
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Budget increased by $3,000,000 for Round 6 MFNP with a total of 69 units and activity extended to 03/15/16 all per
amendment #6.
QPR shows this activity closed and it is still open with a end date of 03/15/16
Contracted extended to 06/30/17 Per amendment #8.
Budget increased and end date extended per amendment #9.
Budget increased per amendment #9
Increased budget per amendment #10.
Extended to 06/30/19 per amendment #11.
Increased budget by $154,150 per amendment #12.
Contract extended to 09/30/19 per amendment #13.
Contract extended to 11/30/19 per amendment #14.
Increased Budget with Program Income of $977,445

Davenport Multi-Family New ConstActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,446,147.00$0.00Davenport

$0.00     Program Funds Drawdown $9,350,879.00

Dubuque County
Program Income Account:

$10,446,147.00$0.00Total Funds Expended

$0.00
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Location Description:

City of Davenport, Iowa

In the process of closing

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

248127/24812Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

88/91# of Housing Units 0

88/91# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 35/38 53/53 88/91# of Households 0 0 100.00

0 35/38 53/53 88/91# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,064,100.00

Low/Mod West Des Moines

Total Projected Budget from All Sources $9,064,100.00

$0.00

$0.00

$9,064,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-214-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$0.00

12/31/2018

$0.00

To Date

07/11/2012

Direct ( HouseHold )

$9,064,100.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

26 multi-family rental new construction projects in West Des Moines.
Budget changed to $6,000,000 and units corrected per amendment #2.
New construction of 12 DREF eligible multi-family.
Cost of complying with IEDA “Greenstreets” on-site stormwater requirement at $3,399 per unit.
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Updated DREF.
Contract extended to 03/31/17 per amendment #3
Budget and units increased per amendment #4.
Extended to 07/15/17 per amendment #5
Extended to 09/30/18 per amendment #6
Extended to 12/31/18 and Budget increased to $9,064,100 per amendment #7

Location Description:

City of West Des Moines

Activity Progress Narrative:

West Des Moines MultiFamily New Construction
LMI

Activity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$9,064,100.00$0.00West Des Moines

$0.00     Program Funds Drawdown $9,064,100.00

Dubuque County
Program Income Account:

$9,064,100.00$0.00Total Funds Expended

$0.00
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In the process of closing

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

176748/17674Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

69/69# of Housing Units 0

69/69# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 29/29 40/40 69/69# of Households 0 0 100.00

0 29/29 40/40 69/69# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Low/Mod Burlington

Total Projected Budget from All Sources $2,500,000.00

$2,500,000.00

$0.00

$2,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-218-876

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$0.00

12/31/2021

$2,500,000.00

To Date

12/12/2019

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Multi-family New Production Round 0 Re-Application of 22 units.

Location Description:

Burlingtion, Iowas

New Housing project, currently working on environmental review record. 

Activity Progress Narrative:

Burlington LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$0.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

08D2_State_Admin / 08D2_State_AdminProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,799,481.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $12,799,481.00

$0.00

$0.00

$12,799,481.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08D2_StateAdmin

$97,000.00

$0.00

$0.00

Apr 1 thru Jun 30, 2020

Activitiy Type:

$0.00

06/30/2022

$0.00

To Date

03/18/2009

N/A

$12,419,586.56

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning functions for the disaster grant.
Budget changed to add new activity under this project.
Budget changed to add new contract under this project.  07/08/13
Budget changed to add new contracts under this project 12/05/13.
Budget decrease by $38,000 to set up 08-DRADM-226-181. 05/08/14.
Budget decrease due approval of Action Plan amendment #17.
Budget decrease by $252,030 for 08-DRADM-227 new contract.
Decreased budget by $49,500 for 08-DRADM-228 new contract.
Budget increased
Budget decreased by $11,400 for a new admin contract 08-DRADM-230 which is to pay to City of Dubuque for HUD NDRC
application.
Budget decreased by $91,799 to add 2 new contracts which is to pay Iowa Homeland Security & Emergency Management for
prepraration of HUD National Disaster Resiliency Competition (NDRC) phase one application and Iowa Association of Regional
Councils for complete inspections and reviews of rental files.
 Moved $975 from State Admin to 08-DRADM-231 per amendment 2.
Budget decrease by $29,980 and moved to 08-DRADM-231 per amendment 3.
Budget decreased to set up new contract 08-DRADM-232 $24,000.
Budget decreased to set up new contract 08-DRADM-236 $10,900.
Budget decreased to set up new contract 08-DRADM-235 $23,000.
Budget decreased to set up new contract 08-DRADM-234 $4,700.
Budget decreased to set up new contract 08-DRADM-233 $3,900.
Budget decreased to set up new contract 08-DRADM-237 $43,780.
Budget decreased to set up new contract 08-DRADM-238 $4,800.

08D2_StateAdminActivity Title:

Project Number:

08D2_State_Admin

Project Title:

08D2_State_Admin

$12,419,586.56$97,000.00Iowa Department of Economic Development

$97,000.00     Program Funds Drawdown $12,419,586.56

$12,419,586.56$97,000.00Total Funds Expended

$0.00
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Budget increase due to Clawback on 08-DRADM-235 $235.00
Extended to 06/30/2022

Location Description:

200 E. Grand Ave. Des Moines, Iowa 50309

The State continues to use Admin funds to set-up, monitor and close all activities. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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July 1, 2020 thru September 30, 2020 Performance

B-08-DI-19-0001Grant:

IowaGrantee:

Grant Number:
B-08-DI-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$734,178,651.00

Estimated PI/RL Funds:
$2,034,468.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$736,213,119.00

Disasters:

FEMA-1737-IA

Declaration Number

Narratives
Disaster Damage:

THE EFFECT OF THE DISASTERS AND IOWA’S RECOVERY NEEDS In the late spring and early summer of 2008, the State of Iowa
suffered through a series of disastrous events, tornados followed by record-breaking floods. In some cases, the same community was hit by
both events. Also, in some Iowa communities the 2008 flood crested 8 feet higher than the flood of 1993. Among the larger communities,
Cedar Rapids, Iowa’s second-largest city, was especially hard hit. It is estimated that 1300 blocks in Cedar Rapids were flooded to the point
that repair/rehabilitation will be difficult to impossible in many of those areas. It is estimated that, statewide, over 21,000 housing units have
been damaged, with over 4200 of those destroyed or suffering major structural damage. Also, an estimated 2400 businesses were damaged
physically, and another 3000+ have suffered economic losses. It is quite clear that FEMA and SBA assistance will not come close to covering
all of the uninsured costs associated with the damage.

Recovery Needs:

Following are estimates of damages compiled by the Rebuild Iowa Advisory Commission in just three community/economic development
categories. (The full reports from the Commission are available at http://rio.iowa.gov/ ) Economic and Workforce Development **Total
estimated unmet need for small and intermediate businesses - $2.78 billion »» $5.36 billion total assessed damage. »» Approximately 4,800
non-manufacturing small businesses and 800 intermediate businesses were impacted. **Large businesses experienced an estimated $100
million in losses. **Small business and non-profit corporations - $600 million in lost revenue in one year in the Cedar Rapids area, according to
a report from Iowa Commercial Realty in Cedar Rapids. **Physical damage to businesses from a Safeguard Iowa online survey -
$426,011,267; economic loss - $178,593,361. **Manufacturing damages and lost income from the ISU Center for Industrial Research and
Service (CIRAS) survey - $100 million projected. **Increase in unemployment rate from Iowa Workforce Development data – 3.9% in May; 4%
in June; 4.3% in July, 4.6% in August. **Initial claims for unemployment insurance program - increased by over 6,500 (over 44% increase)
from May to June 2008, according to Mass Layoffs Statistics. Housing Cost to communities and to the state to repair and replace the damage
to housing: **The total unmet housing need is $946 million for single family and multi-family housing. »» $90 million is for rental property »»
$856 million is for single family dwellings **The unmet housing need represents need remaining after all insurance and government housing
program assistance is taken into account. Infrastructure and Transportation **Roads and bridges »» Federal aid routes - $30 million according
to Iowa Department of Transportation as of August 8, 2008 »» County roads - $43 million according to FEMA County Survey as of July 31,
2008 »» Roads and bridges - $55 million according to FEMA as of July 29, 2008 **Public Transit - $53 million according to Iowa Department of
Transportation as of August 8, 2008 Rebuild Iowa Advisory Commission **Railroads, according to Iowa Department of Transportation as of
August 8, 2008 »» Class 1 railroads - $45 to $60 million »» Short line railroads - $23 million **Communications and Utilities »»
Telecommunications - $66 million according to Iowa Telecom, rural independent telephone companies, and Qwest as of August 7, 2008 »»
Public utilities (water, wastewater, power generation, communications) - $342 million according to FEMA as of August 11, 2008 »» Private
utilities and communications companies are not eligible for FEMA assistance. **Flood control facilities (drainage channels, pumping facilities,
some flood control facilities) - $13 million according to FEMA estimates as of August 11, 2008 **Public buildings and equipment - $380 million
according to FEMA estimates as of August 11, 2008 »» In order for public buildings located in a floodplain to receive FEMA assistance, they
must pay the first $500,000 of cost for damage to the structure and $500,000 of cost for damage to contents. »» This creates an additional
unmet need for many communities. **Total estimated unmet need for public buildings and infrastructure - $703 million »» Total damages to
publicly-owned buildings and

Active

QPR Contact:Grant Status:
Khristine Smith

Grant Award Amount:
$734,178,651.00

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$1,300.00

$731,104,003.38

$100,057.82

$98,757.82

Total Obligated

$1,244,530.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$735,179,390.00

$1,300.00 $2,054,702.00

     Program Funds Drawdown

To Date

$732,348,532.38

$735,179,390.00

$735,179,390.00

Overall

Program Income Received

$0.00

$0.00

Recovery Needs:

infrastructure - $798.3 million »» Information was compiled in cooperation with other state and federal agencies by the Rebuild Iowa Office.
Demonstration of Unmet Needs
 
The most recent update of Iowa unmet disaster needs total $3.373 Billion, and includes the following:
-          A summary of unmet infrastructure needs conducted by the Iowa Department of Economic Development during May 2010.  This
summary consists of the combined list of projects related to disaster recovery that were applied for, but not funded, under a variety of
programs.  This list was edited to avoid duplications.  The total cost of the needed projects was $1.455 Billion.
-          An updated estimate of unmet housing needs made by the Iowa Finance Authority in November, 2008.  The estimate for unmet needs
for housing was $956 Million.
-          An updated estimate of unmet business needs made by the Iowa Department of Economic Development in December, 2008.  The
estimate for unmet business needs was $962 million.
Documentation on these estimates is available at The Iowa Department of Economic Development.
 

$100,057.82 $732,348,533.38Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 1,276,175.00Ackley $ 0.00

$ 215,104.00Brandon $ 0.00

$ 366,670.00Lawler $ 0.00

$ 1,416,404.00Legacy Cedar Rapids, LP $ 0.00

$ 1,872,284.00Legacy Waterloo, LP $ 0.00

$ 308,060.00Leland $ 0.00

$ 7,500.00Lewis $ 0.00

$ 18,515,393.00Linn County $ 0.00

$ 4,000.00Lorimor $ 0.00

$ 9,134,356.00Louisa County $ 0.00

$ 1,180,580.00MLK Brickstone II, LP $ 0.00

$ 2,068,000.00Madrid $ 0.00

$ 407,208.00Britt $ 0.00

$ 130,290.00Manchester $ 0.00

$ 1,058,100.00Manly $ 0.00

$ 6,000.00Manning $ 0.00

$ 214,930.00Marion $ 0.00

$ 428,000.00Marion Manor Company, LTD $ 0.00

$ 2,547,131.08Marshalltown $ 0.00

$ 15,996,289.00Mason City $ 0.00

$ 7,500.00McGregor $ 0.00

$ 2,400,320.00Meadow Vista Parkside, LLC $ 0.00

$ 1,802,099.00Meadow Vista Senior Villas, LLC $ 0.00

$ 1,562,000.00Brooklyn $ 0.00

$0.00
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$ 7,500.00Missouri Valley $ 0.00

$ 818,923.00Montour $ 0.00

$ 9,375.00Mount Ayr $ 0.00

$ 215,162.00Muscatine County $ 0.00

$ 20,663.00New Hartford $ 0.00

$ 0.00New Hartford2 $ 0.00

$ 18,000.00Newton $ 0.00

$ 3,665,403.00Oakville $ 0.00

$ 164,119.00Oakville2 $ 0.00

$ 270,744.00Olin $ 0.00

$ 50,000.00Burlington $ 0.00

$ 1,218,807.00Olive Street Brickstone Housing, LLLP $ 0.00

$ 6,613,774.00Palo $ 0.00

$ 1,506,660.00Parkersburg $ 0.00

$ 181,105.00Polk County $ 0.00

$ 375,000.00RD Adel, LLLP $ 0.00

$ 567,000.00RD CG, LLLP $ 0.00

$ 288,000.00RD Mt. Pleasant, LLLP $ 0.00

$ 312,000.00RD Nevada, LLLP $ 0.00

$ 672,000.00RD Norwalk, LLLP $ 0.00

$ 360,000.00RD State Center I, LLLP $ 0.00

$ 1,022,532.00CAJC Cottages, LLLP $ 0.00

$ 324,000.00RD Toledo, LLLP $ 0.00

$ 91,250.00Reasnor $ 0.00

$ 10,000.00Riverdale $ 0.00

$ 3,000,000.00Riverpoint Lofts, LLLP $ 0.00

$ 422,344.00Rockford $ 0.00

$ 1,416,404.00Rose of Dubuque $ 0.00

$ 687,016.00Sheffield $ 0.00

$ 405,377.00Shell Rock $ 0.00

$ 502,557.00Shellsburg $ 0.00

$ 935,051.00South View Senior Apartments $ 0.00

$ 829,600.00Cambridge $ 0.00

$ 280,078.00Spillville $ 0.00

$ 375,000.00St. Ansgar $ 0.00

$ 7,500.00Stanton $ 0.00

$ 169,406.00Story County $ 0.00

$ 630,470.00Sugar Creek Bend, LLLP $ 0.00

$ 1,540,102.00Suncrest Village Associates, LP $ 0.00

$ 960,000.00Thunder Ridge Senior Apartments $ 0.00

$ 11,992,467.00Union County $ 0.00

$ 4,109,941.00University of Iowa $ 0.00

$ 1,600.00Upper Explorerland Regional Planning Comm $ 0.00

$ 12,000.00Carroll $ 0.00

$ 102,308.00Vinton $ 0.00

$ 214,232.00Walker Corners Limited Liability Company $ 0.00

$ 27,033.00Washington $ 0.00

$ 15,000,302.00Waterloo $ 0.00

$ 3,030,091.00Waverly $ 0.00

$ 19,148.00Webster City $ 0.00

$ 9,247,772.00West Des Moines $ 0.00

$ 60,000.00Winneshiek County $ 0.00

$ 2,280,000.00Woodland West Associates, LP $ 0.00

$ 5,938,740.00Cass County $ 0.00

$ 202,129.00Cedar County $ 0.00

$ 13,445,035.00Cedar Falls $ 0.00

$ 9,000.00Afton $ 0.00
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$ 317,444,711.92Cedar Rapids $ 0.00

$ 1,629,771.00Cedarbrooke Place Apartments, LLLP $ 0.00

$ 1,000,000.00Center on Sustainable Communities $ 0.00

$ 605,120.00Centerville $ 0.00

$ 15,798,938.00Cerro Gordo County $ 0.00

$ 134,278.00Charles City $ 0.00

$ 536,175.00Chelsea $ 0.00

$ 14,000.00Cherokee $ 0.00

$ 722,708.00Christ the King Senior Housing LLLP $ 0.00

$ 0.00City of Cedar Falls $ 0.00

$ 1,324,490.00Alden $ 0.00

$ 0.00City of Cedar Rapids $ 0.00

$ 8,834,508.00City of Des Moines $ 0.00

$ 2,000,000.00Clarksville $ 0.00

$ 217,330.00Clayton County $ 0.00

$ 2,368,000.00Clear Lake $ 0.00

$ 22,129.00Clinton $ 0.00

$ 298,273.00Collins $ 0.00

$ 1,618,750.00Columbus Junction $ 0.00

$ 825,039.00Conrad $ 0.00

$ 6,201,151.00Coralville $ 0.00

$ 3,069,000.00Anamosa $ 0.00

$ 0.00Coralville1 $ 0.00

$ 5,511,326.00Council Bluffs $ 0.00

$ 22,500.00Cresco $ 0.00

$ 1,299,500.00Creston $ 0.00

$ 12,360.00Dallas County $ 0.00

$ 11,838,627.00Davenport $ 0.00

$ 1,649,374.00Davis County $ 0.00

$ 22,959.00Delaware County $ 0.00

$ 32,534,009.00Des Moines $ 0.00

$ 1,418,374.00Des Moines County $ 0.00

$ 151,772.00Avoca $ 0.00

$ 550,000.00Des Moines Leased Housing Associates VII, LP $ 0.00

$ 450,000.00Des Moines Leased Housing Associates VIII, LP $ 0.00

$ 600,000.00Des Moines Leased Housing Associsates IX, Limited $ 0.00

$ 4,000.00Dow City $ 0.00

$ 12,709,320.00Dubuque $ 0.00

$ 16,934,241.00Dubuque County $ 0.00

$ 15,000.00Durant $ 0.00

$ 1,417,403.00Dyersville $ 0.00

$ 87,999.00Earthview Environmental Inc. $ 0.00

$ 2,768.00East Central Intergovernmental Association $ 0.00

$ 130,607.00BNIM $ 0.00

$ 1,116.00East Central Iowa Council of Governments $ 0.00

$ 2,440,043.00East Des Moines Refi, LLLP $ 0.00

$ 4,007,937.00Eddyville $ 0.00

$ 876,950.00Elgin $ 0.00

$ 106,126.00Elkader $ 0.00

$ 267,250.00Elliott $ 0.00

$ 195,987.00Evansdale $ 0.00

$ 1,555,659.00Fayette County $ 0.00

$ 1,747,347.00Floyd County $ 0.00

$ 145,738.00Fonda $ 0.00

$ 526,540.00Bancroft $ 0.00

$ 867,168.00Forest and Fields, LLLP $ 0.00

$ 2,521,549.00Fort Des Moines Senior Housing, LLLP $ 0.00
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The B-08-DI-19-0001 (Ike) grant was committed to a variety of activities including housing repair/rehabilitation,
housing buy-outs, business assistance, infrastructure, planning, watershed projects, etc. 
IEDA continues to work with recipients to close out all completed activities.  IEDA is working closely with Recipients
and Multi-family project developers to ensure successful completion of two projects that were delayed/altered as a
result of a fire and a bankruptcy.  The project destroyed by Fire, completed the environmental review record with
quarter and was issued the Release of Funds prior to re-starting construction. The bankruptcy project has seen
some advancement in clarifying the final ownership of the property. Both projects are anticipated to be completed by
Q4 2021. 

Monitoring and closeout are expected to continue over the next quarter as well. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target

Overall Benefit Percentage 50.00% 60.52%60.83%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $368,106,559.50 $391,004,206.00$419,038,573.00

Limit on Public Services $110,126,797.65 $.00$.00

Limit on Admin/Planning $73,417,865.10 $46,022,461.46$46,353,318.08

Limit on Admin $.00 $23,935,499.38$24,266,356.00

Most Impacted and Distressed $.00 $.00$.00

Projected

$ 3,004,184.00Fort Madison $ 0.00

$ 755,488.00Fremont $ 0.00

$ 460,500.00Glidden $ 0.00

$ 28,000.00Granger $ 0.00

$ 154,573.00Greene $ 0.00

$ 3,000,000.00Greenway of Burlington Associates, LP $ 0.00

$ 2,240.00Gretchen R. Kauffman $ 0.00

$ 30,257.00Hardin County $ 0.00

$ 658,341.00Birmingham $ 0.00

$ 16,359.00Hopkinton $ 0.00

$ 2,993,955.00Humboldt $ 0.00

$ 49,500.00Institute for Community Alliances $ 0.00

$ 14,431.00Institute of Community Alliances $ 0.00

$ 394,539.00Iowa Association of Regional Councils $ 0.00

$ 46,723,626.00Iowa City $ 0.00

$ 2,657,574.00Iowa City (new) $ 0.00

$ 13,269,644.38Iowa Department of Economic Development $ 100,057.82

$ 15,480,000.00Iowa Department of Natural Resources $ 0.00

$ 37,610.00Iowa Homeland Security & Emergency Management $ 0.00

$ 11,926,003.00Black Hawk County $ 0.00

$ 47,474.00Iowa Institute for Community Alliances $ 0.00

$ 215,000.00Iowa Insurance Division $ 0.00

$ 22,765.00Iowa Northland Regional Council of Governments $ 0.00

$ 6,486.00Iowa State University - SBDC $ 0.00

$ 1,235,130.00Jackson Renaissance LP $ 0.00

$ 1,324,803.00Johnson County $ 0.00

$ 5,290.00Jones County $ 0.00

$ 16,500.00Keota $ 0.00

$ 17,226.00La Porte city $ 0.00

$ 956,000.00Lake Mills $ 0.00
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08D2 - Local Admin, 08D2 - Local Admin $0.00 $10,698,000.00 $10,563,253.00

08D2_BusinessAssistance, 08D2_BusinessAssistance $0.00 $99,753,306.00 $99,753,306.00

08D2_Housing, 08D2_Housing $0.00 $436,367,922.00 $431,674,690.00

08D2_Infrastructure, 08D2_Infrastructure $0.00 $175,790,361.00 $175,790,361.00

08D2_State_Admin, 08D2_State_Admin $98,757.82 $13,603,530.00 $13,322,393.38

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

Activities

08D2 - Local Admin / 08D2 - Local AdminProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$459,736.00

N/A Dubuque County

Total Projected Budget from All Sources $459,736.00

$0.00

$0.00

$459,736.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$600.00

06/30/2019

$0.00

To Date

03/18/2009

N/A

$459,736.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative duties.
Decreased budget to $194,006 and extended Contract End Date to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Contract extended to 03/31/15 per amendment #14
Contract extended to 12/31/15, Units and Budget increased for Round 6 per amendment #18
Activity extended to 12/31/16 and budget increased to $468,830 per amendment #19.
Extended to 06/30/19 per amendment #24.
$600 Paid out of Program Income.

Location Description:

Dubuque County

In the process of closing

Activity Progress Narrative:

Dubuque Co DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$459,736.00$0.00Dubuque County

$0.00     Program Funds Drawdown $459,136.00

Dubuque County
Program Income Account:

$459,736.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,545.00

N/A Davenport

Total Projected Budget from All Sources $145,545.00

$0.00

$0.00

$145,545.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$47,953.00

11/30/2019

$0.00

To Date

06/19/2013

N/A

$145,545.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for disaster recovery funds.
End date changed to 06/30/2013 per amendment #2
End Date changed to 09/30/13 per amendment #4
New Budget for Round 5 per amendment #5
Budget increased by $137,387 for Round 6 MFNP for admin expenses and activity extended to 03/15/16 all per amendment #6.
Contracted extended to 06/30/17 Per amendment #8.
Budget increased and end date extended per amendment #9.
Extended to 06/30/19 per amendment #11.
Contract extended to 09/30/19 per amendment #13.
Contract extended to 11/30/19 per amendment #14.
Increased budget with Program Income.

Location Description:

City of Davenport, Iowa

In the process of closing

Activity Progress Narrative:

Davenport DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$145,545.00$0.00Davenport

$0.00     Program Funds Drawdown $97,592.00

Dubuque County
Program Income Account:

$145,545.00$0.00Total Funds Expended

$0.00

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,672.00

N/A West Des Moines

Total Projected Budget from All Sources $183,672.00

$0.00

$0.00

$183,672.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-214-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$0.00

12/31/2018

$0.00

To Date

07/11/2012

N/A

$183,672.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Services
Budget changed to $122,448 per amendment #2.
Contract extended to 03/31/17 per amendment #3
Budget increased per amendment #4
Extended to 07/15/17 per amendment #5
Extended to 09/30/18 per amendment #6
Extended to 12/31/18 per amendment #7

Location Description:

City of West Des Moines

In the process of closing

Activity Progress Narrative:

West Des Moines DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$183,672.00$0.00West Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $183,672.00

Dubuque County
Program Income Account:

$183,672.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,020.00

N/A Burlington

Total Projected Budget from All Sources $51,020.00

$0.00

$0.00

$51,020.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-218-181

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$0.00

12/31/2021

$0.00

To Date

12/12/2019

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Burlington, Iowa

Admin funds will be available through the completion of this housing project. 

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$0.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

08D2_Housing / 08D2_HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,570,320.00

Low/Mod Dubuque County

Total Projected Budget from All Sources $10,570,320.00

$0.00

$0.00

$10,570,320.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-876

$0.00

$2,053,402.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$0.00

06/30/2019

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$10,570,320.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Multi-family rental new construction projects in the city of Cedar Rapids.
Contract End Date extended to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Updated units per amendment #15
Units updated per amendment #11.
Budget changed to $5,540,802, end date changed to 12/31/15 and units updated per amendment #13.
Budget decreased per amendment #16.
New construction of 12 DREF eligible multi-family.
Contract extended to 12/31/15, Unit and Budget increased for Round 6 per amendment #18
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
End date extended to 12/31/16 per amendment #19.
Decreased budget and units per amendment #21.
Extended to 06/30/19 per amendment #24.
Clawback of $1,290,783 plus $2,034,468 that was received as PI but actually is PF per amendment #25.

Location Description:

Dubuque County

Dubuque County MultiFamily New ConstructionActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,570,320.00$0.00Dubuque County

$0.00     Program Funds Drawdown $10,570,320.00

Dubuque County
Program Income Account:

$10,570,320.00$0.00Total Funds Expended

$0.00
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In the process of closing

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

339359/33935Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

73/73# of Housing Units 0

73/73# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 45/45 73/73# of Households 0 0 61.64

0 0/0 45/45 73/73# Renter Households 0 0 61.64

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,446,147.00

Low/Mod Davenport

Total Projected Budget from All Sources $10,446,147.00

$0.00

$0.00

$10,446,147.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-876

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$1,095,268.00

11/30/2019

$0.00

To Date

06/19/2013

Direct ( HouseHold )

$10,446,147.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

12 multi-family rental new construction projects in the city of Davenport, Iowa.
End date changed per amendment #2
End Date changed to 09/30/13 per amendment #4
Units corrected, activity complete and closed 06/10/13.
Reopened Activity New Budget and Units for Round 5 per amendment #5
New construction of 12 DREF eligible multi-family.
Cost of complying with IEDA “Greenstreets” on-site stormwater requirement at $3,399 per unit.
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Budget increased by $3,000,000 for Round 6 MFNP with a total of 69 units and activity extended to 03/15/16 all per
amendment #6.
QPR shows this activity closed and it is still open with a end date of 03/15/16
Contracted extended to 06/30/17 Per amendment #8.
Budget increased and end date extended per amendment #9.
Budget increased per amendment #9
Increased budget per amendment #10.
Extended to 06/30/19 per amendment #11.
Increased budget by $154,150 per amendment #12.
Contract extended to 09/30/19 per amendment #13.
Contract extended to 11/30/19 per amendment #14.
Increased Budget with Program Income of $977,445

Davenport Multi-Family New ConstActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,446,147.00$0.00Davenport

$0.00     Program Funds Drawdown $9,350,879.00

Dubuque County
Program Income Account:

$10,446,147.00$0.00Total Funds Expended

$0.00
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Location Description:

City of Davenport, Iowa

In the process of closing

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

248127/24812Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

88/91# of Housing Units 0

88/91# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 35/38 53/53 88/91# of Households 0 0 100.00

0 35/38 53/53 88/91# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,064,100.00

Low/Mod West Des Moines

Total Projected Budget from All Sources $9,064,100.00

$0.00

$0.00

$9,064,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-214-876

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$0.00

12/31/2018

$0.00

To Date

07/11/2012

Direct ( HouseHold )

$9,064,100.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

26 multi-family rental new construction projects in West Des Moines.
Budget changed to $6,000,000 and units corrected per amendment #2.
New construction of 12 DREF eligible multi-family.
Cost of complying with IEDA “Greenstreets” on-site stormwater requirement at $3,399 per unit.
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Updated DREF.
Contract extended to 03/31/17 per amendment #3
Budget and units increased per amendment #4.
Extended to 07/15/17 per amendment #5
Extended to 09/30/18 per amendment #6
Extended to 12/31/18 and Budget increased to $9,064,100 per amendment #7

Location Description:

City of West Des Moines

Activity Progress Narrative:

West Des Moines MultiFamily New Construction
LMI

Activity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$9,064,100.00$0.00West Des Moines

$0.00     Program Funds Drawdown $9,064,100.00

Dubuque County
Program Income Account:

$9,064,100.00$0.00Total Funds Expended

$0.00
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In the process of closing

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

176748/17674Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

69/69# of Housing Units 0

69/69# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 29/29 40/40 69/69# of Households 0 0 100.00

0 29/29 40/40 69/69# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Low/Mod Burlington

Total Projected Budget from All Sources $2,500,000.00

$0.00

$0.00

$2,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-218-876

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$0.00

12/31/2021

$0.00

To Date

12/12/2019

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Multi-family New Production Round 0 Re-Application of 22 units.

Location Description:

Burlingtion, Iowas

New Housing project, completed environmental review and received release of funds prior to starting construction. 

Activity Progress Narrative:

Burlington LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$0.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$24,103,731.00

Urgent Need Cedar Rapids

Total Projected Budget from All Sources $24,103,731.00

$0.00

$1,300.00

$24,103,731.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRHB-229-1A

$0.00

$1,300.00

$0.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$0.00

11/10/2016

$0.00

To Date

11/04/2009

Direct ( HouseHold )

$24,103,731.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Activity Description:

Acquisition of 505 flood damaged homes in Cedar Rapids. UPDATE: Performance target changed to 467 properties per
Amendment 14.
This activity is part of a Buyout Program (DREF Qualifying Activity B) , which will result in clearance of buildings in areas
vulnerable to future disasters.
Budget increased by $575,756 per Amendment 14.
Budget decreased per amendment #15
End date changed to 11/29/14 per amendment #17
Corrected DREF $
Decreased budget per amendment #20
Contract extended per amendment #21.
Budget decrease per amendment #22
Budget increased per amendment #23.
Budget decreased due to sold properties per amendment #24.
Contract extended to 05/29/17 per amendment #26.
Contract complete and closed 11/10/16

Location Description:

City of Cedar Rapids

Cedar Rapids DRHB Acq UNActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$24,103,731.00$0.00Cedar Rapids

$0.00$0.00City of Cedar Rapids

$0.00     Program Funds Drawdown $24,103,731.00

$24,103,731.00$0.00Total Funds Expended

$0.00
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Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1129/1129# of Properties 0

24197459/241Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

1129/1129# of Housing Units 0

1129/1129# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1129/1129# of Households 0 0 0.00

0 0/0 0/0 1129/1129# Owner Households 0 0 0.00

NoneActivity Supporting Documents:

08D2_State_Admin / 08D2_State_AdminProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,799,481.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $12,799,481.00

$0.00

$0.00

$12,799,481.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08D2_StateAdmin

$100,057.82

$0.00

$1,300.00

Jul 1 thru Sep 30, 2020

Activitiy Type:

$1,300.00

06/30/2022

$0.00

To Date

03/18/2009

N/A

$12,519,644.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning functions for the disaster grant.
Budget changed to add new activity under this project.
Budget changed to add new contract under this project.  07/08/13
Budget changed to add new contracts under this project 12/05/13.
Budget decrease by $38,000 to set up 08-DRADM-226-181. 05/08/14.
Budget decrease due approval of Action Plan amendment #17.
Budget decrease by $252,030 for 08-DRADM-227 new contract.
Decreased budget by $49,500 for 08-DRADM-228 new contract.
Budget increased
Budget decreased by $11,400 for a new admin contract 08-DRADM-230 which is to pay to City of Dubuque for HUD NDRC
application.
Budget decreased by $91,799 to add 2 new contracts which is to pay Iowa Homeland Security & Emergency Management for
prepraration of HUD National Disaster Resiliency Competition (NDRC) phase one application and Iowa Association of Regional
Councils for complete inspections and reviews of rental files.
 Moved $975 from State Admin to 08-DRADM-231 per amendment 2.
Budget decrease by $29,980 and moved to 08-DRADM-231 per amendment 3.
Budget decreased to set up new contract 08-DRADM-232 $24,000.
Budget decreased to set up new contract 08-DRADM-236 $10,900.
Budget decreased to set up new contract 08-DRADM-235 $23,000.
Budget decreased to set up new contract 08-DRADM-234 $4,700.
Budget decreased to set up new contract 08-DRADM-233 $3,900.
Budget decreased to set up new contract 08-DRADM-237 $43,780.
Budget decreased to set up new contract 08-DRADM-238 $4,800.

08D2_StateAdminActivity Title:

Project Number:

08D2_State_Admin

Project Title:

08D2_State_Admin

$12,519,644.38$100,057.82Iowa Department of Economic Development

$98,757.82     Program Funds Drawdown $12,518,344.38

$12,519,644.38$100,057.82Total Funds Expended

$0.00
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Budget increase due to Clawback on 08-DRADM-235 $235.00
Extended to 06/30/2022

Location Description:

200 E. Grand Ave. Des Moines, Iowa 50309

The State continues to use Admin funds to set-up, monitor and close all activities. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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October 1, 2020 thru December 31, 2020

B-08-DI-19-0001Grant:

IowaGrantee:

Grant Number:
B-08-DI-19-0001

Grantee Name:
Iowa

LOCCS Authorized Amount:
$734,178,651.00

Estimated PI/RL Funds:
$2,036,270.00

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$736,214,921.00

Disasters:

FEMA-1737-IA

Declaration Number

Narratives
Disaster Damage:

THE EFFECT OF THE DISASTERS AND IOWA’S RECOVERY NEEDS In the late spring and early summer of 2008, the State of Iowa
suffered through a series of disastrous events, tornados followed by record-breaking floods. In some cases, the same community was hit by
both events. Also, in some Iowa communities the 2008 flood crested 8 feet higher than the flood of 1993. Among the larger communities,
Cedar Rapids, Iowa’s second-largest city, was especially hard hit. It is estimated that 1300 blocks in Cedar Rapids were flooded to the point
that repair/rehabilitation will be difficult to impossible in many of those areas. It is estimated that, statewide, over 21,000 housing units have
been damaged, with over 4200 of those destroyed or suffering major structural damage. Also, an estimated 2400 businesses were damaged
physically, and another 3000+ have suffered economic losses. It is quite clear that FEMA and SBA assistance will not come close to covering
all of the uninsured costs associated with the damage.

Recovery Needs:

Following are estimates of damages compiled by the Rebuild Iowa Advisory Commission in just three community/economic development
categories. (The full reports from the Commission are available at http://rio.iowa.gov/ ) Economic and Workforce Development **Total
estimated unmet need for small and intermediate businesses - $2.78 billion »» $5.36 billion total assessed damage. »» Approximately 4,800
non-manufacturing small businesses and 800 intermediate businesses were impacted. **Large businesses experienced an estimated $100
million in losses. **Small business and non-profit corporations - $600 million in lost revenue in one year in the Cedar Rapids area, according to
a report from Iowa Commercial Realty in Cedar Rapids. **Physical damage to businesses from a Safeguard Iowa online survey -
$426,011,267; economic loss - $178,593,361. **Manufacturing damages and lost income from the ISU Center for Industrial Research and
Service (CIRAS) survey - $100 million projected. **Increase in unemployment rate from Iowa Workforce Development data – 3.9% in May; 4%
in June; 4.3% in July, 4.6% in August. **Initial claims for unemployment insurance program - increased by over 6,500 (over 44% increase)
from May to June 2008, according to Mass Layoffs Statistics. Housing Cost to communities and to the state to repair and replace the damage
to housing: **The total unmet housing need is $946 million for single family and multi-family housing. »» $90 million is for rental property »»
$856 million is for single family dwellings **The unmet housing need represents need remaining after all insurance and government housing
program assistance is taken into account. Infrastructure and Transportation **Roads and bridges »» Federal aid routes - $30 million according
to Iowa Department of Transportation as of August 8, 2008 »» County roads - $43 million according to FEMA County Survey as of July 31,
2008 »» Roads and bridges - $55 million according to FEMA as of July 29, 2008 **Public Transit - $53 million according to Iowa Department of
Transportation as of August 8, 2008 Rebuild Iowa Advisory Commission **Railroads, according to Iowa Department of Transportation as of
August 8, 2008 »» Class 1 railroads - $45 to $60 million »» Short line railroads - $23 million **Communications and Utilities »»
Telecommunications - $66 million according to Iowa Telecom, rural independent telephone companies, and Qwest as of August 7, 2008 »»
Public utilities (water, wastewater, power generation, communications) - $342 million according to FEMA as of August 11, 2008 »» Private
utilities and communications companies are not eligible for FEMA assistance. **Flood control facilities (drainage channels, pumping facilities,
some flood control facilities) - $13 million according to FEMA estimates as of August 11, 2008 **Public buildings and equipment - $380 million
according to FEMA estimates as of August 11, 2008 »» In order for public buildings located in a floodplain to receive FEMA assistance, they
must pay the first $500,000 of cost for damage to the structure and $500,000 of cost for damage to contents. »» This creates an additional
unmet need for many communities. **Total estimated unmet need for public buildings and infrastructure - $703 million »» Total damages to
publicly-owned buildings and

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$734,178,651.00
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$0.00

$731,161,003.38

$0.00

$57,000.00

Total Obligated

$1,244,530.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$735,179,390.00

$0.00 $2,054,702.00

     Program Funds Drawdown

To Date

$732,348,532.38

$735,179,390.00

$735,179,390.00

Overall

Program Income Received

$0.00

$0.00

Recovery Needs:

infrastructure - $798.3 million »» Information was compiled in cooperation with other state and federal agencies by the Rebuild Iowa Office.
Demonstration of Unmet Needs
 
The most recent update of Iowa unmet disaster needs total $3.373 Billion, and includes the following:
-          A summary of unmet infrastructure needs conducted by the Iowa Department of Economic Development during May 2010.  This
summary consists of the combined list of projects related to disaster recovery that were applied for, but not funded, under a variety of
programs.  This list was edited to avoid duplications.  The total cost of the needed projects was $1.455 Billion.
-          An updated estimate of unmet housing needs made by the Iowa Finance Authority in November, 2008.  The estimate for unmet needs
for housing was $956 Million.
-          An updated estimate of unmet business needs made by the Iowa Department of Economic Development in December, 2008.  The
estimate for unmet business needs was $962 million.
Documentation on these estimates is available at The Iowa Department of Economic Development.
 

$57,000.00 $732,405,533.38Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $0.00

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 1,276,175.00Ackley $ 0.00

$ 215,104.00Brandon $ 0.00

$ 366,670.00Lawler $ 0.00

$ 1,416,404.00Legacy Cedar Rapids, LP $ 0.00

$ 1,872,284.00Legacy Waterloo, LP $ 0.00

$ 308,060.00Leland $ 0.00

$ 7,500.00Lewis $ 0.00

$ 18,515,393.00Linn County $ 0.00

$ 4,000.00Lorimor $ 0.00

$ 9,134,356.00Louisa County $ 0.00

$ 1,180,580.00MLK Brickstone II, LP $ 0.00

$ 2,068,000.00Madrid $ 0.00

$ 407,208.00Britt $ 0.00

$ 130,290.00Manchester $ 0.00

$ 1,058,100.00Manly $ 0.00

$ 6,000.00Manning $ 0.00

$ 214,930.00Marion $ 0.00

$ 428,000.00Marion Manor Company, LTD $ 0.00

$ 2,547,131.08Marshalltown $ 0.00

$ 15,996,289.00Mason City $ 0.00

$ 7,500.00McGregor $ 0.00

$ 2,400,320.00Meadow Vista Parkside, LLC $ 0.00

$ 1,802,099.00Meadow Vista Senior Villas, LLC $ 0.00

$ 1,562,000.00Brooklyn $ 0.00

$0.00

2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



$ 7,500.00Missouri Valley $ 0.00

$ 818,923.00Montour $ 0.00

$ 9,375.00Mount Ayr $ 0.00

$ 215,162.00Muscatine County $ 0.00

$ 20,663.00New Hartford $ 0.00

$ 0.00New Hartford2 $ 0.00

$ 18,000.00Newton $ 0.00

$ 3,665,403.00Oakville $ 0.00

$ 164,119.00Oakville2 $ 0.00

$ 270,744.00Olin $ 0.00

$ 50,000.00Burlington $ 0.00

$ 1,218,807.00Olive Street Brickstone Housing, LLLP $ 0.00

$ 6,613,774.00Palo $ 0.00

$ 1,506,660.00Parkersburg $ 0.00

$ 181,105.00Polk County $ 0.00

$ 375,000.00RD Adel, LLLP $ 0.00

$ 567,000.00RD CG, LLLP $ 0.00

$ 288,000.00RD Mt. Pleasant, LLLP $ 0.00

$ 312,000.00RD Nevada, LLLP $ 0.00

$ 672,000.00RD Norwalk, LLLP $ 0.00

$ 360,000.00RD State Center I, LLLP $ 0.00

$ 1,022,532.00CAJC Cottages, LLLP $ 0.00

$ 324,000.00RD Toledo, LLLP $ 0.00

$ 91,250.00Reasnor $ 0.00

$ 10,000.00Riverdale $ 0.00

$ 3,000,000.00Riverpoint Lofts, LLLP $ 0.00

$ 422,344.00Rockford $ 0.00

$ 1,416,404.00Rose of Dubuque $ 0.00

$ 687,016.00Sheffield $ 0.00

$ 405,377.00Shell Rock $ 0.00

$ 502,557.00Shellsburg $ 0.00

$ 935,051.00South View Senior Apartments $ 0.00

$ 829,600.00Cambridge $ 0.00

$ 280,078.00Spillville $ 0.00

$ 375,000.00St. Ansgar $ 0.00

$ 7,500.00Stanton $ 0.00

$ 169,406.00Story County $ 0.00

$ 630,470.00Sugar Creek Bend, LLLP $ 0.00

$ 1,540,102.00Suncrest Village Associates, LP $ 0.00

$ 960,000.00Thunder Ridge Senior Apartments $ 0.00

$ 11,992,467.00Union County $ 0.00

$ 4,109,941.00University of Iowa $ 0.00

$ 1,600.00Upper Explorerland Regional Planning Comm $ 0.00

$ 12,000.00Carroll $ 0.00

$ 102,308.00Vinton $ 0.00

$ 214,232.00Walker Corners Limited Liability Company $ 0.00

$ 27,033.00Washington $ 0.00

$ 15,000,302.00Waterloo $ 0.00

$ 3,030,091.00Waverly $ 0.00

$ 19,148.00Webster City $ 0.00

$ 9,247,772.00West Des Moines $ 0.00

$ 60,000.00Winneshiek County $ 0.00

$ 2,280,000.00Woodland West Associates, LP $ 0.00

$ 5,938,740.00Cass County $ 0.00

$ 202,129.00Cedar County $ 0.00

$ 13,445,035.00Cedar Falls $ 0.00

$ 9,000.00Afton $ 0.00
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$ 317,444,711.92Cedar Rapids $ 0.00

$ 1,629,771.00Cedarbrooke Place Apartments, LLLP $ 0.00

$ 1,000,000.00Center on Sustainable Communities $ 0.00

$ 605,120.00Centerville $ 0.00

$ 15,798,938.00Cerro Gordo County $ 0.00

$ 134,278.00Charles City $ 0.00

$ 536,175.00Chelsea $ 0.00

$ 14,000.00Cherokee $ 0.00

$ 722,708.00Christ the King Senior Housing LLLP $ 0.00

$ 0.00City of Cedar Falls $ 0.00

$ 1,324,490.00Alden $ 0.00

$ 0.00City of Cedar Rapids $ 0.00

$ 8,834,508.00City of Des Moines $ 0.00

$ 2,000,000.00Clarksville $ 0.00

$ 217,330.00Clayton County $ 0.00

$ 2,368,000.00Clear Lake $ 0.00

$ 22,129.00Clinton $ 0.00

$ 298,273.00Collins $ 0.00

$ 1,618,750.00Columbus Junction $ 0.00

$ 825,039.00Conrad $ 0.00

$ 6,201,151.00Coralville $ 0.00

$ 3,069,000.00Anamosa $ 0.00

$ 0.00Coralville1 $ 0.00

$ 5,511,326.00Council Bluffs $ 0.00

$ 22,500.00Cresco $ 0.00

$ 1,299,500.00Creston $ 0.00

$ 12,360.00Dallas County $ 0.00

$ 11,838,627.00Davenport $ 0.00

$ 1,649,374.00Davis County $ 0.00

$ 22,959.00Delaware County $ 0.00

$ 32,534,009.00Des Moines $ 0.00

$ 1,418,374.00Des Moines County $ 0.00

$ 151,772.00Avoca $ 0.00

$ 550,000.00Des Moines Leased Housing Associates VII, LP $ 0.00

$ 450,000.00Des Moines Leased Housing Associates VIII, LP $ 0.00

$ 600,000.00Des Moines Leased Housing Associsates IX, Limited $ 0.00

$ 4,000.00Dow City $ 0.00

$ 12,709,320.00Dubuque $ 0.00

$ 16,934,241.00Dubuque County $ 0.00

$ 15,000.00Durant $ 0.00

$ 1,417,403.00Dyersville $ 0.00

$ 87,999.00Earthview Environmental Inc. $ 0.00

$ 2,768.00East Central Intergovernmental Association $ 0.00

$ 130,607.00BNIM $ 0.00

$ 1,116.00East Central Iowa Council of Governments $ 0.00

$ 2,440,043.00East Des Moines Refi, LLLP $ 0.00

$ 4,007,937.00Eddyville $ 0.00

$ 876,950.00Elgin $ 0.00

$ 106,126.00Elkader $ 0.00

$ 267,250.00Elliott $ 0.00

$ 195,987.00Evansdale $ 0.00

$ 1,555,659.00Fayette County $ 0.00

$ 1,747,347.00Floyd County $ 0.00

$ 145,738.00Fonda $ 0.00

$ 526,540.00Bancroft $ 0.00

$ 867,168.00Forest and Fields, LLLP $ 0.00

$ 2,521,549.00Fort Des Moines Senior Housing, LLLP $ 0.00
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The B-08-DI-19-0001 (Ike) grant was committed to a variety of activities including housing repair/rehabilitation,
housing buy-outs, business assistance, infrastructure, planning, watershed projects, etc. 
IEDA continues to work with recipients to close out all completed activities.  IEDA is working closely with Recipients
and Multi-family project developers to ensure successful completion of two projects that were delayed/altered as a
result of a fire and a bankruptcy.  The project destroyed by Fire, completed the environmental review record with
quarter and was issued the Release of Funds prior to re-starting construction. The contractor will be able to begin
construction once the ground is suitable for building, which is anticipated to be March of 2021. The bankruptcy
project has seen some advancement in clarifying the final ownership of the property. Both projects are anticipated to
be completed by Q4 2021. 
Monitoring and closeout are expected to continue over the next quarter as well.  

Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target

Overall Benefit Percentage 50.00% 60.52%60.83%

Minimum Non Federal Match $.00 $.00$.00

Overall Benefit Amount $368,107,460.50 $391,004,206.00$419,038,573.00

Limit on Public Services $110,126,797.65 $.00$.00

Limit on Admin/Planning $73,417,865.10 $46,079,461.46$46,353,318.08

Limit on Admin $.00 $23,992,499.38$24,266,356.00

Most Impacted and Distressed $.00 $.00$.00

Projected

$ 3,004,184.00Fort Madison $ 0.00

$ 755,488.00Fremont $ 0.00

$ 460,500.00Glidden $ 0.00

$ 28,000.00Granger $ 0.00

$ 154,573.00Greene $ 0.00

$ 3,000,000.00Greenway of Burlington Associates, LP $ 0.00

$ 2,240.00Gretchen R. Kauffman $ 0.00

$ 30,257.00Hardin County $ 0.00

$ 658,341.00Birmingham $ 0.00

$ 16,359.00Hopkinton $ 0.00

$ 2,993,955.00Humboldt $ 0.00

$ 49,500.00Institute for Community Alliances $ 0.00

$ 14,431.00Institute of Community Alliances $ 0.00

$ 394,539.00Iowa Association of Regional Councils $ 0.00

$ 46,723,626.00Iowa City $ 0.00

$ 2,657,574.00Iowa City (new) $ 0.00

$ 13,269,644.38Iowa Department of Economic Development $ 0.00

$ 15,480,000.00Iowa Department of Natural Resources $ 0.00

$ 37,610.00Iowa Homeland Security & Emergency Management $ 0.00

$ 11,926,003.00Black Hawk County $ 0.00

$ 47,474.00Iowa Institute for Community Alliances $ 0.00

$ 215,000.00Iowa Insurance Division $ 0.00

$ 22,765.00Iowa Northland Regional Council of Governments $ 0.00

$ 6,486.00Iowa State University - SBDC $ 0.00

$ 1,235,130.00Jackson Renaissance LP $ 0.00

$ 1,324,803.00Johnson County $ 0.00

$ 5,290.00Jones County $ 0.00

$ 16,500.00Keota $ 0.00

$ 17,226.00La Porte city $ 0.00

$ 956,000.00Lake Mills $ 0.00
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Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

08D2 - Local Admin, 08D2 - Local Admin $0.00 $10,701,604.00 $10,563,253.00

08D2_BusinessAssistance, 08D2_BusinessAssistance $0.00 $99,753,306.00 $99,753,306.00

08D2_Housing, 08D2_Housing $0.00 $436,367,922.00 $431,674,690.00

08D2_Infrastructure, 08D2_Infrastructure $0.00 $175,790,361.00 $175,790,361.00

08D2_State_Admin, 08D2_State_Admin $57,000.00 $13,601,728.00 $13,379,393.38

9999, Restricted Balance $0.00 $0.00 $0.00

DELETED-ACTIVITIES, DELETED-ACTIVITIES (Temporary) $0.00 $0.00 $0.00

Activities

08D2 - Local Admin / 08D2 - Local AdminProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$461,538.00

N/A Dubuque County

Total Projected Budget from All Sources $461,538.00

$1,802.00

$1,802.00

$461,538.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-181

$0.00

$1,802.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$600.00

06/29/2019

$1,802.00

To Date

03/17/2009

N/A

$459,736.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative duties.
Decreased budget to $194,006 and extended Contract End Date to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Contract extended to 03/31/15 per amendment #14
Contract extended to 12/31/15, Units and Budget increased for Round 6 per amendment #18
Activity extended to 12/31/16 and budget increased to $468,830 per amendment #19.
Extended to 06/30/19 per amendment #24.
$600 Paid out of Program Income.

Location Description:

Dubuque County

In the process of closing

Activity Progress Narrative:

Dubuque Co DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$459,736.00$0.00Dubuque County

$0.00     Program Funds Drawdown $459,136.00

Dubuque County
Program Income Account:

$459,736.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,545.00

N/A Davenport

Total Projected Budget from All Sources $145,545.00

$0.00

$0.00

$145,545.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$47,953.00

11/30/2019

$0.00

To Date

06/19/2013

N/A

$145,545.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration and planning costs for disaster recovery funds.
End date changed to 06/30/2013 per amendment #2
End Date changed to 09/30/13 per amendment #4
New Budget for Round 5 per amendment #5
Budget increased by $137,387 for Round 6 MFNP for admin expenses and activity extended to 03/15/16 all per amendment #6.
Contracted extended to 06/30/17 Per amendment #8.
Budget increased and end date extended per amendment #9.
Extended to 06/30/19 per amendment #11.
Contract extended to 09/30/19 per amendment #13.
Contract extended to 11/30/19 per amendment #14.
Increased budget with Program Income.

Location Description:

City of Davenport, Iowa

In the process of closing

Activity Progress Narrative:

Davenport DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$145,545.00$0.00Davenport

$0.00     Program Funds Drawdown $97,592.00

Dubuque County
Program Income Account:

$145,545.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$183,672.00

N/A West Des Moines

Total Projected Budget from All Sources $183,672.00

$0.00

$0.00

$183,672.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-214-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

12/31/2018

$0.00

To Date

07/11/2012

N/A

$183,672.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administrative Services
Budget changed to $122,448 per amendment #2.
Contract extended to 03/31/17 per amendment #3
Budget increased per amendment #4
Extended to 07/15/17 per amendment #5
Extended to 09/30/18 per amendment #6
Extended to 12/31/18 per amendment #7

Location Description:

City of West Des Moines

In the process of closing

Activity Progress Narrative:

West Des Moines DRH AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$183,672.00$0.00West Des Moines

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $183,672.00

Dubuque County
Program Income Account:

$183,672.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$51,020.00

N/A Burlington

Total Projected Budget from All Sources $51,020.00

$0.00

$0.00

$51,020.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-218-181

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

12/31/2021

$0.00

To Date

12/12/2019

N/A

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administration

Location Description:

City of Burlington, Iowa

Admin funds will be available through the completion of this housing project. 

Activity Progress Narrative:

Burlington AdminActivity Title:

Project Number:

08D2 - Local Admin

Project Title:

08D2 - Local Admin

$0.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

NoneActivity Supporting Documents:

08D2_Housing / 08D2_HousingProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,570,320.00

Low/Mod Dubuque County

Total Projected Budget from All Sources $10,570,320.00

$0.00

($1,802.00)

$10,570,320.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-204-876

$0.00

$2,051,600.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

06/30/2019

$0.00

To Date

03/18/2009

Direct ( HouseHold )

$10,570,320.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

Multi-family rental new construction projects in the city of Cedar Rapids.
Contract End Date extended to 6/30/14 per Amendment 9.
End date changed to 12/31/13 per amendment #10.
Updated units per amendment #15
Units updated per amendment #11.
Budget changed to $5,540,802, end date changed to 12/31/15 and units updated per amendment #13.
Budget decreased per amendment #16.
New construction of 12 DREF eligible multi-family.
Contract extended to 12/31/15, Unit and Budget increased for Round 6 per amendment #18
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
End date extended to 12/31/16 per amendment #19.
Decreased budget and units per amendment #21.
Extended to 06/30/19 per amendment #24.
Clawback of $1,290,783 plus $2,034,468 that was received as PI but actually is PF per amendment #25.

Location Description:

Dubuque County

Dubuque County MultiFamily New ConstructionActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,570,320.00$0.00Dubuque County

$0.00     Program Funds Drawdown $10,570,320.00

Dubuque County
Program Income Account:

$10,570,320.00$0.00Total Funds Expended

$0.00
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In the process of closing

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

339359/33935Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

73/73# of Housing Units 0

73/73# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 45/45 73/73# of Households 0 0 61.64

0 0/0 45/45 73/73# Renter Households 0 0 61.64

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$10,446,147.00

Low/Mod Davenport

Total Projected Budget from All Sources $10,446,147.00

$0.00

$0.00

$10,446,147.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-213-876

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$1,095,268.00

11/30/2019

$0.00

To Date

06/19/2013

Direct ( HouseHold )

$10,446,147.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

12 multi-family rental new construction projects in the city of Davenport, Iowa.
End date changed per amendment #2
End Date changed to 09/30/13 per amendment #4
Units corrected, activity complete and closed 06/10/13.
Reopened Activity New Budget and Units for Round 5 per amendment #5
New construction of 12 DREF eligible multi-family.
Cost of complying with IEDA “Greenstreets” on-site stormwater requirement at $3,399 per unit.
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Budget increased by $3,000,000 for Round 6 MFNP with a total of 69 units and activity extended to 03/15/16 all per
amendment #6.
QPR shows this activity closed and it is still open with a end date of 03/15/16
Contracted extended to 06/30/17 Per amendment #8.
Budget increased and end date extended per amendment #9.
Budget increased per amendment #9
Increased budget per amendment #10.
Extended to 06/30/19 per amendment #11.
Increased budget by $154,150 per amendment #12.
Contract extended to 09/30/19 per amendment #13.
Contract extended to 11/30/19 per amendment #14.
Increased Budget with Program Income of $977,445

Davenport Multi-Family New ConstActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$10,446,147.00$0.00Davenport

$0.00     Program Funds Drawdown $9,350,879.00

Dubuque County
Program Income Account:

$10,446,147.00$0.00Total Funds Expended

$0.00
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Location Description:

City of Davenport, Iowa

In the process of closing

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/0# of Properties 0

248127/24812Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

88/91# of Housing Units 0

88/91# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 35/38 53/53 88/91# of Households 0 0 100.00

0 35/38 53/53 88/91# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$9,064,100.00

Low/Mod West Des Moines

Total Projected Budget from All Sources $9,064,100.00

$0.00

$0.00

$9,064,100.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-214-876

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

12/31/2018

$0.00

To Date

07/11/2012

Direct ( HouseHold )

$9,064,100.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Under Way

Activity Description:

26 multi-family rental new construction projects in West Des Moines.
Budget changed to $6,000,000 and units corrected per amendment #2.
New construction of 12 DREF eligible multi-family.
Cost of complying with IEDA “Greenstreets” on-site stormwater requirement at $3,399 per unit.
IEDA staff has estimated an average cost per unit of $3,399 based on industry averages for Green Infrastructure Practices.
This activity is a DREF Qualifying Activity C
Updated DREF.
Contract extended to 03/31/17 per amendment #3
Budget and units increased per amendment #4.
Extended to 07/15/17 per amendment #5
Extended to 09/30/18 per amendment #6
Extended to 12/31/18 and Budget increased to $9,064,100 per amendment #7

Location Description:

City of West Des Moines

Activity Progress Narrative:

West Des Moines MultiFamily New Construction
LMI

Activity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$9,064,100.00$0.00West Des Moines

$0.00     Program Funds Drawdown $9,064,100.00

Dubuque County
Program Income Account:

$9,064,100.00$0.00Total Funds Expended

$0.00
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In the process of closing

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

176748/17674Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

69/69# of Housing Units 0

69/69# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 29/29 40/40 69/69# of Households 0 0 100.00

0 29/29 40/40 69/69# Renter Households 0 0 100.00

NoneActivity Supporting Documents:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,500,000.00

Low/Mod Burlington

Total Projected Budget from All Sources $2,500,000.00

$0.00

$0.00

$2,500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08-DRH-218-876

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$0.00

12/31/2021

$0.00

To Date

12/12/2019

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Multi-family New Production Round 0 Re-Application of 22 units.

Location Description:

Burlingtion, Iowas

New Housing project, completed environmental review and received release of funds. Construction is anticipated to begin as
soon as the ground is suitable for building (Spring 2021). 

Activity Progress Narrative:

Burlington LMIActivity Title:

Project Number:

08D2_Housing

Project Title:

08D2_Housing

$0.00$0.00Burlington

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

$0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

08D2_State_Admin / 08D2_State_AdminProject # /
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,797,679.00

N/A Iowa Department of Economic Development

Total Projected Budget from All Sources $12,797,679.00

($1,802.00)

$0.00

$12,797,679.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

08D2_StateAdmin

$57,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2020

Activitiy Type:

$1,300.00

06/29/2022

($1,802.00)

To Date

03/17/2009

N/A

$12,576,644.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning functions for the disaster grant.
Budget changed to add new activity under this project.
Budget changed to add new contract under this project.  07/08/13
Budget changed to add new contracts under this project 12/05/13.
Budget decrease by $38,000 to set up 08-DRADM-226-181. 05/08/14.
Budget decrease due approval of Action Plan amendment #17.
Budget decrease by $252,030 for 08-DRADM-227 new contract.
Decreased budget by $49,500 for 08-DRADM-228 new contract.
Budget increased
Budget decreased by $11,400 for a new admin contract 08-DRADM-230 which is to pay to City of Dubuque for HUD NDRC
application.
Budget decreased by $91,799 to add 2 new contracts which is to pay Iowa Homeland Security & Emergency Management for
prepraration of HUD National Disaster Resiliency Competition (NDRC) phase one application and Iowa Association of Regional
Councils for complete inspections and reviews of rental files.
 Moved $975 from State Admin to 08-DRADM-231 per amendment 2.
Budget decrease by $29,980 and moved to 08-DRADM-231 per amendment 3.
Budget decreased to set up new contract 08-DRADM-232 $24,000.
Budget decreased to set up new contract 08-DRADM-236 $10,900.
Budget decreased to set up new contract 08-DRADM-235 $23,000.
Budget decreased to set up new contract 08-DRADM-234 $4,700.
Budget decreased to set up new contract 08-DRADM-233 $3,900.
Budget decreased to set up new contract 08-DRADM-237 $43,780.
Budget decreased to set up new contract 08-DRADM-238 $4,800.

08D2_StateAdminActivity Title:

Project Number:

08D2_State_Admin

Project Title:

08D2_State_Admin

$12,519,644.38$0.00Iowa Department of Economic Development

$57,000.00     Program Funds Drawdown $12,575,344.38

$12,519,644.38$0.00Total Funds Expended

$0.00
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Budget increase due to Clawback on 08-DRADM-235 $235.00
Extended to 06/30/2022

Location Description:

200 E. Grand Ave. Des Moines, Iowa 50309

The State continues to use Admin funds to set-up, monitor and close all activities. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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